
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)

Counterpart Funds to PRDP Project/FMR 10,540,000.00                               

Roads & Bridges Development Program/Transport Infra Development Project

HOSPITAL FACILITIES:

Concreting of Roads Leading to Facilities of Narra 

Municipal Hospital and Additional Ceiling Works inside 

Main Building

Narra                                   3,000,000.00 
Upon Issuance of 

NTP
0%                                    -   On Mobilization

Construction of Sewage Treatment Plan in Narra 

Municipal Hospital
Narra                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Final Completion Works of Quezon Medicare Hospital 

Building
Quezon                                 17,720,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Construction of Perimeter Fence in Quezon Medicare 

Hospital
Quezon                                   4,200,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Supply and Installation of Air Conditioning Unit Bataraza                                   3,454,659.00 
Upon Issuance of 

NTP
0%                                    -   On Mobilization

Construction of Sewage Treatment Plan in Bataraza 

District Hospital
Bataraza                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

20% COMPONENT OF THE IRA UTILIZATION

As of March 31, 2020

Program/Project/Activity Location Total Cost Date Started
Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks

1st Quarter 2020
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Program/Project/Activity Location Total Cost Date Started
Target 

Completion
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Construction of Perimeter Fence in El Nido Community 

Hospital
El Nido                                   6,820,933.67 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Concreting of El Nido Community Hospital Road 

Network
El Nido                                   5,921,673.60 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Supply and Installation of Air Conditioning Units for El 

Nido Community Hospital
El Nido                                   3,454,659.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Construction of Sewage Treatment Plant in El Nido 

Community Hospital
El Nido                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Construction of Two (2) Additional Rooms in Doctor's 

Quarter Building at San Vicente District Hospital
San Vicente                                   1,100,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Final Completion Works of Coron District Hospital 

Building
Coron                                 11,100,000.00 

Upon Issuance of 

NTP
0%                                    -   On Mobilization

Supply and Delivery of Distribution Panel Board, Main 

Cable & Other Electrical Material for the Main for the 

Main building & Other Facilities of Coron District 

Hospital

Coron                                   2,702,601.00 
Upon Issuance of 

NTP
0% On Mobilization

Installation of Transformer with Metering Accessories 

& Main Cable at Cuyo District Hospital
Cuyo                                   2,868,181.16 

Upon Issuance of 

NTP
0% On Mobilization

Sub-Total                                 71,942,707.43 

***Continued Next Page***
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BRIDGE, ROADS AND DRAINAGE STRUCTURES:

Construction of San Juan Hanging Bridge Aborlan                                   3,502,950.19 
Upon Issuance of 

NTP
0% On Mobilization

Rehabilitation of Magbabadil Bridge I
Mabini, 

Aborlan
                                  3,150,000.00 

Upon Issuance of 

NTP
0% On Mobilization

Upgrading of Maasin Bailey Bridge II to RCDG
Abo Abo 

Isugod
                                  7,200,000.00 

Upon Issuance of 

NTP
0% On Mobilization

Construction/Rehabilitation of RCBC with Slope 

Protection in National Highway-Tabud Road

Panitian, 

Quezon
                                  2,320,000.00 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Candis RCDG Bridge Dumaran                                 10,342,148.11 
Upon Issuance of 

NTP
0% On Mobilization

Construction of Two (2) Barrel RCBC with Concrete 

Slope Protection

Magsaysay, 

Dumaran
                                  3,729,963.80 

Upon Issuance of 

NTP
0% On Mobilization

Upgrading of Cataban Bailey Bridge II to RCDG Taytay                                 16,200,000.00 
Upon Issuance of 

NTP
0% On Mobilization

Concreting of Highway Junction - Calawag Road Taytay                                 10,500,000.00 
Upon Issuance of 

NTP
0% On Mobilization

Extension of New Guinlo Boat Landing Taytay                                   2,500,000.00 
Upon Issuance of 

NTP
0% On Mobilization
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Concreting of Pulot Sea Road
Sofornio 

Española
                                10,215,663.47 

Upon Issuance of 

NTP
0% On Mobilization

Concreting of Magara Brgy. Road, Phase II Roxas                                   3,211,933.56 
Upon Issuance of 

NTP
0% On Mobilization

Concreting of Suba-Pawa-San Carlos Road (Half Lane) Cuyo                                   5,353,777.15 
Upon Issuance of 

NTP
0% On Mobilization

Construction of Spillway

Sitio 

Kalampinay, 

Pasadeña, El 

Nido

                                  1,799,450.60 
Upon Issuance of 

NTP
0% On Mobilization

Construction of Three (3) Barrel RCBC Minara, Roxas                                   4,513,564.88 
Upon Issuance of 

NTP
0% On Mobilization

Construction of One (1) Barrel RCBC Leading to Borac Port Coron                                   3,700,000.00 
Upon Issuance of 

NTP
0% On Mobilization

Sub-Total                                 88,239,451.76 

***Continued Next Page***
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OTHER STRUCTURES:

Construction of Perimeter Fence in Palawan Technical 

Vocational School Phase I

Plaridel, 

Aborlan
3,950,000.00                                 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Senior Citizen Center Building
Kalatagbak, 

Quezon
                               850,000.00 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Multi Purpose Building with Perimeter Fence 
Buliluyan, 

Bataraza
                                  7,000,000.00 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Covered Court/Evacuation Center 

Phase I

Macaranao, 

Agutaya
5,270,214.07                                 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Lagariao Barangay Health Station Cuyo 2,300,000.00                                 
Upon Issuance of 

NTP
0% On Mobilization

Construction of Los Angeles Barangay Health Station Magsaysay 2,300,000.00                                 
Upon Issuance of 

NTP
0% On Mobilization

Concreting of Bunog IP's Village Road Rizal 5,250,000.00                                 
Upon Issuance of 

NTP
0% On Mobilization

Construction of Brgy. Health Station in Bunog IP's 

Village
Rizal 2,300,000.00                                 

Upon Issuance of 

NTP
0% On Mobilization

Construction of Day Care Center in Bunog IP's Village Rizal                                   1,700,000.00 
Upon Issuance of 

NTP
0% On Mobilization

Construction of New Motorpool Building & Extention of 

4 Bays at the Existing Building
Irawan, PPC 13,900,000.00                               

Upon Issuance of 

NTP
0% On Mobilization

Construction of Transformer Paltform with Distribution 

of Three (3) Phase Line at Motorpool Irawan
PPC 1,632,035.57                                 

Upon Issuance of 

NTP
0% On Mobilization

Sub-Total                           46,452,249.64 
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POWER SUPPLIES FACILITIES DEVELOPMENT

Supply & Delivery of 3-50 KVA & Line Hardware of 

Calandagan Village Electrification Project

Calandagan, 

Araceli
877,675.05                                    

Upon Issuance of 

NTP
0% On Mobilization

Repair of Powerhouse of Calandagan Village 

Electrification Project

Calandagan, 

Araceli
499,866.12                                    

Upon Issuance of 

NTP
0% On Mobilization

Sub-Total 1,377,541.17                                 

TOTAL Roads & Bridges Development 

Program/Transport Infra Development Project
208,011,950.00                             

G R A N D   T O T A L :

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data 

or information contained in this document.
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