
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completio

n

Total Cost 

Incurred to 

Date

20% DEVELOPMENT FUND (Current)

Support Fund for Roads, Bridges & Other Infra Projects

HOSPITAL FACILITIES:

NORTHERN PALAWAN PROVINCIAL HOSPITAL

Improvement of Northern Palawan Provincial Hospital                

(Installation of Airconditioning Units)
Sitio Arado, Taytay                  3,400,000.00 0.00

FOR OBLIGATE (JUNE 10, 

2021)

Sub-Total                  3,400,000.00 

BATARAZA DISTRICT HOSPITAL

Construction of Material Recovery Facility Building in Bataraza District 

Hospital
Bataraza                  1,073,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Isolation Building in Bataraza District Hospital Bataraza                  3,740,000.00 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Construction of Mortuary Building in Bataraza District Hospital Bataraza                  1,135,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Construction of Doctors/Nurses Quarter Building in Bataraza District 

Hospital
 Bataraza                  5,800,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Improvement of Bataraza District Hospital                                      

(Installation of Communication System/Security Monitoring Devices 

(Paging System, PABX,Intercom & CCTV))

Bataraza 1,100,000.00                 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

20% COMPONENT OF THE IRA UTILIZATION

AS OF MARCH 31, 2021
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Improvement of Bataraza District Hospital (Installation of Fire Protection 

and Alarm System)
Bataraza 3,300,000.00                 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Sub-Total                16,148,000.00 
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ARACELI-DUMARAN DISTRICT HOSPITAL

Construction of Araceli/Dumaran District Hospital, Phase III Dumaran                19,053,067.47 0.00
POW AND DED FOR 

ESTIMATE AND DRAWING

Construction of Isolation Building in Araceli/Dumaran District Hospital Dumaran                  3,740,000.00 0.00
POW AND DED FOR GOV'S 

SIGN

Construction of Material Recovery Facility Building in Araceli/Dumaran 

District Hospital
Dumaran 1,073,000.00 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Improvement of Araceli/Dumaran District Hospital             (Installation of 

Fire Protection and Alarm System)
Dumaran 3,300,000.00 0.00

FOR POST-QUALIFICATION 

(JUNE 9, 2021)

Sub-Total                27,166,067.47 

HOSPITAL FACILITIES:

CUYO DISTRICT HOSPITAL

Completion of Cuyo District Hospital Cuyo 10,000,000.00               0.00
POW AND DED FOR 

ESTIMATE AND DRAWING

Construction of Isolation Building in Cuyo District Hospital Cuyo 4,200,488.06                 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Construction of Material Recovery Facility Building in Cuyo District 

Hospital
Cuyo                  1,128,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Doctors/Nurses Quarter Building in Cuyo District 

Hospital
Cuyo                  6,016,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Dietary/Linen Building in Cuyo District Hospital Cuyo                  4,300,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Construction of Mortuary Building in Cuyo District Hospital Cuyo                  1,195,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Improvement of Cuyo District Hospital (Installation of Fire Protection and 

Alarm System)
Cuyo                  3,500,000.00 0.00

FOR POST-QUALIFICATION 

(JUNE 9, 2021)

Improvement of Cuyo District Hospital (Installation of Airconditioning 

Units)
Cuyo                  3,400,000.00 0.00

FOR OBLIGATE (JUNE 10, 

2021)
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Sub-Total                33,739,488.06 

Page 4 of 9



% of 

Completio

n

Total Cost 

Incurred to 

Date

20% DEVELOPMENT FUND (Current)

Program or Project Location Total Cost
Date 

Started

Target 

Comple

tion

Project Status No. Of 

Extensi

ons, if 

any

Remarks

NARRA MUNICIPAL HOSPITAL

Rehabilitation of Old Narra Municipal Hospital Building (for Mental 

Health/PADAC)
Narra                  3,620,000.00 0.00  

RECENTLY AWARDED (JUNE 

9, 2021)

Sub-Total                  3,620,000.00 

Total Hospital Facilities                84,073,555.53 

OTHER LAND IMPROVEMENTS

Improvement of Aborlan Medicare Hospital (Construction of Waiting 

Area)
Aborlan                  1,803,941.03 0.00

POW AND DED FOR GOV'S 

SIGN

Improvement of Aborlan Medicare Hospital (Canopy, Wash Area, 

Concreting of Access Road and Drainage Canal)
Aborlan                  1,048,805.07 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Concreting of Parking Area in Old Narra Municipal Hospital Narra                     300,000.00 0.00
PPMP FOR PHILGEPS 

POSTING

Improvement of Hospital Landscaping in Old Narra Municipal Hospital Narra                     490,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Improvement of Hospital Landscaping in Cuyo District Hospital Cuyo                  2,800,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Improvement of Hospital Landscaping in Araceli/Dumaran District 

Hospital

Bgy. Poblacion, 

Dumaran
                 2,800,000.00 0.00

POW AND DED FOR 

ESTIMATE AND DRAWING

Construction of Perimeter Fence in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                 2,544,672.00 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Construction of Perimeter Fence, Phase II in Narra Municipal Hospital Narra                  2,544,672.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Construction of Perimeter Fence Phase III in Dr Jose Rizal District 

Hospital
Rizal                     270,000.00 0.00

POW AND DED FOR 

ESTIMATE AND DRAWING

Construction of Perimeter Fence in Roxas Medicare Hospital, Phase 3 Roxas 2,000,000.00                 0.00
PPMP FOR PHILGEPS 

POSTING

Sub-Total                16,602,090.10 
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ROAD NETWORKS 

Concreting of Road Network in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                 2,602,713.34 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Concreting of Road Network in Cuyo District Hospital Cuyo 2,000,000.00 0.00
POW AND DED FOR GOV'S 

SIGN

Concreting of Road Network in Old Narra Municipal Hospital Narra 1,200,000.00 0.00
PPMP FOR PHILGEPS 

POSTING

Concreting of Road Network Phase II in Dr Jose Rizal District Hospital Rizal 1,230,000.00 0.00
POW AND DED FOR GOV'S 

SIGN

Concreting of Road Network Phase II in El Nido Community Hospital El Nido                  2,000,000.00 0.00
RECENTLY AWARDED (JUNE 

9, 2021)

Construction of One (1) Barrel RCBC Labog, S. Española 2,000,000.00                 0.00
RECENTLY AWARDED (JUNE 

9, 2021)

Construction of Bridge Slope Protection Pulot Shore,  Española 304,736.00                    0.00
RECENTLY AWARDED (MAY 

12, 2021)

Repair of Slope Protection in Saraza Bridge Brooke's Point 843,052.70                    0.00
FOR QUOTATION (MAY 12, 

2021)

Concreting of Malapandeg Provincial Road Rizal 10,000,000.00               0.00
PPMP FOR PHILGEPS 

POSTING

Construction of 2-units of One (1) Barrel RCBC Magsaysay, Dumaran 4,000,000.00                 0.00
PPMP FOR PHILGEPS 

POSTING

Construction of Three (3) Barrel RCBC Sto. Niño, San Vicente 4,500,000.00                 0.00
RECENTLY AWARDED (JUNE 

2, 2021)

Upgrading of  Caruray Bridge IV (Aluningan) to RCDG San Vicente 8,550,000.00                 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Concreting of Cataban - Liminangcong Road (Intermitent Section) Taytay                10,500,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Concreting of Abongan - Alacalian - Binga Road (Intermitent Section) Taytay                10,500,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Concreting of Road from Highway Jct Leading to NPPH Facilities Taytay                  5,000,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)
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Sub-Total                65,230,502.04 
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POWER SUPPLY SYSTEMS 

Construction of Powerhouse/ Motorpool Building in Cuyo District 

Hospital
Cuyo 2,700,170.25 0.00

FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Construction of Powerhouse for Bancalaan 1 VEP Bancalaan, Balabac 1,335,815.99 0.00
RECENTLY AWARDED (JUNE 

2, 2021)

Construction of Powerhouse for Bancalaan 2 VEP
So. Marabon, 

Bancalaan, Balabac
1,335,815.99 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Construction of Powerhouse for Concepcion VEP Concepcion, Agutaya                  1,335,815.99 0.00
RECENTLY AWARDED (JUNE 

2, 2021)

Construction of Powerhouse for Tara VEP Tara, Coron                  1,335,815.99 0.00
RECENTLY AWARDED (JUNE 

2, 2021)

Construction of Transformer Platform and Installation of 3 Phase 

Extension Line from Highway to Transformer in Northern Palawan 

Provincial Hospital                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Sitio Arado, Taytay 1,874,879.12                 0.00
RECENTLY AWARDED (MAY 

28, 2021)

Construction of Transformer Platform and Installation of 3 Phase
Bgy. Poblacion, 

Dumaran
1,259,946.00 0.00

POW AND DED FOR 

ESTIMATE AND DRAWING

Sub-Total                11,178,259.33 

TOTAL 177,084,407.00     

Page 8 of 9



% of 

Completio

n

Total Cost 

Incurred to 

Date

20% DEVELOPMENT FUND (Current)

Program or Project Location Total Cost
Date 

Started

Target 

Comple

tion

Project Status No. Of 

Extensi

ons, if 

any

Remarks

Debt Servicing

Interest Expenses 103,730,960.00             17,169,760.57  

Loans Payable-Domestic 349,975,528.00             57,969,660.13  

453,706,488.00             75,139,420.70  

TOTAL 20% DEVELOPMENT FUND (CURRENT) 630,790,895.00             75,134,420.70  

We herbey certify that we have reviewed the contents and hereby attest to 

the veracity and correctness of the data or information contained in this 

documents.

SAYLITO M. PURISIMA JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

PGDH, PEPO/ OIC-PEO
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