
FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

Expansion of Coron District Hospital Coron 100.00%                           -   Completed

Expansion of Northern Palawan Provincial Hospital Taytay 100.00%                           -   Completed

Concreting of Kaybulusan-Decala Road San Vicente 7,000,000.00            100.00%          7,000,000.00 Completed

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of 

the data or information contained in this document.
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% of 
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12 New RHU 151,280,000.00       

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00          50.17%          5,990,298.00 On Going

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00          11/16/18 9/13/19 60.00%          7,164,000.00 On Going

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00          11/16/18 9/13/19 15.00%          1,791,000.00 On Going

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00          12/14/18 10/11/19 20.00%          2,388,000.00 Suspended

Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00          12/14/18 10/11/19 25.00%          2,985,000.00 Suspended

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00          0.00%                           -   For Biddng

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00          12/14/18 10/11/19 15.00%          1,791,000.00 On Going

Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00          8/21/18 6/18/19 55.44%        11,054,736.00 On Going

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00          8/14/18 6/11/19 80.00%          9,552,000.00 On Going

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00          12/14/18 10/11/19 48.00%          5,731,200.00 On Going

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00          8/11/18 6/8/19 35.56%          4,245,864.00 On Going

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00                                    -   Suspended

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of 

the data or information contained in this document.
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND 2019 - SB1

SOCIAL DEVELOPMENT

Construction of Doctors/Nurses Quarter Coron              5,555,000.00                                  -   
Recently 

Awarded

Construction of Dietary/Linen Building Coron              3,416,000.00 06/29/2019 09/28/2019                                  -   
Recently 

Awarded

Construction of Isolation Building Coron              3,740,000.00 06/29/2019 10/28/2019                                  -   
Recently 

Awarded

Construction of Material Recovery Facility Coron              1,073,000.00 06/29/2019 07/30/2019                                  -   
Recently 

Awarded

Construction of Mortuary Building Coron              1,135,000.00 06/29/2019 08/29/2019                                  -   
Recently 

Awarded

Construction of Motorpool/Powerhouse Bldg. Coron              2,029,000.00 06/29/2019 11/27/2019                                  -   
Recently 

Awarded

Construction of Elevated Water Tank 

300m³/Deepwell/Water Treatment Facility
Coron              7,300,000.00                                  -   For Bidding

Installation of Communication System/Security /Monitoring 

Devices (PABX,Intercom & CCTV)
 Coron              1,090,000.00                                  -   For Bidding

Construction of Perimeter Fence Phase 1 Coron 3,500,000.00                                             -   
Recently 

Awarded
Supply and Installation of Air Conditioning Unit (60units) Coron 3,980,442.00                                             -   For Bidding
***Continued Next Page***
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Construction of Bahay Tuluyan Rizal 1,800,000.00                                             -   
Recently 

Awarded
Installation of Communication System/Security Monitoring 

Devices (PABX,Intercom & CCTV)
Rizal              1,090,000.00                                  -   For Bidding

Construction of Mortuary Building Rizal              1,135,000.00                                  -   For Bidding

Supply and Installation of Electrical Cables and Metering 

Accessories
Rizal              1,145,166.00 06/28/2019                                  -   

Recently 

Awarded

Construction of Doctors/Nurses Quarter
Araceli/ 

Dumaran
5,555,000.00                                             -   

Recently 

Awarded

Concreting of Roads from highway to Hospital including 

roads inside to premises
San Vicente 10,500,000.00                                           -   

Recently 

Awarded

Construction of Perimeter Fence San Vicente 2,844,298.35                                             -   
Recently 

Awarded

Supply & Installation of (47) Air Conditioning units 

(1.5hp,36/2hp,5/1hp,6)
San Vicente 3,069,159.31                                             -   

Recently 

Awarded

Supply and Installation of Electrical Cables and Metering 

Accessories
Narra              2,120,085.30                                  -   

Recently 

Awarded

Supply & Installation of 12 Units Air Conditioning units Roxas                719,274.00 100%                    719,274.00 Completed

Supply and Installation of Electrical Cables and Metering 

Accessories
Roxas              1,617,907.24 100%                 1,617,907.24 Completed

Construction of Covered Court/ Evacuation Center Phase 1 

Brgy. Lipot South (Pob.)
Cayagancillo              5,185,509.01 07/31/2019 12/29/2019                                  -   

Recently 

Awarded

Construction of Covered Court/ Evacuation Center Phase 1 

Brgy. Sta. Cruz
Cayagancillo              5,185,509.01 07/31/2019 12/29/2019                                  -   

Recently 

Awarded

Construction of Covered Court/ Evacuation Center Phase 1 

Brgy. Talaga
Cayagancillo              5,185,509.01 07/31/2019 12/29/2019                                  -   

Recently 

Awarded

Construction of Covered Court/ Evacuation Center Phase 1 

Brgy. Calingbangbangan
Linapacan              5,185,509.01 06/27/2019 11/25/2019 15%                    777,826.35 On Going
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***Continued Next Page***

Construction of Covered Court/ Evacuation Center Phase 1 

Brgy. Decabaitot
Linapacan              5,185,509.01 06/27/2019 11/25/2019 15%                    777,826.35 On Going

Construction of IP Village, Bgy Bunog, Rizal (Malaria 

Prevention Project)
Rizal              3,000,000.00                                  -   

Recently 

Awarded

10 units of ambulance @ 2,036,480.00            20,364,800.00 For Bidding

ECONOMIC DEVELOPMENT

Const of Distribution System, Bancalaan 1, Balabac, Palawan Balabac 12,625,000.00          06/28/2019 10/27/2019 15%                 1,893,750.00 On Going

Concreting of Bgy Road Caponayan Island, Cuyo Cuyo              7,854,206.10 15%                 1,178,130.92 On Going

ENVIRONMENTAL MANAGEMENT

Construction of Sewage Treatment Plant Coron 3,200,000.00            07/23/2019 09/22/2019                                  -   
Recently 

Awarded

Improvement of Hospital Landscaping and Facilities Coron 2,790,554.75                                             -   For Bidding

Construction of Sewage Treatment Plant Rizal 3,200,000.00            07/31/2019 09/30/2019                                  -   
Recently 

Awarded

Improvement of Hospital Landscaping and  Facilities Rizal 2,844,298.35            08/07/2019 11/06/2019                                  -   
Recently 

Awarded

Construction of Sewage Treatment Plant San Vicente 3,200,000.00            07/31/2019 09/30/2019                                  -   
Recently 

Awarded

Improvement of Hospital Landscaping and Facilities San Vicente 2,790,554.75                                             -   For Bidding

Improvement of Hospital Landscaping and  Facilities Brooke's Point              2,695,067.91 08/06/2019 10/06/2019                                  -   
Recently 

Awarded

Construction of Sewage Treatment Plant Brooke's Point              3,200,000.00 08/07/2019 10/07/2019                                  -   
Recently 

Awarded
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Improvement of Hospital Landscaping and  Facilities Narra              2,790,554.75 08/07/2019 11/06/2019                                  -   
Recently 

Awarded

Improvement of Hospital Landscaping and  Facilities Roxas              2,713,889.60 08/07/2019 11/06/2019                                  -   
Recently 

Awarded

***Continued Next Page***

Construction of Sewage Treatment Plant Roxas              3,200,000.00 08/08/2019 10/08/2019                                  -   
Recently 

Awarded

Const of Three (3) Barrel RCBC with Slope Protection and 

Pavement at Bgry Busybees, Taytay
Taytay              5,148,622.47 15%                    772,293.37 On Going

G R A N D   T O T A L : 171,959,425.93      

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and 

correctness of the data or information contained in this document.



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND 2019

ECONOMIC DEVELOPMENT
Upgrading of Kaybulusan Bailey Bridge to RCDG, Purok 

Masigla, Bgy. Magara
Roxas 7,315,000.00            05/18/2019 11/17/2019 60.00% 4,389,000.00                On Going

Upgrading of Malebeb Bailey Bridge to RCDG, Magara-

Caruray Road, 
Roxas 4,920,000.00            05/18/2019 11/12/2019 60.00% 2,952,000.00                On Going

Upgrading of Kinabuyukan Bailey Bridge to RCDG, Bgy 

Caruray, 
San Vicente 7,445,000.00            0.00% -                               For Bidding

ENVIRONMENTAL MANAGEMENT
Construction of Three (3) Barrel RCBC with Slope 

Protection, So. Kalawiton, Bgy Canipaan,
 Rizal 2,851,835.00            07/12/2019 01/09/2020 85.00% 2,424,059.75                On Going

G R A N D   T O T A L : 22,531,835.00        

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and 

correctness of the data or information contained in this document.
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