FDP Form 7 - 20% Component of the IRA Utilization

As of June 30, 2020

20% COMPONENT OF THE IRA UTILIZATION

2nd Quarter 2020
Province, City or Municipality: PALAWAN
Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinswns, Remarks
Completion to Date it-any
20% DEVELOPMENT FUND (Current)
Counterpart Funds to PRDP Project/FMR \ \ 10,540,000.00
Roads & Bridges Development Program/Transport Infra Development Project
HOSPITAL FACILITIES:
Concreting of Roads Leading to Facilities of Narra
. ) o . . Upon Issuance of
Municipal Hospital and Additional Ceiling Works inside Narra 3,000,000.00 NTP 0% Amendment
Main Building
Construction of Sewage Treatment Plan in Narra Upon Issuance of 5 For Pre-Bid
Municipal Hospital Narra 3,200,000.00 NTP 0% July 1, 2020
) . . . Program of
Em'?(; .Completlon Works of Quezon Medicare Hospital Quezon 17.720,000.00 Upon Istu;nce of 0% Works for Final
uilding Approval
Construction of Perimeter Fence in Quezon Medicare Upon Issuance of 0 For Pre-Bid
Hospital Quezon 4200,000.00 NTP 0% July 1, 2020
. . T , Upon Issuance of Amendment/
Supply and Installation of Air Conditioning Unit Bataraza 3,454,659.00 0%
NTP HDMP
Construction of Sewage Treatment Plan in Bataraza Upon Issuance of . For Pre-Bid
District Hospital Bataraza 3,200,000.00 NTP 0% July 1, 2020
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Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinswns, Remarks
Completion to Date T-any
20% DEVELOPMENT FUND (Current)
. . . . . For Pre-
gons'ttrulcuon of Perimeter Fence in El Nido Community El Nido 6.820933.67 Upon I;sTu;nce of 0% Procurement
ospiia July 1, 2020
. . . . For Pre-
'(\l)o?crelt(lng of El Nido Community Hospital Road El Nido 5.921,673.60 Upon I;?J:nce of 0% Procurement
etworl July 1, 2020
Supply and Installation of Air Conditioning Units for El . Upon Issuance of 0 Amendment/
Nido Community Hospital El Nido 3,454,659.00 NTP 0% HDMP
Construction of Sewage Treatment Plant in El Nido . Upon Issuance of For Pre-Bid
. ) 3,200,000.00 09
Community Hospital ElNido NTP & July 1, 2020
. . . . Program of
Constructhn gf Two (2) A.ddltlonall Rqoms in poctors San Vicente 1.100,000.00 Upon Issuance of 0% Works for Final
Quarter Building at San Vicente District Hospital NTP
Approval
' . . . Program of
Elni 'Completlon Works of Coron District Hospital Coron 11.100,000.00 Upon I;sTu:nce of 0% Works for Final
uilding Approval
Supply and Delivery of Distribution Panel Board, Main
Cable & Other Electrical Material for the Main for the Upon Issuance of )
Main building & Other Facilties of Coron District Coron 2,702601.001 T y\p 0% Amendment
Hospital
Installation of Transformer with Metering Accessories Upon Issuance of . For Pre-Bid
& Main Cable at Cuyo District Hospital Cuyo 286818116 " \1p 0% July 1, 2020

Sub-Total

71,942,707.43

***Continued Next Page***
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Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinswns, Remarks
Completion to Date T-any
20% DEVELOPMENT FUND (Current)
BRIDGE, ROADS AND DRAINAGE STRUCTURES:
Construction of San Juan Hanging Bridge Aborlan 3,502,950.19 Upon I;sTu; nee of 0% For Posting
I o Mabini, Upon Issuance of 0 For Pre-Bid
Rehabilitation of Magbabadil Bridge | Aborlan 3,150,000.00 NTP 0% July 1, 2020
For Pre-
Upgrading of Maasin Bailey Bridge Il to RCDG Abo Abo 7,200,000,00 | PO fssuance of 0% Procurement
Isugod NTP
July 1, 2020
Construction/Rehabilitation of RCBC with Slope Panitian, Upon Issuance of .
L . ) 2,32 . 9
Protection in National Highway-Tabud Road Quezon ,320,000.00 NTP 0% For Posting
Upon Issuance of Program of
Construction of Candis RCDG Bridge Dumaran 10,342,148.11 P NTP 0% Works for Final
Approval
Construction of Two (2) Barrel RCBC with Concrete Magsaysay, 3729.963.80 Upon Issuance of 0 For Pre-Bid
Slope Protection Dumaran e NTP ° July 1, 2020
Unon Issuance of Transmitted to
Upgrading of Cataban Bailey Bridge Il to RCDG Taytay 16,200,000.00 P NTP 0% GSO (June 16,
2020)
Concreting of Highway Junction - Calawag Road Taytay 10,500,000.00 Upon Istu: nee of 0% Amendment
Extension of New Guinlo Boat Landing Taytay 2,500,000.00 Upon Istu: nee of 0% Amendment
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Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinsmns, Remarks
Completion to Date T-any
20% DEVELOPMENT FUND (Current)
Concreting of Pulot Sea Road Sofornio 10,215,663 47 | PO Issuance of 0% Amendment
Espafiola NTP
) Upon Issuance of 0 For Pre-Bid
Concreting of Magara Brgy. Road, Phase I Roxas 3,211,933.56 NTP 0% July 1, 2020
For Pre-
Concreting of Suba-Pawa-San Carlos Road (Half Lane) Cuyo 5,353,777.15 Upon l:ls_ru; nee of 0% Procurement
July 1, 2020
Sitio
. . Kalampinay, Upon Issuance of 0 .
Construction of Spillway Pasadefia, EI 1,799,450.60 NTP 0% For Posting
Nido
Construction of Three (3) Barrel RCBC Minara, Roxas 4,513,564.88 Upon l:ls.lEJs nee of 0% For Obligation
Construction of One (1) Barrel RCBC Leading to Borac Port |Coron 3,700,000,00 | UPON Issuance of 0% For Posting

NTP

Sub-Total

88,239,451.76

Fkk
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Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinswns, Remarks
Completion to Date T-any
20% DEVELOPMENT FUND (Current)
OTHER STRUCTURES:
Construction of Perimeter Fence in Palawan Technical | Plaridel, Upon Issuance of 0
Vocational School Phase | Aborlan 3,950,000.00 NTP 0% Amendment
. L . Kalatagbak, Upon Issuance of 0
Construction of Senior Citizen Center Building Quezon 850,000.00 NTP 0% Amendment
. For Pre-
Construction of Multi Purpose Building with Perimeter Fence S”'t"”ya”' 7,000,00000 | UPO" ';?;ance of 0% Procurement
ataraza July 1, 2020
. . For Pre-
I(:’3rc]>nstrtljct|on of Covered Court/Evacuation Center Mzcartanao, 5.270.214.07 Upon I:‘sTu;nce of 0% Procurement
ase gutaya July 1, 2020
. . . Upon Issuance of 0 For Pre-Bid
Construction of Lagariao Barangay Health Station Cuyo 2,300,000.00 NTP 0% July 1, 2020
. . Upon Issuance of 0 For Pre-Bid
Construction of Los Angeles Barangay Health Station | Magsaysay 2,300,000.00 NTP 0% July 1,2020
Concreting of Bunog IP's Village Road Rizal 5,250,000.00 | “P°" ';?Fﬁ‘”ce of 0% Amendment
\C/mzzt;uchon of Brgy. Health Station in Bunog IP's Rizal 2.300,000.00 Upon Irstusnce of 0% Amendment
Construction of Day Care Center in Bunog IP's Village Rizal 1,700,000.00 Upon I;sTu: nce of 0% Amendment
Construction of New Motorpool Building & Extention of Upon Issuance of 0
4 Bays at the Existing Building [rawan, PPC 13,900,000.00 NTP 0% Amendment
Construction of Transformer Paltform with Distribution Upon Issuance of .
of Three (3) Phase Line at Motorpool Irawan PPC 1,632,035.57 NTP 0% Amendment
Sub-Total 46,452,249.64

***Continued Next Page™*
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Target Project Status No. Of
Program/Project/Activity Location Total Cost Date Started Completion % of Total Cost Incurred Extinsmns, Remarks
Completion to Date T-any
20% DEVELOPMENT FUND (Current)
POWER SUPPLIES FACILITIES DEVELOPMENT
Supply & Delivery of 3-50 KVA & Line Hardware of Calandagan, Upon Issuance of )
Calandagan Village Electrification Project Araceli 877.675.05 NTP 0% Amendment
Repallr.of Ppwerhguse of Calandagan Village Calandag.an, 499.866.12 Upon Issuance of 0% Amendment
Electrification Project Araceli NTP
Sub-Total 1,377,541.17

TOTAL Roads & Bridges Development
Program/Transport Infra Development Project

208,011,950.00

GRAND TOTAL:

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data

or information contained in this document.
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SA%LITO M. PURISIMA
PG[iH, PEPO/ OIC-PEO
Head, Infrastructure Division

JOS"E CH. ALVAREZ
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