
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN
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Concretin og Antonio-Maragok-Tanatanaen Road (Intermittent Section) Dumaran                               23,100,000.00 05/13/2022 09/10/2022 20% -                                             ON-GOING 

Construction of 2-Barrel Box Culvert Sto. Tomas, Dumaran 3,700,000.00 05/17/2022 09/14/2022 15% -                                             ON-GOING 

Upgrading of Caruray Bailey Bridge II (Pag-asa 2) to RCDG San Vicente 9,000,000.00 07/02/2022 01/02/2023 5% -                                             ON MOBILIZATION

Upgrading of Caruray New Site Bailey Bridge to RCDG San Vicente 18,150,000.00 07/03/2022 01/16/2023 5% -                                             ON MOBILIZATION

Concreting of Magara-Caruray Road (Intermittent Section) San Vicente                               23,100,000.00 05/21/2022 09/18/2022 15% -                                             ON-GOING

Construction of 2-Barrel Box Culvert New Agutaya ,San Vicente 3,700,000.00                               03/18/2022 07/16/2022 10% -                                             ON-GOING

Construction of Hanging Bridge New Agutaya ,San Vicente 6,000,000.00                               03/18/2022 06/16/2022 40% -                                             ON-GOING

Construction of Hanging Bridge Alimanguan, San Vicente 4,500,000.00                               ** ** 0% -                                             FOR BIDDING

Construction of Spillway Alimanguan, San Vicente 6,145,521.47                               ** ** 0% -                                             FOR BIDDING

Construction of 3-Barrel Box Cuvert New Agutaya ,San Vicente 4,500,000.00                               03/05/2022 06/03/2022 30% -                                             ON-GOING

Construction of 2-Barrel Box Culvert San Isidro, San Vicente 3,700,000.00                               ** ** 35% -                                             ON-GOING 

Concreting of Benga - Calapa Road (Intermittent Section) San Vicente 35,805,000.00                             05/13/2022 10/10/2022 35% -                                             ON-GOING

Construction of New Guinlo RCDG Bridge Taytay                               30,000,000.00 03/11/2022 09/07/2022 45% -                                             ON-GOING

Upgrading of Talugon Bailey Bridge I to RCDG Bagumbayan, El Nido                                 9,000,000.00 07/02/2022 01/02/2023 5% -                                             ON MOBILIZATION

Upgrading of Talugon Bailey Bridge II to RCDG Bagumbayan, El Nido                                 7,500,000.00 07/02/2022 12/31/2022 5% -                                             ON MOBILIZATION

Upgrading of Talugon Bailey Bridge III to RCDG Bagumbayan, El Nido                                 7,500,000.00 ** ** 0% -                                             RECENTLY AWARDED (JUNE 01, 2022)

Construction of 2-Barrel Box Culvert Sto. Talugon, Bagumbayan, El Nido                                 3,700,000.00 05/18/2022 09/15/2022 25% -                                             ON-GOING

Upgrading of Orol Bailey Bridge I to RCDG Caniqui, Taytay                                 7,500,000.00 05/12/2022 11/10/2022 15% -                                             ON-GOING

Upgrading of Orol Bailey Bridge II to RCDG Caniqui, Taytay                                 7,500,000.00 05/17/2022 11/15/2022 15% -                                             ON-GOING

Sub-Total                             214,100,521.47 
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Upgrading of Orol Bailey Bridge III to RCDG Caniqui, Taytay                                 7,150,000.00 05/18/2022 11/16/2022 15.00% -                                             ON-GOING

Construction of 2-Barrel Box Culvert Caniqui, Taytay                                 3,700,000.00 05/17/2022 08/15/2022 15.00% -                                             ON-GOING

Concreting of Road Linapacan                               15,750,000.00 05/17/2022 08/15/2022 38.00% -                                             ON-GOING

Concreting of Abaraoan Road (Intermittent Section) Roxas                               11,550,000.00 03/11/2022 06/09/2022 63.00% -                                             ON-GOING 

Concreting of Lucbuan-Emilod Road Magsaysay                               16,800,000.00 03/17/2022 07/15/2022 48.00% -                                             ON-GOING 

Concreting of Plaridel-Apis-Cabigaan Road Aborlan                               10,500,000.00 ** ** 0% -                                             RECENTLY AWARDED (FEBRUARY 28, 2022)

Rehabilitation of Sagpangan Spillway Sagpangan - Barake Road, Aborlan                                 2,000,000.00 ** ** 0% -                                             RECENTLY AWARDED (MARCH 02, 2022)

Concreting of Cataban-Liminangcong   Critical Road (Intermittent Section) Taytay                               20,000,000.00 05/19/2022 09/16/2022 15.00% -                                             ON-GOING 

Concreting of Paglaum Itangil to Sta. Teresita Taytay                               20,000,000.00 05/19/2022 09/16/2022 15.00% -                                             ON-GOING 

Concreting of 1 km  Barotuan to Bucana El Nido                               10,500,000.00 05/12/2022 08/10/2022 20.00% -                                             ON-GOING

Concreting of 1 km Highway to Teneguiban El Nido                               10,500,000.00 05/18/2022 08/16/2022 20.00% -                                             ON-GOING 

Concreting of 1 km Pulot Sea Road Sofronio Española                               10,500,000.00 ** ** 0% -                                             RECENTLY AWARDED (FEBRUARY 28, 2022)

Concreting of 1 km Labog to Naltep Road Sofronio Española                               10,500,000.00 ** ** 0% -                                             RECENTLY AWARDED (FEBRUARY 28, 2022)

Construction of One (1) Barrel RCBC Apo-Aporawan, Aborlan                                 2,000,000.00 ** ** 15.00% -                                             ON-GOING 

Construction of 3-Barrel Box Culvert Sowangan, Quezon                                 6,000,000.00 ** ** 0% -                                             RECENTLY AWARDED (FEBRUARY 28, 2022)

Concreting of Road National Highway - Igang Road Bataraza                               10,500,000.00 ** ** 0% -                                             RECENTLY AWARDED (FEBRUARY 28, 2022)

Construction of Cacarigan Spillway Aramaywan, Narra                                 6,145,521.47 05/12/2022 09/09/2022 0% -                                             RECENTLY AWARDED (MARCH 16, 2022)

Concreting of Caguesan Road Caguesan, Narra                                 8,000,000.00 ** ** 45.00% -                                             ON-GOING

Construction of Raang Spillway Mainit, Brooke's Point                                 8,600,000.00 05/13/2022 09/10/2022 0% -                                             RECENTLY AWARDED (MARCH 16, 2022)

Construction of Ugnisan 1 Spillway Culion                                 3,000,000.00 05/17/2022 08/15/2022 0% -                                             RECENTLY AWARDED (MARCH 02, 2022)

Construction of Ugnisan 2 Spillway Culion                                 3,000,000.00 05/17/2022 08/15/2022 0% -                                             RECENTLY AWARDED (MARCH 02, 2022)

Construction of Sowangan Hanging Bridge Sowangan, Quezon                                 4,512,687.53 03/15/2022 06/13/2022 15.00% -                                             ON-GOING

Construction of Tagasag Hanging Bridge Canipaan, Rizal                                 4,512,687.53 03/22/2022 06/20/2022 45.00% -                                             ON-GOING

Sub-Total                             205,720,896.53 

TOTAL 419,821,418.00               16.4048%
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Debt Servicing

Interest Expenses 110,291,058.85                           17,677,785.64                          

Loans Payable-Domestic 339,708,941.15                           67,226,129.37                          

450,000,000.00                           84,903,915.01                          

TOTAL 20% DEVELOPMENT FUND (CURRENT) 869,821,418.00                           494,079,811.54                        

We herbey certify that we have reviewed the contents and hereby attest to the 

veracity and correctness of the data or information contained in this documents.

SAYLITO M. PURISIMA JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

PGDH, PEPO/ OIC-PEO
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