
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN
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20% DEVELOPMENT FUND (Current)

Priority Development Projects

ROAD NETWORKS 

Concretin og Antonio-Maragok-Tanatanaen Road (Intermittent Section) Dumaran                   23,100,000.00 05/13/2022 09/10/2022 20% 4,620,000.00                      ON-GOING 

Construction of 2-Barrel Box Culvert Sto. Tomas, Dumaran 3,700,000.00 05/17/2022 09/14/2022 31% 1,147,000.00                      ON-GOING 

Upgrading of Caruray Bailey Bridge II (Pag-asa 2) to RCDG San Vicente 9,000,000.00 07/02/2022 01/02/2023 15% 1,350,000.00                      ON-GOING 

Upgrading of Caruray New Site Bailey Bridge to RCDG San Vicente 18,150,000.00 07/03/2022 01/16/2023 30% 5,445,000.00                      ON-GOING

Concreting of Magara-Caruray Road (Intermittent Section) San Vicente                   23,100,000.00 05/21/2022 09/18/2022 32.99% 7,620,690.00                      ON-GOING

Construction of 2-Barrel Box Culvert New Agutaya ,San Vicente 3,700,000.00                    03/18/2022 07/16/2022 33.60% 1,243,200.00                      ON-GOING

Construction of Hanging Bridge New Agutaya ,San Vicente 6,000,000.00                    03/18/2022 06/16/2022 48.06% 2,883,600.00                      ON-GOING

Construction of Hanging Bridge Alimanguan, San Vicente 4,500,000.00                    ** ** 0% -                                      
RECENTLY AWARDED                                                                                  

DUE TO  PROJECT TITLE AMENDMENT

Construction of Spillway Alimanguan, San Vicente 6,145,521.47                    ** ** 0% -                                      FOR BIDDING

Construction of 3-Barrel Box Cuvert New Agutaya ,San Vicente 4,500,000.00                    03/05/2022 06/03/2022 11.97% 538,650.00                         ON-GOING

Construction of 2-Barrel Box Culvert San Isidro, San Vicente 3,700,000.00                    ** ** 41.02% 1,517,740.00                      ON-GOING 

Concreting of Benga - Calapa Road (Intermittent Section) San Vicente 35,805,000.00                  05/13/2022 10/10/2022 53% 18,976,650.00                    ON-GOING

Construction of New Guinlo RCDG Bridge Taytay                   30,000,000.00 03/11/2022 09/07/2022 85% 25,500,000.00                    ON-GOING

Upgrading of Talugon Bailey Bridge I to RCDG Bagumbayan, El Nido                     9,000,000.00 07/02/2022 01/02/2023 35% 3,150,000.00                      ON-GOING

Upgrading of Talugon Bailey Bridge II to RCDG Bagumbayan, El Nido                     7,500,000.00 07/02/2022 12/31/2022 35% 2,625,000.00                      ON-GOING

Upgrading of Talugon Bailey Bridge III to RCDG Bagumbayan, El Nido                     7,500,000.00 ** ** 0% -                                      
RECENTLY AWARDED                                                                              

DUE TO  FAILURE OF BIDDING 

Construction of 2-Barrel Box Culvert Sto. Talugon, Bagumbayan, El Nido                     3,700,000.00 05/18/2022 09/15/2022 100% 3,700,000.00                      COMPLETED

Upgrading of Orol Bailey Bridge I to RCDG Caniqui, Taytay                     7,500,000.00 05/12/2022 11/10/2022 45% 3,375,000.00                      ON-GOING
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Upgrading of Orol Bailey Bridge II to RCDG Caniqui, Taytay                     7,500,000.00 05/17/2022 11/15/2022 45% 3,375,000.00                      ON-GOING

Sub-Total                 214,100,521.47 87,067,530.00                    

20% DEVELOPMENT FUND (Current)

Priority Development Projects

ROAD NETWORKS 

Upgrading of Orol Bailey Bridge III to RCDG Caniqui, Taytay                     7,150,000.00 05/18/2022 11/16/2022 45.00% 3,217,500.00                      ON-GOING

Construction of 2-Barrel Box Culvert Caniqui, Taytay                     3,700,000.00 05/17/2022 08/15/2022 100.00% 3,700,000.00                      COMPLETED

Concreting of Road Linapacan                   15,750,000.00 05/17/2022 08/15/2022 65.00% 10,237,500.00                    ON-GOING

Concreting of Abaraoan Road (Intermittent Section) Roxas                   11,550,000.00 03/11/2022 06/09/2022 96.95% 11,197,725.00                    ON-GOING 

Concreting of Lucbuan-Emilod Road Magsaysay                   16,800,000.00 03/17/2022 07/15/2022 51.90% 8,719,200.00                      ON-GOING 

Concreting of Plaridel-Apis-Cabigaan Road Aborlan                   10,500,000.00 ** ** 32% 3,360,000.00                      ON-GOING 

Rehabilitation of Sagpangan Spillway Sagpangan - Barake Road, Aborlan                     2,000,000.00 ** ** 0% -                                      FOR MOBILIZATION

Concreting of Cataban-Liminangcong   Critical Road (Intermittent Section) Taytay                   20,000,000.00 05/19/2022 09/16/2022 80.00% 16,000,000.00                    ON-GOING 

Concreting of Paglaum Itangil to Sta. Teresita Taytay                   20,000,000.00 05/19/2022 09/16/2022 33.12% 6,624,000.00                      ON-GOING 

Concreting of 1 km  Barotuan to Bucana El Nido                   10,500,000.00 05/12/2022 08/10/2022 30.00% 3,150,000.00                      ON-GOING

Concreting of 1 km Highway to Teneguiban El Nido                   10,500,000.00 05/18/2022 08/16/2022 30.00% 3,150,000.00                      ON-GOING 

Concreting of 1 km Pulot Sea Road Sofronio Española                   10,500,000.00 ** ** 29.34% 3,080,700.00                      ON-GOING 

Concreting of 1 km Labog to Naltep Road Sofronio Española                   10,500,000.00 ** ** 0% -                                      FOR MOBILIZATION

Construction of One (1) Barrel RCBC Apo-Aporawan, Aborlan                     2,000,000.00 ** ** 92.00% 1,840,000.00                      ON-GOING 

Construction of 3-Barrel Box Culvert Sowangan, Quezon                     6,000,000.00 ** ** 100.00% 6,000,000.00                      ON-GOING 

Concreting of Road National Highway - Igang Road Bataraza                   10,500,000.00 ** ** 10.75% 1,128,750.00                      ON-GOING 

Construction of Cacarigan Spillway Aramaywan, Narra                     6,145,521.47 05/12/2022 09/09/2022 0% -                                      FOR MOBILIZATION

Concreting of Caguesan Road Caguesan, Narra                     8,000,000.00 ** ** 56.27% 4,501,600.00                      ON-GOING 

Construction of Raang Spillway Mainit, Brooke's Point                     8,600,000.00 05/13/2022 09/10/2022 0% -                                      
FOR CANCELATION DUE TO PROJECT DUPLICATION WITH 

DPWH

Construction of Ugnisan 1 Spillway Culion                     3,000,000.00 05/17/2022 08/15/2022 40% 1,200,000.00                      ON-GOING

Construction of Ugnisan 2 Spillway Culion                     3,000,000.00 05/17/2022 08/15/2022 40% 1,200,000.00                      ON-GOING
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Construction of Sowangan Hanging Bridge Sowangan, Quezon                     4,512,687.53 03/15/2022 06/13/2022 89.33% 4,031,183.77                      ON-GOING

Construction of Tagasag Hanging Bridge Canipaan, Rizal                     4,512,687.53 03/22/2022 06/20/2022 100.00% 4,512,687.53                      COMPLETED

Sub-Total                 205,720,896.53                     96,850,846.30 

TOTAL CURRENT EXPENDITURES 419,821,418.00       43.81% 183,918,376.30                  

20% DEVELOPMENT FUND (Supplemental)

SUPPLEMENTAL BUDGET NO. 3

Priority Development Projects

OTHER STRUCTURES

Construction of Covered Court/Evacuation Center Roxas                     5,525,303.00 ** ** 0% -                                      FOR BIDDING

TOTAL SUPPLEMENTAL EXPENDITURES 5,525,303.00           -                                      
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Debt Servicing

Interest Expenses 110,291,058.85             63,755,667.98                 

Loans Payable-Domestic 339,708,941.15             229,093,133.59               

450,000,000.00             292,848,801.57               

TOTAL 20% DEVELOPMENT FUND (CURRENT) 875,346,721.00       712,670,219.57        

We herbey certify that we have reviewed the contents and hereby attest 

to the veracity and correctness of the data or information contained in this 

documents.

Prepared by: Approved by:

ENGR. AIREEN L. MARCAIDA V. DENNIS M. SOCRATES

Officer-In-Charge Governor

Provincial Engineering Office
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