FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 4th QUARTER, CY 2019

Province, City or Municipality: PALAWAN

Date rarget Project Status No. Of
Program or Project Location Total Cost Started | Completion % of Total Cost Extinswns, Remarks

Completion | Incurred to Date ITany
Expansion of Coron District Hospital Coron 9,000,000.00 100.00% 9,000,000.00 Completed
Expansion of Northern Palawan Provincial Hospital Taytay 5,000,000.00 100.00% 5,000,000.00 Completed
Concreting of Kaybulusan-Decala Road San Vicente 7,000,000.00 100.00% 7,000,000.00 Completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of
the data or information contained in this document.
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 4th QUARTER, CY 2019

Province, City or Municipality: PALAWAN

Date rarget Project Status No. Of
Program or Project Location Total Cost Started | Completion % of Total Cost Ext.enswns, Remarks
Completion | Incurred to Date if any
12 New RHU 151,280,000.00
Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00 | 09/22/2018 | 7/20/19 50.17% 5,990,298.00 On Going
Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00 | 11/16/18 9/13/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00 | 11/16/18 9/13/19 30.01% 3,583,194.00 On Going
Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00 | 12/14/18 10/11/19 20.00% 2,388,000.00 Suspended
Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00 | 12/14/18 10/11/19 25.00% 2,985,000.00 Suspended
Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00 15.00% 1,791,000.00 On Going
Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00 | 12/14/18 10/11/19 65.00% 7,761,000.00 On Going
Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00 | 8/21/18 6/18/19 68.30% 13,619,020.00 On Going
Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00 | 8/14/18 6/11/19 95.06% 11,350,164.00 On Going
Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00 | 12/14/18 10/11/19 90.00% 10,746,000.00 On Going
Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00 | 8/11/18 6/8/19 60.67% 7,243,998.00 On Going
Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00 15.00% 1,791,000.00 On Going
We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of
the data or information contained in this document.
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FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

20% COMPONENT OF THE IRA UTILIZATION
FOR THE 4th QUARTER, CY 2019

Project Status
Date Target j No. Of
Program or Project Location Total Cost g . % of Total Cost |Extensions,| Remarks
Started |Completion . .
Completion |Incurred to Date|  if any
20% DEVELOPMENT FUND 2019 - SB1
SOCIAL DEVELOPMENT
Construction of Doctors/Nurses Quarter Coron 5,555,000.00| 08/07/2019 | 01/05/2020 15.00% 833,250.00 On mobilization
Construction of Dietary/Linen Building Coron 3,416,000.00 | 06/29/2019 | 09/28/2019 59.16% 2,020,905.60 On Going
Construction of Isolation Building Coron 3,740,000.00 | 06/29/2019 | 10/28/2019 15.00% 561,000.00 On mobilization
Construction of Material Recovery Facility Coron 1,073,000.00 | 06/29/2019 | 07/30/2019 15.00% 160,950.00 On mobilization
Construction of Mortuary Building Coron 1,135,000.00| 06/29/2019 | 08/29/2019 15.00% 170,250.00 On mobilization
Construction of Motorpool/Powerhouse Bldg. Coron 2,029,000.00 | 06/29/2019 | 11/27/2019 64.59% 1,310,531.10 On Going
1 3

Construction of Elevated Water Tank 300m*/Deepwell/Water Coron 7300,000.00 ) Recently Awarded
Treatment Facility
Installation of Communication System/Security /Monitoring
Devices (PABX.Intercom & CCTV) Coron 1,090,000.00 Recently Awarded
Construction of Perimeter Fence Phase 1 Coron 3,500,000.00 | 07/23/2019 | 11/21/2019 55% 1,925,000.00 On going
Supply and Installation of Air Conditioning Unit (60units) Coron 3,980,442.00 - Recently Awarded
Construction of Bahay Tuluyan Rizal 1,800,000.00 60% 1,080,000.00 On going
Installation of Communication System/Security Monitoring .
Devices (PABX Intercom & CCTV) Rizal 1,090,000.00 Recently Awarded
Construction of Mortuary Building Rizal 1,135,000.00 - Recently Awarded
Supply and Installation of Electrical Cables and Metering Rizal 1,145,166.00| 06/28/2019 100% 1,145,166.00 Completed
Accessories

“**Continued Next Page***




Project Status

No. Of
, . Date Target o .
Program or Project Location Total Cost Started | Completion % of Total Cost |Extensions,| Remarks
Completion | Incurred to Date if any

20% DEVELOPMENT FUND 2019 - SB1

. Araceli/ -
Construction of Doctors/Nurses Quarter Dumaran 5,555,000.00 | 08/07/2019 | 01/05/2020 15% 833,250.00 On mobilization
Concr(.atm.g of Roads.from highway to Hospital including San Vicente 10,500,000.00 ) Recently Awarded
roads inside to premises
Construction of Perimeter Fence San Vicente 2,844,298.35 | 07/23/2019 | 11/21/2019 15% 426,644.75 On mobilization
a“gtf:)y;‘é)gst)agf;fg g)f (47) Air Conditioning units San Vicente 3,069,15.31 100% 3,069,159.31 Completed
igsglg;;ri\gslnstallatlon of Electrical Cables and Metering Narra 2120,085.30 100% 2120,085.30 Completed
Supply & Installation of 12 Units Air Conditioning units Roxas 719,274.00 100% 719,274.00 Completed
22522; cfilrr;(caislnstallatlon of Electrical Cables and Metering Roxas 1 617.907.24 100% 1,617,907 24 Completed
Construction of Covered Court/ Evacuation Center Phase 1\ -, - - ncill 5,185,500.01 | 07/31/2019 | 12/29/2019 15% 777,826.35 On Going
Brgy. Lipot South (Pob.)
g;;r;ﬁg‘:"(’:”nj’; Covered Court/ Evacuation CenterPhase 1 - ancill 5,185,500.01 | 07/31/2019 | 12/29/2019 15% 777,826.35 On Going
gﬁ;’f?aﬁggg of Covered Court/ Evacuation Center Phase 1 |- - illo 5,185,500.01 | 07/31/2019 | 12/29/2019 15% 777,826.35 On Going
Gonstruction of Covered Court/ Evacuation Center Phase 1 | -, o 5,185,500.01 | 06/27/2019 | 11/25/2019 15% 777,826.35 On Going
Brgy. Calingbangbangan
ggftgj::gga‘i’;?o"ered Court Evecuation CenterPhase 1 | ;0. oacan 5,185,500.01 | 06/27/2019 | 11/25/2019 15% 777,826.35 On Going
Construptlon of IP Village, Bgy Bunog, Rizal (Malaria Rizal 3.000,000.00 839 2 490.000.00 On Going
Prevention Project)
10 units of ambulance @ 2,036,480.00 20,364,800.00 For Bidding

ECONOMIC DEVELOPMENT




Project Status

No. Of
. . Date Target )
Program or Project Location Total Cost . % of Total Cost |Extensions,| Remarks
Started |Completion . )
Completion | Incurred to Date if any
20% DEVELOPMENT FUND 2019 - SB1

Const of Distribution System, Bancalaan 1, Balabac, Palawar Balabac 12,625,000.00 | 06/28/2019 | 10/27/2019 70% 8,837,500.00 On Going
Concreting of Bgy Road Caponayan Island, Cuyo Cuyo 7,854,206.10 | 06/27/2019 | 10/10/2019 45% 3,534,392.75 On Going
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Project Status

No. Of
. . Date Target )
Program or Project Location Total Cost . % of Total Cost |Extensions,| Remarks
Started |Completion . )
Completion | Incurred to Date if any
20% DEVELOPMENT FUND 2019 - SB1
ENVIRONMENTAL MANAGEMENT
Construction of Sewage Treatment Plant Coron 3,200,000.00 | 07/23/2019 | 09/22/2019 15% 480,000.00 On mobilization
Improvement of Hospital Landscaping and Facilities Coron 2,790,554.75 - For Bidding
Construction of Sewage Treatment Plant Rizal 3,200,000.00 | 07/31/2019 | 09/30/2019 15% 480,000.00 On mobilization
Improvement of Hospital Landscaping and Facilities Rizal 2,844,298.35 | 08/07/2019 | 11/06/2019 100% 2,844,298.35 Completed
Construction of Sewage Treatment Plant San Vicente 3,200,000.00 | 07/31/2019 | 09/30/2019 - Recently Awarded
Improvement of Hospital Landscaping and Facilities San Vicente 2,790,554.75 - For Bidding
Improvement of Hospital Landscaping and Facilities Brooke's Point 2,695,067.91 | 08/06/2019 | 10/06/2019 100% 2,695,067.91 Completed
Construction of Sewage Treatment Plant Brooke's Point 3,200,000.00 | 08/07/2019 | 10/07/2019 100% 3,200,000.00 Completed
Improvement of Hospital Landscaping and Facilities Narra 2,790,554.75 | 08/07/2019 | 11/06/2019 100% 2,790,554.75 Completed
Improvement of Hospital Landscaping and Facilities Roxas 2,713,889.60 | 08/07/2019 | 11/06/2019 100% 2,713,889.60 Completed
Construction of Sewage Treatment Plant Roxas 3,200,000.00 | 08/08/2019 | 10/08/2019 100% 3,200,000.00 Completed
Const of Three (3) Barrel RCBC with Slope Protection and Taytay 5,148,622.47 | 06/27/2019 | 12/25/2019 15% 772,293.37 On Going
Pavement at Bgry Busybees, Taytay
GRAND TOTAL: 171,959,425.93
We hereby certify that we have reviewed the contents and hereby attest to the veracity and
correctness of the data or information contained in this document.
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FDP Form 7 - 20% Component of the IRA Ultilization

Province, City or Municipality: PALAWAN

20% COMPONENT OF THE IRA UTILIZATION

FOR THE 4th QUARTER, CY 2019

Project Status No. Of
Program or Project Location Total Cost Date Target Extensions, | Remarks
Started Completion % of Total Cost i ’
Completion | Incurred to Date Itany
20% DEVELOPMENT FUND 2019
ECONOMIC DEVELOPMENT
Upgrading of Kaybulusan Bailey Bridge to RCDG, Purok Roxas 7.315,000.00 | 05/18/2019 | 11/17/2019 |  60.00% 4,389,000.00 |  100.00% | Completed
Masigla, Bgy. Magara
gz?l:f:y'”so‘: dMa'ebeb Bailey Bridge to RCDG, Magara- Roxas 4,920,000.00 | 05/18/2019 | 11/12/2019 60.00% 2,952,000.00 |  100.00% | Completed
Upgrading of kinabuyukan Bailey Bridge to RCDG, Bgy , 0 For Bidding
Caruray, San Vicente 7,445,000.00 0.00% 10/3019
ENVIRONMENTAL MANAGEMENT
Construction of Three (3) Barrel RCBC with Slope Rizal 2,851,835.00 | 07/12/2019 | 01/09/2020 |  100.00% 285183500 |  100% | Completed
Protection, So. Kalawiton, Bgy Canipaan,

GRAND TOTAL:

22,531,835.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and
correctness of the data or information contained in this document.
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20% DEVELOPMENT FUND 2019
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