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20% COMPONENT OF THE IRA UTILIZATION

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND (Current)

Support Fund for Roads, Bridges & Other Infra Projects

HOSPITAL FACILITIES:

NORTHERN PALAWAN PROVINCIAL HOSPITAL

Improvement of Northern Palawan Provincial Hospital                (Installation 

of Airconditioning Units)

Sitio Arado, 

Taytay
                   3,400,000.00 ** ** 100.00%             3,400,000.00 COMPLETED

Sub-Total                    3,400,000.00 

BATARAZA DISTRICT HOSPITAL

Construction of Material Recovery Facility Building in Bataraza District 

Hospital
Bataraza                    1,073,000.00 06/04/2021 10/01/2021 100% 1,073,000.00           COMPLETED

Construction of Isolation Building in Bataraza District Hospital Bataraza                    3,740,000.00 06/04/2021 12/20/2021 100% 3,740,000.00           COMPLETED

Construction of Mortuary Building in Bataraza District Hospital Bataraza                    1,135,000.00 07/23/2021 09/30/2021 100% 1,135,000.00           COMPLETED

Construction of Doctors/Nurses Quarter Building in Bataraza District Hospital  Bataraza                    5,800,000.00 06/04/2021 01/29/2022 100% 5,800,000.00           COMPLETED

Improvement of Bataraza District Hospital                                      (Installation 

of Communication System/Security Monitoring Devices (Paging System, 

PABX,Intercom & CCTV))

Bataraza 1,100,000.00                  ** ** 100% 1,100,000.00           COMPLETED

Improvement of Bataraza District Hospital (Installation of Fire Protection and 

Alarm System)
Bataraza 3,300,000.00                  06/15/2021 08/17/2021 80% 2,640,000.00           ON GOING

Sub-Total                 16,148,000.00 

4th Quarter 2021

As of October-December, 2021
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ARACELI-DUMARAN DISTRICT HOSPITAL

Construction of Araceli/Dumaran District Hospital, Phase III Dumaran                 19,053,067.47 ** ** 100% 19,053,067.47         COMPLETED

Construction of Isolation Building in Araceli/Dumaran District Hospital Dumaran                    3,740,000.00 ** ** 100% 3,740,000.00           COMPLETED

Construction of Material Recovery Facility Building in Araceli/Dumaran 

District Hospital
Dumaran 1,073,000.00 ** ** 100% 1,073,000.00           COMPLETED

Improvement of Araceli/Dumaran District Hospital                                        

(Installation of Fire Protection and Alarm System)
Dumaran 3,300,000.00 ** ** - 0.00 RECENTLY AWARDED

Sub-Total                 27,166,067.47 

HOSPITAL FACILITIES:

CUYO DISTRICT HOSPITAL

Completion of Cuyo District Hospital Cuyo 10,000,000.00                ** ** - 0.00 FOR OBLIGATE

Construction of Isolation Building in Cuyo District Hospital Cuyo 4,200,488.06                  ** ** 15% 630,073.21              ON GOING

Construction of Material Recovery Facility Building in Cuyo District Hospital Cuyo                    1,128,000.00 ** ** - 0.00 SUSPENDED

Construction of Doctors/Nurses Quarter Building in Cuyo District Hospital Cuyo                    6,016,000.00 ** ** - 0.00 SUSPENDED

Construction of Dietary/Linen Building in Cuyo District Hospital Cuyo                    4,300,000.00 ** ** - 0.00 SUSPENDED

Construction of Mortuary Building in Cuyo District Hospital Cuyo                    1,195,000.00 ** ** - 0.00 SUSPENDED

Improvement of Cuyo District Hospital (Installation of Fire Protection and 

Alarm System)
Cuyo                    3,500,000.00 ** ** 60% 2,100,000.00           ON GOING

Improvement of Cuyo District Hospital (Installation of Airconditioning Units) Cuyo                    3,400,000.00 ** ** - 0.00 RECENTLY AWARDED

Sub-Total                 33,739,488.06 

Page 2 of 6



% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND (Current)

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status
No. Of 

Extensio

ns, if any

Remarks

NARRA MUNICIPAL HOSPITAL

Rehabilitation of Old Narra Municipal Hospital Building (for Mental 

Health/PADAC)
Narra                    3,620,000.00 06/22/2021 08/24/2021 100% 3,620,000.00            COMPLETED

Sub-Total                    3,620,000.00 

Total Hospital Facilities                 84,073,555.53 

OTHER LAND IMPROVEMENTS

Improvement of Aborlan Medicare Hospital (Construction of Waiting Area) Aborlan                    1,803,941.03 ** ** 100% 1,803,941.03           COMPLETED

Improvement of Aborlan Medicare Hospital (Canopy, Wash Area, Concreting 

of Access Road and Drainage Canal)
Aborlan                    1,048,805.07 06/22/2021 08/24/2021 100% 1,048,805.07           COMPLETED

Concreting of Parking Area in Old Narra Municipal Hospital Narra                       300,000.00 06/04/2021 09/01/2021 100% 300,000.00              COMPLETED

Improvement of Hospital Landscaping in Old Narra Municipal Hospital Narra                       490,000.00 ** ** 100% 490,000.00              COMPLETED

Improvement of Hospital Landscaping in Cuyo District Hospital Cuyo                    2,800,000.00 ** ** - 0.00 RECENTLY AWARDED

Improvement of Hospital Landscaping in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                   2,800,000.00 ** ** - 0.00 FOR BIDDING OCT, 06, 2021

Construction of Perimeter Fence in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                   2,544,672.00 ** ** - 0.00 RECENTLY AWARDED

Construction of Perimeter Fence, Phase II in Narra Municipal Hospital Narra                    2,544,672.00 09/08/2021 12/06/2021 100% 2,544,672.00           COMPLETED

Construction of Perimeter Fence Phase III in Dr Jose Rizal District Hospital Rizal                       270,000.00 ** ** - 0.00 RECENTLY AWARDED

Construction of Perimeter Fence in Roxas Medicare Hospital, Phase 3 Roxas 2,000,000.00                  ** ** - 0.00 RECENTLY AWARDED

Sub-Total                 16,602,090.10 
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ROAD NETWORKS 

Concreting of Road Network in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                   2,602,713.34 ** ** 100% 2,602,713.34           COMPLETED

Concreting of Road Network in Cuyo District Hospital Cuyo 2,000,000.00 ** ** - 0.00 RECENTLY AWARDED

Concreting of Road Network in Old Narra Municipal Hospital Narra 1,200,000.00 07/15/2021 09/12/2021 100% 1,200,000.00           COMPLETED

Concreting of Road Network Phase II in Dr Jose Rizal District Hospital Rizal 1,230,000.00 ** ** - 0.00 RECENTLY AWARDED

Concreting of Road Network Phase II in El Nido Community Hospital El Nido                    2,000,000.00 ** ** 100% 2,000,000.00           COMPLETED

Construction of One (1) Barrel RCBC
Labog, S. 

Española
2,000,000.00                  06/09/2021 12/05/2021 - 0.00 RECENTLY AWARDED

Construction of Bridge Slope Protection
Pulot Shore,  

Española
304,736.00                     ** ** - 0.00 RECENTLY AWARDED

Repair of Slope Protection in Saraza Bridge Brooke's Point 843,052.70                     ** ** - 0.00 APPROVED PPMP

Concreting of Malapandeg Provincial Road Rizal 10,000,000.00                ** ** - 0.00 APPROVED PPMP

Construction of 2-units of One (1) Barrel RCBC
Magsaysay, 

Dumaran
4,000,000.00                  ** ** - 0.00 APPROVED PPMP

Construction of Three (3) Barrel RCBC
Sto. Niño, San 

Vicente
4,500,000.00                  ** ** - 0.00 RECENTLY AWARDED

Upgrading of  Caruray Bridge IV (Aluningan) to RCDG San Vicente 8,550,000.00                  ** ** - 0.00 RECENTLY AWARDED

Concreting of Cataban - Liminangcong Road (Intermitent Section) Taytay                 10,500,000.00 ** ** - 0.00 RECENTLY AWARDED

Concreting of Abongan - Alacalian - Binga Road (Intermitent Section) Taytay                 10,500,000.00 ** ** - 0.00 RECENTLY AWARDED

Concreting of Road from Highway Jct Leading to NPPH Facilities Taytay                    5,000,000.00 07/30/2021 09/27/2021 100% 5,000,000.00           COMPLETED

Sub-Total                 65,230,502.04 
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POWER SUPPLY SYSTEMS 

Construction of Powerhouse/ Motorpool Building in Cuyo District Hospital Cuyo 2,700,170.25 ** ** - 0.00 RECENTLY AWARDED

Construction of Powerhouse for Bancalaan 1 VEP
Bancalaan, 

Balabac
1,335,815.99 ** ** - 0.00 RECENTLY AWARDED

Construction of Powerhouse for Bancalaan 2 VEP

So. Marabon, 

Bancalaan, 

Balabac

1,335,815.99 ** ** - 0.00 RECENTLY AWARDED

Construction of Powerhouse for Concepcion VEP
Concepcion, 

Agutaya
                   1,335,815.99 ** ** - 0.00 RECENTLY AWARDED

Construction of Powerhouse for Tara VEP Tara, Coron                    1,335,815.99 ** ** - 0.00 RECENTLY AWARDED

Construction of Transformer Platform and Installation of 3 Phase Extension 

Line from Highway to Transformer in Northern Palawan Provincial Hospital                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Sitio Arado, 

Taytay
1,874,879.12                  06/11/2021 10/08/2021 100% 1,874,879.12           COMPLETED

Construction of Transformer Platform and Installation of 3 Phase
Bgy. Poblacion, 

Dumaran
1,259,946.00 ** ** - 0.00 RECENTLY AWARDED

Sub-Total                 11,178,259.33 

TOTAL 177,084,407.00     
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Debt Servicing

Interest Expenses 103,730,960.00              17,169,760.57         

Loans Payable-Domestic 349,975,528.00              57,969,660.13         

453,706,488.00              75,139,420.70         

TOTAL 20% DEVELOPMENT FUND (CURRENT) 630,790,895.00              75,134,420.70         

We herbey certify that we have reviewed the contents and hereby attest to the 

veracity and correctness of the data or information contained in this 

documents.

SAYLITO M. PURISIMA JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

PGDH, PEPO/ OIC-PEO
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