
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost Incurred to 

Date

20% DEVELOPMENT FUND (Current)

Priority Development Projects

ROAD NETWORKS 

Concretin og Antonio-Maragok-Tanatanaen Road (Intermittent Section) Dumaran                   23,100,000.00 05/13/2022 09/10/2022 86% 19,866,000.00                    ON-GOING 

Construction of 2-Barrel Box Culvert Sto. Tomas, Dumaran 3,700,000.00 05/17/2022 09/14/2022 90% 3,330,000.00                      ON-GOING 

Upgrading of Caruray Bailey Bridge II (Pag-asa 2) to RCDG San Vicente 9,000,000.00 07/02/2022 01/02/2023 76% 6,858,000.00                      ON-GOING 

Upgrading of Caruray New Site Bailey Bridge to RCDG San Vicente 18,150,000.00 07/03/2022 01/16/2023 83% 15,064,500.00                    ON-GOING

Concreting of Magara-Caruray Road (Intermittent Section) San Vicente                   23,100,000.00 05/21/2022 09/18/2022 86.20% 19,912,200.00                    ON-GOING

Construction of 2-Barrel Box Culvert New Agutaya ,San Vicente 3,700,000.00                    03/18/2022 07/16/2022 80.00% 2,960,000.00                      ON-GOING

Construction of Hanging Bridge New Agutaya ,San Vicente 6,000,000.00                    03/18/2022 06/16/2022 86.00% 5,160,000.00                      ON-GOING

Construction of Hanging Bridge Alimanguan, San Vicente 4,500,000.00                    ** ** 60% 2,700,000.00                      ON-GOING

Construction of Spillway Alimanguan, San Vicente 6,145,521.47                    ** ** 0% -                                      FOR BIDDING

Construction of 3-Barrel Box Cuvert New Agutaya ,San Vicente 4,500,000.00                    03/05/2022 06/03/2022 79.20% 3,564,000.00                      ON-GOING

20% COMPONENT OF THE IRA UTILIZATION

As of December 31, 2022

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks

4th Quarter 2022
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Construction of 2-Barrel Box Culvert San Isidro, San Vicente 3,700,000.00                    ** ** 86.00% 3,182,000.00                      ON-GOING 

Concreting of Benga - Calapa Road (Intermittent Section) San Vicente 35,805,000.00                  05/13/2022 10/10/2022 90% 32,224,500.00                    ON-GOING

Construction of New Guinlo RCDG Bridge Taytay                   30,000,000.00 03/11/2022 09/07/2022 100% 30,000,000.00                    COMPLETED

Upgrading of Talugon Bailey Bridge I to RCDG Bagumbayan, El Nido                     9,000,000.00 07/02/2022 01/02/2023 82% 7,380,000.00                      ON-GOING

Upgrading of Talugon Bailey Bridge II to RCDG Bagumbayan, El Nido                     7,500,000.00 07/02/2022 12/31/2022 76% 5,700,000.00                      ON-GOING

Upgrading of Talugon Bailey Bridge III to RCDG Bagumbayan, El Nido                     7,500,000.00 ** ** 60% 4,500,000.00                      ON-GOING

Construction of 2-Barrel Box Culvert Sto. Talugon, Bagumbayan, El Nido                     3,700,000.00 05/18/2022 09/15/2022 100% 3,700,000.00                      COMPLETED

Upgrading of Orol Bailey Bridge I to RCDG Caniqui, Taytay                     7,500,000.00 05/12/2022 11/10/2022 85% 6,375,000.00                      ON-GOING

Upgrading of Orol Bailey Bridge II to RCDG Caniqui, Taytay                     7,500,000.00 05/17/2022 11/15/2022 85% 6,375,000.00                      ON-GOING

Sub-Total                 214,100,521.47 178,851,200.00                  

20% DEVELOPMENT FUND (Current)

Priority Development Projects

ROAD NETWORKS 

Upgrading of Orol Bailey Bridge III to RCDG Caniqui, Taytay                     7,150,000.00 05/18/2022 11/16/2022 85.00% 6,077,500.00                      ON-GOING

Construction of 2-Barrel Box Culvert Caniqui, Taytay                     3,700,000.00 05/17/2022 08/15/2022 100.00% 3,700,000.00                      COMPLETED

Concreting of Road Linapacan                   15,750,000.00 05/17/2022 08/15/2022 85.00% 13,387,500.00                    ON-GOING

Concreting of Abaraoan Road (Intermittent Section) Roxas                   11,550,000.00 03/11/2022 06/09/2022 100.00% 11,550,000.00                    COMPLETED

Concreting of Lucbuan-Emilod Road Magsaysay                   16,800,000.00 03/17/2022 07/15/2022 85.00% 14,280,000.00                    ON-GOING 

Concreting of Plaridel-Apis-Cabigaan Road Aborlan                   10,500,000.00 ** ** 60% 6,300,000.00                      ON-GOING 

Rehabilitation of Sagpangan Spillway Sagpangan - Barake Road, Aborlan                     2,000,000.00 ** ** 0% -                                      FOR MOBILIZATION

Concreting of Cataban-Liminangcong   Critical Road (Intermittent Section) Taytay                   20,000,000.00 05/19/2022 09/16/2022 90.00% 18,000,000.00                    ON-GOING 

Concreting of Paglaum Itangil to Sta. Teresita Taytay                   20,000,000.00 05/19/2022 09/16/2022 86.00% 17,200,000.00                    ON-GOING 

Concreting of 1 km  Barotuan to Bucana El Nido                   10,500,000.00 05/12/2022 08/10/2022 95.00% 9,975,000.00                      ON-GOING
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Concreting of 1 km Highway to Teneguiban El Nido                   10,500,000.00 05/18/2022 08/16/2022 80.00% 8,400,000.00                      ON-GOING 

Concreting of 1 km Pulot Sea Road Sofronio Española                   10,500,000.00 ** ** 80.00% 8,400,000.00                      ON-GOING 

Concreting of 1 km Labog to Naltep Road Sofronio Española                   10,500,000.00 ** ** 38% 3,990,000.00                      ON-GOING 

Construction of One (1) Barrel RCBC Apo-Aporawan, Aborlan                     2,000,000.00 ** ** 100.00% 2,000,000.00                      COMPLETED

Construction of 3-Barrel Box Culvert Sowangan, Quezon                     6,000,000.00 ** ** 100.00% 6,000,000.00                      COMPLETED

Concreting of Road National Highway - Igang Road Bataraza                   10,500,000.00 ** ** 60.00% 6,300,000.00                      ON-GOING 

Construction of Cacarigan Spillway Aramaywan, Narra                     6,145,521.47 05/12/2022 09/09/2022 0% -                                      FOR MOBILIZATION

Concreting of Caguesan Road Caguesan, Narra                     8,000,000.00 ** ** 100.00% 8,000,000.00                      COMPLETED

Construction of Raang Spillway Mainit, Brooke's Point                     8,600,000.00 05/13/2022 09/10/2022 0% -                                      
FOR CANCELATION DUE TO PROJECT DUPLICATION WITH 

DPWH

Construction of Ugnisan 1 Spillway Culion                     3,000,000.00 05/17/2022 08/15/2022 82% 2,460,000.00                      ON-GOING

Construction of Ugnisan 2 Spillway Culion                     3,000,000.00 05/17/2022 08/15/2022 86% 2,580,000.00                      ON-GOING

Construction of Sowangan Hanging Bridge Sowangan, Quezon                     4,512,687.53 03/15/2022 06/13/2022 100.00% 4,512,687.53                      COMPLETED

Construction of Tagasag Hanging Bridge Canipaan, Rizal                     4,512,687.53 03/22/2022 06/20/2022 100.00% 4,512,687.53                      COMPLETED

Sub-Total                 205,720,896.53                   157,625,375.06 

TOTAL CURRENT EXPENDITURES 419,821,418.00       80.15% 336,476,575.06                  

20% DEVELOPMENT FUND (Supplemental)

SUPPLEMENTAL BUDGET NO. 3

Priority Development Projects

OTHER STRUCTURES
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Construction of Covered Court/Evacuation Center Roxas                     5,525,303.00 ** ** 0% -                                      
FOR OPENING OF BIDS                                                                                                                                              

(JANUARY 25, 2023)

TOTAL SUPPLEMENTAL BUDGET NO. 3 5,525,303.00           -                                      

SUPPLEMENTAL BUDGET NO. 4

Priority Development Projects

WATER SUPPLY SYSTEMS

Roxas Water System Rehabilitation Roxas                   16,500,000.00 ** ** 0% -                                      FOR SCHEDULE OF BIDDING

TOTAL SUPPLEMENTAL BUDGET NO. 4 16,500,000.00         -                                      

TOTAL SUPPLEMENTAL EXPENDITURES 22,025,303.00               

Debt Servicing

Interest Expenses 103,791,058.85             87,974,651.78                 
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Loans Payable-Domestic 329,708,941.15             328,850,824.87               

433,500,000.00             416,825,476.65               

TOTAL 20% DEVELOPMENT FUND (CURRENT) 875,346,721.00       852,526,676.18        

We herbey certify that we have reviewed the contents and hereby attest 

to the veracity and correctness of the data or information contained in this 

documents.

Prepared by: Approved by:

ENGR. AIREEN L. MARCAIDA V. DENNIS M. SOCRATES

Officer-In-Charge Governor

Provincial Engineering Office
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FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date
DILG 4,837,715.29      
Construction of Proposed Halfway House for Former Rebel & Militia ng Bayan Bgy. Irawan, PPC 4,837,715.29             08/03/2020 01/30/2021 100%       4,837,715.29 Completed

DOTr 647,128,549.02    
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72         07/26/2018 12/17/2019 100.00%      416,709,467.72 Completed
Construction of Sheltered Port Phase 2 of Pag-asa Kalayaan 220,569,081.30         06/12/2021 ** 95.30%      210,202,334.48 On Going

Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00             03/16/2019 11/10/2019 0.00%                             -   Suspended

TIEZA 40,000,000.00          

Tubbataha Reef Ranger Station Tubbataha, 40,000,000.00           01/14/2020 01/12/2021 100.00%         40,000,000.00 Completed

PCF 7,000,000.00            
Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00             12/22/16 5/12/17 100.00% 7,000,000.00         Completed

OCD 1,372,825.30            
Construction of One School Building Melville Elementary School, Bgy. Melville Balabac 1,372,825.30             ** ** 100.00% 1,372,825.30         Completed
DOH 59,700,000.00          

Construction of Guadalupe Rescue Center Coron 2,487,500.00             11/9/17 ** 100.00% 2,487,500.00         Completed

San Fernando Rescue Center Elnido              2,487,500.00 ** ** 100.00% 2,487,500.00         Completed

Cheey Rescue Center Busuanga              2,487,500.00 11/9/17 3/10/18 100.00% 2,487,500.00         Completed

Construction of Buluang Rescue Center Busuanga 2,487,500.00             11/9/17 3/10/18 100.00% 2,487,500.00         Completed

Construction of El Nido District Hospital El Nido 49,750,000.00           5/17/17 2/10/19 100.00% 49,750,000.00       Completed

54 Barangay Health Station 107,460,000.00        

Construction of Barangay Health Station, Tagpait Aborlan              1,990,000.00 05/06/2017 01/01/2018 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Madoldolon Araceli              1,990,000.00 8/15/17 4/12/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Osmeña Araceli              1,990,000.00 8/15/17 4/12/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Balogo Araceli              1,990,000.00 8/15/17 4/12/18 42.00%              835,800.00 On Going

Construction of Barangay Health Station, Sto. Niño Araceli              1,990,000.00 8/15/17 4/12/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, San Jose De Oro Araceli              1,990,000.00 8/15/17 4/12/18 45.00%              895,500.00 On Going

Construction of Barangay Health Station, Taloto Araceli              1,990,000.00 8/15/17 4/12/18 45.00%              895,500.00 On Going

Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00             06/18/2017 02/13/2018 46.50%              925,350.00 On Going

Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00             06/18/2017 02/13/2018 0.00% On Mobilization

Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00             09/19/2017 05/16/2018 100.00%           1,990,000.00 Completed

***Continued Next Page***
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Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00             09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00             09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00             9/18/17 5/17/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Puring Bataraza 1,990,000.00             9/20/17 5/19/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00             9/21/17 5/20/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00             9/22/17 9/9/19 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00             11/14/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00             11/14/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00             11/14/17 09/09/2018 20.00%              398,000.00 Suspended

Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00             11/14/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00             6/16/17 12/14/17 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00             12/29/17 06/26/2018 0.00%                             -   On Mobilization

Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00             ** ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00             6/1/17 3/29/18 15.00%              298,500.00 Suspended

Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00             6/1/17 3/29/18 40.00%              796,000.00 Suspended

Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00             6/1/17 3/29/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00             6/1/17 3/29/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00             ** ** 10.00%              199,000.00 Suspended

Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00             ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Halsey Culion 1,990,000.00             ** ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmeña Culion              1,990,000.00 08/15/2017 04/12/2018 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran              1,990,000.00 06/10/2017 12/07/2017 0.00%                             -   Not yet Started

Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran              1,990,000.00 06/10/2017 12/07/2017 35.00%              696,500.00 Suspended

Construction of Barangay Health Station, Maligaya Elnido              1,990,000.00 06/10/2017 12/07/2017 0.00% Cancelled

Construction of Barangay Health Station, Manlag Elnido              1,990,000.00 06/10/2017 12/07/2017 100.00% Completed

***Continued Next Page***
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Construction of Barangay Health Station, Barangonan Linapacan              1,990,000.00 06/10/2019 12/07/2019 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Maruyogruyog Linapacan              1,990,000.00 06/10/2019 12/07/2019 0.00% Suspended

Construction of Barangay Health Station, Caburian Cuyo              1,990,000.00 ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Cocoro Magsaysay              1,990,000.00 ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Poblacion, Upper Quirino Narra              1,990,000.00 ** ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Sowangan Quezon              1,990,000.00 ** ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, So. Ogis, Ransang Rizal              1,990,000.00 09/21/2017 05/18/2018 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Malotoc, Ransang Rizal              1,990,000.00 09/21/2017 05/18/2018 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Green island Roxas              1,990,000.00 12/29/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Caruray San Vicente              1,990,000.00 12/29/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Port Barton San Vicente              1,990,000.00 12/29/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Abo-abo Sofronio Española              1,990,000.00 6/6/17 ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Biton Taytay              1,990,000.00 08/12/2017 06/08/2008 0.00%                             -   Suspended

Construction of Barangay Health Station, Libertad Taytay              1,990,000.00 8/11/17 6/8/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Meytegued Taytay              1,990,000.00 8/11/17 6/8/18 0.00%                             -   On Mobilization

Construction of Barangay Health Station, Poblacion Taytay              1,990,000.00 ** ** 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Baras Taytay              1,990,000.00 01/04/2018 09/01/2018 0.00%                             -   Suspended

Construction of Barangay Health Station, Old Guinlo Taytay              1,990,000.00 8/11/17 6/8/18 100.00%           1,990,000.00 Completed

Construction of Barangay Health Station, Tumbod Taytay              1,990,000.00 01/04/2018 09/01/2018 0.00%                             -   On Mobilization

***Continued Next Page***
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12 New RHU 151,280,000.00        

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00           ** ** 80.00%           9,552,000.00 Suspended

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00           11/16/18 9/12/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00           11/16/18 9/13/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00           12/14/18 10/11/19 80.00%           9,552,000.00 Suspended

Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00           12/14/18 10/11/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00           9/29/19 10/23/2020 80.00%           9,552,000.00 Suspended

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00           12/14/18 10/9/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00           9/22/18 07/18/2019 100.00%         19,940,000.00 Completed

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00           8/14/18 6/11/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00           12/14/18 10/11/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00           8/11/18 6/6/19 100.00%         11,940,000.00 Completed

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00           ** ** 85.00%         10,149,000.00 Suspended

Prepared by: Approved by:

ENGR. AIREEN L. MARCAIDA V. DENNIS M. SOCRATES

Officer-In-Charge Governor

Provincial Engineering Office

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or 

information contained in this document.
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