FDP Form 7 - 20% Component of the IRA Utilization

20% COMPONENT OF THE IRA UTILIZATION
As of June 10, 2021

Province, City or Municipality: PALAWAN

Project Status

No. Of
% of Total Cost |Extensions, Remarks
Completion |Incurred to Date|  if any

Date Target

Program or Project Location Total Cost Started | Completion

20% DEVELOPMENT FUND (Current)

Support Fund for Roads, Bridges & Other Infra Projects

HOSPITAL FACILITIES:
NORTHERN PALAWAN PROVINCIAL HOSPITAL

Improvement of Northern Palawan Provincial Hospital FOR OBLIGATE (JUNE 10,

(Installation of Airconditioning Units) Sitio Arado, Taytay $400,000.00 0.00 2021)
Sub-Total 3,400,000.00

BATARAZA DISTRICT HOSPITAL

Consltrucuon of Material Recovery Facility Building in Bataraza District Bataraza 1,073,000.00 0.00 RECENTLY AWARDED

Hospital (May 28, 2021)

Construction of Isolation Building in Bataraza District Hospital Bataraza 3,740,000.00 0.00 REC(;’ZBL;;A%/;T)DED

Construction of Mortuary Building in Bataraza District Hospital Bataraza 1,135,000.00 0.00 FOR TJI-IJ;\ICEEZPSZOP;)STING

Consltrucnon of Doctors/Nurses Quarter Building in Bataraza District Bataraza 5.800,000.00 0.00 RECENTLY AWARDED

Hospital (May 28, 2021)

Improvement of Bataraza District Hospital FOR PHILGEPS POSTING

(Installation of Communication System/Security Monitoring Devices Bataraza 1,100,000.00 0.00

JUNE 2, 2021
(Paging System, PABX,Intercom & CCTV)) ( )

Improvement of Bataraza District Hospital (Installation of Fire Protection
and Alarm System)

RECENTLY AWARDED (JUNE

Bataraza 3,300,000.00 0.00 9, 2021)

Sub-Total 16,148,000.00
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Project Status

No. Of
. . Date Target .
Program or Project Location Total Cost : % of Total Cost  |Extensions, Remarks
Started | Completion . .
Completion |Incurred to Date if any
20% DEVELOPMENT FUND (Current)

ARACELI-DUMARAN DISTRICT HOSPITAL

. ) _ . POW AND DED FOR
Construction of Araceli/Dumaran District Hospital, Phase Il Dumaran 19,053,067.47 0.00 ESTIMATE AND DRAWING
Construction of Isolation Building in Araceli/Dumaran District Hospital Dumaran 3,740,000.00 0.00 POW AND I?SIIEGDNFOR GOV
Clon§truct|on.of Material Recovery Facility Building in Araceli/Dumaran Dumaran 1,073.000.00 0.00 RECENTLY AWARDED (JUNE
District Hospital 2,2021)
Improvement of Araceli/Dumaran District Hospital (Installation of FOR POST-QUALIFICATION
Fire Protection and Alarm System) Dumaran 8,300,000.00 0.00 (JUNE 9, 2021)

Sub-Total 27,166,067.47
HOSPITAL FACILITIES:
CUYO DISTRICT HOSPITAL
. . . POW AND DED FOR

Completion of Cuyo District Hospital Cuyo 10,000,000.00 0.00 ESTIMATE AND DRAWING

. . I - . RECENTLY AWARDED
Construction of Isolation Building in Cuyo District Hospital Cuyo 4,200,488.06 0.00 (May 28, 2021)
Consltruchon of Material Recovery Facility Building in Cuyo District Cuyo 1.128.000.00 0.00 RECENTLY AWARDED
Hospital (May 28, 2021)
Consltruct|on of Doctors/Nurses Quarter Building in Cuyo District Cuyo 6,016,000.00 0.00 RECENTLY AWARDED
Hospital (May 28, 2021)
Construction of Dietary/Linen Building in Cuyo District Hospital Cuyo 4,300,000.00 0.00 FOR deh‘;Ezpszgng'NG

. S L . FOR PHILGEPS POSTING
Construction of Mortuary Building in Cuyo District Hospital Cuyo 1,195,000.00 0.00 (JUNE 2. 2021)
Improvement of Cuyo District Hospital (Installation of Fire Protection FOR POST-QUALIFICATION
and Alarm System) Cuyo 3,500,000.00 0.00 (JUNE 9, 2021)
Improvement of Cuyo District Hospital (Installation of Airconditioning Cuyo 3.400,000.00 0.00 FOR OBLIGATE (JUNE 10,
Units) 2021)

Sub-Total 33,739,488.06
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Project Status
Date Target J No. Of
Program or Project Location Total Cost g¢’ % of Total Cost  |Extensions, Remarks
Started | Completion . .
Completion |Incurred to Date if any
20% DEVELOPMENT FUND (Current)

NARRA MUNICIPAL HOSPITAL
Rehabilitation of Old Narra Municipal Hospital Building (for Mental RECENTLY AWARDED (JUNE
Health/PADAC) Narra 3,620,000.00 0.00 9,2021)

Sub-Total 3,620,000.00
Total Hospital Facilities 84,073,555.53

OTHER LAND IMPROVEMENTS
Improvement of Aborlan Medicare Hospital (Construction of Waiting Aborlan 1,803.941.03 0.00 POW AND DED FOR GOV'S
Area) SIGN
Improvement of Aborlan Medicare Hospital (Canopy, Wash Area, RECENTLY AWARDED (JUNE
Concreting of Access Road and Drainage Canal) Aborian 1,048,805.07 000 9, 2021)
Concreting of Parking Area in Old Narra Municipal Hospital Narra 300,000.00 0.00 PPMP gggﬁ: (”;' GEPS
Improvement of Hospital Landscaping in Old Narra Municipal Hospital Narra 490,000.00 0.00 FOR T\TJ,'\IGEEZPSZ(TS)STING
Improvement of Hospital Landscaping in Cuyo District Hospital Cuyo 2,800,000.00 0.00 FOR TTLLIN(;EZPSZE;)STING
Improvement of Hospital Landscaping in Araceli/Dumaran District Bgy. Poblacion, 9 800.000.00 0.00 POW AND DED FOR
Hospital Dumaran AR ' ESTIMATE AND DRAWING
Construction of Perimeter Fence in Araceli/Dumaran District Hospital Bgy. Poblacion, 2,544,672.00 0.00 RECENTLY AWARDED (JUNE
Dumaran 9,2021)

Construction of Perimeter Fence, Phase Il in Narra Municipal Hospital Narra 2,544,672.00 0.00 FOR TTJ,'\IGEEZPSZOP;)STING
Construction of Perimeter Fence Phase Ill in Dr Jose Rizal District . POW AND DED FOR
Hospital Rizal 270,000.00 0.00 ESTIMATE AND DRAWING
Construction of Perimeter Fence in Roxas Medicare Hospital, Phase 3 Roxas 2,000,000.00 0.00 PPMP Eggﬁ:\% GEPS

Sub-Total 16,602,090.10
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Project Status
Date Target J No. Of
Program or Project Location Total Cost g¢’ % of Total Cost  |Extensions, Remarks
Started | Completion . .
Completion |Incurred to Date| if any
20% DEVELOPMENT FUND (Current)
ROAD NETWORKS
Concreting of Road Network in Araceli/Dumaran District Hospital By. Poblacion, 2,602,713.34 0.00 RECENTLY AWARDED (JUNE
Dumaran 2,2021)
Concreting of Road Network in Cuyo District Hospital Cuyo 2,000,000.00 0.00 POWAND gIEgNFOR GovS
Concreting of Road Network in Old Narra Municipal Hospital Narra 1,200,000.00 0.00 PPMP ESSTTNHQ‘GEPS
Concreting of Road Network Phase Il in Dr Jose Rizal District Hospital Rizal 1,230,000.00 0.00 POWANDDED FOR GOVS
Concreting of Road Network Phase II in EI Nido Community Hospital El Nido 2,000,000.00 0.00 RECENTLYQA%‘Z\T)DED (JUNE
Construction of One (1) Barrel RCBC Labog, S. Espariola 2,000,000.00 0.00 RECENTLYQA‘Z’\(’)*Z\T)DED (JUNE
Construction of Bridge Slope Protection Pulot Shors, 304,736.00 0.00 RECENTLY AWARDED (MAY
Espafiola 12,2021)
Repair of Slope Protection in Saraza Bridge Brooke's Point 843,052.70 0.00 FOR QUOTQB%N (MAY 12,
Concreting of Malapandeg Provincial Road Rizal 10,000,000.00 0.00 PPMP EgSTF;NHgGEPS
Construction of 2-units of One (1) Barrel RCBC Magsaysay, Dumaran 4,000,000.00 0.00 PPMP EgsTTNHgGEPS
Construction of Three (3) Barrel RCBC Sto. Nifio, San Vicente 4,500,000.00 0.00 RECENTLYZA%QT)DED (JUNE
Upgrading of Caruray Bridge IV (Aluningan) to RCDG San Vicente 8,550,000.00 0.00 FOR F(TJF\ICI’EEZPSJS)STING
Concreting of Cataban - Liminangcong Road (Intermitent Section) Taytay 10,500,000.00 0.00 FOR F(TLIJI;\ICIEEEZPSZ(TS)STING
Concreting of Abongan - Alacalian - Binga Road (Intermitent Section) Taytay 10,500,000.00 0.00 FOR TTLIJIF\I(EEZPi g) 2O1)STING
Concreting of Road from Highway Jct Leading to NPPH Facilties Taytay 5,000,000.00 0.00 FOR TTLTI_\I(IBEEZPSZ OP ;)ST'NG
Sub-Total 65,230,502.04
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Project Status
Date Target J No. Of
Program or Project Location Total Cost g¢’ % of Total Cost  |Extensions, Remarks
Started | Completion . .
Completion |Incurred to Date| if any
20% DEVELOPMENT FUND (Current)
POWER SUPPLY SYSTEMS
Construction of Powerhouse/ Motorpool Building in Cuyo District FOR PHILGEPS POSTING
Hospital Cuyo 2,700,170.25 0.00 (JUNE 2, 2021)
Construction of Powerhouse for Bancalaan 1 VEP Bancalaan, Balabac 1,335,815.99 0.00 RECENTLYZA%/;T)DED (JUNE
Construction of Powerhouse for Bancalaan 2 VEP So. Marabon, 1,335,815.99 0.00 RECENTLY AWARDED (JUNE
Bancalaan, Balabac 2,2021)
Construction of Powerhouse for Concepcion VEP Concepcion, Agutaya 1,335,815.99 0.00 RECENTLYZA\ZA(I)'ZT)DED (JUNE
Construction of Powerhouse for Tara VEP Tara, Coron 1,335,815.99 0.00 RECENTLYZA\ZA(I)'ZT)DED (JUNE
Construction of Transformer Platform and Installation of 3 Phase T,
Extension Line from Highway to Transformer in Northern Palawan Sitio Arado, Taytay 1,874,879.12 0.00 28, 2021) (
Provincial Hospital '
. ) Bgy. Poblacion, POW AND DED FOR
Construction of Transformer Platform and Installation of 3 Phase Dumaran 1,259,946.00 0.00 ESTIMATE AND DRAWING
Sub-Total 11,178,259.33
TOTAL 177,084,407.00
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Project Status

No. Of
Program or Project Location Total Cost Date Targe? % of Total Cost  |Extensions, Remarks
Started | Completion . .
Completion |Incurred to Date if any
20% DEVELOPMENT FUND (Current)
Debt Servicing
Interest Expenses 103,730,960.00 17,169,760.57
Loans Payable-Domestic 349,975,528.00 57,969,660.13
453,706,488.00 75,139,420.70
630,790,895.00 75,134,420.70

TOTAL 20% DEVELOPMENT FUND (CURRENT)

We herbey certify that we have reviewed the contents and hereby attest
to the veracity and correctness of the data or information contained in this
documents.

SAYLITO M. PURISIMA
Head, Infrastructure Division
PGDH, PEPO/ OIC-PEO

JOSE CH. ALVAREZ

Governor
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 1ST QUARTER, CY 2021

Province, City or Municipality: PALAWAN TRUST FUND UTILIZATION
) NO.
Program or Project Location Total Cost Date Targe? 0 Project Status of Remarks
Started | Completion % of Total Cost Exte
Completion | Incurred to Date | ,cin
DILG 4,837,715.29
CB)Z;::]ructlon of Proposed Halfway House for Former Rebel & Militia ng Bgy. Irawan, PPC 483771529 | 0810312020 01/30/2021 95% 4595,829.53 On Going
DOTr 426,559,467.72
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72 | 07/26/2018 12/17/2019 100.00% 416,709,467.72 Completed
Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00 | 03/16/2019 11/10/2019 0.00% - Suspended
TIEZA 40,000,000.00
Tubbataha Reef Ranger Station (;r:qb:\?atir;i?lb 40,000,000.00 01/14/2020  01/12/2021 100.00% 40,000,000.00 Completed
Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00 | 12/22/16 5/12/17 100.00% 7,000,000.00 Completed
DOH 59,700,000.00
Construction of Guadalupe Rescue Center Coron 2,487,500.00 11/9/17 *x 100.00% 2,487,500.00 Completed
San Fernando Rescue Center Elnido 2,487,500.00 ** * 100.00% 2,487,500.00 Completed
Cheey Rescue Center Busuanga 2,487,500.00 11/9/17 3/10/18 100.00% 2,487,500.00 Completed
Construction of Buluang Rescue Center Busuanga 2,487,500.00 1119117 3/10/18 100.00% 2,487,500.00 Completed
Construction of El Nido District Hospital El Nido 49,750,000.00 SMTNMT 2/10M19 100.00% 49,750,000.00 Completed
54 Barangay Health Station 107,460,000.00
Construction of Barangay Health Station, Tagpait Aborlan 1,990,000.00 | 05/06/2017 01/01/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Madoldolon Araceli 1,990,000.00 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Osmefia Araceli 1,990,000.00 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Balogo Araceli 1,990,000.00 8/15/117 4/12/18 42.00% 835,800.00 On Going
Construction of Barangay Health Station, Sto. Nifio Araceli 1,990,000.00 8/15/117 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, San Jose De Oro Araceli 1,990,000.00 8/15/17 4/12/18 45.00% 895,500.00 On Going
Construction of Barangay Health Station, Taloto Araceli 1,990,000.00 8/15/17 4/12/18 45.00% 895,500.00 On Going

Page 7 of 12




NO.

. . Date Target Project Status of
Program or Project Location Total Cost Started | Completion % of Total Cost | Exte Remarks
Completion | Incurred to Date | ,cin
Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00 | 06/18/2017 02/13/2018 0.00% On Mobilization
Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00 | 06/18/2017 02/13/2018 0.00% On Mobilization
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NO.

Project Status
Program or Project Location Total Cost Date Targe? 0 of Remarks
Started | Completion % of Total Cost Exte
Completion | Incurred to Date | ,cin

Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00 | 09/19/2017 05/16/2018 10.56% On Mobilization
***Continued Next Page***
Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00 | 09/18/2017 5/17/18 0.00% On Mobilization
Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00 | 09/18/2017 5/17/18 0.00% On Mobilization
Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00 9/18/17 5/17/18 55.00% 1,094,500.00 On Going
Construction of Barangay Health Station, Puring Bataraza 1,990,000.00 9/20/17 5/19/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00 921117 5/20/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, lwahig/Mampyu Bataraza 1,990,000.00 9/22/17 5/21/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00 11/14/17 *x 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00 |  11/14/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00 |  11/14/17 09/09/2018 20.00% 398,000.00 On Going
Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00 | 11/14/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00 6/16/17 12114117 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00 12129117 06/26/2018 0.00% - On Mobilization
Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00 ** * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00 6/1/17 3/29/18 15.00% 298,500.00 On Going
Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00 6/1/17 3/29/18 40.00% 796,000.00 On Going
Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00 6/1/17 3/29/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00 6/1/17 3/29/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00 ** ** 10.00% 199,000.00 Suspended
Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00 ** * 0.00% - Suspended
Construction of Barangay Health Station, Halsey Culion 1,990,000.00 ** *x 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmefia Culion 1,990,000.00 | 08/15/2017 04/12/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran 1,990,000.00 | 06/10/2017 12/07/2017 0.00% Not yet Started
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i NO.
. . Date Target Project Status of
Program or Project Location Total Cost Started | Completion % of Total Cost | Exte Remarks
Completion | Incurred to Date | ,cin
Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran 1,990,000.00 | 06/10/2017 12/07/2017 35.00% 696,500.00 Suspended
Construction of Barangay Health Station, Maligaya Elnido 1,990,000.00 | 06/10/2017 12/07/2017 0.00% For Cancellation
Construction of Barangay Health Station, Manlag Elnido 1,990,000.00 | 06/10/2017 12/07/2017 100.00% Completed
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Project Status
Program or Project Location Total Cost Date Targe? 0 of Remarks
Started | Completion % of Total Cost Exte
Completion | Incurred to Date | ,cin

***Continued Next Page***
Construction of Barangay Health Station, Barangonan Linapacan 1,990,000.00 | 06/10/2019 12/07/2019 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Maruyogruyog Linapacan 1,990,000.00 | 06/10/2019 12/07/2019 0.00% Suspended
Construction of Barangay Health Station, Caburian Cuyo 1,990,000.00 ** * 0.00% Suspended
Construction of Barangay Health Station, Cocoro Magsaysay 1,990,000.00 ** ** 0.00% Suspended
Construction of Barangay Health Station, Poblacion, Upper Quirino Narra 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sowangan Quezon 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Ogis, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Malotoc, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Green island Roxas 1,990,000.00 12129117 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Caruray San Vicente 1,990,000.00 12129117 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Port Barton San Vicente 1,990,000.00 12129117 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Abo-abo Sofronio Espafiola 1,990,000.00 6/6/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Biton Taytay 1,990,000.00 | 08/12/2017 06/08/2008 0.00% - Suspended
Construction of Barangay Health Station, Libertad Taytay 1,990,000.00 811117 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Meytegued Taytay 1,990,000.00 811117 6/8/18 0.00% - On Mobilization
Construction of Barangay Health Station, Poblacion Taytay 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Baras Taytay 1,990,000.00 | 01/04/2018 | 09/01/2018 0.00% - Suspended
Construction of Barangay Health Station, Old Guinlo Taytay 1,990,000.00 811117 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tumbod Taytay 1,990,000.00 | 01/04/2018 09/01/2018 0.00% On Mobilization
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Project Status

Program or Project Location Total Cost Date Targe? 0 of Remarks

Started | Completion % of Total Cost Exte

Completion | Incurred to Date | ,cin

12 New RHU 151,280,000.00

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00 ** ** 80.00% 9,552,000.00 On Going
Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00 | 11/16/18 9/12/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00 | 11/16/18 9/13/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00 12/14/18 10/11/19 59.00% 7,044,600.00 On Going
Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00 | 12/14/18 1011119 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00 9/29/19 10/23/2020 75.00% 8,955,000.00 On Going
Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00 12/14/18 10/9/19 98.00% 11,701,200.00 On Going
Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00 9/22/18 07/18/2019 99.00% 19,740,600.00 On Going
Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00 8/14/18 6/11/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00 12/14/18 10/11/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00 8/11/18 6/6/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00 * * 20.00% 2,388,000.00 Suspended

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or

information contained in this document.

SAYLITO M. PURISIMA
PGDH, PEPO/ OIC-PEO
Head, Infrastructure Division
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Governor

JOSE CH. ALVAREZ




