
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)

Counterpart Funds to PRDP Project/FMR 10,540,000.00                               

Roads & Bridges Development Program/Transport Infra Development Project

HOSPITAL FACILITIES:

Concreting of Roads Leading to Facilities of Narra 

Municipal Hospital and Additional Ceiling Works inside 

Main Building

Narra                                   3,000,000.00 
Upon Issuance of 

NTP
0%                                    -   Amendment

Construction of Sewage Treatment Plan in Narra 

Municipal Hospital
Narra                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   

For Pre-Bid 

July 1, 2020 

Final Completion Works of Quezon Medicare Hospital 

Building
Quezon                                 17,720,000.00 

Upon Issuance of 

NTP
0%                                    -   

Program of 

Works for Final 

Approval

Construction of Perimeter Fence in Quezon Medicare 

Hospital
Quezon                                   4,200,000.00 

Upon Issuance of 

NTP
0%                                    -   

For Pre-Bid 

July 1, 2020

Supply and Installation of Air Conditioning Unit Bataraza                                   3,454,659.00 
Upon Issuance of 

NTP
0%                                    -   

Amendment/ 

HDMP

Construction of Sewage Treatment Plan in Bataraza 

District Hospital
Bataraza                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   

For Pre-Bid 

July 1, 2020 

20% COMPONENT OF THE IRA UTILIZATION

As of June 30, 2020

Program/Project/Activity Location Total Cost Date Started
Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks
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% of 

Completion

Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)

Program/Project/Activity Location Total Cost Date Started
Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks

Construction of Perimeter Fence in El Nido Community 

Hospital
El Nido                                   6,820,933.67 

Upon Issuance of 

NTP
0%                                    -   

For Pre-

Procurement 

July 1, 2020 

Concreting of El Nido Community Hospital Road 

Network
El Nido                                   5,921,673.60 

Upon Issuance of 

NTP
0%                                    -   

For Pre-

Procurement 

July 1, 2020 

Supply and Installation of Air Conditioning Units for El 

Nido Community Hospital
El Nido                                   3,454,659.00 

Upon Issuance of 

NTP
0%                                    -   

Amendment/ 

HDMP

Construction of Sewage Treatment Plant in El Nido 

Community Hospital
El Nido                                   3,200,000.00 

Upon Issuance of 

NTP
0%                                    -   

For Pre-Bid 

July 1, 2020 

Construction of Two (2) Additional Rooms in Doctor's 

Quarter Building at San Vicente District Hospital
San Vicente                                   1,100,000.00 

Upon Issuance of 

NTP
0%                                    -   

Program of 

Works for Final 

Approval

Final Completion Works of Coron District Hospital 

Building
Coron                                 11,100,000.00 

Upon Issuance of 

NTP
0%                                    -   

Program of 

Works for Final 

Approval

Supply and Delivery of Distribution Panel Board, Main 

Cable & Other Electrical Material for the Main for the 

Main building & Other Facilities of Coron District 

Hospital

Coron                                   2,702,601.00 
Upon Issuance of 

NTP
0% Amendment

Installation of Transformer with Metering Accessories 

& Main Cable at Cuyo District Hospital
Cuyo                                   2,868,181.16 

Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Sub-Total                                 71,942,707.43 

***Continued Next Page***
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% of 

Completion

Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)
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Extensions, 
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BRIDGE, ROADS AND DRAINAGE STRUCTURES:

Construction of San Juan Hanging Bridge Aborlan                                   3,502,950.19 
Upon Issuance of 

NTP
0% For Posting

Rehabilitation of Magbabadil Bridge I
Mabini, 

Aborlan
                                  3,150,000.00 

Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Upgrading of Maasin Bailey Bridge II to RCDG
Abo Abo 

Isugod
                                  7,200,000.00 

Upon Issuance of 

NTP
0%

For Pre-

Procurement 

July 1, 2020 

Construction/Rehabilitation of RCBC with Slope 

Protection in National Highway-Tabud Road

Panitian, 

Quezon
                                  2,320,000.00 

Upon Issuance of 

NTP
0% For Posting

Construction of Candis RCDG Bridge Dumaran                                 10,342,148.11 
Upon Issuance of 

NTP
0%

Program of 

Works for Final 

Approval

Construction of Two (2) Barrel RCBC with Concrete 

Slope Protection

Magsaysay, 

Dumaran
                                  3,729,963.80 

Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Upgrading of Cataban Bailey Bridge II to RCDG Taytay                                 16,200,000.00 
Upon Issuance of 

NTP
0%

Transmitted to 

GSO (June 16, 

2020)

Concreting of Highway Junction - Calawag Road Taytay                                 10,500,000.00 
Upon Issuance of 

NTP
0% Amendment

Extension of New Guinlo Boat Landing Taytay                                   2,500,000.00 
Upon Issuance of 

NTP
0% Amendment
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Concreting of Pulot Sea Road
Sofornio 

Española
                                10,215,663.47 

Upon Issuance of 

NTP
0% Amendment

Concreting of Magara Brgy. Road, Phase II Roxas                                   3,211,933.56 
Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Concreting of Suba-Pawa-San Carlos Road (Half Lane) Cuyo                                   5,353,777.15 
Upon Issuance of 

NTP
0%

For Pre-

Procurement 

July 1, 2020 

Construction of Spillway

Sitio 

Kalampinay, 

Pasadeña, El 

Nido

                                  1,799,450.60 
Upon Issuance of 

NTP
0% For Posting

Construction of Three (3) Barrel RCBC Minara, Roxas                                   4,513,564.88 
Upon Issuance of 

NTP
0% For Obligation

Construction of One (1) Barrel RCBC Leading to Borac Port Coron                                   3,700,000.00 
Upon Issuance of 

NTP
0% For Posting

Sub-Total                                 88,239,451.76 

***Continued Next Page***
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Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)

Program/Project/Activity Location Total Cost Date Started
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OTHER STRUCTURES:

Construction of Perimeter Fence in Palawan Technical 

Vocational School Phase I

Plaridel, 

Aborlan
3,950,000.00                                 

Upon Issuance of 

NTP
0% Amendment

Construction of Senior Citizen Center Building
Kalatagbak, 

Quezon
                               850,000.00 

Upon Issuance of 

NTP
0% Amendment

Construction of Multi Purpose Building with Perimeter Fence 
Buliluyan, 

Bataraza
                                  7,000,000.00 

Upon Issuance of 

NTP
0%

For Pre-

Procurement 

July 1, 2020 

Construction of Covered Court/Evacuation Center 

Phase I

Macaranao, 

Agutaya
5,270,214.07                                 

Upon Issuance of 

NTP
0%

For Pre-

Procurement 

July 1, 2020 

Construction of Lagariao Barangay Health Station Cuyo 2,300,000.00                                 
Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Construction of Los Angeles Barangay Health Station Magsaysay 2,300,000.00                                 
Upon Issuance of 

NTP
0%

For Pre-Bid 

July 1, 2020 

Concreting of Bunog IP's Village Road Rizal 5,250,000.00                                 
Upon Issuance of 

NTP
0% Amendment

Construction of Brgy. Health Station in Bunog IP's 

Village
Rizal 2,300,000.00                                 

Upon Issuance of 

NTP
0% Amendment

Construction of Day Care Center in Bunog IP's Village Rizal                                   1,700,000.00 
Upon Issuance of 

NTP
0% Amendment

Construction of New Motorpool Building & Extention of 

4 Bays at the Existing Building
Irawan, PPC 13,900,000.00                               

Upon Issuance of 

NTP
0% Amendment

Construction of Transformer Paltform with Distribution 

of Three (3) Phase Line at Motorpool Irawan
PPC 1,632,035.57                                 

Upon Issuance of 

NTP
0% Amendment

Sub-Total                           46,452,249.64 

***Continued Next Page***
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Total Cost Incurred 

to Date

20% DEVELOPMENT FUND (Current)

Program/Project/Activity Location Total Cost Date Started
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Completion

Project Status No. Of 

Extensions, 

if any
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POWER SUPPLIES FACILITIES DEVELOPMENT

Supply & Delivery of 3-50 KVA & Line Hardware of 

Calandagan Village Electrification Project

Calandagan, 

Araceli
877,675.05                                    

Upon Issuance of 

NTP
0% Amendment

Repair of Powerhouse of Calandagan Village 

Electrification Project

Calandagan, 

Araceli
499,866.12                                    

Upon Issuance of 

NTP
0% Amendment

Sub-Total 1,377,541.17                                 

TOTAL Roads & Bridges Development 

Program/Transport Infra Development Project
208,011,950.00                             

G R A N D   T O T A L :

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data 

or information contained in this document.
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FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date
DOTr 416,709,467.72     
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72        07/26/2018 12/17/2019 100.00%      416,709,467.72 Completed

Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00            03/16/2019 11/10/2019 0.00%                             -   Suspended

TIEZA 40,000,000.00         

Tubbataha Reef Ranger Station
Tubbataha, 

Cagayancillo
40,000,000.00          01/14/2020 01/12/2021 66.00%        26,400,000.00 On Going

Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00            12/22/16 5/12/17 100.00% 7,000,000.00         Completed

DOH 59,700,000.00         

Construction of Guadalupe Rescue Center Coron 2,487,500.00            11/9/17 ** 100.00% 2,487,500.00         Completed

San Fernando Rescue Center Elnido              2,487,500.00 ** ** 100.00% 2,487,500.00         Completed

Cheey Rescue Center Busuanga              2,487,500.00 11/9/17 3/10/18 95.00% 2,363,125.00         On Going

Construction of Buluang Rescue Center Busuanga 2,487,500.00            11/9/17 3/10/18 100.00% 2,487,500.00         Completed

Construction of El Nido District Hospital El Nido 49,750,000.00          5/17/17 2/10/19 98.00% 48,755,000.00       On Going

54 Barangay Health Station 107,460,000.00       

Construction of Barangay Health Station, Tagpait Aborlan              1,990,000.00 05/06/2017 01/01/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Madoldolon Araceli              1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Osmeña Araceli              1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Balogo Araceli              1,990,000.00 8/15/17 4/12/18 42.00%             835,800.00 Suspended

Construction of Barangay Health Station, Sto. Niño Araceli              1,990,000.00 8/15/17 4/12/18 45.00%             895,500.00 Suspended

Construction of Barangay Health Station, San Jose De Oro Araceli              1,990,000.00 8/15/17 4/12/18 45.00%             895,500.00 Suspended

Construction of Barangay Health Station, Taloto Araceli              1,990,000.00 8/15/17 4/12/18 45.00%             895,500.00 Suspended

Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00%                             -   On Mobilization

Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00% On Mobilization

Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00            09/19/2017 05/16/2018 5.60% On Mobilization

***Continued Next Page***

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
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Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00            9/18/17 5/17/18 50.00%             995,000.00 On Going

Construction of Barangay Health Station, Puring Bataraza 1,990,000.00            9/20/17 5/19/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00            9/21/17 5/20/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00            9/22/17 5/21/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00            11/14/17 09/09/2018 20.00%             398,000.00 On Going

Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00            6/16/17 12/14/17 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00            12/29/17 06/26/2018 0.00%                             -   On Mobilization

Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagala Cagayancillo 1,990,000.00            6/1/17 3/29/18 15.00%             298,500.00 On Going

Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00            6/1/17 3/29/18 40.00%             796,000.00 On Going

Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00            6/1/17 3/29/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00            6/1/17 3/29/18 90.00%          1,791,000.00 On Going

Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00            ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00            ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Halsey Culion 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmeña Culion              1,990,000.00 08/15/2017 04/12/2018 0.00%                             -   Completed

Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran              1,990,000.00 06/10/2017 12/07/2017 0.00%                             -   Suspended

Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran              1,990,000.00 06/10/2017 12/07/2017 0.00%                             -   Suspended

Construction of Barangay Health Station, Maligaya Elnido              1,990,000.00 06/10/2017 12/07/2017 0.00% For Cancellation

Construction of Barangay Health Station, Manlag Elnido              1,990,000.00 06/10/2017 12/07/2017 0.00% On Mobilization

***Continued Next Page***
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Construction of Barangay Health Station, Barangonan Linapacan              1,990,000.00 06/10/2019 12/07/2019 38.50% On Going

Construction of Barangay Health Station, Maruyogruyog Linapacan              1,990,000.00 06/10/2019 12/07/2019 0.00% Suspended

Construction of Barangay Health Station, Caburian Cuyo              1,990,000.00 ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Cocoro Magsaysay              1,990,000.00 ** ** 0.00%                             -   Suspended

Construction of Barangay Health Station, Poblacion, Upper Quirino Narra              1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sowangan Quezon              1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, So. Ogis, Ransang Rizal              1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Malotoc, Ransang Rizal              1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Green island Roxas              1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Caruray San Vicente              1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Port Barton San Vicente              1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Abo-abo Sofronio Española              1,990,000.00 6/6/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Biton Taytay              1,990,000.00 08/12/2017 06/08/2008 0.00%                             -   Suspended

Construction of Barangay Health Station, Libertad Taytay              1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Meytegued Taytay              1,990,000.00 8/11/17 6/8/18 0.00%                             -   On Mobilization

Construction of Barangay Health Station, Poblacion Taytay              1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Baras Taytay              1,990,000.00 01/04/2018 09/01/2018 0.00%                             -   Suspended

Construction of Barangay Health Station, Old Guinlo Taytay              1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tumbod Taytay              1,990,000.00 01/04/2018 09/01/2018 0.00%                             -   On Mobilization
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12 New RHU 151,280,000.00       

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00          ** ** 80.00%          9,552,000.00 On Going

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00          11/16/18 9/12/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00          11/16/18 9/13/19 60.00%          7,164,000.00 Suspended

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00          12/14/18 10/11/19 20.00%          2,388,000.00 Suspended

Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00          12/14/18 10/11/19 85.00%        10,149,000.00 On Going

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00          9/29/19 10/23/2020 15.00%          1,791,000.00 Suspended

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00          12/14/18 10/9/19 80.00%          9,552,000.00 On Going

Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00          9/22/18 07/18/2019 95.00%        18,943,000.00 On Going

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00          8/14/18 6/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00          12/14/18 10/11/19 94.50%        11,283,300.00 On Going

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00          8/11/18 6/6/19 70.76%          8,448,744.00 On Going

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00          ** ** 15.00%          1,791,000.00 Suspended

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or 

information contained in this document.
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