
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND (Current)

Support Fund for Roads, Bridges & Other Infra Projects

HOSPITAL FACILITIES:

NORTHERN PALAWAN PROVINCIAL HOSPITAL

Improvement of Northern Palawan Provincial Hospital                

(Installation of Airconditioning Units)
Sitio Arado, Taytay                  3,400,000.00 0.00 FOR PRE-BID AUG 11, 2021

Sub-Total                  3,400,000.00 

BATARAZA DISTRICT HOSPITAL

Construction of Material Recovery Facility Building in Bataraza District 

Hospital
Bataraza                  1,073,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Isolation Building in Bataraza District Hospital Bataraza                  3,740,000.00 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Construction of Mortuary Building in Bataraza District Hospital Bataraza                  1,135,000.00 0.00 RECENTLY AWARDED

Construction of Doctors/Nurses Quarter Building in Bataraza District 

Hospital
 Bataraza                  5,800,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Improvement of Bataraza District Hospital                                      

(Installation of Communication System/Security Monitoring Devices 

(Paging System, PABX,Intercom & CCTV))

Bataraza 1,100,000.00                 0.00
POW & DED FOR SIGN OF 

SIGNATORIES

Improvement of Bataraza District Hospital (Installation of Fire Protection 

and Alarm System)
Bataraza 3,300,000.00                 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Sub-Total                16,148,000.00 

20% COMPONENT OF THE IRA UTILIZATION

As of April-June, 2021

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status
No. Of 

Extensions, 

if any

Remarks

2nd quarter 2021
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ARACELI-DUMARAN DISTRICT HOSPITAL

Construction of Araceli/Dumaran District Hospital, Phase III Dumaran                19,053,067.47 0.00
POW & DED FOR SIGN OF 

SIGNATORIES

Construction of Isolation Building in Araceli/Dumaran District Hospital Dumaran                  3,740,000.00 0.00 FOR PHILGEPS POSTING

Construction of Material Recovery Facility Building in Araceli/Dumaran 

District Hospital
Dumaran 1,073,000.00 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Improvement of Araceli/Dumaran District Hospital             (Installation of 

Fire Protection and Alarm System)
Dumaran 3,300,000.00 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Sub-Total                27,166,067.47 

HOSPITAL FACILITIES:

CUYO DISTRICT HOSPITAL

Completion of Cuyo District Hospital Cuyo 10,000,000.00               0.00
POW AND DED FOR 

ESTIMATE AND DRAWING

Construction of Isolation Building in Cuyo District Hospital Cuyo 4,200,488.06                 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Construction of Material Recovery Facility Building in Cuyo District 

Hospital
Cuyo                  1,128,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Doctors/Nurses Quarter Building in Cuyo District 

Hospital
Cuyo                  6,016,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Construction of Dietary/Linen Building in Cuyo District Hospital Cuyo                  4,300,000.00 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Construction of Mortuary Building in Cuyo District Hospital Cuyo                  1,195,000.00 0.00
RECENTLY AWARDED                  

(May 28, 2021)

Improvement of Cuyo District Hospital (Installation of Fire Protection 

and Alarm System)
Cuyo                  3,500,000.00 0.00

RECENTLY AWARDED                  

(May 28, 2021)

Improvement of Cuyo District Hospital (Installation of Airconditioning 

Units)
Cuyo                  3,400,000.00 0.00 FOR PRE-BID AUG 11, 2021

Sub-Total                33,739,488.06 

Page 2 of 13



% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND (Current)

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status
No. Of 

Extensions, 

if any

Remarks

NARRA MUNICIPAL HOSPITAL

Rehabilitation of Old Narra Municipal Hospital Building (for Mental 

Health/PADAC)
Narra                  3,620,000.00 0.00  

RECENTLY AWARDED (JUNE 

9, 2021)

Sub-Total                  3,620,000.00 

Total Hospital Facilities                84,073,555.53 

OTHER LAND IMPROVEMENTS

Improvement of Aborlan Medicare Hospital (Construction of Waiting 

Area)
Aborlan                  1,803,941.03 0.00 PPMP ON PROCESS

Improvement of Aborlan Medicare Hospital (Canopy, Wash Area, 

Concreting of Access Road and Drainage Canal)
Aborlan                  1,048,805.07 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Concreting of Parking Area in Old Narra Municipal Hospital Narra                      300,000.00 0.00 RECENTLY AWARDED

Improvement of Hospital Landscaping in Old Narra Municipal Hospital Narra                      490,000.00 0.00 POW & DED FOR SIGN

Improvement of Hospital Landscaping in Cuyo District Hospital Cuyo                  2,800,000.00 0.00 RECENTLY AWARDED

Improvement of Hospital Landscaping in Araceli/Dumaran District 

Hospital

Bgy. Poblacion, 

Dumaran
                 2,800,000.00 0.00 POW AND DED FOR SIGN

Construction of Perimeter Fence in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                 2,544,672.00 0.00

RECENTLY AWARDED (JUNE 

9, 2021)

Construction of Perimeter Fence, Phase II in Narra Municipal Hospital Narra                  2,544,672.00 0.00 FOR BIDDING AUG 11, 2021

Construction of Perimeter Fence Phase III in Dr Jose Rizal District 

Hospital
Rizal                      270,000.00 0.00 FOR PRE-BID AUG 11, 2021

Construction of Perimeter Fence in Roxas Medicare Hospital, Phase 3 Roxas 2,000,000.00                 0.00 FOR BIDDING AUG 11, 2021

Sub-Total                16,602,090.10 
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ROAD NETWORKS 

Concreting of Road Network in Araceli/Dumaran District Hospital
Bgy. Poblacion, 

Dumaran
                 2,602,713.34 0.00

RECENTLY AWARDED (JUNE 

2, 2021)

Concreting of Road Network in Cuyo District Hospital Cuyo 2,000,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Concreting of Road Network in Old Narra Municipal Hospital Narra 1,200,000.00 0.00 RECENTLY AWARDED

Concreting of Road Network Phase II in Dr Jose Rizal District Hospital Rizal 1,230,000.00 0.00
FOR PHILGEPS POSTING 

(JUNE 2, 2021)

Concreting of Road Network Phase II in El Nido Community Hospital El Nido                  2,000,000.00 0.00
RECENTLY AWARDED (JUNE 

9, 2021)

Construction of One (1) Barrel RCBC Labog, S. Española 2,000,000.00                 0.00
RECENTLY AWARDED (JUNE 

9, 2021)

Construction of Bridge Slope Protection
Pulot Shore,  

Española
304,736.00                    0.00

RECENTLY AWARDED (MAY 

12, 2021)

Repair of Slope Protection in Saraza Bridge Brooke's Point 843,052.70                    0.00
FOR QUOTATION (MAY 12, 

2021)

Concreting of Malapandeg Provincial Road Rizal 10,000,000.00               0.00
PPMP FOR PHILGEPS 

POSTING

Construction of 2-units of One (1) Barrel RCBC Magsaysay, Dumaran 4,000,000.00                 0.00
PPMP FOR PHILGEPS 

POSTING

Construction of Three (3) Barrel RCBC Sto. Niño, San Vicente 4,500,000.00                 0.00
RECENTLY AWARDED (JUNE 

2, 2021)

Upgrading of  Caruray Bridge IV (Aluningan) to RCDG San Vicente 8,550,000.00                 0.00 RECENTLY AWARDED

Concreting of Cataban - Liminangcong Road (Intermitent Section) Taytay                10,500,000.00 0.00 RECENTLY AWARDED

Concreting of Abongan - Alacalian - Binga Road (Intermitent Section) Taytay                10,500,000.00 0.00 RECENTLY AWARDED

Concreting of Road from Highway Jct Leading to NPPH Facilities Taytay                  5,000,000.00 0.00 RECENTLY AWARDED

Sub-Total                65,230,502.04 
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POWER SUPPLY SYSTEMS 

Construction of Powerhouse/ Motorpool Building in Cuyo District 

Hospital
Cuyo 2,700,170.25 0.00 RECENTLY AWARDED

Construction of Powerhouse for Bancalaan 1 VEP Bancalaan, Balabac 1,335,815.99 0.00 RECENTLY AWARDED

Construction of Powerhouse for Bancalaan 2 VEP
So. Marabon, 

Bancalaan, Balabac
1,335,815.99 0.00 RECENTLY AWARDED

Construction of Powerhouse for Concepcion VEP Concepcion, Agutaya                  1,335,815.99 0.00 RECENTLY AWARDED

Construction of Powerhouse for Tara VEP Tara, Coron                  1,335,815.99 0.00 RECENTLY AWARDED

Construction of Transformer Platform and Installation of 3 Phase 

Extension Line from Highway to Transformer in Northern Palawan 

Provincial Hospital                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Sitio Arado, Taytay 1,874,879.12                 0.00 RECENTLY AWARDED

Construction of Transformer Platform and Installation of 3 Phase
Bgy. Poblacion, 

Dumaran
1,259,946.00 0.00 FOR PHILGEPS POSTING

Sub-Total                11,178,259.33 

TOTAL 177,084,407.00    
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Debt Servicing

Interest Expenses 103,730,960.00             17,169,760.57        

Loans Payable-Domestic 349,975,528.00             57,969,660.13        

453,706,488.00             75,139,420.70        

TOTAL 20% DEVELOPMENT FUND (CURRENT) 630,790,895.00             75,134,420.70        

We herbey certify that we have reviewed the contents and hereby attest 

to the veracity and correctness of the data or information contained in this 

documents.

SAYLITO M. PURISIMA JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

PGDH, PEPO/ OIC-PEO

Page 6 of 13



FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost Incurred 

to Date

20% DEVELOPMENT FUND 2019

ECONOMIC DEVELOPMENT

Upgrading of Kaybulusan Bailey Bridge to RCDG, Purok 

Masigla, Bgy. Magara
Roxas 7,315,000.00             05/18/2019 11/17/2019 60.00% 4,389,000.00                 100.00% Completed

Upgrading of Malebeb Bailey Bridge to RCDG, Magara-

Caruray Road, 
Roxas 4,920,000.00             05/18/2019 11/12/2019 60.00% 2,952,000.00                 100.00% Completed

Upgrading of Kinabuyukan Bailey Bridge to RCDG, Bgy 

Caruray, 
San Vicente 7,445,000.00             0.00% -                                 

For Bidding 

10/30/19

G R A N D   T O T A L : 19,680,000.00       

We hereby certify that we have reviewed the contents and 

hereby attest to the veracity and correctness of the data or 

information contained in this documents.

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

20% COMPONENT OF THE IRA UTILIZATION

FOR THE 4th QUARTER, CY 2019

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks

Page 7 of 13



FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date
DILG 4,837,715.29      
Construction of Proposed Halfway House for Former Rebel & Militia ng 

Bayan

Bgy. Irawan, PPC
4,837,715.29            08/03/2020 01/30/2021 100%       4,837,715.29 Completed

DOTr 426,559,467.72    
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72        07/26/2018 12/17/2019 100.00%      416,709,467.72 Completed

Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00            03/16/2019 11/10/2019 0.00%                           -   Suspended

TIEZA 40,000,000.00         

Tubbataha Reef Ranger Station
Tubbataha, 

Cagayancillo
40,000,000.00          01/14/2020 01/12/2021 100.00%        40,000,000.00 Completed

Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00            12/22/16 5/12/17 100.00% 7,000,000.00        Completed

DOH 59,700,000.00         

Construction of Guadalupe Rescue Center Coron 2,487,500.00            11/9/17 ** 100.00% 2,487,500.00        Completed

San Fernando Rescue Center Elnido             2,487,500.00 ** ** 100.00% 2,487,500.00        Completed

Cheey Rescue Center Busuanga             2,487,500.00 11/9/17 3/10/18 100.00% 2,487,500.00        Completed

Construction of Buluang Rescue Center Busuanga 2,487,500.00            11/9/17 3/10/18 100.00% 2,487,500.00        Completed

Construction of El Nido District Hospital El Nido 49,750,000.00          5/17/17 2/10/19 100.00% 49,750,000.00      Completed

54 Barangay Health Station 107,460,000.00       

Construction of Barangay Health Station, Tagpait Aborlan             1,990,000.00 05/06/2017 01/01/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Madoldolon Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Osmeña Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Balogo Araceli             1,990,000.00 8/15/17 4/12/18 42.00%            835,800.00 On Going

Construction of Barangay Health Station, Sto. Niño Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, San Jose De Oro Araceli             1,990,000.00 8/15/17 4/12/18 45.00%            895,500.00 On Going

Construction of Barangay Health Station, Taloto Araceli             1,990,000.00 8/15/17 4/12/18 45.00%            895,500.00 On Going

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

FOR THE 2ND QUARTER, CY 2021

Program or Project Location Total Cost
Date 

Started

Target 

Completion

Project Status No. Of 

Extensions, 

if any

Remarks

2nd quaretr 2021
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Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00% On Mobilization
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Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00            09/19/2017 05/16/2018 100.00% Completed

***Continued Next Page***

Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00            9/18/17 5/17/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Puring Bataraza 1,990,000.00            9/20/17 5/19/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00            9/21/17 5/20/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00            9/22/17 5/21/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00            11/14/17 09/09/2018 20.00%            398,000.00 Suspended

Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00            6/16/17 12/14/17 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00            12/29/17 06/26/2018 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00            6/1/17 3/29/18 15.00%            298,500.00 Suspended

Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00            6/1/17 3/29/18 40.00%            796,000.00 Suspended

Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00            6/1/17 3/29/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00            6/1/17 3/29/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00            ** ** 10.00%            199,000.00 Suspended

Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00            ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Halsey Culion 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmeña Culion             1,990,000.00 08/15/2017 04/12/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran             1,990,000.00 06/10/2017 12/07/2017 0.00%                           -   Not yet Started
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Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran             1,990,000.00 06/10/2017 12/07/2017 35.00%            696,500.00 Suspended

Construction of Barangay Health Station, Maligaya Elnido             1,990,000.00 06/10/2017 12/07/2017 0.00% Cancelled

Construction of Barangay Health Station, Manlag Elnido             1,990,000.00 06/10/2017 12/07/2017 100.00% Completed
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***Continued Next Page***

Construction of Barangay Health Station, Barangonan Linapacan             1,990,000.00 06/10/2019 12/07/2019 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Maruyogruyog Linapacan             1,990,000.00 06/10/2019 12/07/2019 0.00% Suspended

Construction of Barangay Health Station, Caburian Cuyo             1,990,000.00 ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Cocoro Magsaysay             1,990,000.00 ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Poblacion, Upper Quirino Narra             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sowangan Quezon             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, So. Ogis, Ransang Rizal             1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Malotoc, Ransang Rizal             1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Green island Roxas             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Caruray San Vicente             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Port Barton San Vicente             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Abo-abo Sofronio Española             1,990,000.00 6/6/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Biton Taytay             1,990,000.00 08/12/2017 06/08/2008 0.00%                           -   Suspended

Construction of Barangay Health Station, Libertad Taytay             1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Meytegued Taytay             1,990,000.00 8/11/17 6/8/18 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Poblacion Taytay             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Baras Taytay             1,990,000.00 01/04/2018 09/01/2018 0.00%                           -   Suspended

Construction of Barangay Health Station, Old Guinlo Taytay             1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tumbod Taytay             1,990,000.00 01/04/2018 09/01/2018 0.00%                           -   On Mobilization
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12 New RHU 151,280,000.00       

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00          ** ** 80.00%          9,552,000.00 On Going

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00          11/16/18 9/12/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00          11/16/18 9/13/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00          12/14/18 10/11/19 59.00%          7,044,600.00 Suspended

Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00          12/14/18 10/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00          9/29/19 10/23/2020 75.00%          8,955,000.00 Suspended

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00          12/14/18 10/9/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00          9/22/18 07/18/2019 100.00%        19,940,000.00 Completed

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00          8/14/18 6/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00          12/14/18 10/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00          8/11/18 6/6/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00          ** ** 52.23%          6,236,262.00 On Going

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or 

information contained in this document.
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