FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

FOR THE 3RD QUARTER, CY 2020

3rd Quarter 2020
Province, City or Municipality: PALAWAN
_ _ Date Target Project Status No. Qf
Program or Project Location Total Cost Started | Completion % of Total Cost Ext.ensmns, Remarks
Completion | Incurred to Date if any

DOTr 416,709,467.72
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72 | 07/26/2018 | 12/17/2019 100.00% 416,709,467.72 Completed
Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00 | 03/16/2019 | 11/10/2019 0.00% - Suspended
TIEZA 40,000,000.00
Tubbataha Reef Ranger Station g:qb:\f‘atizjo 40,000,000.00 0141412020 0111212021 100.00% 40,000,000.00 Completed
Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00 | 12/22/16 512117 100.00% 7,000,000.00 Completed
DOH 59,700,000.00 ‘ |
Construction of Guadalupe Rescue Center Coron 2,487,500.00 | 11/9/117 ** 100.00% 2,487,500.00 Completed
San Fernando Rescue Center Elnido 2,487,500.00 * ** 100.00% 2,487,500.00 Completed
Cheey Rescue Center Busuanga 2,487,500.00 | 11/9/17 3/10/18 100.00% 2,487,500.00 Completed
Construction of Buluang Rescue Center Busuanga 2,487,500.00 | 11/9/117 3/10/18 100.00% 2,487,500.00 Completed
Construction of EI Nido District Hospital El Nido 49,750,000.00 | 51717 2/10/119 100.00% 49,750,000.00 Completed
54 Barangay Health Station 107,460,000.00
Construction of Barangay Health Station, Tagpait Aborlan 1,990,000.00 | 05/06/2017 | 01/01/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Madoldolon Araceli 1,990,000.00 | 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Osmefia Araceli 1,990,000.00 | 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Balogo Araceli 1,990,000.00 | 8/15/17 4/12/18 42.00% 835,800.00 Suspended
Construction of Barangay Health Station, Sto. Nifio Araceli 1,990,000.00 | 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, San Jose De Oro Araceli 1,990,000.00 | 8/15/17 4/12/18 45.00% 895,500.00 Suspended
Construction of Barangay Health Station, Taloto Araceli 1,990,000.00 | 8/15/17 4/12/18 45.00% 895,500.00 Suspended
Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00 | 06/18/2017 | 02/13/2018 0.00% On Mobilization
Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00 | 06/18/2017 | 02/13/2018 0.00% On Mobilization
Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00 | 09/19/2017 | 05/16/2018 5.60% On Mobilization

***Continued Next Page™*

Page 1 0of 4




_ _ Date Target Project Status No. _Of
Program or Project Location Total Cost Started | Completion % of Total Cost Ext.enswns, Remarks
Completion | Incurred to Date if any

Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00 | 09/18/2017 511718 0.00% On Mobilization
Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00 | 09/18/2017 517118 0.00% On Mobilization
Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00 | 9/18/17 517118 50.00% 995,000.00 On Going
Construction of Barangay Health Station, Puring Bataraza 1,990,000.00 | 9/20/17 5/19/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00 | 9/21/17 5/20/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00 | 9/22/17 521118 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00 | 11/14/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00 | 11/14/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00 | 11/14/17 | 09/09/2018 20.00% 398,000.00 On Going
Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00 | 11/14/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00 | 6/16/17 1211417 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00 | 12/29/17 06/26/2018 0.00% - On Mobilization
Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00 > * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagala Cagayancillo 1,990,000.00 | 6/1/17 3/29/18 15.00% 298,500.00 On Going
Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00 | 6/1/17 3/29/18 40.00% 796,000.00 On Going
Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00 | 6/1/17 3/29/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00 |  6/1/17 3/29/18 90.00% 1,791,000.00 On Going
Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00 * * 0.00% Suspended
Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00 * b 0.00% - Suspended
Construction of Barangay Health Station, Halsey Culion 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmefia Culion 1,990,000.00 | 08/15/2017 | 04/12/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran 1,990,000.00 | 06/10/2017 | 12/07/2017 0.00% Suspended
Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran 1,990,000.00 | 06/10/2017 | 12/07/2017 0.00% Suspended
Construction of Barangay Health Station, Maligaya Elnido 1,990,000.00 | 06/10/2017 | 12/07/2017 0.00% For Cancellation
Construction of Barangay Health Station, Manlag Elnido 1,990,000.00 | 06/10/2017 | 12/07/2017 100.00% Completed
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Construction of Barangay Health Station, Barangonan Linapacan 1,990,000.00 | 06/10/2019 | 12/07/2019 38.50% On Going
Construction of Barangay Health Station, Maruyogruyog Linapacan 1,990,000.00 | 06/10/2019 | 12/07/2019 0.00% Suspended
Construction of Barangay Health Station, Caburian Cuyo 1,990,000.00 > * 0.00% Suspended
Construction of Barangay Health Station, Cocoro Magsaysay 1,990,000.00 > * 0.00% Suspended
Construction of Barangay Health Station, Poblacion, Upper Quirino Narra 1,990,000.00 b ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sowangan Quezon 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Ogis, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Malotoc, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Green island Roxas 1,990,000.00 | 12/29/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Caruray San Vicente 1,990,000.00 | 12/29/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Port Barton San Vicente 1,990,000.00 | 12/29/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Abo-abo Sofronio Espafiola 1,990,000.00 | 6/6/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Biton Taytay 1,990,000.00 | 08/12/2017 | 06/08/2008 0.00% - Suspended
Construction of Barangay Health Station, Libertad Taytay 1,990,000.00 | 8/11/17 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Meytegued Taytay 1,990,000.00 | 8/11/17 6/8/18 0.00% - On Mobilization
Construction of Barangay Health Station, Poblacion Taytay 1,990,000.00 * ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Baras Taytay 1,990,000.00 | 01/04/2018 | 09/01/2018 0.00% - Suspended
Construction of Barangay Health Station, Old Guinlo Taytay 1,990,000.00 | 8/11/17 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tumbod Taytay 1,990,000.00 | 01/04/2018 | 09/01/2018 0.00% On Mobilization
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12 New RHU 151,280,000.00

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00 ** * 80.00% 9,552,000.00 On Going
Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00 | 11/16/18 9/12/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00 | 11/16/18 9/13/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00 | 12/14/18 1011119 40.00% 4,776,000.00 On Going
Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00 | 12/14/18 1011119 85.00% 10,149,000.00 On Going
Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00 | 9/29/19 10/23/2020 15.00% 1,791,000.00 Suspended
Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00 | 12/14/18 10/9/19 89.27% 10,658,838.00 On Going
Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00 | 9/22/18 07/18/2019 95.00% 18,943,000.00 On Going
Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00 | 8/14/18 6/11/119 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00 | 12/14/18 10111119 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00 | 8/11/18 6/6/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00 ** * 15.00% 1,791,000.00 Suspended

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or

information contained in this document.
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