
FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to 
DILG 4,837,715.29       
Construction of Proposed Halfway House for Former Rebel & Militia ng 

Bayan

Bgy. Irawan, PPC
4,837,715.29          08/03/2020 01/30/2021 100%      4,837,715.29 Completed

DOTr 426,559,467.72   

Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72       07/26/2018 12/17/2019 100.00%    416,709,467.72 Completed

Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00          03/16/2019 11/10/2019 0.00%                        -   Suspended

TIEZA 40,000,000.00        

Tubbataha Reef Ranger Station
Tubbataha, 

Cagayancillo
40,000,000.00        01/14/2020 01/12/2021 100.00%      40,000,000.00 Completed

Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00          12/22/16 5/12/17 100.00% 7,000,000.00        

DOH 59,700,000.00        

Construction of Guadalupe Rescue Center Coron 2,487,500.00          11/9/17 ** 100.00% 2,487,500.00       Completed

San Fernando Rescue Center Elnido           2,487,500.00 ** ** 100.00% 2,487,500.00       Completed

Cheey Rescue Center Busuanga           2,487,500.00 11/9/17 3/10/18 100.00% 2,487,500.00       Completed

Construction of Buluang Rescue Center Busuanga 2,487,500.00          11/9/17 3/10/18 100.00% 2,487,500.00       Completed

Construction of El Nido District Hospital El Nido 49,750,000.00        5/17/17 2/10/19 100.00% 49,750,000.00     Completed

54 Barangay Health Station 107,460,000.00      

Construction of Barangay Health Station, Tagpait Aborlan           1,990,000.00 05/06/2017 01/01/2018 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Madoldolon Araceli           1,990,000.00 8/15/17 4/12/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Osmeña Araceli           1,990,000.00 8/15/17 4/12/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Balogo Araceli           1,990,000.00 8/15/17 4/12/18 42.00%           835,800.00 On Going

Construction of Barangay Health Station, Sto. Niño Araceli           1,990,000.00 8/15/17 4/12/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, San Jose De Oro Araceli           1,990,000.00 8/15/17 4/12/18 45.00%           895,500.00 On Going

Construction of Barangay Health Station, Taloto Araceli           1,990,000.00 8/15/17 4/12/18 45.00%           895,500.00 On Going

Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00          06/18/2017 02/13/2018 0.00%                        -   On Mobilization
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Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00          06/18/2017 02/13/2018 0.00% On Mobilization

Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00          09/19/2017 05/16/2018 100.00% Completed

***Continued Next Page***

Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00          09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00          09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00          9/18/17 5/17/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Puring Bataraza 1,990,000.00          9/20/17 5/19/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00          9/21/17 5/20/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00          9/22/17 5/21/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00          11/14/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00          11/14/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00          11/14/17 09/09/2018 20.00%           398,000.00 Suspended

Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00          11/14/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00          6/16/17 12/14/17 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00          12/29/17 06/26/2018 0.00%                        -   On Mobilization

Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00          ** ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00          6/1/17 3/29/18 15.00%           298,500.00 Suspended

Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00          6/1/17 3/29/18 40.00%           796,000.00 Suspended

Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00          6/1/17 3/29/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00          6/1/17 3/29/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00          ** ** 10.00%           199,000.00 Suspended

Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00          ** ** 0.00%                        -   Suspended

Construction of Barangay Health Station, Halsey Culion 1,990,000.00          ** ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmeña Culion           1,990,000.00 08/15/2017 04/12/2018 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran           1,990,000.00 06/10/2017 12/07/2017 0.00%                        -   Not yet Started
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Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran           1,990,000.00 06/10/2017 12/07/2017 35.00%           696,500.00 Suspended

Construction of Barangay Health Station, Maligaya Elnido           1,990,000.00 06/10/2017 12/07/2017 0.00% Cancelled

Construction of Barangay Health Station, Manlag Elnido           1,990,000.00 06/10/2017 12/07/2017 100.00% Completed

***Continued Next Page***

Construction of Barangay Health Station, Barangonan Linapacan           1,990,000.00 06/10/2019 12/07/2019 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Maruyogruyog Linapacan           1,990,000.00 06/10/2019 12/07/2019 0.00% Suspended

Construction of Barangay Health Station, Caburian Cuyo           1,990,000.00 ** ** 0.00%                        -   Suspended

Construction of Barangay Health Station, Cocoro Magsaysay           1,990,000.00 ** ** 0.00%                        -   Suspended

Construction of Barangay Health Station, Poblacion, Upper Quirino Narra           1,990,000.00 ** ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Sowangan Quezon           1,990,000.00 ** ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, So. Ogis, Ransang Rizal           1,990,000.00 09/21/2017 05/18/2018 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Malotoc, Ransang Rizal           1,990,000.00 09/21/2017 05/18/2018 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Green island Roxas           1,990,000.00 12/29/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Caruray San Vicente           1,990,000.00 12/29/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Port Barton San Vicente           1,990,000.00 12/29/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Abo-abo
Sofronio 

Española
          1,990,000.00 6/6/17 ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Biton Taytay           1,990,000.00 08/12/2017 06/08/2008 0.00%                        -   Suspended

Construction of Barangay Health Station, Libertad Taytay           1,990,000.00 8/11/17 6/8/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Meytegued Taytay           1,990,000.00 8/11/17 6/8/18 0.00%                        -   On Mobilization

Construction of Barangay Health Station, Poblacion Taytay           1,990,000.00 ** ** 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Baras Taytay           1,990,000.00 01/04/2018 09/01/2018 0.00%                        -   Suspended

Construction of Barangay Health Station, Old Guinlo Taytay           1,990,000.00 8/11/17 6/8/18 100.00%        1,990,000.00 Completed

Construction of Barangay Health Station, Tumbod Taytay           1,990,000.00 01/04/2018 09/01/2018 0.00%                        -   On Mobilization
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12 New RHU 151,280,000.00      

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00        ** ** 80.00%        9,552,000.00 On Going

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00        11/16/18 9/12/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00        11/16/18 9/13/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00        12/14/18 10/11/19 59.00%        7,044,600.00 Suspended

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                Magsaysay 11,940,000.00        12/14/18 10/11/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00        9/29/19 10/23/2020 75.00%        8,955,000.00 Suspended

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00        12/14/18 10/9/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Sofronio Espanola
Sofronio 

Espanola
19,940,000.00        9/22/18 07/18/2019 100.00%      19,940,000.00 Completed

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00        8/14/18 6/11/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00        12/14/18 10/11/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00        8/11/18 6/6/19 100.00%      11,940,000.00 Completed

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00        ** ** 52.23%        6,236,262.00 On Going

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data 

or information contained in this document.
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