
FDP Form 7 - 20% Component of the IRA Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date

20% DEVELOPMENT FUND (Current)

Roads & Bridges Development Program/Transport Infra Development Project

HOSPITAL FACILITIES:

1.1 Construction of Narra Municipal Hospital (Concreting of 

Roads Leading Facilities)                                                                     

**Concreting of Roads Leading to Facilities of Narra Municipal 

Hospital and Additional Ceiling Works inside Main Building**

Narra                            1,332,743.66 Upon Issuance of NTP 0%                                -   For Pre-Bid (Jan, 2021)

1.2 Construction of Narra Municipal Hospital (Additional Ceiling 

of Works Insiide Main Building)                       **Concreting of 

Roads Leading to Facilities of Narra Municipal Hospital and 

Additional Ceiling Works inside Main Building**

Narra                            1,667,256.34 Upon Issuance of NTP 0%                                -   Recently Awarded

Construction of Sewage Treatment Plan in Narra Municipal 

Hospital
Narra                            3,200,000.00 August 11, 2020 100%              3,200,000.00 Completed

Final Completion Works of Quezon Medicare Hospital Building Quezon                          17,720,000.00 Upon Issuance of NTP 90%            15,948,000.00 On Going

Construction of Perimeter Fence in Quezon Medicare Hospital Quezon                            4,200,000.00 Upon Issuance of NTP 100%              4,200,000.00 Completed

20% COMPONENT OF THE IRA UTILIZATION

As of December 31, 2020

Program/Project/Activity Location Total Cost Date Started

Target 

Comple

tion

Project Status
No. Of 

Extensi

ons, if 

any

Remarks

4TH QUARTER 2020
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Construction of Bataraza District Hospital (Installation of Air-

Conditioning Units)                                                                           

**Supply and Installation of Air Conditioning Unit**

Bataraza                            3,454,659.00 Upon Issuance of NTP 100%              3,454,659.00 Completed

Construction of Sewage Treatment Plan in Bataraza District 

Hospital
Bataraza                            3,200,000.00 August 11, 2020 100%              3,200,000.00 Completed

Construction of Perimeter Fence in El Nido Community Hospital El Nido                            6,820,933.67 Upon Issuance of NTP 90%              6,138,840.30 On Going

Concreting of El Nido Community Hospital Road Network El Nido                            5,921,673.60 August 29, 2020 100%              5,921,673.60 Completed

Construction of El Nido Community Hospital (Installation of Air-

Conditioning Units)                                                                            

**Supply and Installation of Air Conditioning Units for El Nido 

Community Hospital**

El Nido                            3,454,659.00 Upon Issuance of NTP 100%              3,454,659.00 Completed

Construction of Sewage Treatment Plant in El Nido Community 

Hospital
El Nido                            3,200,000.00 August 11, 2020 30%                 960,000.00 On Going

Construction of Two (2) Additional Rooms in Doctor's Quarter 

Building at San Vicente District Hospital
San Vicente                            1,100,000.00 Upon Issuance of NTP 0%                                -   

PPMP at Budget Office 

(Jan 7, 2021)

Final Completion Works of Coron District Hospital Building Coron                          11,100,000.00 Upon Issuance of NTP 0%                                -   
PPMP at Budget Office 

(Jan 7, 2021)
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Construction of Coron District Hospital (Installation of 

Distribution Panel Board, Main Cable and Other Electrical 

Material for Main Building and Other Facilities) **Supply and 

Delivery of Distribution Panel Board, Main Cable & Other 

Electrical Material for the Main for the Main building & Other 

Facilities of Coron District Hospital**

Coron                            2,702,601.00 Upon Issuance of NTP 0%                                -   Recently Awarded

Installation of Transformer with Metering Accessories & Main 

Cable at Cuyo District Hospital
Cuyo                            2,868,181.16 July 24, 2020 20%                 573,636.23 On Going

Sub-Total                          71,942,707.43 

***Continued Next Page***

 

BRIDGE, ROADS AND DRAINAGE STRUCTURES:

Construction of San Juan Hanging Bridge Aborlan                            3,502,950.19 August 15, 2020                                -   For Mobilization

Rehabilitation of Magbabadil Bridge I
Mabini, 

Aborlan
                           3,150,000.00 August 13, 2020                                -   For Mobilization

Upgrading of Maasin Bailey Bridge II to RCDG
Abo Abo 

Isugod
                           7,200,000.00 September 08, 2020 50%              3,600,000.00 On Going

Construction/Rehabilitation of RCBC with Slope Protection in 

National Highway-Tabud Road

Panitian, 

Quezon
                           2,320,000.00 Upon Issuance of NTP 100%              2,320,000.00 Completed
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Construction of Candis RCDG Bridge Dumaran                          10,342,148.11 Upon Issuance of NTP 0%                                -   Recently Awarded

Construction of Two (2) Barrel RCBC with Concrete Slope 

Protection

Magsaysay, 

Dumaran
                           3,729,963.80 Upon Issuance of NTP 100%              3,729,963.80 Completed

Upgrading of Cataban Bailey Bridge II to RCDG Taytay                          16,200,000.00 Upon Issuance of NTP 100%            16,200,000.00 Completed
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Construction of Southern Palawan Provincial Hospital 

(Construction of Medical Workers Dormitory)                  

**Concreting of Highway Junction - Calawag Road**

Brooke's Point 

**Taytay**
                         10,500,000.00 Upon Issuance of NTP 0%                                -   Recently Awarded

Construction/Extension of New Guinlo Boat Landing, Phase II                                                                       

**Extension of New Guinlo Boat Landing**
Taytay                            2,500,000.00 Upon Issuance of NTP 20%                 500,000.00 On Going

Concreting of Pulot Shore Provincial Road                **Concreting of 

Pulot Sea Road**

Sofornio 

Española
                         10,215,663.47 Upon Issuance of NTP 80%              8,172,530.78 On Going

Concreting of Magara Brgy. Road, Phase II Roxas                            3,211,933.56 Upon Issuance of NTP 100%              3,211,933.56 Completed

Concreting of Suba-Pawa-San Carlos Road (Half Lane) Cuyo                            5,353,777.15 Upon Issuance of NTP 70%              3,747,644.01 On Going

Construction of Spillway

Sitio 

Kalampinay, 

Pasadeña, El 

                           1,799,450.60 Upon Issuance of NTP 100%              1,799,450.60 Completed

Construction of Three (3) Barrel RCBC Minara, Roxas                            4,513,564.88 Upon Issuance of NTP 100%              4,513,564.88 Completed

Construction of One (1) Barrel RCBC Leading to Borac Port Coron                            3,700,000.00 Upon Issuance of NTP 100%              3,700,000.00 Completed

Sub-Total                          88,239,451.76 

***Continued Next Page***
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OTHER STRUCTURES:

Construction of  Bataraza District Hospital Perimeter Fence, 

Phase II                                                                         

**Construction of Perimeter Fence in Palawan Technical 

Vocational School Phase I**

Bataraza 

**Plaridel, 

Aborlan**

3,950,000.00                           Upon Issuance of NTP 100%              3,950,000.00 Completed

Construction of Evacuation Center/Multi-Purpose Building                                                              

**Construction of Senior Citizen Center Building**

Kalatagbak, 

Quezon
                          850,000.00 Upon Issuance of NTP 100%                 850,000.00 Completed

Construction of Multi Purpose Building with Perimeter Fence 
Buliluyan, 

Bataraza
                           6,294,996.21 Upon Issuance of NTP 70%              4,406,497.35 On Going

Construction of Covered Court/Evacuation Center Phase I
Macaranao, 

Agutaya
5,270,214.07                           Upon Issuance of NTP 20%              1,054,042.81 On Going

Construction of Lagariao Barangay Health Station Cuyo 2,300,000.00                           Upon Issuance of NTP 80%              1,840,000.00 On Going

Construction of Los Angeles Barangay Health Station Magsaysay 2,300,000.00                           Upon Issuance of NTP 90%              2,070,000.00 On Going

Concreting of Barangay Road                                                   

**Concreting of Bunog IP's Village Road**
Bunog, Rizal 5,250,000.00                           Upon Issuance of NTP 20%              1,050,000.00 On Going

Construction of Barangay Health Station                                   

**Construction of Brgy. Health Station in Bunog IP's Village**
Bunog, Rizal 2,300,000.00                           Upon Issuance of NTP 20%                 460,000.00 On Going

Construction of Evacuation Center/Multi-Purpose Building          

**Construction of Day Care Center in Bunog IP's Village**
Bunog, Rizal                            1,700,000.00 Upon Issuance of NTP 20%                 340,000.00 On Going
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Construction of Doctors/Nurses Quarter at Quezon Medicare 

Hospital                                                   **Construction of New 

Motorpool Building & Extention of 4 Bays at the Existing 

Building**

Quezon 

**Irawan, 

PPC**

5,800,000.00                           Upon Issuance of NTP 100%              5,800,000.00 Completed

Construction of Sewage Treatment Plant at Cuyo District 

Hospital                                                                  

**Construction of Transformer Paltform with Distribution of 

Three (3) Phase Line at Motorpool Irawan**

Cuyo             

**PPC**
3,200,000.00                           Upon Issuance of NTP 0%                                -   Recently Awarded

Sub-Total                      39,215,210.28 

***Continued Next Page***

POWER SUPPLIES FACILITIES DEVELOPMENT

Construction of Evacuation Center/Multi-Purpose Building                                                                          

**Supply & Delivery of 3-50 KVA & Line Hardware of 

Calandagan Village Electrification Project**

Suba, Cuyo 

**Calandagan, 

Araceli**

2,800,000.00                           Upon Issuance of NTP 0%                                -   Recently Awarded

Construction of Evacuation Center, Phase I             **Repair of 

Powerhouse of Calandagan Village Electrification Project**

Sitio Gawid, 

Bgy. Caruray, 

San Vicente 

**Calandagan, 

Araceli**

5,109,576.74                           Upon Issuance of NTP 0%                                -   Recently Awarded

Sub-Total 7,909,576.74                           

TOTAL Roads & Bridges Development Program/Transport 

Infra Development Project
208,011,950.00                       

G R A N D   T O T A L : 207,306,946.21                   

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or 

information contained in this document.
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                  1,332,743.66                  3,502,950.19 3,950,000.00                

                  1,667,256.34                  3,150,000.00                 850,000.00 

                  3,200,000.00                  7,200,000.00                 6,294,996.21 

                17,720,000.00                  2,320,000.00 5,270,214.07                

                  4,200,000.00                10,342,148.11 2,300,000.00                

                  3,454,659.00                  3,729,963.80 2,300,000.00                

                  3,200,000.00                16,200,000.00 5,250,000.00                

                  6,820,933.67                10,500,000.00 2,300,000.00                

                  5,921,673.60                  2,500,000.00                 1,700,000.00 

                  3,454,659.00                10,215,663.47 5,800,000.00                

                  3,200,000.00                  3,211,933.56 3,200,000.00                

                  1,100,000.00                  5,353,777.15 

                11,100,000.00                  1,799,450.60 39,215,210.28            

                  2,702,601.00                  4,513,564.88 

                  2,868,181.16                  3,700,000.00 

71,942,707.43              TOTAL 88,239,451.76             TOTAL



2,800,000.00            

5,109,576.74            

7,909,576.74          TOTAL

TOTAL

207,306,946.21   



FDP Form 6 - Trust Fund Utilization

Province, City or Municipality: PALAWAN

% of 

Completion

Total Cost 

Incurred to Date
DOTr 416,709,467.72     
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72        07/26/2018 12/17/2019 100.00%      416,709,467.72 Completed

Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00            03/16/2019 11/10/2019 0.00%                           -   Suspended

TIEZA 40,000,000.00         

Tubbataha Reef Ranger Station
Tubbataha, 

Cagayancillo
40,000,000.00          01/14/2020 01/12/2021 100.00%        40,000,000.00 Completed

Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00            12/22/16 5/12/17 100.00% 7,000,000.00         Completed

DOH 59,700,000.00         

Construction of Guadalupe Rescue Center Coron 2,487,500.00            11/9/17 ** 100.00% 2,487,500.00         Completed

San Fernando Rescue Center Elnido             2,487,500.00 ** ** 100.00% 2,487,500.00         Completed

Cheey Rescue Center Busuanga             2,487,500.00 11/9/17 3/10/18 100.00% 2,487,500.00         Completed

Construction of Buluang Rescue Center Busuanga 2,487,500.00            11/9/17 3/10/18 100.00% 2,487,500.00         Completed

Construction of El Nido District Hospital El Nido 49,750,000.00          5/17/17 2/10/19 100.00% 49,750,000.00       Completed

54 Barangay Health Station 107,460,000.00       

Construction of Barangay Health Station, Tagpait Aborlan             1,990,000.00 05/06/2017 01/01/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Madoldolon Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Osmeña Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Balogo Araceli             1,990,000.00 8/15/17 4/12/18 42.00%             835,800.00 On Going

Construction of Barangay Health Station, Sto. Niño Araceli             1,990,000.00 8/15/17 4/12/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, San Jose De Oro Araceli             1,990,000.00 8/15/17 4/12/18 45.00%             895,500.00 On Going

Construction of Barangay Health Station, Taloto Araceli             1,990,000.00 8/15/17 4/12/18 45.00%             895,500.00 On Going

Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00            06/18/2017 02/13/2018 0.00% On Mobilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

FOR THE 4TH QUARTER, CY 2020

Program or Project Location Total Cost
Date 
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Target 

Completion

Project Status
No. 

Of 

Exte

nsio

Remarks
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Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00            09/19/2017 05/16/2018 10.56% On Mobilization

***Continued Next Page***
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Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00            09/18/2017 5/17/18 0.00% On Mobilization

Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00            9/18/17 5/17/18 50.50%          1,004,950.00 On Going

Construction of Barangay Health Station, Puring Bataraza 1,990,000.00            9/20/17 5/19/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00            9/21/17 5/20/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Iwahig/Mampyu Bataraza 1,990,000.00            9/22/17 5/21/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00            11/14/17 09/09/2018 20.00%             398,000.00 On Going

Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00            11/14/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00            6/16/17 12/14/17 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00            12/29/17 06/26/2018 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00            6/1/17 3/29/18 15.00%             298,500.00 On Going

Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00            6/1/17 3/29/18 40.00%             796,000.00 On Going

Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00            6/1/17 3/29/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00            6/1/17 3/29/18 90.00%          1,791,000.00 On Going

Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00            ** ** 10.00%             199,000.00 Suspended

Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00            ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Halsey Culion 1,990,000.00            ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmeña Culion             1,990,000.00 08/15/2017 04/12/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran             1,990,000.00 06/10/2017 12/07/2017 0.00%                           -   Suspended

Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran             1,990,000.00 06/10/2017 12/07/2017 0.00%                           -   Suspended

Construction of Barangay Health Station, Maligaya Elnido             1,990,000.00 06/10/2017 12/07/2017 0.00% For Cancellation

Construction of Barangay Health Station, Manlag Elnido             1,990,000.00 06/10/2017 12/07/2017 100.00% Completed
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Construction of Barangay Health Station, Barangonan Linapacan             1,990,000.00 06/10/2019 12/07/2019 74.77% On Going

Construction of Barangay Health Station, Maruyogruyog Linapacan             1,990,000.00 06/10/2019 12/07/2019 0.00% Suspended

Construction of Barangay Health Station, Caburian Cuyo             1,990,000.00 ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Cocoro Magsaysay             1,990,000.00 ** ** 0.00%                           -   Suspended

Construction of Barangay Health Station, Poblacion, Upper Quirino Narra             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Sowangan Quezon             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, So. Ogis, Ransang Rizal             1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Malotoc, Ransang Rizal             1,990,000.00 09/21/2017 05/18/2018 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Green island Roxas             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Caruray San Vicente             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Port Barton San Vicente             1,990,000.00 12/29/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Abo-abo Sofronio Española             1,990,000.00 6/6/17 ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Biton Taytay             1,990,000.00 08/12/2017 06/08/2008 0.00%                           -   Suspended

Construction of Barangay Health Station, Libertad Taytay             1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Meytegued Taytay             1,990,000.00 8/11/17 6/8/18 0.00%                           -   On Mobilization

Construction of Barangay Health Station, Poblacion Taytay             1,990,000.00 ** ** 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Baras Taytay             1,990,000.00 01/04/2018 09/01/2018 0.00%                           -   Suspended

Construction of Barangay Health Station, Old Guinlo Taytay             1,990,000.00 8/11/17 6/8/18 100.00%          1,990,000.00 Completed

Construction of Barangay Health Station, Tumbod Taytay             1,990,000.00 01/04/2018 09/01/2018 0.00%                           -   On Mobilization
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12 New RHU 151,280,000.00       

Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00          ** ** 80.00%          9,552,000.00 On Going

Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00          11/16/18 9/12/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00          11/16/18 9/13/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00          12/14/18 10/11/19 40.00%          4,776,000.00 On Going

Construction of Rural Health Unit, Magsaysay Phase 1 Magsaysay 11,940,000.00          12/14/18 10/11/19 85.00%        10,149,000.00 On Going

Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00          9/29/19 10/23/2020 15.00%          1,791,000.00 Suspended

Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00          12/14/18 10/9/19 89.27%        10,658,838.00 On Going

Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00          9/22/18 07/18/2019 95.00%        18,943,000.00 On Going

Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00          8/14/18 6/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00          12/14/18 10/11/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00          8/11/18 6/6/19 100.00%        11,940,000.00 Completed

Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00          ** ** 20.00%          2,388,000.00 On Going

SAYLITO M. PURISIMA

PGDH, PEPO/ OIC-PEO JOSE CH. ALVAREZ

Head, Infrastructure Division Governor

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or 

information contained in this document.
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