FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

Province, City or Municipality: PALAWAN

FOR THE 4TH QUARTER, CY 2021

. . Date Target Project Status No. F)f
Program or Project Location Total Cost Started | Completion % of Total Cost Ext.enswns, Remarks
Completion | Incurred to Date if any

DILG 4,837.715.29
Construction of Proposed Halfway House for Former Rebel & Militia ng Bayan Bgy. Irawan, PPC 4,837,715.29 | 08/03/2020 | 01/30/2021 100% 4,837,715.29 Completed
DOTr 647,128,549.02
Construction of Sheltered Port Phase 1 of Pag-asa Kalayaan 416,709,467.72 | 07/26/2018 12/17/2019 100.00% 416,709,467.72 Completed
Construction of Sheltered Port Phase 2 of Pag-asa Kalayaan 220,569,081.30 | 06/13/2021 07/06/2022 38.79% 85,558,746.64 On Going
Construction of Mini Port Phase1, Brgy. Mangsee Balabac 9,850,000.00 | 03/16/2019 11/10/2019 0.00% - Suspended
TIEZA 40,000,000.00
Tubbataha Reef Ranger Station Tubbataha, Cagayancillo 40,000,000.00 | 01/14/2020 | 01/12/2021 100.00% 40,000,000.00 Completed
Upgrading of Itangil Bailey to RCDG Dumaran 7,000,000.00 | 12/22/16 5112117 100.00% 7,000,000.00 Completed
DOH 59,700,000.00
Construction of Guadalupe Rescue Center Coron 2,487,500.00 119117 * 100.00% 2,487,500.00 Completed
San Fernando Rescue Center Elnido 2,487,500.00 * b 100.00% 2,487,500.00 Completed
Cheey Rescue Center Busuanga 2,487,500.00 111917 3/10/18 100.00% 2,487,500.00 Completed
Construction of Buluang Rescue Center Busuanga 2,487,500.00 11917 3/10/18 100.00% 2,487,500.00 Completed
Construction of El Nido District Hospital El Nido 49,750,000.00 517117 2/10/19 100.00% 49,750,000.00 Completed
54 Barangay Health Station 107,460,000.00
Construction of Barangay Health Station, Tagpait Aborlan 1,990,000.00 | 05/06/2017 | 01/01/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Madoldolon Araceli 1,990,000.00 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Osmefia Araceli 1,990,000.00 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Balogo Araceli 1,990,000.00 8/15/17 4/12/18 42.00% 835,800.00 On Going
Construction of Barangay Health Station, Sto. Nifio Araceli 1,990,000.00 8/15/17 4/12/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, San Jose De Oro Araceli 1,990,000.00 8/15/17 4112118 45.00% 895,500.00 Suspended
Construction of Barangay Health Station, Taloto Araceli 1,990,000.00 8/15/17 4/12/18 45.00% 895,500.00 Suspended
Construction of Barangay Health Station, Panitian, Bgy. Catagumpan Balabac 1,990,000.00 | 06/18/2017 02/13/2018 0.00% Not Yet Started
Construction of Barangay Health Station, Kambang Tuli, Melville Balabac 1,990,000.00 | 06/18/2017 02/13/2018 0.00% Not Yet Started
Construction of Barangay Health Station, Catagupan Centro Balabac 1,990,000.00 | 09/19/2017 | 05/16/2018 100.00% 1,990,000.00 Completed
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Construction of Barangay Health Station, Sitio Caguisan Bgy. Salang Balabac 1,990,000.00 | 09/18/2017 5/17/18 0.00% Not yet Started
Construction of Barangay Health Station, Maria Hangin Balabac 1,990,000.00 | 09/18/2017 5/17/18 0.00% Not yet Started
Construction of Barangay Health Station, Sebaring Balabac 1,990,000.00 9/18/17 5/17/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Puring Bataraza 1,990,000.00 9/2017 5/19/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Igang-igang Bataraza 1,990,000.00 912117 5/20/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, lwahig/Mampyu Bataraza 1,990,000.00 9/22117 5/21/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tabud Bataraza 1,990,000.00 |  11/14/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagnato Bataraza 1,990,000.00 |  11/14/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tagolango Bataraza 1,990,000.00 |  11/14/17 09/09/2018 20.00% 398,000.00 Suspended
Construction of Barangay Health Station, Taratak Bataraza 1,990,000.00 |  11/14/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Salogon Brooke's Point 1,990,000.00 6/16/17 1211417 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Bgy. Panlaitan Busuanga 1,990,000.00 |  12/29/17 06/26/2018 0.00% - Not yet Started
Construction of Barangay Health Station, Bgy. Quezon Busuanga 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Talaga Cagayancillo 1,990,000.00 6/1/17 3/29/118 15.00% 298,500.00 Suspended
Construction of Barangay Health Station, Nusa Cagayancillo 1,990,000.00 6/1/17 3/29/18 40.00% 796,000.00 Suspended
Construction of Barangay Health Station, Sta. Cruz Cagayancillo 1,990,000.00 6/117 3/29/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Wahig Cagayancillo 1,990,000.00 6/1/17 3/29/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Bgy. Turda Coron 1,990,000.00 * * 10.00% 199,000.00 Suspended
Construction of Barangay Health Station, Bgy. Tagumpay Coron 1,990,000.00 * ** 0.00% - Suspended
Construction of Barangay Health Station, Halsey Culion 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sitio Tampil, Bgy. Osmefia Culion 1,990,000.00 | 08/15/2017 04/12/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Malunlon, Bgy. Tanatanaen Dumaran 1,990,000.00 | 06/10/2017 12/07/2017 0.00% Not yet Started
Construction of Barangay Health Station, So. Nagtalula, Bgy. Catep Dumaran 1,990,000.00 | 06/10/2017 12/07/2017 35.00% 696,500.00 Suspended
Construction of Barangay Health Station, Maligaya Elnido 1,990,000.00 | 06/10/2017 12/07/2017 0.00% Cancelled
Construction of Barangay Health Station, Manlag Elnido 1,990,000.00 | 06/10/2017 12/07/2017 100.00% Completed
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Construction of Barangay Health Station, Barangonan Linapacan 1,990,000.00 | 06/10/2019 12/07/2019 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Maruyogruyog Linapacan 1,990,000.00 | 06/10/2019 12/07/2019 0.00% Not Yet Started
Construction of Barangay Health Station, Caburian Cuyo 1,990,000.00 ** * 0.00% Not Yet Started
Construction of Barangay Health Station, Cocoro Magsaysay 1,990,000.00 > * 0.00% Not Yet Started
Construction of Barangay Health Station, Poblacion, Upper Quirino Narra 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Sowangan Quezon 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, So. Ogis, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Malotoc, Ransang Rizal 1,990,000.00 | 09/21/2017 | 05/18/2018 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Green island Roxas 1,990,000.00 |  12/29/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Caruray San Vicente 1,990,000.00 |  12/29/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Port Barton San Vicente 1,990,000.00 | 12/29/17 ** 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Abo-abo Sofronio Espafiola 1,990,000.00 6/6/17 * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Biton Taytay 1,990,000.00 | 08/12/2017 06/08/2008 0.00% - Suspended
Construction of Barangay Health Station, Libertad Taytay 1,990,000.00 8/11117 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Meytegued Taytay 1,990,000.00 8/11/17 6/8/18 0.00% - Not Yet Started
Construction of Barangay Health Station, Poblacion Taytay 1,990,000.00 * * 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Baras Taytay 1,990,000.00 | 01/04/2018 09/01/2018 0.00% - Suspended
Construction of Barangay Health Station, Old Guinlo Taytay 1,990,000.00 811117 6/8/18 100.00% 1,990,000.00 Completed
Construction of Barangay Health Station, Tumbod Taytay 1,990,000.00 | 01/04/2018 09/01/2018 0.00% On Mobilization
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12 New RHU 151,280,000.00
Construction of Rural Health Unit, Busuanga Busuanga 11,940,000.00 * * 80.00% 9,552,000.00 Suspended
Construction of Rural Health Unit, Pancol Phase 1 Taytay 11,940,000.00 | 11/16/18 9/12/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Northeast Taytay Phase 1 Taytay 11,940,000.00 11/16/18 9/13/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Agutaya Phase 1 Agutaya 11,940,000.00 |  12/14/18 10/11/19 80.00% 9,552,000.00 Suspended
Construction of Rural Health Unit, Magsayay Phase 1 Magsaysay 11,940,000.00 |  12/14/18 1011119 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Cagayancillo Phase 1 Cagyancillo 11,940,000.00 9/29/19 10/23/2020 75.00% 8,955,000.00 Suspended
Construction of Rural Health Unit, Bgy. Bancalaan Phase 1 Balabac 11,940,000.00 |  12/14/18 10/9/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Sofronio Espanola Sofronio Espanola 19,940,000.00 9/22/18 07/18/2019 100.00% 19,940,000.00 Completed
Construction of Rural Health Unit, Aporawan Phase 1 Aborlan 11,940,000.00 8/14/18 6/11/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Mangsee Phase 1 Balabac 11,940,000.00 |  12/14/18 10/11/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Bgy. Panalingaan Phase 1 Rizal 11,940,000.00 8/11/18 6/6/19 100.00% 11,940,000.00 Completed
Construction of Rural Health Unit, Linapacan Phase 1 Linapacan 11,940,000.00 | 11/27/2018 * 85.00% 10,149,000.00 On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this

document.

SAYLITO M. PURISIMA
PGDH, PEPO/ OIC-PEO
Head, Infrastructure Division
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