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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES
REGION: MIMARQPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2
CITY/MUNICIPALITY:

¢

Program or Target Project Status No. of
P?o'ect Location Total Cost Date Started Completion % of Total Cost Incurred | Extensions, Remarks
J Date Completion to Date if

Construction of El Nido

Water System Project Bataraza, Palawan 46,294,665.62 | February 19, 2018 May 31, 2020 100% 46,294,665.62 1
Phase I

C
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RICHIEROSS ISIDRO P. AUSTRIA V. DENNIS M. SOCRATES
Officer-In-Charge Governor
Provincial Economic Enterprise Development Office



FOP Form 7 - 20% Development Fund Utilization

C

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2ND
CITY/MUNICIPALITY: :
Target Project Status No. of 7 A
Program/Project Location Total Cost Date Started Completion % of Total Cost Incurred Extensions, if Remarks
Date Completion to Date __any
Social Development
20% DEVELOPMENT FUND (Current)
1. Construction of Evacuation Center/ Covered Court, Phase | Nicanor Zabala, Roxas 7,300,000.00 05/02/2024 09/29/2024 65% 7,300,000.00 hid On-going
2. Construction of Evacuation Center/ Covered Court, Phase | Lajala, Coron 7,300,000.00 05/15/2024 10/12/2024 b 7,300,000.00 e No Movement
i For Post-Qualification (March
. C C .-
3. Construction of Evacuation Center/ Covered Court, Phase | Tumbod, Taytay 7,300,000.00 Not Yet Started n 7,300,000.00 ¥ 27, 2024)
; . di "
4. Constructnf)n of Oxygen Building with Centralized Oxygen Generator System, Balabac 06/13/2024 12/10/2024 No Movement
, | District Hospital Balabac 21,500,000.00 %4 21,500,000.00 "
s ion of - st i ilding wi i
5. Construction of Three (3) - Storey Medical Arts Building with Roof Deck for Helipad Coron 60,000,000.00 Not Yet Started i o “ . For Bidding
phase I, Coron District Hospital
. C T - S i i
6. Construction of hre.e (3.) torey Medical Arts Building with Roof Deck for Helipad, Taytay 80,000,000.00 Not Yet Started L e e e For Post-Qualification
Northern Palawan Provincial Hospital
7. Construction of Three (3) In One (1) Large Scale Rural Health Unit Phase II| Bancalaan, Balabac 4,100,000.00 01/22/2024 07/20/2024 a5 4,100,000.00 - No Movement
8. Construction of Three (3) In One (1) Large Scale Rural Health Unit Phase |1l 01/22/2024 07/20/2024 No Movement
Mangsee, Balabac 4,100,000.00 o 4,100,000.00 e
9. Construction of Drainage System,Roxas Medicare Hospital Roxas 3,000,000.00 04/06/2024 07/17/2024 95% 3,000,000.00 A On-going
10. Construction of Drainage System, Dr. Jose Rizal District Hospital Rizal 3,000,000.00 05/29/2024 09/8/2024 - 3,000,000.00 b No Movement
11. Construction of Drainage System, Aborlan Medicare Hospital Aborlan 2,000,000.00 Not Yet Started i . 2,000,000.00 o Recently Awarded
12. Construction of Three Phase Power Line Supply, Balabac District Hospital 06/18/2024 11/15/2024 e On-going
Balabac 16,500,000.00 30% 16,500,000.00
13. Supply and Installation of 30 KW Hybrid Solar System, Araceli/Dumaran District Not Vet Started . & For Re-alignment to Other
Hospital Dumaran 17,50€,000.00 o © . = Priority Project
Sub-Total 1: 233,600,000.00 Sub-Total 1: 76,100,000.00
Economic Development
20% DEVELOPMENT FUND (Current)
g lification (M;
14. Upgrading of Timber Bridge to RCDG Bridge, Tanatanaen - Maragok Road Not Yet Started - " For Post-Quafification (March
Dumaran 30,000,000.00 - 30,000,000.00 20, 2024)
) 2 . -
15. Concreting of Highway Junction-Tumarbong, Phase 2 Roxas 25,000,000.00 05/22/2024 11/16/2024 0% 25,000,000.00 On-going
) 16. Concreting of Access Road going to San Fernando Port El Nido 12,641,215.00 05/22/2024 09/19/2024 20% 12,641,215.00 A On-going
7. . . " . - .
( 17. Concreting of Access Road going to Pier - Marikit Road Aborlan 18,000,000.00 Not Yet Started e 18,000,000.00 Recently Awarded
. BT For Re-alignment to Other
18. Construction of Power Plant and Distribution Lines of Green Island VEP Roxas 5,630,000.00 Not Yet Started Ll e & = Priority Project
Sub-Total 2: 91,271,215.00 Sub-Total 2: 85,641,215.00
GRAND TOTAL 324,871,215.00 GRAND TOTAL| 161,741,215.00
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ENGR. AIREEN C. LAGUISMA
PGDH (Provincial Engineer)
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FDP Form 7-20% Development Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT (SPECIAL EDUCATION FUND)

REGION: MIMAROPA CALENDAR YEAR:
PROVINCE: PALAWAN-SCHOOL DIVISION OF PALAWAN QUARTE:
CITY/MUNICIPALITY:
Program/Project/ Activity Location Total Cost Date Started Target Completion Date Project Status No. of Extension, if any Remarks
% of Completion Total Cost Incurred to Date
SOCIAL DEVELOPMENT
Y Travelling Expenses-Local Palawan 1,010,200.00 Jan-23 Dec. 2023 85.28%
y Office Supplies Expenses Palawan 150,000.00 Jan-23 Dec. 2023 100.00% Implemented
Food Suppllies Expenses Palawan 3,580,000 April 10, 2023 August. 2023 100.00% 3,580,000.00 None Implemented
Drugs & Medicines Expenses Palawan 826,110.00 April 10, 2023 August. 2023 100.00% Implemented
Medical,Dental & Laboratory Supplies
Expenses Palawan 181,890.00 April 10, 2023 August, 2023 100.00% Implemented
Agricultural and Marine Supplies N/A N/A N/A N/A N/A N/A N/A N/A
Other Supplies & Materials Expenses Palawan 2,819,350.00 April 10, 2023 August, 2023 75% 993,270.00 None Implemented
Rent Expenses Palawan 680,400.00 April 10, 2023 August , 2023 Implemented
Other Maintenance & Operating Expenses Palawan 3,604,170.00 April 10, 2023 August , 2023 80% 3,479.970.00 None Implemented
Survey Expenses Palawan 1,000,000.00 Jan-23 Dec. 2023 0% 1.000,000.00 Implemented
Other Professional Services Palawan 3,325,000.00 Jan. 24 June. 24 80% Implemented
Others General Service Palawan 3.000,000.00 Jan. 24 June. 24 80% 707.408.70 Implemented
Subsidy to Other Local Government Units Palawan 8,000.000.00 April 10, 2024 May. 24 100.00% 8,000,000.00 implemented
Printing & Publication Expenses Palawan 62,350.00 Jan. 24 Dec. 2023 0%
Donations Palawan 9.285,530.00 April August. 85% 6.934,680.00 None Implemented
Schools Buildings Palawan 17.000,000.00 Jan. 23 Dec. 100% Implemented
Communication Equipment Palawan 3,975,000.00 Jan, Dec. 0% Not Implemented
Sport Equipment Palawan 1,000,000.00 April. August.2023 100% 1,000.000.00 None Implemented
Technical & Scientific Equipment Palawan 500,000.00 Jan. Dec. 0% Not Implemented
Economic Development ( pls. List sown
specific projects) Palawan N/A N/A N/A N/A N/A N/A N/A
( b Environmental Development (pls. list down
' specific projects Palawan N/A N/A N/A N/A N/A N/A N/A

We hereby certify that we have reviewed the content and hereby attest to the veracity and corrections of the data or information contained in this document.

ELSIE T. BARRIOS, PhD
School Division Superintendent

ISABELITA A. SAMPAYAN
Admisnistrative Officer V



