
FDP Form 7 - 20% Development Fund Utilization

UTILIZATION OF THE 20%  OF THE NATIONAL TAX ALLOTMENT

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 2
CITY/MUNICIPALITY:

Location Total Cost Date Started

Project Status
Remarks

Social Development 

20% DEVELOPMENT FUND (Current)

1. Construction of Evacuation Center/ Covered Court Phase I Magara,Roxas 7,300,000.00 5/5/2023 10/2/2023 15% ** ** On Going

2. Construction of Evacuation Center/ Covered Court Phase I Liminangcong,Taytay 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

3. Construction of Evacuation Center/ Covered Court Phase I Poblacion,Araceli 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

4. Construction of Evacuation Center/ Covered Court Phase I Brgy. 3,Coron 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

5. Construction of Evacuation Center/ Covered Court Phase I Cocoro,Magsaysay 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

6. Construction of Evacuation Center/ Covered Court Phase I Panlaitan,Busuanga 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

7. Construction of Evacuation Center/ Covered Court Phase I Tagumpay,Roxas 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

8. Construction of Evacuation Center/ Covered Court Phase I Jolo,Roxas 7,300,000.00 5/5/2023 10/2/2023 ** ** ** For Mobilization

9. Construction of Evacuation Center/ Covered Court Phase I Culasian,Dumaran 7,300,000.00 5/5/2023 10/2/2023 15% ** ** On Going

10. Construction of Multi-Purpose Building, Phase II Tenga-Tenga,Cuyo 2,000,000.00 5/13/2023 8/11/2023 59.69% ** ** On Going

Aborlan 6,000,000.00 Not Yet Started ** ** ** **

Aborlan 4,950,000.00 7/7/2023 12/4/2023 ** ** ** Recently Awarded

Aborlan 3,450,000.00
Not Yet Started ** ** ** **

14. Construction of Three (3) Storey Medical Arts Building Phase III Aborlan 10,000,000.00 7/7/2023 12/4/2023 ** ** ** Recently Awarded

S. Española 1,375,000.00
Not Yet Started ** ** ** **

S. Española 654,000.00 Not Yet Started ** ** ** ** For PPMP Approval

S. Española 254,080.49 Not Yet Started ** ** ** ** For PPMP Approval

Bataraza 52,500.00 Not Yet Started ** ** ** ** For PPMP Approval

Balabac 1,576,511.53 Not Yet Started ** ** ** ** For PPMP Approval

Catagupan,Balabac 2,800,000.00 6/14/2023 10/12/2023 ** ** ** Recently Awarded

Taytay 900,000.00 5/30/2023 8/13/2023 100% ** ** Completed

Aporawan,Aborlan 9,500,000.00 Not Yet Started ** ** ** **

Panalingaan,Rizal 1,500,000.00 Not Yet Started ** ** ** **

Panalingaan,Rizal 2,000,000.00 Not Yet Started ** ** ** ** Recently Awarded
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11. Construction of Two (2) Storey  Dormitory Phase II, Aborlan 
Medicare Hospital

For Schedule of 
Bidding

12. Construction of PWD Ramp for Three (3) Storey Medical Arts 
Building, Aborlan Medicare Hospital

13. Supply and Installation of Fire Protection System for Three (3) 
Storey Medical Arts Building, Aborlan Medicare Hospital

Recently Awarded; 
NTP, NOA, CA for 
signature

15. Supply and Installation of 1-125 kVA Generator Set with 
Automatic Transfer Switch (ATS), Sofronio Española District 
Hospital

For Schedule of 
Bidding

16. Supply and Installation of 200 mm² Copper Wire Power Cable, 
Sofronio Española District Hospital
17. Supply and Installation of Four (4) units of Air Conditioning, 
Sofronio Española District Hospital
18. Supply and Installation of Automatic Voltage Regulator for the 
Generator Set, Bataraza District Hospital
19. Supply and Installation of Twenty Five (25) units of Air 
Conditioned, Balabac District Hospital
20. Construction of Perimeter Fence Phase II, Balabac District 
Hospital
21. Construction of Drainage Structure in Northern Palawan 
Technical Vocational School, Phase II
22. Construction of Three in One Large Scale Rural Health Unit, 
Phase II

For Post-
Qualification

23. Construction of Perimeter Fence Phase I, Panalingaan Rural 
Health Unit

For Post-
Qualification

24. Concreting of Road with Parking Area, Panalingaan Rural Health 
Unit
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Agutaya 9,500,000.00 7/11/2023 1/7/2024 ** ** ** Recently Awarded

Linapacan 9,500,000.00
Not Yet Started ** ** ** **

Busuanga 3,000,000.00 6/14/2023 9/12/2023 ** ** ** Recently Awarded
28. Repair and Upgrading of Calandagan VEP Power Distribution Calandagan,Araceli 2,500,000.00 6/6/2023 8/5/2023 ** ** ** Recently Awarded
29. Construction of Power Distribution Lines of Biton VEP, Phase II Biton,Taytay 1,800,000.00 Not Yet Started ** ** ** ** Recently Awarded
30. Completion of Powerhouse in Biton VEP Biton,Taytay 1,200,000.00 Not Yet Started ** ** ** ** For Re-bid 
31. Construction of Power Distribution Lines, Phase II in Casian VEP Taytay 3,300,000.00 Not Yet Started ** ** ** ** For Re-bid 
32. Repair of Bisucay Island Village Electrification Project Cuyo 1,300,000.00 5/30/2023 6/29/2023 100% ** ** Completed

Irawan,Puerto Princesa 300,000.00 5/30/2023 9/27/2023 ** ** ** Recently Awarded

Sub-Total: 145,112,092.02

25. Construction of Three in One Large Scale Rural Health Unit, 
Phase II

26. Construction of Three in One Large Scale Rural Health Unit, 
Phase II

Recently Awarded; 
NTP, NOA, CA for 
signature

27. Concreting of Access Road with RCPC & Parking Area in 
Busuanga Rural Health Unit

33. Construction of Perimeter Fence of the Halfway House for 
Former Rebel & Militia ng Bayan, Phase II
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20% DEVELOPMENT FUND (Supplemental, Discontinuance)

Supplemental Budget No. 3
Social Development 

S. Española 2,500,000.00 Not Yet Started ** ** ** **

Construction of Barangay Health Station Green island,Roxas 2,500,000.00 Not Yet Started ** ** ** **
Economic Development 

Construction of Cabinbin River RCDG Bridge Imulnod,Brooke's Point 18,000,000.00 Not Yet Started ** ** ** **

Concreting of Road Network in Capitol Ville Subdivision Irawan,Puerto Princesa 11,100,000.00 Not Yet Started ** ** ** **

Construction of Four (4) Model Unit in Capitol Ville Irawan,Puerto Princesa 7,200,000.00 Not Yet Started ** ** ** **

Total(Discontinuance): 41,300,000.00
20% DEVELOPMENT FUND (Supplemental, Continuance)
Social Development Supplemental Budget No. 3 

Sofronio Española 800,000.00 ** ** ** ** ** For Procurement

Irawan, PPC 11,000,000.00 ** ** ** ** ** For Procurement

Irawan, PPC 3,000,000.00 ** ** ** ** ** For Procurement

37. Improvement of Provincial Health Office Landscaping Irawan, PPC 500,000.00 ** ** ** ** ** For Procurement

38. Repair & Rehabilitation of Coron District Hospital Coron 2,400,000.00 ** ** ** ** ** For Procurement

39. Repair & Rehabilitation of El Nido Community Hospital El Nido 4,700,000.00 ** ** ** ** ** For Procurement

Capitol Compound, PPC 5,300,000.00 ** ** ** ** ** For Procurement

Bataraza 6,000,000.00 ** ** ** ** ** For Procurement

Bancao-Bancao, PPC 4,000,000.00 ** ** ** ** ** For Procurement

43. Construction of Septic Vault Irawan, PPC 400,000.00 ** ** ** ** ** For Procurement

Irawan, PPC 3,200,000.00 ** ** ** ** ** For Procurement

Sub-Total: 41,300,000.00

Construction of Two (2) Storey  Dormitory Phase II, Sofronio 
Española District Hospital

Realignment/ 
Discontinuance of 

Activities thru 
Supplemental No. 3

34.Concreting of Road Network Phase II, Sofronio Española District 
Hospital
35. Construction of STP Vault and Drainage Structures Phase I, 
Capitol Ville Subdivision
36. Concreting of Road Network and Parking Area Phase I. 
Provincial Health Office

40. Improvement of PGP Event Center (Supply & Installation of 
Acoustic Tratment Noise Management)
41. Construction of Elevated Water Tank/ Water Treatment 
Facilities, Bataraza District Hospital
42. Construction of Sewage Treatment Plant Equipment and 
Facilities, PJMD

44. Improvement of Provincial Health Office (Supply & Installation 
of Fire Protection and Alarm System)
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Economic Development 

20% DEVELOPMENT FUND (Current)

Mabini,Aborlan 1,500,000.00 5/6/2023 8/4/2023 100% ** ** Completed

46. Repair of Road from National Highway - Jose Rizal Aborlan 220,000.00 5/27/2023 7/11/2023 100% ** ** Completed

Saraza, Brooke's Point 5,400,000.00 Not Yet Started ** ** ** ** Re-bid

48. Rehabilitation of Pulot Shore Bridge Slope Protection S. Española 3,000,000.00 Not Yet Started ** ** ** **

49. Rehabilitation of Panitian Bridge Slope Protection S. Española 5,000,000.00 6/20/2023 10/13/2023 35% ** ** On Going
50. Restoration/Repair of Tagumpay RCDG Bridge 2 (Approach) Dumaran 300,000.00 6/6/2023 8/5/2023 ** ** ** Recently Awarded

Ilian,Dumaran 2,500,000.00 5/30/2023 9/20/2023 ** ** ** Recently Awarded

Dumaran 3,000,000.00 5/30/2023 9/20/2023 ** ** ** Recently Awarded

53. Rehabilitation of Caramay Hanging Bridge
Caramay,Roxas 2,000,000.00

Not Yet Started ** ** ** **

Aborlan 600,000.00 6/16/2023 7/31/2023 ** ** ** Recently Awarded

Narra 120,000.00 6/16/2023 7/16/2023 ** ** ** Recently Awarded

Narra 240,000.00 6/16/2023 7/31/2023 ** ** ** Recently Awarded
57. Rehabilitation of 2-Barrel Box Culvert, Aramaywan Road Narra 3,550,000.00 6/30/2023 10/21/2023 ** ** ** Recently Awarded

S. Española 600,000.00 6/16/2023 7/31/2023 30% ** ** On Going

S. Española 720,000.00 6/16/2023 8/15/2023 ** ** ** Recently Awarded

S. Española 480,000.00 6/16/2023 7/31/2023 ** ** ** Recently Awarded

Quezon 1,200,000.00 6/16/2023 8/30/2023 35% ** ** On Going

Bataraza 240,000.00 6/16/2023 7/31/2023 ** ** ** Recently Awarded

Bataraza 480,000.00 6/16/2023 7/31/2023 ** ** ** Recently Awarded
64. Construction of RCDG Bridge Sandoval,Bataraza 8,652,821.98 Not Yet Started ** ** ** ** Recently Awarded 

Bunog,Rizal 2,000,000.00 6/30/2023 10/23/2023 40% ** ** On Going

TDC, Port Barton,San Vicente 2,000,000.00 6/30/2023 10/23/2023 ** ** ** On Mobilization

El Nido 720,000.00 6/16/2023 8/15/2023 ** ** ** Recently Awarded

8,000,000.00 6/30/2023 11/21/2023 15% ** ** On Going

45. Rehabilitation of Magbabadil Bridge (Approach, PCCP & Slope 
Protection)

47. Repair & Rehabilitation of Bridge Slope Protection in Saraza 
Bridge

For Post-
Qualification

51. Rehabilitation of Bridge Slope Protection at Abutment "A-B" in 
Latungay Bridge
52. Rehabilitation of Bridge Slope Protection at Abutment "A-B" in 
Sta. Maria Bridge II

Recently Awarded; 
NTP, NOA, CA for 
signature

54. Installation of 5 Lines - 36" Diameter RCPC with Headwall in 
Tigman Road
55. Installation of 1 Line - 36" Diameter RCPC with Headwall in 
Linamen - Batang Batang Road
56. Installation of 2 Lines - 36" Diameter RCPC with Headwall in 
Aramaywan Road

58. Installation of 5 Lines - 36" Diameter RCPC with Headwall in 
Agis Agis Road
59. Installation of 6 Lines - 36" Diameter RCPC with Headwall in 
Abokayan Road
60. Installation of 4 Lines - 36" Diameter RCPC with Headwall in 
Iraray Road
61. Installation of 10 Lines - 36" Diameter RCPC with Headwall in 
Panitian Road
62. Installation of 2 Lines - 36" Diameter RCPC with Headwall in 
Inogbong Feeder Road
63. Installation of 4 Lines - 36" Diameter RCPC with Headwall in 
Iwahig - Igang Igang - Sarong Road

65. Construction of 1-Barrel Reinforced Concrete Box Culvert 
(RCBC)
66. Construction of 1-Barrel Reinforced Concrete Box Culvert 
(RCBC)
67. Installation of 6 Lines - 36" Diameter RCPC with Headwall in 
Baratuan - Bucana Road
68. Replacement of Timber Bridge to Two (2) Barrel RCBC - (2 
units), National Highway - Old Guinlo Road

So. Pagkakaisa & 
So.Campo,Taytay
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Guadalupe,Coron 5,800,000.00 6/30/2023 11/21/2023 ** ** ** Recently Awarded

Irawan,Puerto Princesa 4,600,000.00 5/13/2023 9/10/2023 ** ** ** Recently Awarded
71. Construction of Multi-Purpose Building (Livelihood Center) Roxas 8,000,000.00 7/11/2023 2/6/2024 ** ** ** Recently Awarded
72. Construction of Multi-Purpose Building (Livelihood Center) Taytay 8,000,000.00 Not Yet Started ** ** ** ** Re-bid
73. Construction of Multi-Purpose Building (Livelihood Center) El Nido 8,000,000.00 Not Yet Started ** ** ** ** Re-bid

Sub-Total: 86,922,821.98
Environmental Management
20% DEVELOPMENT FUND (Current)

Saraza, Brooke's Point 5,000,000.00 Not Yet Started ** ** ** **

75. Construction of Spillway Isaub,Aborlan 3,000,000.00 7/10/2023 11/2/2023 ** ** ** Recently Awarded

76. Construction of Spillway
Roxas 2,000,000.00

Not Yet Started ** ** ** **

77. Improvement of Landscaping for Medical Arts Building Narra 350,000.00 5/18/2023 7/2/2023 100% ** ** Completed

S. Española 5,000,000.00 5/11/2023 8/9/2023 30% ** ** On Going

Sub-Total: 15,350,000.00
GRAND TOTAL 288,684,914.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
OIC,PEO Governor

69. Construction of Two (2) Barrel RCBC and Installation of 4-lines 
36" dia RCPC
70. Concreting of Slab & Road Network in Warehouse for Disaster 
Relief Goods/Stockpile

74. Construction of Riverbank Protection/Flood Control at Tamlang 
Bridge

For Schedule of 
Bidding

Recently Awarded; 
NTP, NOA, CA for 
signature

78. Construction of Retaining Wall, Sofronio Española District 
Hospital
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