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FDP Form 7 - 20% Development Fund Utilization

UTILIZATION OF THE 20%  OF THE NATIONAL TAX ALLOTMENT

REGION: MIMAROPA CALENDAR YEAR: 2023

PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program/Project Location Total Cost Date Started
Project Status

Remarks

Social Development 

20% DEVELOPMENT FUND (Current)

1. Construction of Evacuation Center/ Covered Court Phase I Magara,Roxas 7,300,000.00 5/5/2023 10/2/2023 32% ** ** On Going

2. Construction of Evacuation Center/ Covered Court Phase I Liminangcong,Taytay 7,300,000.00 5/5/2023 10/2/2023 41% ** ** On Going

3. Construction of Evacuation Center/ Covered Court Phase I Poblacion,Araceli 7,300,000.00 5/5/2023 10/2/2023 5% ** ** On Going

4. Construction of Evacuation Center/ Covered Court Phase I Brgy. 3,Coron 7,300,000.00 5/5/2023 10/2/2023 46% ** ** On Going

5. Construction of Evacuation Center/ Covered Court Phase I Cocoro,Magsaysay 7,300,000.00 5/5/2023 10/2/2023 5% ** ** On Going

6. Construction of Evacuation Center/ Covered Court Phase I Panlaitan,Busuanga 7,300,000.00 5/5/2023 10/2/2023 5% ** ** On Going

7. Construction of Evacuation Center/ Covered Court Phase I Tagumpay,Roxas 7,300,000.00 5/5/2023 10/2/2023 32% ** ** On Going

8. Construction of Evacuation Center/ Covered Court Phase I Jolo,Roxas 7,300,000.00 5/5/2023 10/2/2023 30% ** ** On Going

9. Construction of Evacuation Center/ Covered Court Phase I Culasian,Dumaran 7,300,000.00 5/5/2023 10/2/2023 50.45% ** ** On Going

10. Construction of Multi-Purpose Building, Phase II Tenga-Tenga,Cuyo 2,000,000.00 5/13/2023 8/11/2023 90.00% ** ** On Going

Aborlan 6,000,000.00
Not Yet Started ** ** ** **

For Schedule of Bidding

Aborlan 4,950,000.00
7/7/2023 12/4/2023 10% ** **

On Going

Aborlan 3,450,000.00
7/17/2023 9/30/2023 92% ** **

On Going
14. Construction of Three (3) Storey Medical Arts Building Phase III Aborlan 10,000,000.00 7/7/2023 12/4/2023 48% ** ** On Going

S. Española 1,375,000.00
Not Yet Started ** ** ** **

Recently Awarded

S. Española 654,000.00
Not Yet Started ** ** ** **

For Post-Qualification

S. Española 254,080.49
Not Yet Started ** ** ** **

For Re-bid 

Bataraza 52,500.00
Not Yet Started ** ** ** **

For Bidding

Balabac 1,576,511.53
Not Yet Started ** ** ** **

For Post-Qualification

Catagupan,Balabac 2,800,000.00
6/14/2023 10/12/2023 21% ** **

On Going

Taytay 900,000.00
5/30/2023 8/13/2023 100% ** **

Completed

Aporawan,Aborlan 9,500,000.00
Not Yet Started ** ** ** **

Recently Awarded

Panalingaan,Rizal 1,500,000.00
8/30/2023 12/28/2023 34.78% ** **

On Going

Panalingaan,Rizal 2,000,000.00
7/17/2023 10/15/2023 98.86% ** **

On Going

Agutaya 9,500,000.00
7/11/2023 1/7/2024 10% ** **

On Going

Linapacan 9,500,000.00
Not Yet Started ** ** ** **

Busuanga 3,000,000.00
6/14/2023 9/12/2023 30% ** **

On Going
28. Repair and Upgrading of Calandagan VEP Power Distribution Calandagan,Araceli 2,500,000.00 6/6/2023 8/5/2023 100% ** ** On Going
29. Construction of Power Distribution Lines of Biton VEP, Phase II Biton,Taytay 1,800,000.00 9/15/2023 11/14/2023 86.60% ** ** On Going
30. Completion of Powerhouse in Biton VEP Biton,Taytay 1,200,000.00 8/9/2023 ** ** ** ** Recently Awarded
31. Construction of Power Distribution Lines, Phase II in Casian VEP Taytay 3,300,000.00 Not Yet Started ** ** ** ** For Re-bid 
32. Repair of Bisucay Island Village Electrification Project Cuyo 1,300,000.00 5/30/2023 6/29/2023 100% ** ** Completed

Irawan,Puerto Princesa 300,000.00
5/30/2023 9/27/2023 100% ** ** Completed

Sub-Total: 145,112,092.02
20% DEVELOPMENT FUND (Supplemental, Discontinuance)

Supplemental Budget No. 3
Social Development 

S. Española 2,500,000.00
Not Yet Started ** ** ** **

Construction of Barangay Health Station Green island,Roxas 2,500,000.00 Not Yet Started ** ** ** **
Economic Development 

Construction of Cabinbin River RCDG Bridge Imulnod,Brooke's Point 18,000,000.00 Not Yet Started ** ** ** **

Concreting of Road Network in Capitol Ville Subdivision Irawan,Puerto Princesa 11,100,000.00 Not Yet Started ** ** ** **

Construction of Four (4) Model Unit in Capitol Ville Irawan,Puerto Princesa 7,200,000.00 Not Yet Started ** ** ** **

Total(Discontinuance): 41,300,000.00
20% DEVELOPMENT FUND (Supplemental, Continuance)
Social Development Supplemental Budget No. 3 

Sofronio Española 800,000.00
** ** ** ** ** For Procurement

Irawan, PPC 11,000,000.00
** ** ** ** ** For Procurement

Irawan, PPC 3,000,000.00
** ** ** ** ** For Procurement

37. Improvement of Provincial Health Office Landscaping Irawan, PPC 500,000.00 ** ** ** ** ** For Schedule of Bidding

38. Repair & Rehabilitation of Coron District Hospital Coron 2,400,000.00 ** ** ** ** ** For Schedule of Bidding

39. Repair & Rehabilitation of El Nido Community Hospital El Nido 4,700,000.00 ** ** ** ** ** For Schedule of Bidding

Capitol Compound, PPC 5,300,000.00
** ** ** ** ** For Procurement

Bataraza 6,000,000.00
** ** ** ** ** For Procurement

Bancao-Bancao, PPC 4,000,000.00
** ** ** ** ** For Procurement

43. Construction of Septic Vault Irawan, PPC 400,000.00 ** ** ** ** ** For Schedule of Bidding

Irawan, PPC 3,200,000.00
** ** ** ** ** For Procurement

Sub-Total: 41,300,000.00
Economic Development 

20% DEVELOPMENT FUND (Current)

Mabini,Aborlan 1,500,000.00
5/6/2023 8/4/2023 100% ** ** Completed

46. Repair of Road from National Highway - Jose Rizal Aborlan 220,000.00 5/27/2023 7/11/2023 100% ** ** Completed

Saraza, Brooke's Point 5,400,000.00
8/30/2023 3/22/2024 4.81% ** **

On Going
48. Rehabilitation of Pulot Shore Bridge Slope Protection S. Española 3,000,000.00 9/8/2023 1/1/2024 ** ** ** Recently Awarded
49. Rehabilitation of Panitian Bridge Slope Protection S. Española 5,000,000.00 6/20/2023 10/13/2023 84.49% ** ** On Going
50. Restoration/Repair of Tagumpay RCDG Bridge 2 (Approach) Dumaran 300,000.00 6/6/2023 8/5/2023 40.23% ** ** On Going

Ilian,Dumaran 2,500,000.00
5/30/2023 9/20/2023 50.47% ** **

On Going

Dumaran 3,000,000.00
5/30/2023 9/20/2023 56.12% ** **

On Going
53. Rehabilitation of Caramay Hanging Bridge Caramay,Roxas 2,000,000.00 7/19/2023 9/17/2023 20% ** ** On Going

Aborlan 600,000.00
6/16/2023 7/31/2023 ** ** **

Recently Awarded

Narra 120,000.00
6/16/2023 7/16/2023 ** ** **

Recently Awarded

Narra 240,000.00
6/16/2023 7/31/2023 ** ** **

Recently Awarded
57. Rehabilitation of 2-Barrel Box Culvert, Aramaywan Road Narra 3,550,000.00 6/30/2023 10/21/2023 35.00% ** ** On Going

Target
Completion

Date

No. of
Extensions, if

any
% of

Completion
Total Cost 
Incurred
to Date

11. Construction of Two (2) Storey  Dormitory Phase II, Aborlan 
Medicare Hospital

12. Construction of PWD Ramp for Three (3) Storey Medical Arts 
Building, Aborlan Medicare Hospital

13. Supply and Installation of Fire Protection System for Three (3) 
Storey Medical Arts Building, Aborlan Medicare Hospital

15. Supply and Installation of 1-125 kVA Generator Set with 
Automatic Transfer Switch (ATS), Sofronio Española District Hospital

16. Supply and Installation of 200 mm² Copper Wire Power Cable, 
Sofronio Española District Hospital

17. Supply and Installation of Four (4) units of Air Conditioning, 
Sofronio Española District Hospital

18. Supply and Installation of Automatic Voltage Regulator for the 
Generator Set, Bataraza District Hospital

19. Supply and Installation of Twenty Five (25) units of Air 
Conditioned, Balabac District Hospital

20. Construction of Perimeter Fence Phase II, Balabac District Hospital

21. Construction of Drainage Structure in Northern Palawan Technical 
Vocational School, Phase II

22. Construction of Three in One Large Scale Rural Health Unit, Phase 
II

23. Construction of Perimeter Fence Phase I, Panalingaan Rural 
Health Unit

24. Concreting of Road with Parking Area, Panalingaan Rural Health 
Unit

25. Construction of Three in One Large Scale Rural Health Unit, Phase 
II

26. Construction of Three in One Large Scale Rural Health Unit, Phase 
II

Recently Awarded; NTP, NOA, 
CA for signature

27. Concreting of Access Road with RCPC & Parking Area in Busuanga 
Rural Health Unit

33. Construction of Perimeter Fence of the Halfway House for Former 
Rebel & Militia ng Bayan, Phase II

Construction of Two (2) Storey  Dormitory Phase II, Sofronio Española 
District Hospital

Realignment/ Discontinuance of 
Activities thru Supplemental No. 

3

34.Concreting of Road Network Phase II, Sofronio Española District 
Hospital

35. Construction of STP Vault and Drainage Structures Phase I, Capitol 
Ville Subdivision

36. Concreting of Road Network and Parking Area Phase I. Provincial 
Health Office

40. Improvement of PGP Event Center (Supply & Installation of 
Acoustic Tratment Noise Management)

41. Construction of Elevated Water Tank/ Water Treatment Facilities, 
Bataraza District Hospital

42. Construction of Sewage Treatment Plant Equipment and Facilities, 
PJMD

44. Improvement of Provincial Health Office (Supply & Installation of 
Fire Protection and Alarm System)

45. Rehabilitation of Magbabadil Bridge (Approach, PCCP & Slope 
Protection)

47. Repair & Rehabilitation of Bridge Slope Protection in Saraza Bridge

51. Rehabilitation of Bridge Slope Protection at Abutment "A-B" in 
Latungay Bridge

52. Rehabilitation of Bridge Slope Protection at Abutment "A-B" in 
Sta. Maria Bridge II

54. Installation of 5 Lines - 36" Diameter RCPC with Headwall in 
Tigman Road

55. Installation of 1 Line - 36" Diameter RCPC with Headwall in 
Linamen - Batang Batang Road

56. Installation of 2 Lines - 36" Diameter RCPC with Headwall in 
Aramaywan Road
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S. Española 600,000.00
6/16/2023 7/31/2023 38.25% ** **

On Going

S. Española 720,000.00
6/16/2023 8/15/2023 40.81% ** **

On Going

S. Española 480,000.00
6/16/2023 7/31/2023 38.73% ** **

On Going

Quezon 1,200,000.00
6/16/2023 8/30/2023 90% ** **

On Going

Bataraza 240,000.00
6/16/2023 7/31/2023 ** ** **

Recently Awarded

Bataraza 480,000.00
6/16/2023 7/31/2023 30% ** **

On Going
64. Construction of RCDG Bridge Sandoval,Bataraza 8,652,821.98 Not Yet Started ** ** ** ** Recently Awarded 

65. Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC)
Bunog,Rizal 2,000,000.00

6/30/2023 10/23/2023 98.37% ** **
On Going

66. Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC)
TDC, Port Barton,San Vicente 2,000,000.00

6/30/2023 10/23/2023 75% ** **
On Going

El Nido 720,000.00
6/16/2023 8/15/2023 ** ** **

Recently Awarded

8,000,000.00
6/30/2023 11/21/2023 65% ** **

On Going

Guadalupe,Coron 5,800,000.00
6/30/2023 11/21/2023 50% ** **

On Going

Irawan,Puerto Princesa 4,600,000.00
5/13/2023 9/10/2023 50% ** **

On Going
71. Construction of Multi-Purpose Building (Livelihood Center) Roxas 8,000,000.00 7/11/2023 2/6/2024 30% ** ** On Going
72. Construction of Multi-Purpose Building (Livelihood Center) Taytay 8,000,000.00 Not Yet Started ** ** ** ** Recently Awarded
73. Construction of Multi-Purpose Building (Livelihood Center) El Nido 8,000,000.00 7/24/2023 2/19/2024 30% ** ** On Going

Sub-Total: 86,922,821.98
Environmental Management
20% DEVELOPMENT FUND (Current)

Saraza, Brooke's Point 5,000,000.00
Not Yet Started ** ** ** **

For Schedule of Bidding
75. Construction of Spillway Isaub,Aborlan 3,000,000.00 7/10/2023 11/2/2023 86% ** ** On Going
76. Construction of Spillway Roxas 2,000,000.00 6/30/2023 10/23/2023 58% ** ** On Going
77. Improvement of Landscaping for Medical Arts Building Narra 350,000.00 5/18/2023 7/2/2023 100% ** ** Completed

S. Española 5,000,000.00
5/11/2023 8/9/2023 85% ** **

On Going

Sub-Total: 15,350,000.00
GRAND TOTAL 288,684,914.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
OIC,PEO Governor

58. Installation of 5 Lines - 36" Diameter RCPC with Headwall in Agis 
Agis Road

59. Installation of 6 Lines - 36" Diameter RCPC with Headwall in 
Abokayan Road

60. Installation of 4 Lines - 36" Diameter RCPC with Headwall in Iraray 
Road

61. Installation of 10 Lines - 36" Diameter RCPC with Headwall in 
Panitian Road

62. Installation of 2 Lines - 36" Diameter RCPC with Headwall in 
Inogbong Feeder Road

63. Installation of 4 Lines - 36" Diameter RCPC with Headwall in 
Iwahig - Igang Igang - Sarong Road

67. Installation of 6 Lines - 36" Diameter RCPC with Headwall in 
Baratuan - Bucana Road

68. Replacement of Timber Bridge to Two (2) Barrel RCBC - (2 units), 
National Highway - Old Guinlo Road

So. Pagkakaisa & 
So.Campo,Taytay

69. Construction of Two (2) Barrel RCBC and Installation of 4-lines 36" 
dia RCPC

70. Concreting of Slab & Road Network in Warehouse for Disaster 
Relief Goods/Stockpile

74. Construction of Riverbank Protection/Flood Control at Tamlang 
Bridge

78. Construction of Retaining Wall, Sofronio Española District Hospital
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