
FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 1
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

No. of Extensions, if any Remarks% of Completion

58,375,080.00 ** ** ** ** ** ###

Roxas 4,527,738.54 ** ** ** ** ** For Procurement

Taytay 2,602,202.98 ** ** ** ** ** For Procurement

San Vicente 1,872,951.35 ** ** ** ** ** For Procurement

El Nido 1,710,672.20 ** ** ** ** ** For Procurement

Dumaran 1,104,052.30 ** ** ** ** ** For Procurement

Coron 2,621,259.36 ** ** ** ** ** For Procurement

Cuyo 561,123.27 ** ** ** ** ** For Procurement

Linapacan 11,940,000.00 Nov 26, 2018 April 10, 2022 100% 11,933,162.40 ** Completed

Kalayaan 220,670,124.57 June 11, 2021 ** 97.96% 220,569,081.30 ** On Going

Kalayaan 470,687,046.57 June 30, 2022 ** 29.95% 465,973,152.12 ** On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
OIC,PEO Governor

Total Cost Incurred to 
Date

1. Construction of Tubbataha 
Ranger Station (Main Module, 
Research Module and 
Transportation Module) Phase 
II

Tubbataha, Cagayancillo, 
Palawan

Recently Awarded; NTP, 
NOA, CA for signature

2.Restoration/Repair of Roxas 
Medicare Hospital & Facilities

3. Restoration/Repair of 
Northern Palawan Provincial 
Hospital & Facilities

4. Restoration/Repair of San 
Vicente District Hospital & 
Facilities

5. Repair/Rehabilitation of El 
Nido Community Hopsital & 
Facilities

6. Restoration/Repair of 
Araceli/Dumaran District 
Hospital & Facilities

7. Repair/Rehabilitation of 
Coron District Hospital & 
Facilities

8. Restoration/Repair of Cuyo 
District Hospital & Facilities

9. Construction of One (1) 
Large Scale Rural Health Unit 
Phase 1 located 

10. Construction of Sheltered 
Port Phase II 

11. Construction of Sheltered 
Port Phase III 
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