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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 2ND
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

No. of Extensions, if any Remarks% of Completion

58,375,080.00 4/18/2023 4/17/2024 64.58% ** ** On Going

2.Restoration/Repair of Roxas Medicare Hospital & Facilities Roxas 4,527,738.54 ** ** ** ** ** For Schedule of Bidding

3. Restoration/Repair of Northern Palawan Provincial Hospital & Facilities
Taytay 2,602,202.98 ** ** ** ** ** For Schedule of Bidding

4. Restoration/Repair of San Vicente District Hospital & Facilities
San Vicente 1,872,951.35 ** ** ** ** ** For Schedule of Bidding

5. Repair/Rehabilitation of El Nido Community Hopsital & Facilities
El Nido 1,710,672.20 ** ** ** ** ** For Schedule of Bidding

6. Restoration/Repair of Araceli/Dumaran District Hospital & Facilities
Dumaran 1,104,052.30 ** ** ** ** ** For Schedule of Bidding

7. Repair/Rehabilitation of Coron District Hospital & Facilities
Coron 2,621,259.36 ** ** ** ** ** For Schedule of Bidding

8. Restoration/Repair of Cuyo District Hospital & Facilities
Cuyo 561,123.27 ** ** ** ** ** For Schedule of Bidding

9. Construction of One (1) Large Scale Rural Health Unit Phase 1 located Linapacan 11,940,000.00 11/26/2018 4/10/2022 100% 11,933,162.40 ** Completed

10. Construction of Sheltered Port Phase II Kalayaan 220,670,124.57 6/11/2021 7/6/2022 100% 220,569,081.30 6 Completed

11. Construction of Sheltered Port Phase III Kalayaan 470,687,046.57 6/30/2022 12/22/2023 42.37% 465,973,152.12 2 On Going

Total Cost Incurred to 
Date

1. Construction of Tubbataha Ranger Station (Main Module, Research Module 
and Transportation Module) Phase II

Tubbataha, Cagayancillo, 
Palawan
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We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
OIC,PEO Governor
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