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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

No. of Extensions, if any Remarks% of Completion

58,375,080.00 4/18/2023 4/17/2024 64.58% ** ** On Going

Roxas 4,527,738.54 ** ** ** ** ** Recently Awarded

Taytay 2,602,202.98 ** ** ** ** ** Recently Awarded

San Vicente 1,872,951.35 ** ** ** ** ** Recently Awarded

El Nido 1,710,672.20 ** ** ** ** ** Recently Awarded

Dumaran 1,104,052.30 ** ** ** ** ** Recently Awarded

Coron 2,621,259.36 ** ** ** ** ** Recently Awarded

Cuyo 561,123.27 ** ** ** ** ** Recently Awarded

Linapacan 11,940,000.00 11/26/2018 4/10/2022 100% 11,933,162.40 ** Completed

Kalayaan 220,670,124.57 6/11/2021 7/6/2022 100% 220,569,081.30 6 Completed

Kalayaan 470,687,046.57 6/30/2022 12/22/2023 63.48% ** 2 On Going

Culion 194,699,088.21 9/5/2018 9/10/2022 100.00% ** ** Completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
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OIC,PEO Governor

Total Cost Incurred to 
Date

1. Construction of Tubbataha 
Ranger Station (Main Module, 
Research Module and 
Transportation Module) Phase 
II

Tubbataha, Cagayancillo, 
Palawan

2.Restoration/Repair of Roxas 
Medicare Hospital & Facilities

3. Restoration/Repair of 
Northern Palawan Provincial 
Hospital & Facilities

4. Restoration/Repair of San 
Vicente District Hospital & 
Facilities

5. Repair/Rehabilitation of El 
Nido Community Hopsital & 
Facilities

6. Restoration/Repair of 
Araceli/Dumaran District 
Hospital & Facilities

7. Repair/Rehabilitation of 
Coron District Hospital & 
Facilities

8. Restoration/Repair of Cuyo 
District Hospital & Facilities

9. Construction of One (1) 
Large Scale Rural Health Unit 
Phase 1 located 

10. Construction of Sheltered 
Port Phase II 

11. Construction of Sheltered 
Port Phase III 

12. Site Development, Road 
Concreting and Construction of 
NHA Yolanda Housing Units
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