
FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 4th
CITY/MUNICIPALITY:

Location Total Cost Date Started
Project Status

Bataraza, Palawan  P 84,560,572.33 March 16, 2016 February 4, 2019 95%           69,858,172.11 2
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Construction of Bataraza 
Water System Phase 1



CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES

Remarks

Only 80.59% accomplishment 
were paid as of to date, 

construction is still on-going
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