FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2
CITY/MUNICIPALITY:
Program or “Target Project Status No. of
Project Location Total Cost Date Started Completion % of Total Cost Incurred | Extensions, Remarks

y Date Completion to Date if

Construction of El Nido
El Nido, Palawan 46,294,665.62 | February 19, 2018 May 31, 2020 100% 46,294,665.62 1

Water System Project
Phase I

‘:V

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

{RICHIEROSS ISIDRO P. AUSTRIA
Officer-In-Charge

Provincial Economic Enterprise Development Office
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DENNIS M. SOCRATES

V.
Governor
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: 1v-B CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2
CITY/MUNICIPALITY: PALAWAN
Project Status . N
Program or Project Location Total Cost Date Started Target Completion Date Total Cost Incurred No. of Extensions, if Remarks
% of Completion to Date _ any

DOH - Detec TB Palawan 3,223,875.00 | December 9, 2013 - 100% 3,223,672.89
ng;s"f the President - Donation for Typhoon Odette Palawan 100,000,000.00|  August 7, 2022 October 25, 2024 56% 38,529,985.62

R - Tubbataha Reef Ranger Station Phase II Palawan 58,375,080.00 April 18, 2023 September 12, 2024 86% 36,591,879.59

- Fixed Tranche 2023 Palawan 7,454,373.89 | November 30, 2023 - 100% 7,454,373.89 1
DOH - Health Emergency Allowance (HEA) 2023 Palawan 103,162,750.00 August 17, 2023 - 100% 100,184,705.12 1
BOH! = Rickls, \ceompoxistion anel Transparetida Palawan 5,138,000.00 | September 12, 2022 : 100% 5,138,000.00
Allowance (MAT)
DOH - Filariasis Elimination Program Palawan 1,000,000.00 | November 15, 2016 - 100% 1,000,000.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
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CARLITO B. LORENZO
Provincial Budget Officer
Provincial Budget Office
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EDNA R. MALIGRO

Accountant IV

OIC-Provincial Accountant's Office

|So-

V. DENNIS M. SOCRATES

Governor

Provincial Government of Palawan
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIE

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2
CITY/MUNICIPALITY:
Trust fund
Program or Target Project Status No. of
Profect Location Total Cost Date Started Completion % of Total Cost Incurred | Extensions, Remarks

J Date Completion to Date if
Construction of El Nido
Water System Project Bataraza, Palawan 46,294,665.62 | February 19, 2018 May 31, 2020 100% 46,294,665.62 1
Phase I

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.
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FOP Form 6 - Trust Fund Utillzation

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 2ND
CITY/MUNICIPALITY:
Program or Project Project Status
Total Cost Incurred to
Location Total Cost Date Started Target Completion Date % of Completion Date No. of Extensions, if any Remarks
1. Construction of Tubbataha Ranger Station (Main Tubbataha
Module, Research Module and Transportation Module) ; - 58,375,080.00 18/04/2023 17/04/2024 90.57% . = On Going
Cagayancillo, Palawan
Phase Il
; 2.Re.storat|on/Repa|r of Roxas Medicare Hospital & HosaE 4,527,738.54 . o 100% o ¥ Completed
Facilities
3, Re?toratlon(l?sfpaxr of Northern Palawan Provincial Taytay 2,602,202.98 o - 100% = e Completed
Hospital & Facilities
A i i te District Hospit:
4 R.e.sforatlon/Repau of San Vicente District Hospital & San Vicerite 1,872,051.35 — i 100% - we Completed
Facilities
5. Re;?a‘|f/Rehab|Iltatnon of El Nido Community Hopsital El Nido 1,710,672.20 - b 100% i e Completed
& Facilities
6. Re?toratnon(Re.paur of Araceli/Dumaran District Dumaran 1,104,052.30 _— - 0% . . Recently Awarded
Hospital & Facilities
7. R.e‘galr/Rehabulltanon of Coron District Hospital & Eorei 2,621,259.36 - - 89.23% -~ - On Going
Facilities
. Restorati i istrict ital
8 R_e-s.oratlon/Repalr of Cuyo District Hospital & Cuyo 561,123.27 - i 0% - W RecentlyAwanded
Facilities
9. Construction of Sheltered Port Phase Il Kalayaan 220,670,124.57 11/06/2021 06/07/2022 100% 220,569,081.30 6 Completed
c 10. Construction of Sheltered Port Phase il Kalayaan 470,687,046.57 30/06/2022 22/12/2023 90.35% " 2 On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor
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