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FDP Form 7 - 20% Development Fund Utilization

UTILIZATION OF THE 20%  OF THE NATIONAL TAX ALLOTMENT

REGION: MIMAROPA CALENDAR YEAR: 2024

PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program/Project Location Total Cost Date Started

Project Status

Remarks

Social Development 
20% DEVELOPMENT FUND (Current)
1. Construction of Evacuation Center/ Covered Court, Phase I Nicanor Zabala, Roxas 7,300,000.00 2-May-2024 29-Sep-2024 95.00% 7,300,000.00 ** On-going

2. Construction of Evacuation Center/ Covered Court, Phase I Lajala, Coron 7,300,000.00 15-May-2024 12-Oct-2024 15.00% 7,300,000.00 ** On-going

3. Construction of Evacuation Center/ Covered Court, Phase I Tumbod, Taytay 7,300,000.00 15-Aug-2024 12-Jan-2025 2.24% 7,300,000.00 ** On-going

Balabac 21,500,000.00 13-Jun-2024 10-Dec-2024 14.00% 21,500,000.00 ** On-going

Coron 60,000,000.00 16-Aug-2024 1-May-2025 2.00% 60,000,000.00 ** On-going

Taytay 80,000,000.00 16-Aug-2024 26-May-2025 0.18% 80,000,000.00 ** On-going

 Bancalaan, Balabac 4,100,000.00 6-May-2024 2-Nov-2024 13.00% 4,100,000.00 ** On-going

Mangsee, Balabac 4,100,000.00
2-Aug-2024 29-Jan-2025

** 4,100,000.00 **
On Mobilization

9. Construction of Drainage System,Roxas Medicare Hospital Roxas 3,000,000.00 6-Apr-2024 17-Jul-2024 100.00% 3,000,000.00 ** Completed
10. Construction of Drainage System, Dr. Jose Rizal District Hospital Rizal 3,000,000.00 29-May-2024 8-Sep-2024 73.00% 3,000,000.00 ** On-going

11. Construction of Drainage System, Aborlan Medicare Hospital Aborlan 2,000,000.00 29-Jul-2024 2-Nov-2024 38.34% 2,000,000.00 ** On-going

Balabac 16,500,000.00
18-Jun-2024 15-Nov-2024

58.06% 16,500,000.00
** On-going

Sub-Total : 216,100,000.00 Sub-Total : 216,100,000.00
Social Development 

20% DEVELOPMENT FUND (Supplemental No. 3, Discontinuance)

Dumaran 17,500,000.00 Not Yet Started ** ** ** **

Sub-Total (Discontinuance): 17,500,000.00
Social Development 
20% DEVELOPMENT FUND (Supplemental No. 3, Continuance)
14. Construction of Retaining Wall, Roxas Medicare Hospital  Roxas 2,630,000.00 Not Yet Started ** ** 2,630,000.00 ** For Post-Qualification

Dumaran 3,000,000.00 Not Yet Started ** ** 3,000,000.00 ** For Schedule of Bidding

Araceli-Dumaran 8,000,000.00 Not Yet Started ** ** 8,000,000.00 ** For Schedule of Bidding

Target
Completion

Date

No. of
Extensions, if

any
% of

Completion
Total Cost 
Incurred
to Date

4. Construction of Oxygen Building with Centralized Oxygen Generator 
System, Balabac District Hospital
5. Construction of Three (3) - Storey Medical Arts Building with Roof
Deck for Helipad phase II, Coron District Hospital
6. Construction of Three (3) - Storey Medical Arts Building with Roof
Deck for Helipad, Northern Palawan Provincial Hospital
7. Construction of Three (3) In One (1) Large Scale Rural Health Unit
Phase III

8. Construction of Three (3)  In One (1) Large Scale Rural Health Unit
Phase III

12. Construction of Three Phase Power Line Supply, Balabac District 
Hospital

13. Supply and Installation of 30 KW Hybrid Solar System,
Araceli/Dumaran District Hospital

For Re-alignment to Other 
Priority Project

15. Supply and Installation of Fire Protection System,  Vice Governor 
Ponce De Leon Memorial Hospital
16. Construction of Elevated Water Tank with Deepwell System,
Araceli-Dumaran District Hospital
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Program/Project Location Total Cost Date Started

Project Status

Remarks
Target

Completion
Date

No. of
Extensions, if

any
% of

Completion
Total Cost 
Incurred
to Date

Dumaran 8,000,000.00 Not Yet Started ** ** ** ** For Obligate

18. Construction of Cistern Tank, Northern Palawan Provincial Hospital Taytay 1,500,000.00 Not Yet Started ** ** ** ** For Obligate
Sub-Total (Continuance): 23,130,000.00 Sub-Total (Continuance): 13,630,000.00

Economic Development 
20% DEVELOPMENT FUND (Current)

Dumaran 30,000,000.00
29-Jun-2024 29-Jan-2025

13.54% 30,000,000.00
** On-going

20. Concreting of Highway Junction-Tumarbong, Phase 2
Roxas 25,000,000.00

22-May-2024 16-Nov-2024
60.00% 25,000,000.00

** On-going

21. Concreting of Access Road going to San Fernando Port  El Nido 12,641,215.00 22-May-2024 19-Sep-2024 85.00% 12,641,215.00 ** On-going
22. Concreting of Access Road going to Pier - Marikit Road Aborlan 18,000,000.00 5-Aug-2024 4-Dec-2024 18.22% 18,000,000.00 ** On-going

Sub-Total : 85,641,215.00 Sub-Total : 85,641,215.00
Economic Development 
20% DEVELOPMENT FUND (Discontinuance)

Roxas 5,630,000.00 Not Yet Started ** ** ** **

Sub-Total (Discontinuance): 5,630,000.00
GRAND TOTAL 324,871,215.00 GRAND TOTAL 315,371,215.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor

17. Construction of WaterTank and Water Facility, Vice Governor Ponce
De Leon Memorial Hospital

19. Upgrading of Timber Bridge to RCDG Bridge, Tanatanaen - Maragok 
Road

23. Construction of Power Plant and Distribution Lines of Green Island
VEP

For Re-alignment to Other 
Priority Project



FDF Form 7-20% Development Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT (SPECIAL EDUCATION FUND)

REGION: MIMAROPA CALENDAR YEAR 2024
PROVINCE: PALAWAN-SCHOOL DIVISION QUARTER: 3
CITY/MUNICIPALITY:

Program/Project/ Activity Location Total Cost Date Started Target Completion Project Status No. of Extension Remarks
 % of  Completion  Total Cost Incurred to Date 

SOCIAL DEVELOPMENT 
Travelling Expenses-Local Palawan 997,500.00 Jan-24 Dec. 2024 85.28% 997,500.00 None implemented
Office Supplies Expenses Palawan 150,000.00 Jan-24 Dec. 2024 100.00% 150,000.00 None Implemented 
Food Suppllies Expenses Palawan 580,000.00 March 11,2024 Jul. 2024 100.00% 580,000.00 None Implemented 
Drugs & Medicines Expenses Palawan 826,110.00 March 11,2024 Jul. 2024 100.00% 826,110.00 None Implemented 

Palawan 181,890.00 March 11,2024 Jul. 2024 100.00% 181,890.00 None Implemented 
Other Supplies & Materials Expenses Palawan 1,826,080.00 March 11,2024 Jul. 2024 100% 1,826,080.00 None Implemented 
Rent Expenses Palawan 680,400.00 March 11,2024 Jul. 2024 680,400.00 None Implemented 
Other Maintenance & Operating Expenses Palawan 3,604,170.00 March 11,2024 1-Jul 80% 3,479,970.00 None Implemented 
Survey  Expenses Palawan 1,000,000.00 Jan-24 Dec. 2024 100% 1,000,000.00 None Implemented 
Other Professional Services Palawan 1,475,438.87 Jan. 24 June. 24 80% 1,475,438.87 None Implemented 
Others General Service Palawan 1,500,000.00 Jan. 24 June. 24 50% 502,233.30 None Implemented 

Subsidy to  Other Local Government Units Palawan 0.00 0.00 None 
Printing & Publication  Expenses Palawan 62,350.00 Jan. 24 May. 2024 100% 62,350.00 None implemented
Donations Palawan 3,276,850.00 Apr-24 1-Jul 85% 1,353,596.00 None Implemented 
Schools Buildings Palawan 17,000,000.00 Jan. 24 Dec. 100% None Implemented 

Communication Equipment Palawan 3,975,000.00 Jan. Dec. 0% 3,975,000.00 None 
Sport Equipment Palawan 1,000,000.00 March 11,2024 Jul. 2024 100% 1,000,000.00 None Implemented 

Technical & Scientific Equipment Palawan 500,000.00 Jan. Dec. 70% 500,000.00 None 

Palawan N/A N/A N/A N/A N/A N/A N/A

Palawan N/A N/A N/A N/A N/A N/A N/A

We hereby certify that we have reviewed the content and hereby attest to the veracity and corrections of the data o

ISABELITA A. SAMPAYAN ELSIE T. BARRIOS, PhD
Admisnistrative Officer V School Division Superintendent 

Medical,Dental & Laboratory Supplies 
Expenses

Not 
Implemented

Not 
Implemented

Not 
Implemented

Economic Development ( pls. List sown 
specific projects)
Environmental Development (pls. list down 
specific projects 
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