
FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: IV-B CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3
CITY/MUNICIPALITY: PALAWAN

Program or Project Location Total Cost Date Started Target Completion Date
Project Status

No. of Extensions, if any Remarks
% of Completion

Palawan 100,000,000.00 August 7, 2022 44,458,718.34 advance payment per FUR
DENR - Tubbataha Reef Ranger Station Phase II Palawan      58,375,080.00 April 18, 2023 33,313,412.31 1  advance payment and 1st billing (net of recoupment) 
DOH - One Covid Allowance Palawan      65,772,781.25 December 29, 2022 - 100% 65,772,781.25
DOH - Fixed Tranche 2023 Palawan        7,454,373.89 November 30, 2023 - 100% 7,454,373.89 1
DOH - Health Emergency Allowance (HEA) 2023 Palawan    103,177,750.00 August 17, 2023  - 100% 103,177,750.00 1 20401020-003-012

Palawan      46,294,665.62 July 25, 2017 - 100%      46,294,665.62 

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
 

     

CARLITO B. LORENZO EDNA R. MALIGRO V. DENNIS M. SOCRATES
Provincial Budget Officer Accountant IV Governor
Provincial Budget Office OIC-Provincial Accountant's Office Provincial Government of Palawan

  

Total Cost Incurred 
to Date

Office of the President - Donation for Typhoon Odette 
Victims

Municipality of El Nido - El Nido Water System Project 
Phase I in Sitio Bulalacao, Bgy. Pasadeña, El Nido



CITY/MUNICIPALITY: PALAWAN
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No. of Extensions, if any Remarks
% of Completion

Palawan 100,000,000.00 August 7, 2022 44,458,718.34 advance payment per FUR
DENR - Tubbataha Reef Ranger Station Phase II Palawan      58,375,080.00 April 18, 2023 33,313,412.31 1  advance payment and 1st billing (net of recoupment) 
DOH - One Covid Allowance Palawan      65,772,781.25 December 29, 2022 - 100% 65,772,781.25
DOH - Fixed Tranche 2023 Palawan        7,454,373.89 November 30, 2023 - 100% 7,454,373.89 1
DOH - Health Emergency Allowance (HEA) 2023 Palawan    103,177,750.00 August 17, 2023  - 100% 103,177,750.00 1 20401020-003-012
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REGION: IV-B CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3
CITY/MUNICIPALITY: PALAWAN

Program or Project Location Total Cost Date Started Target Completion Date
Project Status

No. of Extensions, if any Remarks
% of Completion

Palawan 100,000,000.00 August 7, 2022 44,458,718.34 advance payment per FUR
DENR - Tubbataha Reef Ranger Station Phase II Palawan      58,375,080.00 April 18, 2023 33,313,412.31 1  advance payment and 1st billing (net of recoupment) 
DOH - One Covid Allowance Palawan      65,772,781.25 December 29, 2022 - 100% 65,772,781.25
DOH - Fixed Tranche 2023 Palawan        7,454,373.89 November 30, 2023 - 100% 7,454,373.89 1
DOH - Health Emergency Allowance (HEA) 2023 Palawan    103,177,750.00 August 17, 2023  - 100% 103,177,750.00 1 20401020-003-012
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

Remarks% of Completion

58,375,080.00 18-Apr-2023 19-Apr-2024 92.78% ** 1 On Going

Roxas 4,527,738.54 26-Sep-2023 17-Jan-2024 100% 4,527,738.54 ** Completed

Taytay 2,602,202.98 6-Nov-2023 29-Jan-2024 100% 2,602,202.98 ** Completed

San Vicente 1,872,951.35 5-Nov-2023 3-Feb-2024 100% 1,872,951.35 ** Completed

El Nido 1,710,672.20 25-Sep-2023 23-Jan-2024 100% 1,710,672.20 ** Completed

No. of 
Extensions, if 

any
Total Cost Incurred to 

Date

1. Construction of Tubbataha Ranger Station (Main 
Module, Research Module and Transportation Module) 
Phase II

Tubbataha, 
Cagayancillo, 

Palawan

2.Restoration/Repair of Roxas Medicare Hospital & 
Facilities

3. Restoration/Repair of Northern Palawan Provincial 
Hospital & Facilities

4. Restoration/Repair of San Vicente District Hospital & 
Facilities

5. Repair/Rehabilitation of El Nido Community Hopsital 
& Facilities
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

Remarks% of Completion

No. of 
Extensions, if 

any
Total Cost Incurred to 

Date

Dumaran 1,104,052.30 26-Sep-2023 13-Dec-2023 100% 1,104,052.30 ** Completed

Coron 2,621,259.36 26-Sep-2023 25-Dec-2023 100% 2,621,259.36 ** Completed

Cuyo 561,123.27 6-Nov-2023 6-Dec-2023 100% 561,123.27 ** Completed

9. Construction of Sheltered Port Phase II Kalayaan 220,670,124.57 11-Jun-2021 6-Jul-2022 100% 220,569,081.30 6 Completed

10. Construction of Sheltered Port Phase III Kalayaan 470,687,046.57 30/12/2022 4-Dec-2023 93.02% ** 2 On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor

6. Restoration/Repair of Araceli/Dumaran District 
Hospital & Facilities

7. Repair/Rehabilitation of Coron District Hospital & 
Facilities

8. Restoration/Repair of Cuyo District Hospital & 
Facilities
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

Remarks% of Completion

58,375,080.00 18-Apr-2023 19-Apr-2024 92.78% ** 1 On Going 58,234,005.51

Roxas 4,527,738.54 26-Sep-2023 17-Jan-2024 100% 4,527,738.54 ** Completed

Taytay 2,602,202.98 6-Nov-2023 29-Jan-2024 100% 2,602,202.98 ** Completed

San Vicente 1,872,951.35 5-Nov-2023 3-Feb-2024 100% 1,872,951.35 ** Completed

El Nido 1,710,672.20 25-Sep-2023 23-Jan-2024 100% 1,710,672.20 ** Completed

No. of 
Extensions, if 

any
Total Cost Incurred to 

Date

1. Construction of Tubbataha Ranger Station (Main 
Module, Research Module and Transportation Module) 
Phase II

Tubbataha, 
Cagayancillo, 

Palawan

2.Restoration/Repair of Roxas Medicare Hospital & 
Facilities

3. Restoration/Repair of Northern Palawan Provincial 
Hospital & Facilities

4. Restoration/Repair of San Vicente District Hospital & 
Facilities

5. Repair/Rehabilitation of El Nido Community Hopsital 
& Facilities
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FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 3RD
CITY/MUNICIPALITY:

Program or Project

Location Total Cost Date Started Target Completion Date

Project Status

Remarks% of Completion

No. of 
Extensions, if 

any
Total Cost Incurred to 

Date

Dumaran 1,104,052.30 26-Sep-2023 13-Dec-2023 100% 1,104,052.30 ** Completed

Coron 2,621,259.36 26-Sep-2023 25-Dec-2023 100% 2,621,259.36 ** Completed

Cuyo 561,123.27 6-Nov-2023 6-Dec-2023 100% 561,123.27 ** Completed

9. Construction of Sheltered Port Phase II Kalayaan 220,670,124.57 11-Jun-2021 6-Jul-2022 100% 220,569,081.30 6 Completed

10. Construction of Sheltered Port Phase III Kalayaan 470,687,046.57 30/12/2022 4-Dec-2023 93.02% ** 2 On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor

53750
43750

6. Restoration/Repair of Araceli/Dumaran District 
Hospital & Facilities

7. Repair/Rehabilitation of Coron District Hospital & 
Facilities

8. Restoration/Repair of Cuyo District Hospital & 
Facilities
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