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FDP Form 7 - 20% Development Fund Utilization

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 4TH
CITY/MUNICIPALITY:

Social Development 
20% DEVELOPMENT FUND (Current)
1. Construction of Evacuation Center/ Covered Court, Phase I Nicanor Zabala, Roxas 7,300,000.00 2-May-2024 29-Sep-2024 100.00% 7,300,000.00 ** Completed

2. Construction of Evacuation Center/ Covered Court, Phase I Lajala, Coron 7,300,000.00 15-May-2024 12-Oct-2024 71.11% 7,300,000.00 ** On-going

3. Construction of Evacuation Center/ Covered Court, Phase I Tumbod, Taytay 7,300,000.00 15-Aug-2024 12-Jan-2025 65.00% 7,300,000.00 ** On-going
4. Construction of Oxygen Building with Centralized Oxygen Generator 
System, Balabac District Hospital

Balabac 21,500,000.00 13-Jun-2024 10-Dec-2024 87.00% 21,500,000.00 ** On-going

5. Construction of Three (3) - Storey Medical Arts Building with Roof 
Deck for Helipad phase II, Coron District Hospital

Coron 60,000,000.00 16-Aug-2024 1-May-2025 55.00% 60,000,000.00 ** On-going

6. Construction of Three (3) - Storey Medical Arts Building with Roof 
Deck for Helipad, Northern Palawan Provincial Hospital

Taytay 80,000,000.00 16-Aug-2024 26-May-2025 30.00% 80,000,000.00 ** On-going

7. Construction of Three (3) In One (1) Large Scale Rural Health Unit 
Phase III

 Bancalaan, Balabac 4,100,000.00 6-May-2024 2-Nov-2024 70.00% 4,100,000.00 ** On-going

8. Construction of Three (3)  In One (1) Large Scale Rural Health Unit 
Phase III

Mangsee, Balabac 4,100,000.00 2-Aug-2024 29-Jan-2025 70.00% 4,100,000.00 ** On-going

9. Construction of Drainage System,Roxas Medicare Hospital Roxas 3,000,000.00 6-Apr-2024 17-Jul-2024 100.00% 3,000,000.00 ** Completed
10. Construction of Drainage System, Dr. Jose Rizal District Hospital Rizal 3,000,000.00 29-May-2024 8-Sep-2024 100.00% 3,000,000.00 ** Completed

11. Construction of Drainage System, Aborlan Medicare Hospital Aborlan 2,000,000.00 29-Jul-2024 2-Nov-2024 100.00% 2,000,000.00 ** Completed

12. Construction of Three Phase Power Line Supply, Balabac District 
Hospital

Balabac 16,500,000.00 18-Jun-2024 15-Nov-2024 95.00% 16,500,000.00 ** On-going

Sub-Total : 216,100,000.00 Sub-Total : 216,100,000.00
Social Development 
20% DEVELOPMENT FUND (Supplemental No. 3, Discontinuance)

13. Supply and Installation of 30 KW Hybrid Solar System, 
Araceli/Dumaran District Hospital

Dumaran 17,500,000.00 ** ** ** ** **
**Discontinued Fund 
Source for Supplemental 
Budget No. 3

Sub-Total (Discontinuance): 17,500,000.00
Social Development 
20% DEVELOPMENT FUND (Supplemental No. 3, Continuance)

14. Construction of Retaining Wall, Roxas Medicare Hospital  Roxas 2,630,000.00 Not Yet Started ** ** 2,630,000.00 **
Recently Awarded 
December 2024
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15. Supply and Installation of Fire Protection System,	 Vice Governor 
Ponce De Leon Memorial Hospital

Dumaran 3,000,000.00 Not Yet Started ** ** 3,000,000.00 **
Recently Awarded 
December 2024

16. Construction of Elevated Water Tank with Deepwell System, Araceli-
Dumaran District Hospital

Araceli-Dumaran 8,000,000.00 Not Yet Started ** ** 8,000,000.00 **
Recently Awarded 
December 2024

17. Construction of WaterTank and Water Facility, Vice Governor 
Ponce De Leon Memorial Hospital

Dumaran 8,000,000.00 Not Yet Started ** ** 8,000,000.00 **
Recently Awarded 
December 2024

18. Construction of Cistern Tank, Northern Palawan Provincial Hospital Taytay 1,500,000.00 ** ** ** 1,500,000.00 **
For Re-bid Febraury 5, 
2025

Sub-Total (Continuance): 23,130,000.00 Sub-Total (Continuance): 23,130,000.00
Social Development 
20% DEVELOPMENT FUND (Supplemental No. 6)

19. Enhancement of Governor's Residence Compound (Hardscaping, 
Public Restroom & Furnishing as Museo Palaweño) 

Bgy. Liwanag, Puerto 
Princesa City

10,000,000.00 ** ** ** ** **
Discountinued Fund 
Source Re-aligned to 
Priority Program.

20. Construction of 12 New RHUs in the Province of Palawan (PGP 
Counterpart)

Diff. Municipalities 9,000,000.00 ** ** ** ** **
PGP fund transferred to 
Trust Fund

Sub-Total : 19,000,000.00 Sub-Total : **
Economic Development 
20% DEVELOPMENT FUND (Current)
21. Upgrading of Timber Bridge to RCDG Bridge, Tanatanaen - Maragok 
Road

Dumaran 30,000,000.00 29-Jun-2024 29-Jan-2025 30.00% 30,000,000.00 ** On-going

22. Concreting of Highway Junction-Tumarbong, Phase 2 Roxas 25,000,000.00 22-May-2024 16-Nov-2024 100.00% 25,000,000.00 ** Completed

23. Concreting of Access Road going to San Fernando Port  El Nido 12,641,215.00 22-May-2024 19-Sep-2024 100.00% 12,641,215.00 ** Completed
24. Concreting of Access Road going to Pier - Marikit Road Aborlan 18,000,000.00 5-Aug-2024 4-Dec-2024 99.00% 18,000,000.00 ** On-going

Sub-Total : 85,641,215.00 Sub-Total : 85,641,215.00
Economic Development 
20% DEVELOPMENT FUND (Supplemental Budget No. 6)

25. Rehabilitation of Bridge Slope Protection and Approach in Salogon Brooke's Point 6,800,000.00 ** ** ** ** ** For Procurement

26. Construction of 2-Barrel Reinforced Concrete Box Culvert (RCBC), 
Panitian-Abokayan Road

Sofronio Española 3,800,000.00 ** ** ** ** ** For Procurement

Sub-Total : 10,600,000.00 Sub-Total : **
Economic Development 
20% DEVELOPMENT FUND (Discontinuance)

27. Construction of Power Plant and Distribution Lines of Green Island 
VEP

Roxas 5,630,000.00 ** ** ** ** **
**Discontinued Fund 
Source for Supplemental 
Budget No. 3

Sub-Total (Discontinuance): 5,630,000.00
GRAND TOTAL 354,471,215.00 GRAND TOTAL 324,871,215.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.
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ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor


	4th Q Form 7 - DFU

