
FDP Form 6 - Trust Fund Utilization

REGION: MIMAROPA CALENDAR YEAR: 2025
PROVINCE: PALAWAN QUARTER: 1ST
CITY/MUNICIPALITY:

% of Completion

  
Incurred to 

Date

1. Construction of Tubbataha Ranger Station (Main 
Module, Research Module and Transportation 
Module) Phase II

Tubbataha, Cagayancillo, 
Palawan

58,375,080.00 18-April-2023 10-April-2025 96.44% ** 2 On Going

2. Construction of Sheltered Port Phase III Kalayaan 470,687,046.57 30-Dec-2022 4-Dec-2023 98.43% ** 2 On Going

3. Airport Development / Expansion Of Pag-Asa 
Island Airport (Extension Of Runway Strip)

Pag-Asa, Kalayaan 1,454,910,037.53 9-Jul-24 9-Feb-2026 39.97% ** 1 On Going

4. Construction Of Sheltered Port Lawak, Palawan 766,143,904.23 12-Oct-2024 3-June-2026 26.85% ** ** On Going

5. Construction of Evacuation Center/ Covered 
Court with Bleachers

Brgy. Talaga, 
Cagayancillo

17,062,500.00 11-Dec-2023 16-Sep-2024 100.00% ** ** Completed

6. Construction of Evacuation Center/ Covered 
Court with Bleachers

Brgy. Abaroan, Roxas 17,062,500.00 19-Jan-2024 24-Dec-2024 100% ** 1 On Going

7. Construction of Evacuation Center/ Covered 
Court with Bleachers

Brgy. New Agutaya, San 
Vicente

17,062,500.00 24-Nov-2023 15-Dec-2024 95.00% ** 1 On Going

8. Construction of Evacuation Center/ Covered 
Phase II

Brgy. Culasian, Dumaran 9,762,500.00 6-Nov-2023 29-Apr-2024 100% ** 1 Completed

9. Construction of Evacuation Center/ Covered 
Phase II

Brgy. Tinitian, Roxas 9,762,500.00 24-Nov-2023 30-Oct-2024 100% ** 1 On Going

10. Construction of Evacuation Center/ Covered 
Phase II

Brgy. Poblacion, Araceli 9,762,500.00 20-Mar-2024 10-Nov-2024 100% ** 1 On Going

11. Construction of Evacuation Center/ Covered 
Phase II

Brgy. Sto. Tomas, 
Dumaran

9,762,500.00 25-Nov-2023 3-Apr-2024 98.00% ** ** On Going

12. Construction of Evacuation Center/ Covered 
Phase II

Brgy. Sandoval, Taytay 9,762,500.00 23-Oct-2023 1-Mar-2024 100% ** ** Completed
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We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA V.DENNIS M. SOCRATES
PGDH (Provincial Engineer) Governor



FDP Form 6 - Trust Fund Utilization

REGION: IV-B CALENDAR YEAR: 2025
PROVINCE: PALAWAN QUARTER: 1
CITY/MUNICIPALITY: PALAWAN

% of Completion Total Cost Incurred 
to Date

Office of the President - Donation for Typhoon Odette 
Victims Palawan 100,000,000.00 August 7, 2022 February 28, 2025 99% 80,387,350.25

Office of the President - Financial Assistance to Farmers, 
Fisher Folks and Other Families affected by El Niño Palawan 50,000,000.00 July 26, 2024 June 30, 2025 53% 26,610,000.00

DENR - Tubbataha Reef Ranger Station Phase II Palawan 58,375,080.00         April 18, 2023 April 10, 2025 96% 48,263,050.75 2
DOH - Health Emergency Allowance (HEA) 2024 Palawan 119,977,343.75       September 5, 2024 June 30, 2025 99% 119,172,187.51 1
DOH - Healthy Learning Institution 2023 Palawan 8,000,000.00          July 20, 2023 - 100% 7,485,924.88 1
DOH - Fixed Tranche 2024 Palawan 4,244,988.48          September 5, 2024 - 100% 4,244,988.48 1
DA ATI-RTC MIMAROPA - Leadership and Extension 
Delivery Services for AEWs Palawan 1,200,000.00          December 16, 2023 - 100% 1,200,000.00      

DOTr - Airport Development/Expansion of Pag-Asa Island 
Airport (Extension of Runway Strip) Palawan 1,329,750,000.00    July 1, 2024 February 9, 2026 40% 713,476,823.59

DOTr - Construction of Sheltered Port at Lawak Island, 
Kalayaan Palawan 709,200,000.00       July 1, 2024 June 4, 2026 40% 115,226,701.02

DTI - 2024 National Fiesta Haraya Manila 447,000.00             January 15, 2025 June 30, 2025 65% 288,693.52

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
 

     

CARLITO B. LORENZO EDNA R. MALIGRO V. DENNIS M. SOCRATES
Provincial Budget Officer Assistant Provincial Accountant Governor
Provincial Budget Office OIC-Provincial Accountant's Office Provincial Government of Palawan
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