
Target No. of
Date Completion % of Total Cost Extentions, 

Started Date Completion Incurred to Date If Any

Construction of Perimeter Fence and Concreting of Access Road, Aporawan Three in One 

Large Scale Rural Health Unit Aborlan 12,000,000.00      June 05, 2025 Jan. 31, 2026 0.00% Not Yet Started

Construction of Slope Protection, Araceli-Dumaran District Hospital Dumaran 13,750,000.00      June 16, 2025 Dec. 27, 2025 Recently Awarded
Construction of Water Tank and Water Facility, Sofronio Española District Hospital S. Española 8,000,000.00        For Procurement
Construction of Drainage Canal, Balabac District Hospital Balabac 4,000,000.00        June 13, 2025 Sept. 17, 2025 Recently Awarded
Construction of Drainage Canal, Araceli-Dumaran District Hospital Dumaran 4,000,000.00        For Procurement
Construction of PEO Sub-office North Island Coron 10,000,000.00      For Procurement

Construction of Bahay Tuluyan Building, Bataraza District Hospital Bataraza 5,000,000.00        June 16, 2025 Oct. 14, 2025 Recently Awarded

Construction od Cistern Tank and Hazardous Waste Vault, Cuyo District Hospital Cuyo 2,000,000.00        For Procurement

Construction of Hazardous Waste Vault, Balabac District Hospital Balabac 500,000.00           June 27, 2025 Aug. 26, 2025 Recently Awarded
Supply and Installation of Communication System/Security Mornitoring Devices- Pabx, 

Intercom & CCTV, Roxas Medicare Hospital Roxas 2,000,000.00        For Procurement

Supply and Installatin of Fire Protection and Alarm System, Sofronio Española District Hospital S. Española 2,500,000.00        For Procurement
Construction of Hazardous Waste Vault, Sofronio Española District Hospital S. Española 500,000.00           May 06, 2025 July 05, 2025 Not Yet Started
Construction of Bahay Tuluyan Building, San Vicente District Hospital San Vicente 5,000,000.00        For Procurement
Improvement of Araceli-Dumaran District Hospital (Supply and Installation of Communication 

System/Security Monitoring Devices, Lead Door & Window) Dumaran         2,500,000.00 For Procurement

Supply and Installation of Communication System/Security Monitoring Devices (PABX, 

Intercom & CCTV) Francisco Fernandez Ponce De Leon Hospital, Danleg Dumaran 800,000.00           May 20, 2025 June 19, 2025 100% Completed

Supply and Installation of Communication System/Security Monitoring Devices (PABX, 

Intercom & CCTV), Quezon Medicare Hospital Quezon         2,000,000.00 June 27, 2025 Aug. 26, 2025 Recently Awarded

Construction of Three in One Large Scale Rural Health Unit Phase II, Northeast, Sandoval Taytay 13,500,000.00      June 05, 2025 Dec. 02, 2025 Not Yet Started

Construction of Evacuation Center/ Covered Court, Phase I, Caponayan Cuyo 8,000,000.00        June 05, 2025 Nov. 22, 2025 Recently Awarded
Construction of Evacuation Center/ Covered Court, Phase I, San Jose De Oro Araceli 8,000,000.00        For Procurement

Construction of Evacuation Center/ Covered Court, Phase I, Tudela, Calandagan Araceli 8,000,000.00        
Recently Awarded (NTP on 

process)

Construction of Evacuation Center/ Covered Court, Phase I, Tinintinan Araceli 8,000,000.00        June 13, 2025 Nov. 30, 2025 3.00%      1,195,025.97 On going

Construction of Evacuation Center/ Covered Court, Phase I, Sagrada Busuanga 8,000,000.00        
Recently Awarded (NTP on 

process)

Construction of Evacuation Center/ Covered Court, Phase I, Paly Island Taytay 8,000,000.00        For Procurement

Sub-Total 136,050,000.00   1,195,025.97
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Construction of Evacuation Center/ Covered Court, Phase I, Brgy. IV (Pob) Roxas 8,000,000.00        June 09, 2025 Dec. 06, 2025 Recently Awarded

Construction of Evacuation Center/ Covered Court, Phase I, Bohol
Dumaran 8,000,000.00        

Recently Awarded (NTP on 

process)

Construction of Evacuation Center/ Covered Court, Phase II, Bucana El Nido 10,000,000.00      June 05, 2025 Nov. 22, 2025 Recently Awarded

Improvement of Balabac District Hospital (Electrical Works) Balabac 6,500,000.00        June 27, 2025 Jan. 06, 2026 Recently Awarded
Upgrading of Power Supply from Single Phase to Three Phase Line and Other Electrical 

Works, Sofronio Española District Hospital  S. Española         5,000,000.00 For Procurement

Supply and Installation of Main Cable for the use of Oxygen Plant, San Vicente District Hospital San Vicente 750,000.00           For Procurement
Supply and Installation of 3-75KVa Power Tramsformer, Primary Metering with Accessories &    

 Power Cable, Araceli-Dumaran District Hospital, Poblacion  Dumaran         3,000,000.00 
Recently Awarded (NTP on 

process)

Conversion of Single Phase to Three Phase Line and Installation od MDP & Main Cable, 

Francisco Fernandez Ponce De Leon Hospital, Danleg Dumaran         2,500,000.00 For Procurement

Supply and Installation of 50KVa single phase Genset with Feeder line and Construction of 

Powerhouse in Aporawan Three in One large Scale Rural Health Unit, Aporawan Aborlan 1,500,000.00        May 28, 2025 Aug. 26, 2025 0.00% Not Yet Started

Supply and Installation of 50KVa single phase Genset with Feeder line and Construction of 

Powerhouse in Linapacan Three in One large Scale Rural Health Unit Linapacan 2,000,000.00        June 11, 2025 Sept. 09, 2025 0.00% Not Yet Started

Loan Amortization
          Construction of 10 Hospitals in different Municipalities      (Loans Payable-Domestic)       29,581,127.91    13,425,503.97 

                                                                                                    (Interest Expense)         8,122,687.90      3,796,730.03 

          Construction of Covered Courts in diff. Municipalities       (Loans Payable-Domestic) 82,916,433.64      35,613,260.22   
                                                                                                    (Interest Expense)       28,413,646.05      5,919,288.52 
Construction of Road Networks/Flood Control 

 in various Municipalities in the Province/                                  (Interest Expense)       81,111,111.13    11,672,910.29 
Construction of Various Office/ Community Buildings

Sub Total    277,395,006.63    70,427,693.03 

TOTAL SOCIAL DEVELOPMENT     413,445,006.63 71,622,719.00   
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ECONOMIC DEVELOPMENT

Concreting of Tigaplan Feeder Road, Pangobilian Brooke's Point       23,000,000.00 June 09, 2025 Dec. 28, 2025 Recently Awarded
Concreting of Highway Junction - Tumarbong, Phase 3 Roxas       35,000,000.00 May 26,2025 Dec. 12, 2025 2.00% On going
Concreting of San Carlos - Balaguen Road Magsaysay       13,500,000.00 June 10, 2025 Nov. 24, 2025 Recently Awarded
Concreting of Jct. Cuyo - Suba - Baayad Road Cuyo       22,050,000.00 June 18, 2025 Dec. 30, 2025 Recently Awarded
Concreting of Maringian - Danawan - Lucbuan Road Magsaysay       13,500,000.00 June 10, 2025 Dec. 11, 2025 Recently Awarded
Rehabilitation of Pulot I - Pulot III Road S. Española       15,000,000.00 For Procurement

Concreting of Latungay - Sta. Teresita Road, Phase 3 Dumaran       39,250,000.00 June 13, 2025 Jan. 09, 2026 5,879,170.51     Recently Awarded
Concreting of Bintuan Feeder Road Coron       27,000,000.00 June 13, 2025 Dec. 10, 2025 Recently Awarded

Construction of Prestressed Concrete Deck Girder (PCDG) Bridge, Aramaywan Feeder Road Narra       42,000,000.00 April 29, 2025 Dec. 24, 2025 Suspended

Upgrading of Cabinbin Hanging Bridge to Prestressed Concrete Deck Girder (PCDG) Bridge, 

Imulnod
Brooke's Point       72,369,952.00 June 13, 2025 March 27, 2026 2.15% On going

Construction of Prestressed Concrete Deck Girder (PCDG) Bridge with River Bank Slope 

Protection, Sitio Ombo, New Canipo
San Vicente       26,000,000.00 April 29, 2025 Dec. 06, 2025 5.00% On going

Construction of Prestressed Concrete Deck Girder (PCDG) Bridge, Alimanguan San Vicente       12,600,000.00 June 05, 2025 Dec. 23, 2025 Recently Awarded

Upgrading of New Ibajay Bailey Bridge to Prestressed Concrete Deck Girder (PCDG) Bridge, 

New Ibajay
El Nido       20,265,000.00 June 05, 2025 Jan. 06, 2026 Recently Awarded

Upgrading of Layok Timber Bridge to Prestressed Concrete Deck Girder (PCDG) Bridge, Itangil Dumaran       17,115,000.00 May 13, 2025 Dec. 08, 2025 20.75% On going

Supply and Installation of Bridge Solar Lighting (Provincewide)       22,500,000.00 
For preparation of POW 

& DAED

Construction of Boat Landing Phase III, New Guinlo
Taytay 18,000,000.00      

For preparation of POW 

& DAED

Equipment Support to Road Construction and Rehabilitation (Purchase of 2 Units Motor Grader) 14,000,000.00      For Procurement

Loan Amortization
  Cacao Production- Phase I & II                          (Loans Payable-Domestic) 307,092.56           153,546.24        
                                                                                      (Interest Expense) 53,828.47             28,826.51          
  MDFO- Roxas Water System L-III                      (Loans Payable-Domestic) 11,137,215.71      5,361,673.79     
                                                                                      (Interest Expense) 9,646,358.75        4,855,894.19     
   Linapacan Water Supply System Level II & III    (Loans Payable-Domestic) 21,865,910.48      10,932,955.24   
                                                                                     (Interest Expense) 12,756,512.26      7,795,646.37     
   MDFO-Blabac Water System L-III                       (Loans Payable-Domestic) 6,863,215.71        3,393,452.47     

                                                                                     (Interest Expense) 6,460,912.79        3,218,611.78     

TOTAL ECONOMIC DEVELOPMENT 502,240,998.73    41,619,777.10   

Different 

Municipalities
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Loan Amortization
   El Nido Sewage & SWTP-Phase II                         (Loans Payable-Domestic) El Nido 18,864,977.52      9,432,488.76     

                                                                                          (Interest Expense) 8,016,840.18        4,070,183.51     

TOTAL ENVIRONMENTAL DEVELOPMENT 26,881,817.70      13,502,672.27   

TOTAL 20% DEVELOPMENT FUND 942,567,823.06    126,745,168.37    

ENVIRONMENTAL  DEVELOPMENT

PGDH (Provincial Budget Officer) Governor

Project Status

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

CARLITO B. LORENZO HON. AMY ROA ALVAREZ
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