
FDP Form 6 - Trust Fund Utilization

REGION: IV-B CALENDAR YEAR: 2025

PROVINCE: PALAWAN QUARTER: 2

CITY/MUNICIPALITY: PALAWAN

% of Completion
Total Cost Incurred to 

Date

DTI - 2024 National Fiesta Haraya Manila 447,000.00                    January 15, 2025 September 30, 2025 65% 288,693.52

DOH-Monetary Incentive for High Performing LGU (MR-

bOPV SIA Campaign 2023)
Palawan 140,000.00                    November 12, 2024 - 100%              140,000.00 

NHA- Land Development and Low-Cost Housing Project
Palawan 95,947,500.00                September 5, 2018 - 100%         79,283,415.71 

Project is physically 

completed

DOH-Fixed Tranche 2024 Palawan 4,244,988.48                 September 5, 2024 - 100%           4,244,988.48 1

DOH - Health Emergency Allowance (HEA) 2024 Palawan 119,977,343.75              September 18, 2024 September 30, 2025 100% 117,608,687.51 1

Office of the President - Financial Assistance to Farmers, 

Fisher Folks and Other Families affected by El Niño Palawan 50,000,000.00                July 26, 2024 September 30, 2025 83%         41,610,000.00 

Office of the President - Donation for Typhoon Odette 

Victims
Palawan 100,000,000.00              August 7, 2022 September 30, 2025 99%         90,961,552.09 

ECCD- External Assessment on Child Development 

Centers/Workers
Palawan 59,500.00                      March 14, 2025 - 100%               59,500.00 

DOTr - Airport Development/Expansion of Pag-Asa 

Island Airport (Extension of Runway Strip)
Palawan 1,329,750,000.00           July 1, 2024 February 9, 2026 63%       962,443,432.82 

DOTr - Construction of Sheltered Port at Lawak Island, 

Kalayaan
Palawan 709,200,000.00              July 1, 2024 June 4, 2026 38%       375,928,239.37 

DOH - Repair/Rehabilitation of Various Hospitals 

damaged by Typhoon Odette
Palawan 30,000,000.00                March 14, 2025 - 100%         22,161,405.01 

Projects are 

physically completed

DOH - Construction of 12 New Rural Health Units Palawan 143,280,000.00              June 21, 2016 - 100% 143,280,000.00      2

DENR - Construction of Tubbataha Reef Ranger Station 

Phase II
Palawan 58,375,080.00                April 18, 2023 - 100%         48,263,050.75 2

Project is physically 

completed
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

Program or Project Location Total Cost Date Started Target Completion Date

Project Status
No. of Extensions, if 

any
Remarks



FDP Form 6 - Trust Fund Utilization

REGION: MIMAROPA CALENDAR YEAR: 2025

PROVINCE: PALAWAN QUARTER: 2ND

CITY/MUNICIPALITY:

% of Completion

Total Cost Incurred to 

Date

1. Construction of Tubbataha Ranger Station (Main Module, 

Research Module and Transportation Module) Phase II

Tubbataha, Cagayancillo, 

Palawan
58,375,080.00 18-April-2023 10-April-2025 100.00% ** 2 Completed

2. Construction of Sheltered Port Phase III Kalayaan 470,687,046.57 30-Dec-2022 4-Dec-2023 100.00% ** 2 Completed

3. Airport Development / Expansion Of Pag-Asa Island Airport 

(Extension Of Runway Strip)
Pag-Asa, Kalayaan 1,454,910,037.53 9-Jul-24 9-Feb-2026 63.51% ** 1 On Going

4. Construction Of Sheltered Port Lawak, Palawan 766,143,904.23 12-Oct-2024 3-June-2026 38.41% ** ** On Going

5. Construction of Evacuation Center/ Covered Court with 

Bleachers
Brgy. Talaga, Cagayancillo 17,062,500.00 11-Dec-2023 16-Sep-2024 100.00% ** ** Completed

6. Construction of Evacuation Center/ Covered Court with 

Bleachers
Brgy. Abaroan, Roxas 17,062,500.00 19-Jan-2024 24-Dec-2024 100% ** 1 On Going

7. Construction of Evacuation Center/ Covered Court with 

Bleachers

Brgy. New Agutaya, San 

Vicente
17,062,500.00 24-Nov-2023 15-Dec-2024 95.00% ** 1 On Going

8. Construction of Evacuation Center/ Covered Phase II Brgy. Culasian, Dumaran 9,762,500.00 6-Nov-2023 29-Apr-2024 100% ** 1 Completed

9. Construction of Evacuation Center/ Covered Phase II Brgy. Tinitian, Roxas 9,762,500.00 24-Nov-2023 30-Oct-2024 100% ** 1 On Going

10. Construction of Evacuation Center/ Covered Phase II Brgy. Poblacion, Araceli 9,762,500.00 20-Mar-2024 10-Nov-2024 100% ** 1 On Going

11. Construction of Evacuation Center/ Covered Phase II Brgy. Sto. Tomas, Dumaran 9,762,500.00 25-Nov-2023 3-Apr-2024 98.00% ** ** On Going

12. Construction of Evacuation Center/ Covered Phase II Brgy. Sandoval, Taytay 9,762,500.00 23-Oct-2023 1-Mar-2024 100% ** ** Completed
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