


**20% COMPONENT OF THE IRA UTILIZATION  
FOR THE 2ND QUARTER, CY 2018**

Province, City or Municipality: PALAWAN

Program or Project	Location	Total Cost	Date Started	Target Completion	Project Status		No. Of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
<b>20% DEVELOPMENT FUND 2018</b>								
Construction of Bahay Tuluyan in Southern Palawan Provincial Hospital	Brooke's Point	1,800,000.00	-	-	-	-	-	For Approval of NTP
Construction of Three (3) - Storey Medical & Ward Building with Roof Deck for Helipad - Phase I in Southern Palawan Provincial Hospital	Brooke's Point	16,943,558.00	-	-	-	-	-	
Construction of Perimeter Fence Phase 2 in Southern Palawan Provincial Hospital	Brooke's Point	1,055,000.00	-	-	-	-	-	
Construction of Elevated Water Tank 300m <sup>3</sup> /Deepwell/Water Treatment Facility in Southern Palawan Provincial Hospital	Brooke's Point	6,613,021.87	-	-	-	-	-	
Construction of Doctor's Quarter in Narra Municipal Hospital	Narra	5,389,000.00	-	-	-	-	-	For Approval of NTP
Construction of Motorpool/Powerhouse in Narra Municipal Hospital	Narra	1,700,000.00	-	-	-	-	-	
Construction of Mortuary Building in Narra Municipal Hospital	Narra	810,000.00	-	-	-	-	-	
Construction of Elevated Water Tank 300m <sup>3</sup> /Deepwell/Water Treatment Facility in Narra Municipal Hospital	Narra	6,613,021.00	-	-	-	-	-	
Supply & Installation of 3 Transformers/Accessories/Panel Board/ Main Cable in Narra Municipal Hospital	Narra	2,566,217.00	-	-	-	-	-	
Construction of Isolation Building in Dr Jose Rizal Hospital	Rizal	2,900,000.00	-	-	-	-	-	For Post Qualification of BAC - TWG
Construction of Material Recovery Facility Building in Dr Jose Rizal Hospital	Rizal	650,000.00	-	-	-	-	-	For Approval of NTP
Construction of Motorpool/Powerhouse in Dr Jose Rizal Hospital	Rizal	1,700,000.00	-	-	-	-	-	
Concreting of Road inside Hospital Facilities in Dr Jose Rizal Hospital	Rizal	3,500,000.00	-	-	-	-	-	
Construction of Perimeter Fence Phase 2 in Dr Jose Rizal Hospital	Rizal	2,713,000.00	-	-	-	-	-	
Supply & Installation of 3 Transformers/Accessories/Panel Board/ Main Cable in Dr Jose Rizal Hospital	Rizal	2,101,217.00	-	-	-	-	-	
Construction of Elevated Water Tank 300m <sup>3</sup> /Deepwell/Water Treatment Facility in Dr Jose Rizal Hospital	Rizal	6,613,021.00	-	-	-	-	-	

Program or Project	Location	Total Cost	Date Started	Target Completion	Project Status		No. Of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
<b>20% DEVELOPMENT FUND 2018</b>								
Construction of Motorpool/Powerhouse in Roxas District Hospital	Roxas	1,700,000.00	-	-	-	-	-	For Approval of NTP
Construction of Elevated Water Tank 300m <sup>3</sup> /Deepwell/Water Treatment Facility in Roxas District Hospital	Roxas	2,566,217.00	-	-	-	-	-	
Purchase of 3 Transformer/Accessories/Panel Board/ Main Cable in Roxas District Hospital	Roxas	6,613,021.00	-	-	-	-	-	
<b>GRAND TOTAL:</b>		<b>74,546,293.87</b>						

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**SAYLITO M. PURISIMA**  
 PGDH (PEFO)/ OIC, PEO  
 Head, Infrastructure Division

  
**JOSE CH. ALVAREZ**  
 Governor  
 Provincial Government of Palawan