



Republic of the Philippines
 Provincial Government of Palawan
BIDS AND AWARDS COMMITTEE-SECRETARIAT
 3rd Floor Governor Alfredo M. Abueg, Sr. Building, Capitol Complex
CIVIL WORKS BID-OUT
 4th Quarter, CY2018

No.	Reference No.	OBR	Particulars	ABC	Opening	Mode of Procurement	Bidders	Bid Amount	Remarks	Post Qual Report Date	1st failure	2nd failure
1	B2 TF DUE TO NGAS 18-103	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Bgy. Mangsee, Balabac, Palawan)	11,939,907.86	10/3/2018	Bidding	Johnstar Trading & Construction	11,933,162.40	Single Calculated & Responsive Bid	10/10/2018		
2	B2 TF DUE TO NGAS 18-104	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Cagayancillo Palawan)	11,939,907.86	10/3/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	10/10/2018		
3	B2 TF DUE TO NGAS 18-105	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Magsaysay, Palawan)	11,939,907.86	10/3/2018	Bidding	Johnstar Trading & Construction	11,933,162.40	Single Calculated & Responsive Bid	10/17/2018		
4	B2 TF DUE TO NGAS 18-106	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Northeast Taytay, Palawan)	11,939,907.86	10/3/2018	Bidding	High Riser Construction and Trading	11,915,174.27	Single Calculated & Responsive Bid	10/10/2018		
5	B2 TF DUE TO NGAS 18-107	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Bgy. Bancalan, Balabac, Palawan)	11,939,907.86	10/3/2018	Bidding	Johnstar Trading & Construction	11,933,162.40	Single Calculated & Responsive Bid	10/10/2018		
6	B2 TF DUE TO NGAS 18-108	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Bgy. Pancol, Taytay, Palawan)	11,939,907.86	10/3/2018	Bidding	High Riser Construction and Trading	11,915,174.28	Single Calculated & Responsive Bid	10/10/2018		
7	B2 TF DUE TO NGAS 18-109	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Linapacan, Palawan)	11,939,907.86	10/3/2018	Bidding	Johnstar Trading & Construction	11,933,162.40	Single Calculated & Responsive Bid	10/17/2018		
8	B2 TF DUE TO NGAS 18-110	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Agutaya, Palawan)	11,939,907.86	10/3/2018	Bidding	Johnstar Trading & Construction	11,934,372.91	Single Calculated & Responsive Bid	10/17/2018		
9	B2 TF DUE TO NGAS 18-131	B2 TF DUE TO NGAS	Construction of Dietary/Linen Building (Northern Palawan Provincial Hospital, So, Arado. Bgy. Poblacion Taytay, Palawan)	1,771,000.00	10/3/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	10/10/2018		
10	B2 PEO15 300-18-06-09397	300-18-06-09397	Concreting of Ramp & Parling Area (Aborlan Medicare Hospital, Aborlan, Palawan)	979,315.43	10/3/2018	Negotiated Procurement	Conte Builders & Construction Supply	975,596.10	Single Calculated & Responsive Bid	10/10/2018	8/29/2018	9/19/2018
11	B2 PEO 15 300-18-06-09399	300-18-06-09399	Construction Supply and Installation of Sewage Treatment Plant Equipment & Facilities (Aborlan, Medicare Hospital, Aborlan, Palawan)	2,165,056.74	10/3/2018	Negotiated Procurement	No Bidder		3rd Failure of Bidding Return to End User	10/10/2018	8/8/2018	9/19/2018
12	B2 SB1 CSP 300-18-09-17867	300-18-09-17867	Construction of Animal Shed (Calauit Safari Park) (Calauit Busuanga, Palawan)	334,095.15	10/10/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	10/17/2018		

No.	Reference No.	OBR	Particulars	ABC	Opening	Mode of Procurement	Bidders	Bid Amount	Remarks	Post Qual Report Date	1st failure	2nd failure
13	B2 TF DUE TO NGAS 18-128	B2 TF DUE TO NGAS	Construction of Three (3) Storey Medical Ward Building w/ Roof Deck for Helpad Phase I (Narra Municipal Hospital, Narra, Palawan)	7,326,000.00	10/10/2018	Bidding	Samurai Construction	7,305,328.38	Single Calculated & Responsive Bid	10/17/2018		
14	B2 TF DUE TO NGAS 18-132	B2 TF DUE TO NGAS	Construction of 2nd Floor & 3rd Floor (Phase III) Coron District Hospital, Coron, Palawan	18,135,807.36	10/10/2018	Bidding	BCT Trading & Construction	18,103,669.90	Single Calculated & Responsive Bid	10/17/2018		
15	B2 TF 416 DILG GALOC WS 17-082	B2 TF 416 DILG GALOC WS	Construction of Galoc Pipeline Extension (Underwater Pipeline form Mainland) Bgy. Galoc, Culion, Palawan)	2,756,750.47	10/17/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	10/24/2018		
16	B2 RAC 300-18-09-17474	300-18-09-17474	Construction of Vermi-Cast Composting Facility (Provincial Agriculture Center, Bgy. Irawan, Puerto Princesa City)	620,000.00	10/17/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	10/24/2018		
17	B2 JME 200-18-08-14836	200-18-08-14836	Replacement of Kitchen Roofing (PJMD Annex Building) (Bgy. Banca-Banca, Puerto Princesa City)	99,876.06	10/24/2018	Bidding	No Bidder		Second Failure OF Bidding - For Alternative Mode of Procurement	11/7/2018		
								Bid Amount as Calculated w/ less discount offered				
18	B2 JME 200-18-08-14836	200-18-08-14836	Replacement of Kitchen Roofing (PJMD Annex Building) (Bgy. Banca-Banca, Puerto Princesa City)	99,876.00	11/21/2018	Negotiated Procurement	Maryknoll Builders & Supply	98,499.72	Single Calculated & Responsive Bid	12/12/2018		
								Bid Amount as Calculated w/ less discount offered				
19	B2 SB4 PEO 300-18-10-20242	300-18-10-20242	Construction Of Roxas Water System Phase 2-2 (Roxas, Palawan)	106,647,211.12	12/5/2018	Bidding	C. T Lencio Construction and Trading	99,339,955.29	Lowest Calculated & Responsive Bid	12/12/2018		
							Wismon Construction & Development Corp.	100,739,370.25				
							ARDC Construction and Supplies	105,999,999.86				
20	B2 SB1 CSP 300-18-09-17862/17864/17865/17857	300-18-09-17862/17864/17865/17857	Construction of Animal Shed, Construction of Restroom, Rehabilitation of Dormitory Building and Renovation of Information Building (Calaut Safari Park, Busuanga, Palawan)	5,268,950.36	12/5/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	12/12/2018		
21	B2 CSP 300-18-10-21542	300-18-10-21542	Construction of Giraffee Coral Pen and Zebra Coral Pen (Calaut Safari Park, Busuanga, Palawan)	1,099,307.22	12/5/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	12/12/2018		
22	B2 PEEDO 200-18-10-21648	200-18-10-21648	Renovation of Commercial Complex (Capitol Compound, Fernandez Street, Puerto Princesa City)	5,249,504.66	12/5/2018	Bidding	GBJADE Construction & Trading Inc.		Pending Transaction - Insufficient NFCC	12/12/2018		
23	B2 TF DUE TO NGAS 18-104	B2 TF DUE TO NGAS	Construction of Three (3) in One (1) Large Scale Rural Unit (Phase 1) (Cagayancillo Palawan)	11,939,907.86	12/5/2018	Negotiated Procurement	No Bidder		3rd Failure of Bidding Return to End User	12/12/2018		
24	B2 RAC 300-18-09-17474	300-18-09-17474	Construction of Vermi-Cast Composting Facility (Provincial Agriculture Center, Bgy. Irawan, Puerto Princesa City)	620,000.00	12/5/2018	Negotiated Procurement	GBJADE Construction & Trading Inc.		Pending Transaction - Notice to Bidder for lacking of documents	12/12/2018		


No.	Reference No.	OBR	Particulars	ABC	Opening	Mode of Procurement	Bidders	Bid Amount	Remarks	Post Qual Report Date	1st failure	2nd failure
25	B2 PEO COVERED COURT/EVACUATION CENTER PHASE - 1 - PACKAGE 1	B2 PEO COVERED COURT/EVACUATION CENTER	Construction and Repair of Twenty-Six (26) units Covered Court/Evacuation Center Phase 1 (Twenty-Two (22) units in Taytay, Palawan and Four (4) Units in Linapacan, Palawan)	88,543,649.07	12/20/2018	Bidding	Ivy Michelle Construction & Trading Inc.	88,472,328.43	Single Calculated & Responsive Bid	1/9/2019		
26	B2 PEO COVERED COURT/EVACUATION CENTER PHASE - 1 - PACKAGE 3	B2 PEO COVERED COURT/EVACUATION CENTER	Construction and Repair of Twenty-Six (26) units Covered Court/Evacuation Center Phase 1 (Thirteen (13) units in Dumaran, Palawan and Thirteen (13) Units in Araceli, Palawan)	91,206,042.13	12/20/2018	Bidding	Ivy Michelle Construction & Trading Inc.	91,043,963.68	Single Calculated & Responsive Bid	1/9/2019		
27	B2 PEO COVERED COURT/EVACUATION CENTER PHASE - 1 - PACKAGE 5	B2 PEO COVERED COURT/EVACUATION CENTER	Construction and Repair of Twenty-Four (24) units Covered Court/Evacuation Center Phase 1 (Thirteen (13) units in Cuyo, Palawan and Eleven (11) Units in Magsaysay, Palawan)	92,773,223.64	12/20/2018	Bidding	Ivy Michelle Construction & Trading Inc.	92,674,876.10	Single Calculated & Responsive Bid	1/9/2019		
28	B2 PEO COVERED COURT/EVACUATION CENTER PHASE - 1 - PACKAGE 7	B2 PEO COVERED COURT/EVACUATION CENTER	Construction and Repair of Twenty-Four (24) units Covered Court/Evacuation Center Phase 1 (Eleven (11) units in Quezon, Palawan and Thirteen (13) Units in Culion, Palawan)	91,583,797.87	12/20/2018	Bidding	Ivy Michelle Construction & Trading Inc.	91,519,541.11	Single Calculated & Responsive Bid	1/9/2019		
29	B2 RAC 300-18-09-17475	300-18-09-17475	Construction of Typical RAC Building (Bgy. Igang-Igang, Taytay and Bgy. Bono-Bono, Bataraza, Palawan) (Re-Bid)	4,200,000.00	12/20/2018	Bidding	No Bidder		Second Failure OF Bidding - For Alternative Mode of Procurement	1/9/2019		
30	B2 EGOV 200-18-11-24363	200-18-11-24363	Improvement/Renovation of PGO-Egovernance/Itax Office (Provincial Capitol, Puerto Princesa City)	349,999.87	12/20/2018	Bidding	No Bidder		Cancelled Transaction - General Fund	1/9/2019		
31	B2 TF DUE TO NGAS 18-175	B2 TF DUE TO NGAS	Rehabilitation of Fort Colina (Bgy. Poblacion, Balabac, Palawan)	499,939.86	12/20/2018	Bidding	No Bidder		First Failure of Bidding for Re-bid	1/9/2019		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this report.

Prepared by:


RYAN JAY B. TRIPOLI
Admin. Assistant II

Noted by:


RICHIEROSS P. AUSTRIA
Head, BAC-II Secretariat

Approved By:


ATTY. TEODORO JOSE S. MATTA
BAC Chairman