



Republic of the Philippines  
 Provincial Government of Palawan  
**BIDS AND AWARD COMMITTEE (BAC)**  
 2<sup>nd</sup> flr, East Wing, Ramon V. Mitra Building  
 Capitol Compound, Puerto Princesa City

Resolution No. 2, Series of 2026

**A RESOLUTION RECOMMENDING THE APPROVAL OF THE CY 2026 ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS**

**WHEREAS, Section 7 of Republic Act No. 12009**, otherwise known as the "Provincial Government Procurement Reform Act", provides that no procurement shall be undertaken unless it is in accordance with an approved Annual or Supplemental Procurement Plan (APP/SPP) prepared, reviewed, and recommended by the Bids and Awards Committee (BAC) and approved by the Head of the Procuring Entity;

**WHEREAS, Section 10** of the same Act mandates that the BAC shall consolidate, review, and recommend approval of the Project Procurement Management Plans (PPMPs) of the implementing offices into an Annual or Supplemental Procurement Plan, in accordance with the approved budget and work program;

**WHEREAS, Section 47 of the Implementing Rules and Regulations (IRR) of RA 12009** further provides that the updating of procurement plans shall be undertaken every six (6) months or as often as may be required by the Head of the Procuring Entity to reflect changes in project priorities, funding availability, or other justifiable circumstances;

**WHEREAS**, the Provincial Government of Palawan – Bids and Awards Committee (PGP-BAC), in coordination with the various offices of the Provincial Government, has reviewed and consolidated the CY 2026 Project Procurement Management Plans (PPMPs) into the Annual Procurement Plan (APP) for the said fiscal year, as follows:

**WHEREAS**, the total amount of the CY 2026 Annual Procurement Plan is 923,555,288.00 (Nine Hundred Twenty-Three Million Five Hundred Fifty-Five Thousand Two Hundred Eighty-Eight Pesos Only);

**NOW THEREFORE**, be it resolved, as it is hereby resolved, to respectfully recommend to the Governor AMY ROA ALVAREZ, the approval of the CY 2026 Annual Procurement Plan, in the total amount of 923,555,288.00 (Nine Hundred Twenty-Three Million Five Hundred Fifty-Five Thousand Two Hundred Eighty-Eight Pesos Only); pursuant to the provisions of Republic Act No. 12009 and its Implementing Rules and Regulations;

**RESOLVED FINALLY**, that copies of this Resolution be furnished to the Honorable Governor AMY ROA ALVAREZ for her information, review, and approval.

Done in the City of Puerto Princesa, this 15th day of January, 2026.

  
 RAFAEL JR R. BALCUEBA  
 Member

  
 ATTY. ARIEL A. ABIS  
 Member

  
 LYDIA ADRICULA RODRIGUEZ  
 Chairperson

ABSENT

RAUL P. PABLICO JR.  
 Member

  
 MERCY M. BONTAO  
 Vice-Chairperson

  
 AMY ROA ALVAREZ  
 Governor

APPROVED:



PROVINCIAL GOVERNMENT OF PALAWAN  
ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE  FINAL  UPDATED [Version No. \_\_\_\_]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PHP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
<b>General Requirements</b>											
<b>Provincial Engineering Office Buildings (1 07 04 010)</b>											
Rehabilitation of GAD Office, Provincial Capitol Building, Bgy. Tanglaw, PPC	PEO	Rehabilitation of GAD Office, Provincial Capitol Building, Bgy. Tanglaw, PPC	Small Value Procurement	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	1,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Repair of Peace and Order Program Office (POP), Provincial Capitol Building, Bgy. Tanglaw, PPC	PEO	Repair of Peace and Order Program Office (POP), Provincial Capitol Building, Bgy. Tanglaw, PPC	Small Value Procurement	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	1,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Rehabilitation of Admin Office (Yakap Center), Provincial Capitol Building, Bgy. Tanglaw, PPC	PEO	Rehabilitation of Admin Office (Yakap Center), Provincial Capitol Building, Bgy. Tanglaw, PPC	Small Value Procurement	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	500,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Rehabilitation of PEO Building, SPS Compound, Bgy. Banca-bancao, PPC	PEO	Rehabilitation of PEO Building, SPS Compound, Bgy. Banca-bancao, PPC	Competitive Bidding	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	4,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Rehabilitation of Governor's Office, Provincial Capitol Building, Bgy. Tanglaw, PPC	PEO	Rehabilitation of Governor's Office, Provincial Capitol Building, Bgy. Tanglaw, PPC	Small Value Procurement	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	1,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
<b>Other Structures (1 07 04 990)</b>											
Construction of Evacuation Center/Covered Courts, Phase I, Dagman, Araceli	PEO	Construction of Evacuation Center/Covered Courts, Phase I, Dagman, Araceli	Competitive Bidding	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	15,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Construction of Evacuation Center/Covered Courts, Phase I, Talolo, Araceli	PEO	Construction of Evacuation Center/Covered Courts, Phase I, Talolo, Araceli	Competitive Bidding	NO		01/2026	02/2026	Support Fund for Various Infrastructure Projects	21,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
<b>Road Networks (1 07 03 010)</b>											
Concreting of Rancho-Punta Baja-Malapandeg Road, Rizal	PEO	Concreting of Rancho-Punta Baja-Malapandeg Road, Rizal	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	16,200,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Concreting of Antonino-Maragok Road, Roxas	PEO	Concreting of Antonino-Maragok Road, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	36,487,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Concreting of Salvacion Road, Roxas	PEO	Concreting of Salvacion Road, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	35,997,612.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Rehabilitation of Canadcan-Alimanguan Road, San Vicente	PEO	Rehabilitation of Canadcan-Alimanguan Road, San Vicente	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	50,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Rehabilitation of Sto Niño-New Canipo-Binga Road, San Vicente	PEO	Rehabilitation of Sto Niño-New Canipo-Binga Road, San Vicente	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	30,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Concreting of Itangl-Latongay Road, Dumarán	PEO	Concreting of Itangl-Latongay Road, Dumarán	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	20,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	
Concreting of Araceli-Dumarán Road A, Phase 3, Araceli	PEO	Concreting of Araceli-Dumarán Road A, Phase 3, Araceli	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	20,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form	

Rehabilitation of Poblacion Hanging Bridge, Poblacion, Aborlan	PEO	Rehabilitation of Poblacion Hanging Bridge, Poblacion, Aborlan	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Rehabilitation of Bridge Slope Protection, Iraan - Baraki Road, Iraan, Aborlan	PEO	Rehabilitation of Bridge Slope Protection, Iraan - Baraki Road, Iraan, Aborlan	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	7,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Rehabilitation of Bridge Slope Protection, Apis-Cabigaan RCDG Bridge, Aborlan	PEO	Rehabilitation of Bridge Slope Protection, Apis-Cabigaan RCDG Bridge, Aborlan	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	2,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Barak Barakan Bridge Slope Protection, Sandoval, Bataraza	PEO	Construction of Barak Barakan Bridge Slope Protection, Sandoval, Bataraza	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Bridge, Sowangan, Quezon	PEO	Construction of Bridge, Sowangan, Quezon	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	49,500,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Sandoval Hanging Bridge, Sandoval, Roxas	PEO	Construction of Sandoval Hanging Bridge, Sandoval, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	14,200,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Rehabilitation of Caramay Hanging Bridge, Caramay, Roxas	PEO	Rehabilitation of Caramay Hanging Bridge, Caramay, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Sandoval Bridge, Sandoval, Taytay	PEO	Construction of Sandoval Bridge, Sandoval, Taytay	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	33,600,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Bridge, Caruray, San Vicente	PEO	Construction of Bridge, Caruray, San Vicente	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	30,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
<b>Flood Control Systems (1 07 03 020)</b>										
Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC), Isaub, So. Tagpait, Aborlan	PEO	Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC), Isaub, So. Tagpait, Aborlan	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of 2-Barrel Reinforced Concrete Box Culvert (RCBC), Tabud, Bataraza	PEO	Construction of 2-Barrel Reinforced Concrete Box Culvert (RCBC), Tabud, Bataraza	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	6,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC) with PCCP in Araceli-Dumaran Road B, Poblacion, Dumaran	PEO	Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC) with PCCP in Araceli-Dumaran Road B, Poblacion, Dumaran	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC), Cabunlawan, Linapacan	PEO	Construction of 1-Barrel Reinforced Concrete Box Culvert (RCBC), Cabunlawan, Linapacan	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	9,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Slope Protection and Line Canal, Highway Junction-Tumarbong Road, Mendoza, Roxas	PEO	Construction of Slope Protection and Line Canal, Highway Junction-Tumarbong Road, Mendoza, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	15,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Expansion of RCBC FROM 2-Barrel to 3-Barrel with Slope Protection in Along New Busuanga-Quezon Provincial Road, New Busuanga, Busuanga	PEO	Expansion of RCBC FROM 2-Barrel to 3-Barrel with Slope Protection in Along New Busuanga-Quezon Provincial Road, New Busuanga, Busuanga	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	6,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of 2-Barrel Reinforced Concrete Box Culvert (RCBC), New Quezon-Cheey Road, Cheey, Busuanga	PEO	Construction of 2-Barrel Reinforced Concrete Box Culvert (RCBC), New Quezon-Cheey Road, Cheey, Busuanga	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	6,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
<b>Buildings (1 07 04 010)</b>										
Rehabilitation of JTR Building, SPS Compound, Bgy. Banca-bancao, PPC	PEO	Rehabilitation of JTR Building, SPS Compound, Bgy. Banca-bancao, PPC	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	12,500,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
<b>Hospital and Health Centers (1 07 04 030)</b>										
Supply and Installation of 312 kVA/250 KW Additional Generator Set with Feeder Line, Centralized Automatic Voltage Regulator, Switch Gear, Perimeter Light and Construction of Generator House, Bataraza District Hospital	PEO	Supply and Installation of 312 kVA/250 KW Additional Generator Set with Feeder Line, Centralized Automatic Voltage Regulator, Switch Gear, Perimeter Light and Construction of Generator House, Bataraza District Hospital	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	9,700,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Supply and Installation of Fire Protection System in Southern Palawan Provincial Hospital (A) Three (3) Storey Medical Arts Building (B) Medical Workers Dormitory (C) Main Building (Main Cable Only), Tubtub, Brooke's Point	PEO	Supply and Installation of Fire Protection System in Southern Palawan Provincial Hospital (A) Three (3) Storey Medical Arts Building (B) Medical Workers Dormitory (C) Main Building (Main Cable Only), Tubtub, Brooke's Point	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Dialysis Center, Narra Municipal Hospital, Narra	PEO	Construction of Dialysis Center, Narra Municipal Hospital, Narra	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	14,900,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form


Construction of Retaining Wall Phase II, Sofronio Española District Hospital, Sofronio Española	PEO	Construction of Retaining Wall Phase II, Sofronio Española District Hospital, Sofronio Española	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,940,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Supply and Installation of Communication System/Security Monitoring Devices-PABX, Intercom & CCTV, Sofronio Española District Hospital, Sofronio Española	PEO	Supply and Installation of Communication System/Security Monitoring Devices-PABX, Intercom & CCTV, Sofronio Española District Hospital, Sofronio Española	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	1,200,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Slope Protection, Balabac District Hospital, Balabac	PEO	Construction of Slope Protection, Balabac District Hospital, Balabac	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	10,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Completion of Elevated Water Tank, San Vicente District Hospital, San Vicente	PEO	Completion of Elevated Water Tank, San Vicente District Hospital, San Vicente	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	7,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Supply and Installation of Centralized Oxygen Plant (Oxygen Generation System) in Cuyo District Hospital, Cuyo	PEO	Supply and Installation of Centralized Oxygen Plant (Oxygen Generation System) in Cuyo District Hospital, Cuyo	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	20,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Two (2) Storey Building Medical Worker's Dormitory, Coron District Hospital, Coron	PEO	Construction of Two (2) Storey Building Medical Worker's Dormitory, Coron District Hospital, Coron	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	20,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Three (3) in One (1) Large Scale Rural Health Unit, Phase III, Magsaysay	PEO	Construction of Three (3) in One (1) Large Scale Rural Health Unit, Phase III, Magsaysay	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Three (3) in One (1) Large Scale Rural Health Unit, Phase III, Cagayancillo	PEO	Construction of Three (3) in One (1) Large Scale Rural Health Unit, Phase III, Cagayancillo	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
<b>Other Structures (1 07 04 990)</b>										
Construction of Evacuation Center/Covered Courts, Phase I, Dagman, Araceli	PEO	Construction of Evacuation Center/Covered Courts, Phase I, Dagman, Araceli	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,494,851.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Evacuation Center/Covered Courts, Phase I, Taloto, Araceli	PEO	Construction of Evacuation Center/Covered Courts, Phase I, Taloto, Araceli	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,494,852.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Completion of Evacuation Center/Covered Courts, Phase I, Dalayawan, Araceli	PEO	Completion of Evacuation Center/Covered Courts, Phase I, Dalayawan, Araceli	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,500,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Completion of Evacuation Center/Covered Courts, Phase I, Maddolon, Araceli	PEO	Completion of Evacuation Center/Covered Courts, Phase I, Maddolon, Araceli	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,500,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Evacuation Center/Covered Courts, Phase I, San Isidro, Busuanga	PEO	Construction of Evacuation Center/Covered Courts, Phase I, San Isidro, Busuanga	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,821,195.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Evacuation Center/Covered Courts, Phase I, Lubid, Cuyo	PEO	Construction of Evacuation Center/Covered Courts, Phase I, Lubid, Cuyo	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,821,195.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Completion of Evacuation Center/Covered Courts, Phase I, Lagaorao, Cuyo	PEO	Completion of Evacuation Center/Covered Courts, Phase I, Lagaorao, Cuyo	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	6,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Completion of Evacuation Center/Covered Courts, Phase I, Canipo, Magsaysay	PEO	Completion of Evacuation Center/Covered Courts, Phase I, Canipo, Magsaysay	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	8,821,195.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of 2-Storey Multi-Purpose Building, New Barbacan, Roxas	PEO	Construction of 2-Storey Multi-Purpose Building, New Barbacan, Roxas	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	5,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Evacuation Center/Covered Courts, Komdeng, San Vicente	PEO	Construction of Evacuation Center/Covered Courts, Komdeng, San Vicente	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	9,427,388.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Rehabilitation of Evacuation Center/ Covered Court, Bgy. Guadalupe, Barangay I (Pob.), Barangay V (Pob.), San Nicolas, Barangay Bintuan, Barangay Decalacho & Barangay VI, Coron	PEO	Rehabilitation of Evacuation Center/ Covered Court, Bgy. Guadalupe, Barangay I (Pob.), Barangay V (Pob.), San Nicolas, Barangay Bintuan, Barangay Decalacho & Barangay VI, Coron	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	13,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Rehabilitation of Evacuation Center/Covered Court, Lipot South & Santa Cruz, Cagayancillo	PEO	Rehabilitation of Evacuation Center/Covered Court, Lipot South & Santa Cruz, Cagayancillo	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form


Construction of Community Hall/Multi-Purpose Building, Batabac	PEO	Construction of Community Hall/Multi-Purpose Building, Batabac	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
Construction of Community Hall/Multi-Purpose Building, Balaraza	PEO	Construction of Community Hall/Multi-Purpose Building, Balaraza	Competitive Bidding	NO		01/2026	02/2026	20% Development Fund	3,000,000.00	Detailed Engineering Design, Program of Works, Approved Budget for the Contract, Detailed Unit Price Analysis & Market Scoping Form
<b>End-User Implementing Unit: Provincial Gender and Development Office</b>									<b>668,605,288.00</b>	
<b>Provincial Engineering Office</b>									<b>SUB-TOTAL 1</b>	
Construction of Child Development Center Brgy. Bato-Bato, Narra	PGAD	Construction of Child Development Center Brgy. Bato-Bato, Narra	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction of Child Development Center Brgy. Binga, San Vicente	PGAD	Construction of Child Development Center Brgy. Binga, San Vicente	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction of Child Development Center Brgy. Calasaguen, Brooke's Point	PGAD	Construction of Child Development Center Brgy. Calasaguen, Brooke's Point	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction of Child Development Center Brgy. Iraan, Rizal	PGAD	Construction Of Child Development Center Brgy. Iraan, Rizal	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Los Angeles, Magsaysay	PGAD	Construction Of Child Development Center Brgy. Los Angeles, Magsaysay	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Manlag, El Nido	PGAD	Construction Of Child Development Center Brgy. Manlag, El Nido	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. New Barbacan, Roxas	PGAD	Construction Of Child Development Center Brgy. New Barbacan, Roxas	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Poblacion I, Brooke's Point	PGAD	Construction Of Child Development Center Brgy. Poblacion II, Brooke's Point	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Poblacion, San Vicente	PGAD	Construction Of Child Development Center Brgy. Poblacion, San Vicente	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Pularaquet, Taylay	PGAD	Construction Of Child Development Center Brgy. Pularaquet, Taylay	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Punang, Sofronio Española	PGAD	Construction Of Child Development Center Brgy. Punang, Sofronio Española	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Rizal, Magsaysay	PGAD	Construction Of Child Development Center Brgy. Rizal, Magsaysay	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of Child Development Center Brgy. Suba, Cuyo	PGAD	Construction Of Child Development Center Brgy. Suba, Cuyo	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	3,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center in Panitian, Quezon	PGAD	Construction Of GAD Center in Panitian, Quezon	Competitive Bidding	NO		08/2026	09/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Aribungos, Brooke's Pt	PGAD	Construction Of GAD Center Brgy. Aribungos, Brooke's Pt	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Binga, San Vicente	PGAD	Construction Of GAD Center Brgy. Binga, San Vicente	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Capayas, Dumarán	PGAD	Construction Of GAD Center Brgy. Capayas, Dumarán	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Calagupan, Batabac	PGAD	Construction Of GAD Center Brgy. Calagupan, Batabac	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Iplan, Brooke's Point	PGAD	Construction Of GAD Center Brgy. Iplan, Brooke's Point	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Los Angeles, Magsaysay	PGAD	Construction Of GAD Center Brgy. Los Angeles, Magsaysay	Competitive Bidding	NO		02/2026	03/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form
Construction Of GAD Center Brgy. Sibaltan, El Nido	PGAD	Construction Of GAD Center Brgy. Sibaltan, El Nido	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form


Construction Of GAD Center Brgy. Suba, Cuyo	PGAD	Construction Of GAD Center Brgy. Suba, Cuyo	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form	
Construction Of GAD Center Brgy. Tagnato, Bataraza	PGAD	Construction Of GAD Center Brgy. Tagnato, Bataraza	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form	
Construction Of GAD Center Brgy. Tinintinan, Araceli	PGAD	Construction Of GAD Center Brgy. Tinintinan, Araceli	Competitive Bidding	NO		05/2026	06/2026	30-00-07-7999CBGAD	10,000,000.00	Detailed Architectural and Engineering Design, Program of Works, ABC, Key Personnel and List of Equipment, and Market Scoping Form	
<b>Provincial Gender and Development Office</b>									<b>SUB-TOTAL 2</b>	<b>149,000,000.00</b>	
<b>Various PG Offices</b>											
Construction of Water Supply System for the Roxas Water System at Roxas, Palawan (Empowering municipalities as active partners in service delivery)	PEEDO-RWS	Supply and delivery of solar power system for green island reverse osmosis machine.	Competitive Bidding	NO		06/2026	08/2026	GAA 2026 Current Appropriation	3,200,000.00		
Construction of Water Supply System for the Linapcan Water System at Linapcan, Palawan	PEEDO-LWS	SUPPLY AND DELIVERY OF SOLAR POWER SYSTEM for Nangalao and Cabunlawan Reverse Osmosis Desalination Machines, and SUPPLY AND DELIVERY OF SOLAR-POWERED REVERSE OSMOSIS DESALINATION SYSTEM for San Nicolas Desalination Water System.	Competitive Bidding	NO		06/2026	08/2026	GAA 2026 Current Appropriation	14,150,000.00		
Construction of Water Supply System for the Bababac Water System at Bababac, Palawan	PEEDO-BWS	Supply and Delivery of Solar Power System for Mangsee Reverse Osmosis Machine and Construction of Marabon Reverse Osmosis Desalination Water System.	Competitive Bidding	NO		06/2026	08/2026	GAA 2026 Current Appropriation	39,850,000.00		
Improvement and Construction of CSP Buildings	PEEDO-CSPMP	1 lot Construction Calaut Safari Park Improvement Work additional Comfort Room, Animal Corral ( for Giraffe, Zebra and Calamian Deers, Completion of Information Building, renovation of Administrative building and Construction of Animal Foods Storage House.	Competitive Bidding	NO		03/2026	05/2026		17,000,000.00	Market Scoping Form	
Improvement and Construction of Road rehabilitation and other structures of CSP	PEEDO-CSPMP	1 Improvement of Walkways and Trats and Construction of 2 Units Guard Towers	Competitive Bidding	NO		03/2026	05/2026		7,500,000.00	Market Scoping Form	
Installation of Fire Protection System	SEDH	Installation of Fire Protection System	Competitive Bidding	NO		01/2026	03/2026	GAA 2026 - Current Appropriation	3,300,000.00		
Construction of BPHYC Building in compliance to DSWD Standards	PSWDO-BPHYC	Construction of Required Facility for Bahay Pag-asa Youth Center (BPHYC) Based on Standards of RJJWC and DSWD	Competitive Bidding	NO		01/2026	02/2026	Locally Funded	20,000,000.00	Program of Works (POW)	
Procurement of Construction Materials for the Installation of Water Supply System	OPAg	1 lot Water Supply System construction materials (Program of Works and Detailed Engineering Design)	Small Value Procurement	NO		02/2026	02/2026	30-00-07-8711 DRAC	600,000.00	POW and DED	
Procurement of Labor and Materials for the Construction of Building Salt Production Project	OPAg-SALTeD	1 Lot Construction of Building for Salt Production Project at San Vicente, Palawan	Small Value Procurement	NO		01/2026	02/2026	30-00-07-8711 SALTeD	350,000.00	POW and DED	
<b>Various PG Offices</b>									<b>SUB-TOTAL 3</b>	<b>105,950,000.00</b>	
<b>GRAND-TOTAL</b>									<b>923,555,288.00</b>		

Prepared by:   
**JESSA V. MARTIN**  
 Administrative Assistant I

Total Amount of Estimated Budget: **923,555,288.00**

Noted by:   
**APTY. MAE O. CACAL**  
 BAC - II Secretariat Head  
 Bids and Awards Committee Secretariat

Recommended by:  
 By the Authority of the Bids and Awards Committee:  
  
**LYDIA ADRICULA-RODRIGUEZ**  
 Chairperson  
 Bids and Awards Committee Chairperson

Approved by:  
  
**AMY ROA ALVAREZ**  
 Governor  
 Head of the Procuring Entity

Date : \_\_\_\_\_

Date : \_\_\_\_\_

Date : \_\_\_\_\_