

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES


TRUST FUND UTILIZATION 2ND QUARTER

Province of Palawan

Project/ Program/ Activity Name	Location	Total Cost	Date Started	Target Completion date	Project Status		No of Extensions, if any	Remarks
					% Completion	Total Cost Incurred to date		
National Greening Program (NGP)	Quezon, Española, Brooke's Point, Bataraza, Rizal	100,000.00	December 2014	December 2016	Target 1= 100% 4,166 ha Target 2 = 100% 3,431,469 seedlings	94,292,463.86	1 year Dec 2017	planting was finished exactly in Dec 2017, yet accounting matters was done only last in April 2018
<i>Target 1= 4,100 ha</i>								
<i>Target 2= 3,400,000 seedlings</i>								

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


JANE S. GENAOBRA
Supervising Administrative Officer- OPA
 Program Manager, NGP


SAYLITO M. PURISIMA
PGPLH- PEPO, OIC-PEO/ PEEDO
 Program Director, NGP