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Republic of the Philippines
Provincial Government of Palawan
Puerto PrincesaCity

INVITATION TO BID FOR THE
CONCRETING OF ARACELI -DUMARAN ROAD i B 0
(DUMARAN , PALAWAN )

. The Provincial Government of Palaw#éimough itsTrust Fund (Fund Code: TF 41&alsada
Program) accountintendsto apply the sum oforty Million Four Hundred Ninety Five
Thousand One Hundred Thirty Six Pesos and Fifty Four Centav@nly (Php
40,495,136.5%as Approved Budget for the Contract (ABC) for fBencreting ofAracelr
Dumar an PRactdhtDinBuan, Palawamids received in excess of the ABC stz
automatically rejected at bid opening.

. The Provincial Government of Palawan now invites bids for Goacreting of Aracelr
Dumar an RGangdletion Bfothe Works is requiredithin three hundred (300)
calendar days Bidders should have completed,tim ten (10) years from the date of
submission and receipt of bids, a contract similar to the Project. The description of an eligible
bidder is contained in the Bidding Documents, particularlySection II. Instructions to
Bidders.

. Bidding will be condcted through open competitive bidding procedures usingpn
discretionaryfipass/faib criterion as specified in the Implementing Rules and Regulations
(IRR) of Republic ActRA) 9184, otherwisk nown as t he fAGover nment
Act o

Bidding is restricted to Filipino citizens/sole proprietorships, partnerships, or organizations
with at least seventy five percent (75%) interest or outstanding capital stock belonging to
citizens of the Philippines.

. Prospective bidder should possess a valid P@Aignse applicable to the contract, have
completed a similar contract with a value of at least 50% of the ABC, and have key personnel
and equipment (listed in eligibility forms) available for the prosecution of the contract. The
BAC will use non- discretonary pass/fail criterien the Eligibility Check/Screening as well

as the Preliminary Examination of the Bid. The BAC will conduct pgsélification of the
lowest calculated bidder.

. Interested bidders may obtain further information from Bids and Aw@asmittee (BAC)
Secretariat,Provincial Government of Palawan and inspect the Bidding Documents at the
address given below durirdfice hours Monday to Friday, 8:00 AM t&:00 PM.

. A complete set of Bidding Documents may be acquired by interested 8idddune 28,
2016 from the address below and upon payment of arafundable fee for the bidding
documents, pursuant to the latest guidelines isdiyethe GPPB, in the amount Bifty
Thousard Pesos only (F50,000.00).

It may also be downloaded free dfarge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Provincial Government of
Palawan, provided that Bidders shall pay the-resandable fee for the Bidding Documents

not later than the subission of their bids.

. The Provincial Government of Palawan will hold a-Breé Conference oduly 5, 2016at
9:00 AM at the GSO Conference Room, 3/F Alfredo M. Abueg Sr. Building, Capitol
Compound, Puerto Princesa City, Palawavhich shall be open only tall interested parties
who have purchased the Bidding Documents



8. Bids must be delivered and receivad or before9:00 AM of July 19, 2016at theOffice of
the BAC Secretariat, 3/F Alfredo M. Abueg Sr. Building, Capitol Compour@yerto
Princesa City Palawan All Bids must be accompanied by a Bid Security in any of the
acceptable forms and in the amount statdd@i Clause 18.

Bid opening shall be &00 AM of July 19, 2016at GSO Conference Roon8/F Alfredo M.
Abueg Sr. Building, Capitol CompoundPuerto Princesa City Palawan Bids will be
opened in the presence of the Bidders or the duly authorized representati®dsds shall not
be accepted.

9. Schedule of Activities:

Activities PLACE DATE & TIME
Office of the BACSecretarigt
l.Issuancef Bid Documents| 3/F Alfredo M. AbuedSr. June 28, 2016
Building, Capitol Compound
GSO Conference Roar3/F
. July 5, 2016
2. PreBid Conference Alfredo M. Abue Sr. at 9:00 AM

Building, Capitol Compound

Office of the BAC Secretariat

3/F Alfredo M. Abug Sr. On or before 9:00 AM of

3. Deadline of Submission

of Bids Building, Capitol Compound July 19, 2016
GSO Conference Roar3/F
. . July 19, 2016
4. Opening of Bids Alfredo M. Abug Sr. at 9:00 AM

Building, Capitol Compound

Pursuant tdhe Revised
5. Bid Evaluation Implementing Rules &
Regulations of R.A. 9184

10. The acquired bidding documents, inclusive of other related procurement document#\(Class
Technical, etc.) should be returned/ submitted in sealed envelope(s) by the bidders to the BAC
before tle scheduled time, date, and venue of the bid opening.

11. The Provincial Government ¢falawan reserves the right to accept or reject any bid, to annul
the bidding process, and to reject all bids at any time prior to the contract award, without
thereby incuiing any liability to the affected bidder or bidders.

12. For further information, please refer to:

MR. RICHIEROSS P. AUSTRIA

Chairman, Bids and Awards Committeé (BACG 1) Secretariat

3 floor, Gov. Alfredo M. Abueg Sr. Building,

Provincial Capitol Compund Puerto Princesa CityPalawan, 5300
zoetroupe32@gmail.cohwww.palawan.gov.ph

(048)4346389

ATTY. TEODORO JOSE S. MATTA
BAC- Chairman


mailto:zoetroupe32@gmail.com
http://www.palawan.gov.ph/
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A. General

Scope of Bid

1.1. The Procuring Entity as defined in tB®S, invites bids for th&Concreting of
Works, as described iBection VI Specificatin. The name and identification
number of the Contract is provided in BBBS.

1.2. The successful bidder will be expected to complete the Works by the intended
completion date specified BCC Clause 1.16.

Source of Funds

The Procuringentity has a budget or has applied for or received funds from the Funding
Source named in thBDS, and in the amount indicated in tB®S. It intends to apply

part of the funds received for the Project, as @efiin theBDS, to cover eligible
payments under the Contract for the Works.

Corrupt, Fraudulent, Collusive, and Coercive Practices

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as
bidders and contractors, shaliserve the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Funding Source:

(@) defines, for purposes of this provision, the terms set forth below as
follows:

® "corrupt practice"” means behawion the part of officials in the
public or private sectors by which they improperly and unlawfully
enrich themselves, others, or induce others to do so, by misusing
the position in which they are placed, and includes the offering,
giving, receiving, or diting of anything of value to influence the
action of any such official in the procurement process or in
contract execution; entering, on behalf of the Procuring Entity, into
any contract or transaction manifestly and grossly disadvantageous
to the samewhether or not the public officer profited or will profit
thereby, and similar acts as provided in Republic Act 3019;

(i) "fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to
the detriment of the Procuring Entity, and includes collusive
practices among Bidders (prior to or after Bid submission)
designed to establish bid prices at artificial, fvompetitive levels
and to deprive the Procuring Entity of the benefits of freecgh
competition;

(i) Acollusive practicesodo means a sch
or more bidders, with or without the knowledge of the Procuring
Entity, designed to establish bid prices at artificial, -non
competitive levels; and

(v, Acoercive p r hacnting coe threatemmg don lsarm,
directly or indirectly, persons, or their property to influence their

participation in a procurement process, or affect the execution of a
contract;

(V) Aobstructive practiceo i s
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(b)

(©)

3.2.

3.3.

(aa) deliberately destroying, falsifying, aling or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity oany foreign
govenment/foreign or international financing institution
into allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to thelna@nistrative
proceedings or investigation or from pursuing such
proceedings or investigation; or

(bb) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or intermatal financing
institution herein.

will reject a proposal for award if it determines that the bidder
recommended for award has engaged in corrupt or fraudulent practices in
competing for the Contract; and

will declare a firm ineligible, either indefinite or for a stated period of
time, to be awarded Contract funded by the Funding Source if it at any
time determines that the firm has engaged in corrupt or fraudulent
practices in competing or, or in executing, a Contract funded by the
Funding Source.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws
on individuals and organizations deemed to be involved in any of the practices
mentioned inTB Clause 3.(a).

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through indepéralgditors as
reflected in the&sCC Clause 34.

4. Conflict of Interest

4.1.

(@)
(b)

()

(d)

All bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition of
appropriate administrative, civil,nd criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the
events described in paragraphs (a) through (c) and a general conflict of
interest in any of the circumstances set out in paragraphs (d) th{gdg
below:

A Bidder has controlling shareholders in common with another Bidder;

A Bidder receives or has received any direct or indirect subsidy from any
other Bidder;

A Bidder has the same legal representative as that of another Bidder for
purposes bthis Bid;

A Bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on the
bid of another Bidder or influence the decisions of the Procuring Entity
regarding this biddig process. This will include fem or anorganization

who lends, or temporarily seconds, its personnel to firms or organizations
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(e)

(f)

(9)

4.2.

(@)

(b)
(©)

(d)

which are engaged in consulting services for the preparation related to
procurement for or implementation of the project & fiersonnel would
be involved in any capacity on the same prgject

A Bidder submits more than one bid in this bidding process. However, this
does not limit the participation of subcontractors in more than one bid;

A Bidder who participated as a consultén the preparation of the design
or technical specifications of the goods and related services that are the
subject of the bid; or

A Bidder who lends, or temporary seconds, its personnel to firms or
organizations which are engaged in consulting servarethe preparation
related to procurement for or implementation of the project, if the
personnel would be involved in any capacity on the same project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents
shall be accompanied by warn affidavit of the Bidder that it is not related to
the Head of the Procuring Entity, members of the Bids and Awards
Committee (BAC), members of the Technical Working Group (TWG),
members of the BAC Secretariat, the head of the Project Management Office
(PMO) or the endiser unit, and the project consultants, by consanguinity or
affinity up to the third civil degree. On the part of the bidder, this Clause shall
apply to the following persons:

If the Bidder is an individual or a sole proprietorship, te @idder
himself;

If the Bidder is a partnership, to all its officers and members;

If the Bidder is a corporation, to all its officers, directors, and controlling
stockholders; and

If the Bidder is a joint venture (JV), the provisions of items (a), (bi¢)or
of this Clause shall correspondingly apply to each of the members of the
said JV, as may be appropriate.

Relationship of the nature described above or failure to comply with this Clause
will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1.

(@)
(b)

(©)

(d)

Unless otherwise indicated in the BDS, the following persons shall be eligible
to participate in this Bidding:

Duly licensed Filipino citizens/sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which atleast seventy five percent (75%) of the interest belongs to citizens
of the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least seventy five percent (75%) of the outstanding capital stock
belongs to citizens dhe Philippines;

Cooperatives duly organized under the laws of the Philippines, and of
which at least seventy five percent (75%) of the interest belongs to citizens
of the Philippines; and



(e) Persons/entities forming themselves into a JV, i.e., a groupa{ajvor
more persons/entities that intend to be jointly and severally responsible or
liable for a particular contract: Provided, however, that, in accordance
with Letter of Instructions No. 630, Filipino ownership or interest of the
joint venture concerrik shall be at least seventy five percent (75%):
Provided, further, that joint ventures in which Filipino ownership or
interest is less than seventy five percent (75%) may be eligible where the
structures to be built require the application of techniqued/oan
technologies which are not adequately possessed by a person/entity
meeting the seventy five percent (75%) Filipino ownership requirement:
Provided, finally, that in the latter case, Filipino ownership or interest shall
not be less than twenty five pent (25%). For this purpose Filipino
ownership or interest shall be based on the contributions of each of the
members of the joint venture as specified in their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under
any Treaty o International or Executive Agreement as specified irBiDS.

5.3.  Government Corporate Entities may be eligible to participate only if they can
establish that they (a) are legally and financially autonomous, (b) operate
under commerail law, and (c) are not dependent agencies of the GOP or the
Procuring Entity.

5.4. (a) Unless otherwise provided in tB®S, the Bidder musan experience of
having completed at least one (1) contract that is similar to this project
equivalent to at least fifty percent (50%) of the ABC, adjusted to current
prices using the National Statistics Office consumer price index. However,
contractors under Small A and Small B categories without similar experience
on the contract to be bid mag lllowed to bid if the cost o f such contract is
not more than fifty percent (50%) of the Allowable Range of Contract Cost
(ARCC) of their registration based on the guidelines as prescribed by the
PCAB.

(b) For Foreigrfunded Procurement, the Procuringitiey and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in BS.

For this purpose, contracts similar to the Project shall be those describedDS, and
completed within the period stated in the Invitation to Bid @il Clausel2.1(a)(iv)

5.5. The Bidder must submit a computation of its Net Financial Contracting
Capacity (NFCQ

1.1The NFCC, computed using the following formula, must be at least dquidie
ABC to be bid.

NFCC = [(Current assets minus current liabilities) (K)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract for
this Project.

Where:

K = 10 for a contract duration of one year or less, 15 for a contract duration of

more than one year up to two years, and 20 for a contract duration of more
than two years.

Bi dder 6s Responsibilities
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6.1.

6.2.

(@)
(b)

(©)

(d)

(e)

(f)

(9)

(h)

(i)

()

The Bidder or its duly authorized representative shall submit a sworn
staement in the form prescribed in Section IX. Bidding Foamgequired in
ITB Clausel2.1(b)(iii).

The Bidder is responsible for the following:
Having taken steps to carefully examine all of the Bidding Documents;

Having acknowledged all conditions, local or otherwise, affecting the
iImplementation of the contract;

Having made an estimate of the fdigs available and needed for the
contract to be bid, if any;

Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided untié8 Clausel0.3

Ensuring thatitisnoi bl ackl i stedo or barred fr
any of its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose
blacklisting rules have been recognized by the GPPB,;

Ensuring that ezh of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete, and
all statements and information provided therein are true and correct;

Authorizing the Head of the Procuring Entity or its dulythawized
representative/s to verify all the documents submitted;

Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary and/or to repretbenBidder in the bidding,
with the duly notarized Secretaryods
Bidder is a corporation, partnership, cooperative, or joint venture;

Complying with the disclosure provision under Section 47 of the Act in
relationto other provisions of Republic Act 3019; and

Complying with existing labor laws and standards, if applicable.

Failure to observe any of the above responsibilities shall be atike of the Bidder
concerned.

6.3.

6.4.

The Bidder, by the act of submitting its bghall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

It shall be the ale responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all
matters pertaining to this Project, including: (a) the location and the nature of
the contract, project, or work(b) climatic conditions; (c) transportation
facilities; (c) nature and condition of the terrain, geological conditions at the
site  communication facilities, requirements, location and availability of
construction aggregates and other materials, laboerwealiectric power and
access roads; and (d) other factors that may affect the cost, duration and
execution or implementation of the contract, project, or work.

11
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6.5. The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations oconclusions by the prospective or eligible bidder out of the
data furnished by the procuring entity.

6.6. Before submitting their bids, the Bidders are deemed to have become familiar
with all existing laws, decrees, ordinances, acts and regulations of the
Philippines which may affect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and submission
of his bid, and the Procuring Entity will in no case be responsible or liable for
those costs, regardless of the conduct azmut of the bidding process.

6.8. Bidders should note that the Procuring Entity will only accept bids only from
those that have paid the nonrefundable fee for the Bidding Documents at the
office indicated in the Invitation to Bid.

7. Origin of GOODS and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services other
than those prohibited by a decision of the United Nations Security Council taken under
Chapter VIl of the Charter of the United Nations.

8. Subcontracts

8.1. Unless otherwis specified in thé&8DS, the Bidder may subcontract portions
of the Works to an extent as may be approved by the Procuring Entity and
stated in theBDS. However, subcontracting of any portion shall not relieve
the Bidder from any liability or obligation that may arise from the contract for
this Project.

8.2. Subcontractors must submit the documentary requirements LirgleClause
12 and comply with the eligibility criteria sgified in theBDS. In the event
that any subcontractor is found by the Procuring Entity to be ineligible, the
subcontracting of such portion of the Works shall be disallowed.

8.3. The Bidder may identify the subcontractor to whom &ipo of the Works
will be subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor
during bid submission, the Bidder shall include the required documents as part
of the technical component of its bid.

B. Contents of Bidding Documents

0. Pre-Bid Conference

9.1. (a) If so specified in thBDS, a prebid conference shall be held at the venue
and on the date indicated therein, to clarify and addressthe B r s 6 quest i
on the technical and financial components of this Project.

(b) The prebid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids. If the Procuring Entity
determines thatyy reason of the method, nature, or complexity of the contract to
be bid, or when international participation will be more advantageous to the
GOP, a longer period for the preparation of bids is necessary, thebigre
conference shall be held at leastrthi(30) calendar days before the deadline for
the submission and receipt of bids, as specifiedaBDS.

12



9.2. Bidders are encouraged to attend thelpdeconference to  ensure that
they fully wunder st an dmenth eNorRttermlancerofi ng Er
the Bidder will in no way prejudice its bid; however, the Bidder is expected to
know the changes and/or amendments to the Bidding Documents as recorded
in the minutes of the p#ieid conference and the Supplemental/Bid Bulletin.

9.3. Any statement made at the iviel conference shall not modify the terms of
the bidding documents unless such statement is specifically identified in
writing as an amendment thereto and issued as a Supplemental/Bid Bulletin.

10. Clarification and Amendment of Bidding Documents

10.1. Bidders who have purchased the Bidding Documents may request for
clarification(s) on any part of the Bidding Documents or for an interpretation.
Such a request must be in writing and submitted to the Procuring Entity at the
address indicate in the BDS at least ten (10) calendar days before the
deadline set for the submission and receipt of Bids.

102. Suppl emental / Bid Bull etins may be i s
initiative for purposes of clarifying or modifyingny provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.3. Any Supplemental/Bid Bulletin issudxy the BAC shall also be posted on the
Philippine Government Electronic Procurement System (PhilGEPS) and the
website of the Procuring Entity concerned, if available. Unless, otherwise
provided in theBDS, it shall be the regmsibility of all Bidders who secure
the Bidding Documents to inquire and secure Supplemental/Bid Bulletins that
may be issued by the BAC. However, bidders who have submitted bids before
the issuance of the Supplemental/Bid Bulletin must be informed éowleal
to modify or withdraw their bids in accordance witlB Clause23.

C. Preparation of Bids

11. Language of Bids

The Bid, as well as all correspondence and documents relating to the Bid exchanged by
the Bidder andhe Procuring Entity, shall be written in English. Supporting documents
and printed literature furnished by the Bidder may be in another language provided they
are accompanied by an accurate translation in English certified by the appropriate
embassy orconsulate in the Philippines, in which case the English translation shall
govern, for purposes of interpretation of the Bid.

12. Documents Comprising the Bid: Eligibility and TechnicalComponents

12.1. Unless otherwise indicated in tiBDS, the first envelope shall contain the
following eligibility and technical documents:

€)) Eligibility Documentsi

Class "A" Documents

0] Registration certificate from the Securities and Exchange
Commission (SEC), Department of Trade and Industry (DTI) for
sole poprietorship, or Cooperative Development Authority (CDA)
for cooperatives, or any proof of such registration as stated in the
BDS,

13



(i) Mayor 0s per mit i ssued by the cit
principal place of business of the ppective bidder is located;

(i)  Tax clearance per Executive Order 398, Series of 289%nally
reviewed and approved by the BIR.

(iv)  Statement of all its ongoing and completed government and private
contracts withinten (10) years from the submission of bjds
including contracts awarded but not yet started, if any. The
statement shall include, for each contract, the following:

(iv.1) name of the contract;

(iv.2) date of the contract;

(iv.3) contract duration;

(iv4) owner 6s name and addr ess;
(iv.5) nature of work;

(iv.6) contr act or 0 slecodracwmr, quhedneactdr,eor s o
partner in a JV) and percentage of participation;

(iv.7) total contract value at award;
(iv.8) date of completion or estimated completion time;
(iv.9) total contract value at completion, if applicable;

(iv.10) percentages of planned and actual accahpients, if
applicable;

(iv.11) value of outstanding works, if applicable;

(iv.12) the statement shall be supported by the notices of award
and/or notices to proceed issued by the owners; and

(iv.13) the statement shall be supported byGhwner 6 s Cer t i f
of Acceptance or # Certificate of Completion and,
whenever applicable, theConstructors Performance
Evaluation System (CPESjinal Rating, which must be
satisfactory.;

(V) Unless otherwise provided in th&DS, valid Philippine
Contractors Accreditain Board (PCAB) license and registration
for the type and cost of the contract for this Project;

(vi)  Audited financial statements, showing, among others, the
prospective total and current assets and liabilities, stamped
Arecei vedo by t he ditBd &d authorizedt s du
institutions, for the preceding calendar year which should not be
earlier than two (2) years from the date of bid submission;

(vi)  NFCC computation in accordance with ITB Clagsg and

Class B" Document

(viii)  If applicable, valid Joint Venture Agreement (JVA) or, in lieu
thereof, duly notarized statements from all the potential joint
venture partners stating that they will enter into and abide by the

14



provisions of the JVA in the instance that the ils successful shall
be included in the bid.

(b) Technical Documents

® Bid security as prescribed ImB Clausel8. If the Bidder opts to
submit the bid security in the form of:

(i.L1) a bank draft/guarantee or anewocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(i.2) a surety bond accompanied by a certification coming from
an authorized Insurance Commission that a surety or
insurance coany is authorized to issue such instrument;

(i) Project Requirements, which shall include the following:
(i.1) Organizational chart for the contract to be bid;

(iL2) Li st of «cont rva projecrMarsagep Brojecto n n e |
Engineers, Materials Engineers, and Foremeio be
assigned to the contract to be bid, with their complete
gualification and experience data; and

(iL3) Li st of contractords equi pmen:
leased, and/or under purchase agreements, supported by
certification of availability of equipmentfrom the
equipment lessor/vendor for the duration of the project; and

(i)  Sworn statement in accordance with Section 25.2(b)(iv) of the IRR
of RA 9184 and using the form prescribedSection IX. Bidding
Forms.

13. Documents Comprising the Bid: Financial Componen

13.1. Unless otherwise stated in tB®S, the financial component of the bid shall
contain the following:

€)) Financial Bid Form in accordance with the form prescribe8eantion IX.
Bidding Formsand

(b)  Any other document related to thedircial component of the bid as stated

in theBDS.

13.2. (a) Unless indicated in th&DS, all Bids that exceed the ABC shall not be
accepted.

(b) Unless otherwise indicated the BDS , for foreignfunded procurement, a ceiling may be applied

to bid prices provided the following conditions are met:

0] Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required by
the procuing entity, payment could be made upon the submission of
bids.

(i) The procuring entity has procedures in place to ensure that the ABC
is based on recent estimates made by the engineer or the responsible
unit of the procuring entity and that the estiezaare based on
adequate detailed engineering (in the case of works) and reflect the
quality, supervision and risk and inflationary factors, as well as

15



prevailing market prices, associated with the types of works or goods
to be procured.

(i) The procumg entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of infrastructure projects,
the procuring entity must also have trained quantity surveyors.

(iv) The procuring entity has established a system to moaitdrreport
bi d prices relative to ABC and
estimate.

(v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on actual
total costs of goods and works.

14. Alternative Bids

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer
made by a Bidder in addition or as a substitute to its original bid which may
be included as part of its original bid or submitted separately therewith for
purpcses of bidding. A bid with options is considered an alternative bid
regardless of whether said bid proposal is contained in a single envelope or
submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requiretsef the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause BDBe
alternative bids shall not be accepted.

14.3. Each Bidder shallubmit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals Wit t h e Bi dder 0s parti
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concerned.

15. Bid Prices

15.1. The contract shall be for the whole Wesrlas described iiTB Clausel.l,
based on the priced Bill of Quantities submitted by the Bidder.

15.2. The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. Bids @t addressing or providing all of the required
items in the Bidding Documents including, where applicable, bill of
guantities, shall be considered n@sponsive and, thus, automatically
disqualified. In this regard, where a required item is providednbuydrice is
indicated, the same shall be considered asresponsive, but specifying a
"0" (zero) for the said item would mean that it is being offered for free to the
Government.

15.3. All duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, prior to the deadline for submission of bids,
shall be included in the rates, prices, and total bid price submitted by the
Bidder.

15.4. All bid prices for the given scope of work in the contract as awarded shall be
considered aBxed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Claus#8. Price escalation may be allowed in extraordinary
circumstances as may be determined by thatiodal Economic and
Development Authority in accordance with the Civil Code of the Philippines,
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and upon the recommendation of the Procuring Erfiitythermore, in cases
where the cost of the awarded contract is affected by any applicable new laws,
ordinances, regulations, or other acts of the GOP, promulgated after the date
of bid opening, a contract price adjustment shall be made or appropriate relief
shall be applied on a no leas gain basis.

16. Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philip@rPesos unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shall be converted to Philippine currency based on the
exchange rate prevailing on the day of the Bidnopug

If so allowed in accordance witlffB Clausel6.1, the Procuring Entity for
purposes of bid evaluation and comparing the bid prices will convert the
amounts in various currencies in which the bid pricxpgessed to Philippine
Pesos at the exchange rate as published in the BSP reference rate bulletin on
the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Pesos.

17. Bid Validity

17.1.

17.2.

Bids shallremain valid for the period specified in tB®S which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

In exceptional circumstances, prior to the expiration of the bid validity period,
the Procuring Entity may request Bidders to extend the period of validity of
their bids. The request and the responses shall be made in writing. The bid
security described iTB Clausel8 should also be exteed corresponding to

the extension of the bid validity period at the least. A Bidder may refuse the
request without forfeiting its bid security, but his bid shall no longer be
considered for further evaluation and award. A Bidder granting the request
shallnot be required or permitted to modify its bid.

18. Bid Security

18.1.

The bid security in the amount stated in tBBS shall be equal to the
percentage of the ABC in accordance with the following schedule:

Amount of Bd Security

Form of Bid Security (Equal to Percentage of the ABC

(@)

Cash or cashier
issued by a Universal or
Commercial Bank.

(b)

Bank draft/guarantee or irrevocabl
letter of credit issued by a Univers
or Commercial Bank: Provided,
however, thait shall be confirmed
or authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

Two percent (2%)

()

Surety bond callable upon demang
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance Commission as
authorized to issue such setyr
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and/or
(d) Any combination of the foregoing | Proportionate to share of form wit
of (a) to (c) above respect to total amount of securit

(e) Bid Securing Declaration No percentage required.

For biddings conducted by local government sjnihe Bidder may also submit

bid securities in the form of cashier 0s
irrevocable letter of credit from other banks certified by the BSP as authorized to

issue such financial statement.

The Bid Securing Declaratiomentioned above is an undertaking whgthtes,
among others, that the bidder shall enter into contract witlpribeuring entity

and furnish the performance security required under ITB Clause 32.2, from
receipt of the Notice of Award, and committing @ythe corresponding fine, and

be suspended for a period of time from being qualified to participate in any
government procurement activity in the event it violates any of the conditions
stated therein as provided in the guidelines issued by the GPPB.

18.2. Thebid security should be valid for the period specified inBBS. Any bid
not accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as nenesponsive.

18.3. No bid securities shall be returned to biddefter the opening of bids and
before contract signing, except to those that failed or declared as post
disqualified, upon submission of a written waiver of their right to file a motion
for reconsideration and/or protest. Without prejudice on its forgitBrd
Securities shall be returned only after the bidder with the Lowest Calculated
Responsive Bid has signed the contract and furnished the Performance
Security, but in no case later than the expiration of the Bid Security validity
period indicated iT B Clausel8.2

18.4. Upon signing and execution of the contract, pursuatitBo Clause31, and
the posting of the performance security, pursuantT® Clause 32, the
successful Bidderds Bid security wild.l
the Bid security validity period as indicatedifB_Clausel8.2

18.5. The bid security may beffeited:
€)) if a Bidder:

® withdraws its bid during the period of bid validity specifiedTiB
Clause 17,

(i) does not accept the correction of errors pursuanTBo Clause
27.3(b)

(i)  fails to submit the requirementstivin the prescribed period, or a
finding against their veracity, as stated in ITB Cla28&,

(iv)  submission of eligibility requirements containing false information
or falsified documents;

(v) submission of bids thatontain false information or falsified
documents, or the concealment of such information in the bids in
order to influence the outcome of eligibility screening or any other
stage of the public bidding;
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19.

20.

(b)

(vii all owing the wuse of o0nenbtker fara me ,
purposes of public bidding;

(vi)  withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after the
Bidder had been adjudged as having submitted the Lowest
Calculated and Responsive Bid

(viii) refusal or failure to post the required performance security within
the prescribed time;

(ix) refusal to clarify or validate in writing its bid during post
gualification within a period of seven (7) calendar days from
receipt of the request for clarification;

x) any documented attempt by a bidder to unduly influence the
outcome of the bidding in his favor;

(xi)  failure of the potential joint venture partners to enter into the joint
venture after the bid is declared successful; or

(xii) all other acts that tend to defeat therpose of the competitive
bidding, such as habitually withdrawing from bidding, submitting
late Bids or patently insufficient bid, for at least three (3) times
within a year, except for valid reasons.

if the successful Bidder:
0] fails to sign the contraah accordance withTB Clause31;

(i) fails to furnish performance security in accordance WikB
Clause32.

Format and Signing of Bids

19.1.

19.2.

19.3.

19.4.

19.5.

Bidders shall submit their bidhrough their duly authorized representative
using the appropriate forms provided in Section IX. Bidding Foroms or
before the deadline specified in tHeB Clause21 in two (2) separate sealed
bid envelopes, rad which shall be submitted simultaneously. The first shall
contain the technical component of the bid, including the eligibility
requirements undeiTB Clause 12.1, and the second shall contain the
financial canponent of the bid.

Forms as mentioned ififB Clause19.1 must be completed without any
alterations to their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the infoation requested.

The Bidder shall prepare an original of the first and second envelopes as
described inITB Clausesl2 and 13. In addition, the Bidder shall submit
copies of the first and second envelopes. In the event of any discrepancy
between the original and the copies, the original shall prevail.

The bid, except for unamended printed literature, shall be signed, and each
and every page thereof shall be initthleby the duly authorized
representative/s of the Bidder.

Any interlineations, erasures, or overwriting shall be valid only if they are
signed or initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids
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21.

22.

23.

20.1. Bidders shall eclose their original eligibility and technical documents
described inTB Clausel2, in one sealed envel ope 1
TECHNI CAL COMPONENTO, and the original
in another seate envel ope mar k e dFINANG@DAR.I GI NAL

COMPONENTO, sealing them all i n an ou
Bl Do .

20.2. Each copy of the first and second envelopes shall be similarly sealed duly
mar ki ng t he i nner envel o pECENICALS i COF
COMPONENT® and ACOPIYFINNDANCI AL COMPONENTO
the outer envel ope as ACOPY NO. ___ 0
containing the original and the copies shall then be enclosed in one single
envelope.

20.3. The original and the number of copies of the Bidnakcated in th&DS shall
be typed or written in indelible ink and shall be signed by the bidder or its
duly authorized representative/s.

20.4. All envelopes shall:
(@) contain the name of the contract to be bid in capital letters;
(b) bear tle name and address of the Bidder in capital letters;
(c) be addressed to the ProdBClauset0.LEnt i t vy

(d) bear the specific identification of this bidding process indicated in the
Invitation to Bid; and

(e) bear a warning ADO NOT OPEN BEFOREE€GC
opening of bids, in accordance wifB Clause21l.

20.5. If bids are not sealed and marked as required, the Procuring Entity will
assume noesponsibility for the misplacement or premature opening of the
bid.

D.  Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Ent
date and time indicated in tBDS.

Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by the
Procuring Entity, pursuant tdB Clause2l, shall be decl ared ALat
accepted by the Procuring Entity.

Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline
prescribed for submission and recapbids. The Bidder shall not be allowed
to retrieve its original bid, but shall be allowed to submit another bid equally
seal ed, properly i dentified, l i nked tc
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23.2.

23.3.

23.4.

MODI FI CATI ONO or AFI NANCI AL MODI FI CA
Afeceivedo by the BAC. Bi d modi ficati
deadline shall not be considered and shall be returned to the Bidder unopened.

A Bidder may, through a letter of withdrawal, withdraw its bid after it has
been submitted, for valid andstifiable reason; provided that the letter of
withdrawal is received by the Procuring Entity prior to the deadline prescribed
for submission and receipt of bids.

Bids requested to be withdrawn in accordance With Clause23.1shall be
returned unopened to the Bidders. A Bidder may also express its intention not
to participate in the bidding through a letter which should reach and be
stamped by the BAC before the deadline for submission and receipt oAbids.
Bidder that withdraws its bid shall not be permitted to submit another bid,
directly or indirectly, for the same contract.

No bid may be modified after the deadline for submission of bids. No bid may

be withdrawn in the interval between the deadlinestdsmission of bids and

the expiration of the period of bid validity specified by the Bidder on the
Financial Bid Form. Withdrawal of a bid during this interval shall result in

the forfeiture of the BBChweseldSandi d se
the imposition of administrative, civil, and criminal sanctions as prescribed by

RA 9184 and its IRR.

24. Opening and Preliminary Examination of Bids

24.1.

24.2.

24.3.

The BAC shall open the first bid envelopes of Bidders in pubficspeecified
intheBDSt o determine each Bi dderds comp
prescribed inITB Clausel2 For this purpose, the BAC shall check the
submitted documents of each biddgainst a checklist of required documents

to ascertain if they are all present, using a-dans cr et i onary @fp
criterion. I f a bidder submits the rec
for that particular requirement. In this regard, bids tiaé to include any
requirement or are incomplete or patently insufficient shall be considered as
Afailedo. Otherwise, the BAC shall rat

Unless otherwise specified in the BD8nmediately after determining
compliance with the requirements in the first envelope, the BAC shall
forthwith open the second bid envelope of each remaining eligible bidder
whose first bid envel ope was rated
complying bidder shall be opened within thengaday. In case one or more of
the requirements in the second envelope of a particular bid is missing,
incomplete or patently insufficient, and/or if the submitted total bid price
exceeds the AB@nless otherwise provided [iiB Clausel3.1(b) the BAC
shall rate the bid concerned as dfail
contain all the bid requirements for
and shall immediately be considered évaluation and comparison

o
o]

Letters of withdrawal shall be read out and recorded during bid opening, and

the envelope containing the corresponding withdrawn bid shall be returned to

t he Bi dder unopened. | f t he withdraw
atendance, the original bid and all copies thereof shall be returned to the
representative during the bid opening. If the representative is not in
attendance, the Bid shall be returned unopened by registered mail. The Bidder

may withdraw its bid prior to #hdeadline for the submission and receipt of

bids, provided that the corresponding letter of withdrawal contains a valid
authorization requesting for such withdrawal, subject to appropriate
administrative sanctions.

21



24.4. If a Bidder has previously secured atgmation from the Procuring Entity to
the effect that it has previously submitted the aboveu mer at ed Cl as
Documents, the said certification may be submitted in lieu of the requirements
enumerated iiTB Clausel2.1(a) items (i) to (vi).

24.5. In the case of an eligible foreign Bidder as describetiB Clause5, the
Cl ass AAO0 DocumdlBtChuseldl(anmay l@etsestitutedn
with the appropriate equivalent documents, if any, issued by the country of the
foreign Bidder concerned.

24.6. Each partner of a joint venture agreement shall likewise submit the documents
required inlITB Clausesl2.1(a)(i)and 12.1(a)(ii) Submission of documents
required undedTB Clauses12.1(a)(iv) to 12.1(a)(vi) by any of the joint
venture partners constitutes compliance.

E. Evaluation and Comparison of Bids

25. Process to be Confidential

25.1. Members of the BAC, including its staff and personnel, as well as its
Secretariat and TWG, are prohibited from making or accegimgkind of
communication with any bidder regarding the evaluation of their bids until the
issuance of the Notice of Award, unless n the caséB®fClause 26.

25.2. Any effort by a bidder to influence the Procuring Entity in the Procuring
Enti tyods resgectiofsBidoewaluation, Bid comparison or contract
award wil |l result in the rejection of

26. Clarification of Bids

To assist in the evaluation, comparison and-pasiification of the bids, the Procuring
Entity may ask in writing any Bider for a clarification of its bid. All responses to
requests for clarification shall be in writing. Any clarification submitted by a Bidder in
respect to its bid and that is not in response to a request by the Procuring Entity shall not
be considered

27. Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of
Bids which have passed the opening and preliminary examination of Bids,
pursuant tdTB Clause 24, in order to determine the LowestGlated Bid.

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity
shall undertake the following:

(@) The detailed evaluation of the financial component of the bids, to establish
the correct calculated prices of the bids; and

(b)  The rankimg of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation
of al | bi ds inganbreld sipassedaoyusipass/ fa
BAC shall consider the following in the evaluation of bids:

€)) Completeness of the bidnless the ITB specifically allows partial bids,
bids not addressing or providing all of the required items in the 8khed
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of Requirements including, where applicable, bill of quantities, shall be
considered nomesponsive and, thus, automatically disqualified. In this
regard, where a required item is provided, but no price is indicated, the
same shall be considered as mesponsive, but specifying a "0" (zero) for
the said item would mean that it is being offered for free to the Procuring
Entity; and

(b) Arithmetical correctionsConsider computational errors and omissions to
enable proper comparison of all eligible bids. miay also consider bid
modifications if expressly allowed in ttBDS. Any adjustment shall be
calculated in monetary terms to determine the calculated prices.

27.4. Based on the detailed evaluation of bids, those that comply withbthesa
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the Lowest Calculated Bid.
Total calculated bid jres, as evaluated and corrected for computational
errors, discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated inBBS.

275. The Procuring Entityo6 debaseddnthalbidpdce of
guoted in the Financial Bid Form

27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For
this purpose, all bidders shall be required to include in their bids the cost of all
taxes, such as, but not limited talue added tax (VAT), income tax, local
taxes, and other fiscal levies and duties which shall be itemized in the bid
form and reflected in the detailed estimates. Such bids, including said taxes,
shall be the basis for bid evaluation and comparison.

28. Post Qualification

28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder
that is evaluated as having submitted the Lowest Calculated Bid (LCB)
complies with and is responsive to all the requirements and conditions
specified inTB Clauses 512, and13.

28.2. Within a nonrextendible period of three (3) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the LCB, th&dBr shall
submit the following documentary requirements:

€)) Latest income and business tax returns in the form specified BDISg
(b) Certificate of PhilGEPS Registration; and

(c) Other appropriate licenses and permits required by lalvstated in the
BDS.

Failure of the Bidder declared as LCB to duly submit the requirements under this
Clause or a finding against the veracity of such, shall be ground for forfeiture of
the bid security and disqualification of tBelder for award.

28.3. The determination shall be based upon an examination of the documentary
evidence of the Bidder 6s IIgm GlauseEl2 cat i or
and13, as well as other information as the Procuring Entity deems necessary
and appropriate, usingandni scr eti onary HApass/ failo

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes
all the criteria for posgualificaion, it shall declare the said bid as the Lowest
Calculated Responsive Bid, and recommend to the Head of the Procuring
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Entity the award of contract to the said Bidder at its submitted price or its
calculated bid price, whichever is lower, subjedfliB Clause30.3

285. A negative determination shal/l resul t
event the Procuring Entity shall proceed to the next Lowest Calculated Bid to
make a similar determination of that Hice r 6 s capabilities

satisfactorily. If the second Bidder, however, fails the post qualification, the
procedure for post qualification shall be repeated for the Bidder with the next
Lowest Calculated Bid, and so on until the Lowest CalculatedRasgonsive

Bid is determined for contract award.

28.6. Within a period not exceeding seven (7) calendar days from the date of receipt
of the recommendation of the BAC, the Head of the Procuring Entity shall
approve or disapprove the said recommendation. Indee of government
owned and governmemwtvned and/orcontrolled corporations (GOCCs) and
government financial institutions (GFIs), the period provided herein shall be
fifteen (15) calendar days.

29. Reservation Clause

29.1. Notwithstanding the eligibility or posjualification of a bidder, the Procuring
Entity concerned reserves the right to review its qualifications at any stage of
the procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said bidder, or thahéisebeen a
change in the Bidderdés capability to
submitted its eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements, statements
or documents, oany changes in the situation of the Bidder which will affect
its capability to undertake the project so that it fails the preset eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as
ineligible and shall disqualifjt from submitting a bid or from obtaining an
award or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to
reject any and all Bids, declare a Failure of Bidding at any time prior to the
contract award, or not to award thentract, without thereby incurring any
liability, and make no assurance that a contract shall be entered into as a result
of the bidding:

(@) if there isprima facieevidence of collusion between appropriate public
officers or employees of the Procuring Entior between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act which
restricts, suppresses or nullifies or tends to restrict, suppress or nullify
competition;

(b) i f the Procuring Entityds BAC is f o
prescribed bidding procedures; or

(c) for any justifiable and reasonable ground where the award of the contract
will not redound to the benefit of the Government as follows:

® If the physical and economic conditions have significantly changed
so as to render the project no longer economically, financially or
technically feasible as determined by the head of the procuring
entity;

(i) If the project is no longer necessary as determinethéyead of
the procuring entity; and
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29.3.

(@)
(b)
()

(d)

(i) If the source of funds for the project has been withheld or reduced
through no fault of the Procuring Entity.

In addition, the Procuring Entity may likewise declare a failure of bidding
when:

No bids are received;
All prospective bidders are declared ineligible;

All bids fail to comply with all the bid requirements or fail post
gualification; or

The bidder with the Lowest Calculated Responsive Bid refuses, without
justifiable cause to accept the award of contract,ranaward is made.

F. Award of Contract

30. Contract Award

30.1.

30.2.

30.3.

(@)

(b)
(©)
(d)

Subject tdTB Clause28, the Procuring Entity shall award the contract to the
Bidder whose Bid has been determined to be the Lowest Calculated and
ResponsivaBid (LCRB).

Prior to the expiration of the period of Bid validity, the Procuring Entity shall
notify the successful Bidder in writing that its Bid has been accepted, through
a Notice of Award received personally or sent by registered mail or
electronicaly, receipt of which must be confirmed in writing within two (2)
days by the LCRB and submitted personally or sent by registered mail or
electronically to the Procuring Entity.

Notwithstanding the issuance of the Notice of Award, award of contract shall
be subject to the following conditions:

Submission of the following documents within the prescribed period from
receipt by the Bidder of the notice that it has the Lowest Calculated and
Responsive Bid:

® Valid JVA, if applicable, within ten (10) calendar days;

(i) Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders, within thirty (30) calendar
days, if allowed under a Treaty or International or Executive
Agreement mentioned iTB Clausel2.1(a)(v)

Posting of the performance security in accordance WBhClause32;
Signing of the contract as providedlirB Clause31; and

Approvalby higher authority, if required.

31. Signing of the Contract

31.1.

At the same time as the Procuring Entity notifies the successful Bidder that its
Bid has been accepted, the Procuring Entity shall send the Contract Form to
the Bidder, which Contract has been pdaxd in the Bidding Documents,
incorporating therein all agreements between the parties.
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31.2. Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign and date
the contract anceturn it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder
within the same ten (10) calendar day period provided that all the
documentary requirements are complied with.

31.4. The following documents shall form paf the contract:
@) Contract Agreement;
(b) Bidding Documents;

(c) Winning bidderds bid, including t
and all other documents/statements submitted;

(d) Performance Security;
(e) Credit line in accordance wiliB Clauses.5, if applicable;
() Notice of Award of Contract; and

(9) Other contract documents that may be required by existing laws and/or
specified in tha8DS.

32. Performance Security

32.1. To guarantee the faithful performee by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum
period of ten (10) calendar days from the receipt of the Notice of Award from
the Procuring Entity and in no case later than the sigofitige contract.

32.2. The performance security shall be denominated in Philippine Pesos and posted
in favor of the Procuring Entity in an amount equal to the percentage of the
total contract price as stated in tB®S in accordance with the following
schedule:

Amount of Performance Security
Form of Performance Security (Equal to Percentage of the Tota
Contract Price)

(@ Cash or cashi e
check issued by a Universal of
Commercial Bank.

(b) Bank draft/guarantee or
irrevocable letter of cred
issued by a Universal or Tenpercent {0%)
Commercial Bank: Provided,
however, that it shall be
confirmed or authenticated by
Universal or Commercial Bank
if issued by a foreign bank.

(c) Surety bond callable upon
demand issued by a surety or Thirty percent (30%)
insurance company duly
cerified by the Insurance
Commission as authorized to
issue such security; and/or

(d) Any combination of the Proportionate to share of form wit
foregoing. respect to total amount of security
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33.

34.

32.3. Failure of the successful Bidder to comply withe abovementioned

requirement shall constitute sufficient ground for the annulment of the award
and forfeiture of the bid security, in which event the Procuring Entity shall
initiate and complete the post qualification of the second Lowest Calculated
Bid. The procedure shall be repeated until the Lowest Calculated and
Responsive Bid is identified and selected for contract award. However if no
Bidder passed pospualification, the BAC shall declare the bidding a failure
and conduct a rbidding with readvertisement.

Notice to Proceed

33.1.

33.2.

Within three (3) calendar days from the date of approval of the Contract by
the appropriate government approving authority, the Procuring Entity shall
issue its Notice to Proceed to the Bidder.

The contract effectivity datehall be provided in the Notice to Proceed by the
Procuring Entity, which date shall not be later than seven (7) calendar days
from the issuance of the Notice to Proceed.

Protest Mechanism

Decision of the procuring entity at any stage of the procuremec¢gsanay be
guestioned in accordance with Section 55 of the Revised Implementing Rules and
Regulations of Republic Act 9184.

27



Section lll. Bid Dat a Sheet

Concreting of
Araceli -Dumaran Road
O0BO
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Bid Data Sheet

ITB Clause

11

TheProcuing Entityis the Provincial Government of Palawan

Thename of theContractis Concreting ofAracel-Du mar an Ro g

The identification number of the ContracBR No.B2 TF 416 KALSADA
PROGRAM 16442

The Fundig Source isTrust Fund (Fund Code: TF 41&Kalsada
Program)

TheProvincial Government of Palaw#8RGP)ntends to apply the sum of
Php 40,495,136.54eing the Approved Budget for the Contract (ABC)

The name of the Project is:
Concreting ofAracel-Dumaran Road A BO

3.1

No further instructions.

No further instructions.

5.2

Bidding is restricted to eligible bidders as defined in ITB Cldu&e

5.4

The prospective bidder must have completed, within the period of the
ten(10) years, single contract that is similar to the contract to the bid, g
whose value, adjusted to current prices using the National Statistice Q
(NSO) consumer price indices, must be at least fifty percent (50%) of
ABC as provided for in Section 23.5.1.3 of the revised IRR of R.A. No
9184.

Prospective bidder should possess a valid PCAB License applicable
contract, have completedsamilar contract with a value of at least 50%
the ABC, and have key personnel and equipment (listed in eligi
forms) available for the prosecution of the contract. The BAC willngse
- discretionary pass/fail criterim the Eligibility Check/Saening as wel
as the Preliminary Examination of the Bid. The BAC will conduct pg
qualification of the lowest calculated bidder.

8.1

Subcontracting is not allowed.

8.2

Not applicable

9.1

TheProvincial Gwernment of Palawawill hold a PreBid Conference for
this Projecon July 5, 2016at9:00AM at theGSO Conference Room, 3/H
Alfredo M. Abueg Sr. Building, Capitol Compound, Puerto Princesa Ci
Palawan

10.1

ThePr ocur i nagldreSssig i t y 6 s

ENGR. SXLITO M. PURISIMA

Headi Infrastructure/Engineering

Office of the Governor,

2nd floor, Capitol Building,

Brgy. Tanglaw, Puerto Princesa City, Palawan, 5300
(048) 4332987

10.3

No further instructions.

12.1

No further instructions.

12.1(a)())

No other acceptable proof of registration is recognized

12.1(a)(iil)

BIR Tax Clearance must be inclu
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The minimum Technical Personnel Requirement for the project shadl k
follows:

No. of Min. no. years
Key Personnel )
Personnel| of experience
ProjectEngineer 1 5
. Material Engineer 1 3
12.1 2
(B)(ii2) Foreman 1 5
Instrument Man (Survey) 1 3
Safety Officer 1 3
This list of Key personnel should be accompanied by complete
gualificationand experience data as well as service contract with
prospective contractor.
The minimum Equipment Requirement for the Project shall be as follg
g Equipment Crew
: Owne
Particular (At least) Leased Light Heavy
Driver Eqpt. Eqpt. Helper
Operator | Operator
Cargo Truck 1 1 2
Transit Mixer 2 1 1 1
Pay Loader 1 1 1
One Bagger Mixer| 2 1
Concrete Vibrator 2 1
) Concrete Cutter 2 1
12.1 (b)(ii3) | [ Concrete Screede| 1 2
Plate Compactor 2 1
Batching Plant 1 3
Bar Cutter 1 1
Bar Bender 1 1
Proof of Ownership:
For Owned: Certified true copy of OR / CR or Deed of Sale /
Sales Invoices
For Leased:Notarized Lease Contract / Purchase Agreement /
Certification as to availability of equipment from the
lessor for the duration of the project.
13.1 1. Detailed Estimates / Item Unit Cost Derivation
' 2. Summary of Unit Costs of MateriaRental Rates & Labor Rates
The ABC isPhp40,495,136.54 Any bid with a financial component
13.1(b) : )
exceeding this amount shall not be accepted.
14.2 No further instructions.
15.4 No further instructions.
16.1 The bid prices shall be quoted in Phpipe Pesas
17.1 Bids will be validupto one hundred twenty (120Jays from the date of

bids opening.
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The bid security shall be in the following amount:

1. Two Percent (2%) of the ABGf bid security is incash,
c a s h/i near nbasiipexck, ldask drafjuarante®r irrevocable letter

18.1 of credit;
2. Five Percent (5%) of the AB@ bid security is inSurety Bond; or
3. Any combination of the foregoing @portionate tahe share of form
with respect to total amount of security.
4. Bid securing declaratiori No percatage required
18.2 The bid security shall bealid for one hundred twenty (12QJays from the
' opening of bids.
20.3 Each Bidder shall submiine (1) original andwo (2)copies of the first anc
' second components of its bid.
The adiress for submissioof bids is:
Office of the BAC Secretariat, 3/F Alfredo M. Abueg Sr. Buildin
21 Capitol CompoundPuerto Princesa CityPalawan
The deadline for submission of bids is on
On or beforeJuly 19, 2016at 9:00 AM
The place of bid opening & the:
GSO Conference Roon8/F Alfredo M. Abueg Sr. Building, Capitol
24.1 Compound,Puerto Princesa CityPalawan
The date and time of bid openingois:
July 19, 2016at 9:00AM
24.2 No further instructions.
27.3(b) Bid Modification is allowed, governed by Sectia8 of Instruction to
' Bidders
Returns filed through the Electronic Filing and Payments System (EFR
28.2(a) NOTE: The latest income and business tax returns are those within th
six months preceding the date of bid submission.
28.2(c) TaxClearan e i ssued by t he Provinci
' il ssued by the Provincial Assess
Additional Documents (To be submitted by the winning bidder)
1. Construction schedule anec8rve and PERT / CPM
2. Manpower Schedule,
31.4(9) 3. Construction methods,
4. Equipment utilization schedule,
5. Construction safety and health program approved by the
Department of Labor and Employment
The performance security shall be in the followamgount:

1. Ten percent (10%) of the Total Contract Pricaf performance
security is in cash, cashiero
irrevocable letter of credit;

32.2

2. Thirty percent (30%) of the Total Contract Pricé performance
security is in Stety Bond; or

3. Any combination of the foregoing proportionate to the share of for
with respect to total amount of security.
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Section | V. General Conditions of
Contract

Concreting of
Araceli -Dumaran Road
O0BO
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Definitions
For purposesf this Clause, boldface type is used to identify defined terms.

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided &2 Clause
21

1.2. Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

1.3. TheCompletion Dateis the date of completion of the Works as certified by the
ProcuringEntitp s Repr esent at i \GECClaused9accor dance

1.4. TheContract is the contract between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works.

1.5. TheContract Price is the price st@&d in the Letter of Acceptance and thereafter
to be paid by the Procuring Entity to the Contractor for the execution of the
Works in accordance with this Contract.

1.6. Contract Time Extensionis the allowable period for the Contractor to complete
the Works inaddition to the original Completion Date stated in this Contract.

1.7. The Contractor is the juridical entity whose proposal has been accepted by the
Procuring Entity and to whom the Contract to execute the Work was awarded.

1.8. TheCont r ac tiothe®igneddferdr proposal submitted by the Contractor
to the Procuring Entity in response to the Bidding Documents.

1.9. Daysare calendar days; months are calendar months.

1.10. Dayworks are varied work inputs subject to payment on a time basis for the
Contr act oesésd Equipmdnto ip addition to payments for associated
Materials and Plant.

1.11. A Defectis any part of the Works not completed in accordance with the Contract.

1.12. The Defects Liability Certificate i s t he certi ficate 1 ssuec
Representativapon correction of defects by the Contractor.

1.13. TheDefects Liability Period is the one year period between contract completion
and final acceptance within which the Contractor assumes the responsibility to
undertake the repair of any damage to the Workssatwn expense.

1.14. Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawingsalculations, and other information
provided or approved for the execution of this Contract.

1.15. Equipment refers to all facilities, supges, appliances, materials or things
required for the execution and completion of the Work provided by the Contractor
and which shall not form or are not intended to form part of the Permanent
Works.

1.16. Thelntended Completion Daterefers to the date spe@f in theSCC when the
Contractor is expected to have completed the Works. The Intended Completion
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Date may be revised only by the Procuri
extension of time or an acceleration order.

1.17. Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

1.18. The Notice to Proceedis a written notice issued by the Procuring Entity or the
Procuring Entitybés Representatiegn to th
the commencement of the work not later than a specified or determinable date.

1.19. Permanent Works all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this
Contract which shalbe delivered to the Procuring Entity and which shall remain
at the Site after the removal of all Temporary Works.

1.20. Plant refers to the machinery, apparatus, and the like intended to form an integral
part of the Permanent Works.

1.21. The Procuring Entity is the @arty who employs the Contractor to carry out the
Works stated in th8CC.

1.22. The Procuring Entity6 s Re pr e fers to ahe iHgad of the Procuring
Entity or his duly authorized representative, identified in3&C, who shall be
responsible for supervising the execution of the Works and administering this
Contract.

1.23. TheSiteis the place provided by the Procuring Entity where the Works shall be
executed and any other place or places which may be designateslSCC, or
notified to the Contractor by the Proc
part of the Site.

1.24. Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative ntepabout the surface and
subsurface conditions at the Site.

1.25. Slippageis a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled and
actual accomplishment of the Work by t@entractor as established from the
work schedule. This is actually described as a percentage of the whole Works.

1.26. Specificationsmeans the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and theahoadestruction.

1.27. The Start Date, as specified in th&CC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

1.28. A Subcontractor is any person or organization to whom a part of the Works has
been subcontracted by the Contractor, as allowed by the Procuring Entity, but not
any assignee of such person.

1.29. Temporary Works are works designed, constructed, installed, and removed by
the Contrator that are needed for construction or installation of the Permanent
Works.

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed by
the Contractor in accordance with this Contract, including (i) the furnishing of all
labor, materialsequipment and others incidental, necessary or convenient to the
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complete execution of the Works; (ii) the passing of any tests before acceptance

by the Procuring Entitydés Representatiyv
and obligations of the Comtctor imposed by this Contract as described in the

SCC.

2. Interpretation

2.1. In interpreting the Conditions of Contract, singular also means plural, male
also means female or neuter, and the other way around. Headings have no
significarce. Words have their normal meaning under the language of this
Contract unl ess specifically defined.
will provide instructions clarifying queries about the Conditions of Contract.

2.2. If sectional completion is specifiad the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion
Date and Intended Completion Date the whole of the Works).

3.  Governing Language and Law

3.1. This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All corresponde and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

4, Communications

Communications between piass that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is received by the
concerned party.

5. Possession of Site

5.1. On the date specified in th8CC, the Procuring Bity shall grant the
Contractor possession of so much of the Site as may be required to enable it to
proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
i n accordance wi t h t he t er ms of t hi
Representative shall give the Contractor a Contract Time Extension and
certify such sum as fair to cover the cost incurred, which sum shall be paid by
Procuring Entity.

5.2. If possession of @ortion is not given by the date stated in 8€C Clause
5.1, the Procuring Entity will be deemed to have delayed the start of the
relevant activities. The resulting adjustments intaontime to address such
delay shall be in accordance WIHCC Clause47.

5.3. The Contractor shall bear all costs and charges for special or temporary right
of-way required by it in connection with access to thie.Sfhe Contractor
shall also provide at his own cost any additional facilities outside the Site
required by it for purposes of the Works.
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5.4.

6. The

6.1.

6.2.

6.3.
6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

The Contractor shall all ow the Procur
person authori zed BRegprederitative BcessctaitheiSiteg E n |
and to any place where work in connection with this Contract is being carried

out or is intended to be carried out.

Contractorod6s Obligations

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commenceeextion of the Works on the Start Date and

shall carry out the Works in accordance with the Program of Work submitted

by the Contractor, as updated with tl
Representative, and complete them by the Intended Completien Dat

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out al | i
Representative that comply with the applicable laws where the Site is located.

The Contractor stleemploy the key personnel named in the Schedule of Key
Personnel, as referred to in ti®CC, to carry out the supervision of the
Works. The Procuring Entity will approve any proposed replacement of key
personnel only if their relant qualifications and abilities are equal to or
better than those of the personnel listed in the Schedule.

| f the Procuring Entityo Represent at
me mber of the Contractoroés staff or ‘
Contractor shall ensure that the person leaves the Site within seven (7) days

and has no further connection with the Work in this Contract.

S
0

During Contract implementation, the Contractor and his subcontractors shall
abide at all times by all labor lawsicluding child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall acoperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require access
to the Site. The Contractor shall also\pde facilities and services for them
during this period. The Procuring Entity may modify the schedule of other
contractors, and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significaalue be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shal/l noti fy
such di scoveries and carry out t he
instructions in daling with them.

7. Performance Security

7.1.

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
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7.2

7.3.

7.4,

(@)

(b)

()
7.5.

7.6.

7.7.

parties, the Contractor shall furnish the performance secoréagy the forms
prescribed inTB Clause32.2

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the Contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and
returned to the Contractor aftehe issuance of the Certificate of Final
Acceptance subject to the following conditions:

There are no pending claims against the Contractor or the surety company
filed by the Procuring Entity;

The Contractor has no pending claims for labor and matéitedsagainst
it; and

Other terms specified in tIi&CC.

The Contractor shall post an additional performance security following the
amount and form specified iTB Clause32.2 to cover ay cumulative
increase of more than ten percent (10%) over the original value of the contract
as a result of amendments to order or change orders, extra work orders and
supplemental agreements, as the case may be. The Contractor shall cause the
extensionof the validity of the performance security to cover approved
contract time extensions.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which,in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the
Procuring Entity shall allow a proportional reduction in the original
performance security, provided that any such cédo is more than ten
percent (10%) and that the aggregate of such reductions is not more than fifty
percent (50%) of the original performance security.

Unless otherwise indicated in tl8CC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act 3688 against any subcontractor be
they an individual, firm, partnership, corporation, or association supplying the
Contractor with labormaterials and/or equipment for the performance of this
Contract.

8.  Subcontracting

8.1.

8.2.

Unless otherwise indicated in tf&CC, the Contractor cannot subcontract
Works more than the percentage specified B ClauseS.1

Subcontracting of any portion of the Works does not relieve the Contractor of
any liability or obligation under this Contract. The Contractor will be
responsible for the acts, defaults, and negligence of any subcontractor, its
aent s, servants or workmen as fully
acts, defaults, or negligence, or those of its agents, servants or workmen.
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9.

10.

11.

12.

8.3.

Subcontractors disclosed and identified during the bidding may be changed
during the implementation of thiSontract, subject to compliance with the
required qualifications and the approval of the Procuring Entity.

Liquidated Damages

9.1.

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for each
day that the Completion Date is later than therded Completion Date. The
applicable liquidated damages is at least-tmmeh (1/10) of a percent of the
cost of the unperformed portion for every day of delay. The total amount of
liquidated damages shall not exceezh percent (10%) of the amounttboe
contract The Procuring Entity may deduct liquidated damages from
payments due to the Contractor. Payment of liquidated damages shall not
affect the Contractor. Once the cumulative amount of liquidated damages
reaches ten percent (10%) of the amanfrthis Contract, the Procuring Entity
shall rescind this Contract, without prejudice to other courses of action and
remedies open to it.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Engineer of the Procuringitigrshall correct any overpayment

of liquidated damages by the Contractor by adjusting the next payment

certificate. The Contractor shall be paid interest on the overpayment,

calculated from the date of payment to the date of repayment, at the rates
spedfied in GCC Clause40.3

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred
to in theSCC supplemented by any infoation obtained by the Contractor.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor 6s ariyiSeckrityand War r

12.1.

12.2.

12.3.

The Contractor shall assume full responsibility for the Works from the time
project construction commenced up to final acceptance by the Procuring
Entity and shall be held responsible for any damage or destruction of the
Works except those oasioned byforce majeure The Contractor shall be
fully responsible for the safety, protection, security, and convenience of his
personnel, third parties, and the public at large, as well as the Works,
Equipment, installation, and the like to be affedigchis construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by Rmecuring Entity During

this period, the Contractor shall undertake the repair works, at his own
expense, of any damage to the Works on account of the use of materials of
inferior quality within ninety (90) days from the time the Head of the
Procuring Entityhas issued an order to undertake repair. In case of failure or
refusal to comply with this nmalate, thd”rocuring Entityshall undertake such
repair works and shall be entitled to full reimbursement of expenses incurred
therein upon demand.

Unless otherwise indicated in tBC, in case the Contractor fails to comply
with the preceding paragraph, the Procuring Entity shall forfeit its
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performance security, subject its property(ies) to attachment or garnishment
proceedings, and perpetually disqualify it from participating in any public
bidding. All payables of the GOP in hiavor shall be offset to recover the
costs.

12.4. After final acceptance of the Works by tReocuring Entity the Contractor
shall be held responsible fori St ruct ur alie, Dhajdrect s 0,
faults/flaws/deficiencies in one or more key structural elementsegpribject
which may lead to structural failure of the completed elements or
structur e, or fi.&, twharec dnei or arlore kew strluaturale s 0
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part theref incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

€) Contractor i Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
contractor shall be held liable;

(b) Consultant§ Where Structural Defects/Failures arise due to faulty and/or
inadequate design and specifications as well as construction supervision,
then the consultant who prepared the design or undertook construction
supervision for the project shall be held liable;

(c) Procuring Entityodos Representatives
Managers and Supervisdrdf he pr oj ect owner o6 repr e
manager, construction manager, and supervisor(s) shall be held liable in
cases where the Structural Defects/Failures are due to his/their willful
intervention in altering the designs and other specifications; negligence or
omission in not approving or taeg on proposed changes to noted defects
or deficiencies in the design and/or specifications; and the use of
substandard construction materials in the project;

(d)  Third Parties Third Parties shall be held liable in cases where Structural
Defects/Failuresra caused by work undertaken by them such as leaking
pipes, diggings or excavations, underground cables and electrical wires,
underground tunnel, mining shaft and the like, in which case the
applicable warranty to such structure should be levied to tlairtiep for
their construction or restoration works.

(e) Users- In cases where Structural Defects/Failures are due to abuse/misuse
by the end user of the constructed facility and/origompliance by a
user with the technical design limits and/or intended @sgpf the same,
then the user concerned shall be held liable.

12.5. The warranty against Structural Defects/Failures, except those occasioned on
force majeure, shall cover the period specified inS6€ reckoned from the
date of issuate of the Certificate of Final Acceptance by the Procuring
Entity.

12.6. The Contractor shall be required to put up a warranty security in the form of

cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand,
in accordance with the followg schedule:
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13.

14.

Form of Warranty

Minimum Amount in
Percentage (%) of Total
Contract Price

(@) Cash or letter of credit issued

Universal or Commercial banl
provided, however, that the letter
credit shall be confirmed ¢
authenticated by a Universal
Commercial bank, if issued by
foreign bank

Five Percent (5%)

(b) Bank guarantee confirmed [

Universal or Commercial banl
provided, however, that the letter
credit shall be confirmed ¢
authenticated by a Universal
Commercial bank, if issued by
foreign bank

Ten Percent (10%)

(©)

Surety bond callable upon dema
issued by GSIS or any surety
insurance company duly certified |

the Insurance Commission

Thirty Percent (30%)

12.7. The warranty security shall be stated in Philippine Pesos and shall remain
effecive for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said
one year period.

12.8.

In case of structural defects/failure occurring during the applicable warranty
period prowded inGCC Clausel2.5 the Procuring Entity shall undertake the
necessary restoration or reconstruction works and shall be entitled to full
reimbursement by the parties found to be liable for expenses in¢beesin

upon demand, without prejudice to the filing of appropriate administrative,
civil, and/or criminal charges against the responsible persons as well as the
forfeiture of the warranty security posted in favor of the Procuring Entity.

Liability of the Contractor

Subject to additional provisions, if any, set forth in 8@€C, the Contractor €
under this Contract shall be as provided by the laws of the Republic of the Philippines.

Proc

uring Entityods

Ri s k

14.1. From the Start D until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

(@)

(b)

The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due to:

® ary type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any legal
right by the Procuring Entity or by any person employed by or
cortracted to him except the Contractor.

The risk of damage to the Works, Plant, Materials, and Equipment to the
extent that it is due to a fault of the Procuring Entity or in the Procuring

40



Entityds design, or due to war or
affecting the country where the Works are to be executed.

15. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

(@) Contractoros Al Ri sk I nsurance;

(b)  Trarsportation to the project Site of Equipment, Machinery, and Supplies
owned by the Contractor;

(c) Personal injury or death of Contract

(d) Comprehensive insurance for third pa
indirect act or omission caungj damage to third persons.

152. The Contractor shall provi de eviden
Representative that the insurances required under this Contract have been
effected and shall, within a reasonable time, provide copies of the insurance
policies tot he Procuring Entityés Represent :
policies shall be provided to the Pr
Entityds Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or
program for theexecution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entityds Rerg
force including the receipts for payment oé tturrent premiums.

The above insurance policies shall be obtained from any reputable insurance company
approved by the Procuring Entityds Represe

15.4. If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other surance which he may be required to obtain under the
terms of this Contract, the Procuring Entity may obtain and keep in force any
such insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may dedtiee amount it shall pay
for said premiums including twenty five percent (25%) therein from any
monies due, or which may become due, to the Contractor, without prejudice to
the Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

15.5. In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contract
deemed necessary for its protection and that of th¢ Coact or 6 s per s ol
third parties, and/or order the interruption of dangerous Works. In addition,
the Procuring Entity may refuse to make the payments ua@€ Clause40
until the Contractor complies withis Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without nee
a new policy issued by a new insurance company acceptable to the Procuring
Entity for anyof the following grounds:
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16.

17.

(@) The issuer of the insurance policy to be replaced has:
® become bankrupt;
(i) been placed under receivership or under a management committee;
(i)  been sued for suspension of payment; or

(iv)  been suspended by the Insurance Commission aritatse to
engage in business or its authority to issue insurance policies
cancelled; or

(V) Where reasonable grounds exist that the insurer may not be able,
fully and promptly, to fulfill its obligation under the insurance

policy.
Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

16.2. Due t o the Contract or 0 s-goingitHadincarredd wh i
negative slippage of fifteen percefi5%) or more in accordance with
Presidential Decree 1870, regardless of whether or not previous warnings and
notices have been issued for the Contractor to improve his performance;

16.3. Due to its own fault and after this Contract time has expired, the Ctmtra
incurs delay in the completion of the Work after this Contract has expired; or

16.4. The Contractor:

(@) abandons the contract Works, refuses or fails to comply with a valid
instruction of the Procuring Entity or fails to proceed expeditiously and
without delaydespite a written notice by the Procuring Entity;

(b)  does not actually have on the project Site the minimum essential
equipment listed on the Bid necessary to prosecute the Works in
accordance with the approved Program of Work and equipment
deployment schediel as required for the project;

(c) does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations under this
Contract;

(d) neglects or refuses to remove materials or to perform a new Work that has
been rejected as defective or unsuitable; or

(e) sublets any part of this Contract without approval by the Procuring Entity.

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be
the property of the Procuring Entity if this Contract ésainded because of
the Contractoros defaul t.

Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at Isixsy (60) calendar daywrough no
fault of its own, due to any of the following reasons:
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€)) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, rightof-way, or other items it is obligated to furnish under the terms of
this Contract; or

(b)  The piosecution of the Work is disrupted by the adverse peace and order situation,
as certified by the Armed Forces of the Philippines Provincial Commander and
approved by the Secretary of National Defense.

18. Termination for Other Causes

18.1. The Procuring Entity mayetminate this Contract, in whole or in part, at any
time for its convenience. The Head of the Procuring Entity may terminate this
Contract for the convenience of the Procuring Entity if he has determined the
existence of conditions that make Project Immatation economically,
financially or technically impractical and/or unnecessary, such as, but not
limited to, fortuitous event(s) or changes in law and National Government
policies.

18.2. The Procuring Entity or the Contractor may terminate this Contracteif th
other party causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to,
the following:

(@)  The Contractor stops work for twenty eight (28) days when no stoppage of
work is shown on the currentdram of Work and the stoppage has not
been authorized by the Procuring Ent

(o) The Procuring Entityds Representatiyv
progress of the Works, and the instruction is not withdrawn within twenty
eight (29 days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, yided that such termination will not
prejudice or affect any right of action or remedy which has accrued or will
accrue thereatfter to the Procuring Entity and/or the Contractor. In the case
of the Contractor's insolvency, any Contractor's Equipment wtiieh
Procuring Entity instructs in the notice is to be used until the completion
of the Works;

d A payment <certified by the Procuring
by the Procuring Entity to the Contractor within eighty four (84) days
fromthedateofte Pr ocuring Entityds Represe

(e) The Procuring Entitybés Representatiwv
particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of tisketermined by the
Procuring Entityds Representative;

() The Contractor does not maintain a Security, which is required,;
()  The Contractor has delayed the completion of the Works by the number of

days for which the maximum amount of liquidated damages canithe pa
as defined in th&CC Clause; and
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(h)

18.4.

18.5.

18.6.

In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds andHawiors relative to contract acquisition
and implementation, such as, but not limited to, the following:

0] corrupt, fraudulent, collusive, coercive, and obstructive practices
as defined iNTB Clause 3.(a), unkess otherwise specified in the
SCC;

(i) drawing up or using forged documents;

(i)  using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

The Funding Soue or the Procuring Entity, as appropriate, will seek to
impose the maximum civil, administrative and/or criminal penalties available
under the applicable law on individuals and organizations deemed to be
involved with corrupt, fraudulent, or coercive piaes.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entityods Repr
existing contract for a cause other than those listed UBG€ Clausel8.3

the Procuring Entityods Representative
fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as sooasasaldy
possible.

19. Procedures for Termination of Contracts

19.1.

(@)

(b)

The following provisions shall govern the procedures for the termination of
this Contract:

Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as afonentioned, or upon its own initiative,

the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached,;

Upon recommendation ke Procuring Entity, the Head of the Procuring
Entity shall terminate this Contract only by a written notice to the
Contractor conveying the termination of this Contract. The notice shall
state:

M that this Contract is being terminated for any of the gr{s)nd
aforementioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(i)  an instruction to the Contractor to show cause as to why this
Contract should not be terminateatd

(iv)  special instructions of the Procuring Entity, if any.
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The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(©) Within a period of seven (7) calendar days from receipt of the Notice of
Termination, the Contractor shall submit tce thlead of the Procuring
Entity a verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the Head of the
Procuring Ently shall issue an order terminating the contract;

(d) The Procuring Entity may, at anytin
verified position paper described in item (c) aboxtindraw the Notice to
Terminate if it is determined that certain items or works esttbpf the
notice had been completed, delivered, or performed before the
Contractorodos receipt of the notice;

(e)  Within a nonextendible period of ten (10) calendar days from receipt of
the verified position paper, the Head of the Procuring Entity shall elecid
whether or not to terminate this Contract. It shall serve a written notice to
the Contractor of its decision and, unless otherwise provided in the said
notice, this Contract is deemed terminated from receipt of the Contractor
of the notice of decision.The termination shall only be based on the
ground(s) stated in the Notice to Terminate; and

() The Head of the Procuring Entity may create a Contract Termination
Review Committee (CTRC) to assist him in the discharge of this function.
All decisions recommated by the CTRC shall be subject to the approval
of the Head of the Procuring Entity.

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition
of additional administrative sanctions as the internal rules of the agency may
provide and/orfurther criminal prosecution as provided by applicable laws,
the procuring entity shall impose on contractors after the termination of the
contract the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the setmffense from participating in the
public bidding process, for violations committed during the contract
implementation stage, which include but not limited to the following:

€)) Failure of the contractor, due solely to his fault or negligence, to mobilize
and start work or performance within the specified period in the Notice to
Proceed (ANTPO) ;

(b) Failure by the contractor to fully and faithfully comply with its contractual
obligations without valid cause, or failure by the contractor to comply with
any written lawful instruction of the procuring entity or its
representative(s) pursuant to the implementation of the contract. For the
procurement of infrastructure projects or consultancy contracts, lawful
instructions include but are not limitéalthe following:

® Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(i) Stockpiling in proper places of all materia@sd removal from the
project site of waste and excess materiabeluding broken
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pavement and excavated debris in accordance with approved plans
and specifications and contract provisions;

(iv)  Deployment of committed equipment, facilities, support staff and
manpower; and

(V) Renewal of the effectivity dates of the performance security after
its expiration during the course of contract implementation.

(©) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in thegarsal without prior written
approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Perfor man)aaingBheet.| Imat i on
the absence of the CPES rating sheet, the existing performance monitoring
system of the procuring entity shall be applied. Any of the following acts
by the Contractor shall be construed as poor performance:

® Negative slippage of 15% drabove within the critical path of the
project due entirely to the fault or negligence of the contractor; and

(i) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e)  Willful or deliberate abandonment or nparformance of the project or
contract by the contractor resulting to substantial breach thereof without
lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by the
contractor shll also be forfeited.

20. Force Majeure, Release From Performance

201. For purposes of tfoncemaje@®@nandciif oheuit eoan
may be used interchangeably. In this regard, a fortuitous evefurag
majeureshall be interpreted to mean avent which the Contractor could not
have foreseen, or which though foreseen, was inevitable. It shall not include
ordinary unfavorable weather conditions; and any other cause the effects of
which could have been avoided with the exercise of reasondigende by
the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor,
the Procuring Entityds Repr esshednati ve
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving this certificate and shall be paid for all
works carried out before receiving it and for any Work carried out afterwards
to which a commitmerwas made.

20.3. If the event continues for a period of eighty four (84) days, either party may
then give notice of termination, which shall take effect twenty eight (28) days
after the giving of the notice.
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20.4. After termination, the Contractor shall be entitl@dpayment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

(@  any sum to which the Contractor is entitled un@&C Clause28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

21. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the
Act and this IRR, the parties shall make every effort to resolve amicably such
dispute or difference bmutual consultation.

21.2. If the Contractor believes that a decision taken by the PROCURING
ENTI TYOs Representative was either o
PROCURI NG ENTITYOds Representative by t
was wrongly taken, the desidbn shall be referred to the Arbiter indicated in
the SCC within fourteen (14) days of the notification of the PROCURING
ENTI TY0s Representativebs decision.

21.3. Any and all disputes arising from the implementation of this Contracredv
by the R.A. 9184 and its IRR shall be submitted to arbitration in the
Philippines according to the provisions of Republic Act No. 876, otherwise
known as the A Arbitration Lawo and R
the AAl ternat iiwen Ricg p BoolvieledHedsdiThat,
disputes that are within the competence of the Construction Industry
Arbitration Commission to resolve shall be referred thereto. The process of
arbitration shall be incorporated as a provision in this Conthedtwill be
executed pursuant to the provisions of the Act and its RRBvided, further,
That, by mutual agreement, the parties may agree in writing to resort to other
alternative modes of dispute resolution.

22. Suspension of Loan, Credit, Grant, or Apprgriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation
to the Procuring Entity, from which part of the payments to the Contractor are being
made:

(&  The Procuring Entity is obligated to notify the Contractor of sugspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within forty
five (45) days from the time the Contr a
by the Procuringent i t y6s Representative, the Con
suspension of work notice in accordance v@@0C Clause45.2

A~

23. Procuring Entityds Representativeos

23.1. Except where otherwise specifically tste d , t he Procur i ng
Representative will decide contractual matters between the Procuring Entity
and the Contractor in the role representing the Procuring Entity.
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24.

25.

26.

27.

232. The Procuring Entityods Representative
responsibilies to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary W
Representative

24.1. All Drawings prepared by the Conttar for the execution of the Temporary
Wor ks, are subject to prior approval l
before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entityods Reop alers thent at i v
Contractords responsibility for design

24.4. The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procurig Entityo:
Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Compl etion Dat e, the Procuring Entity
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring Entity and the

Contractor.

252. I f the Contractorés Financi al Proposal
Procuring Eiity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

26.1. The Procuring Entityds Representative
Date if a Variation is issued which makes it impossible f@ intended
Completion Date to be achieved by the Contractor without taking steps to
accelerate the remaining work, which would cause the Contractor to incur
additional costs. No payment shall be made for any event which may warrant
the extension of thentended Completion Date.

26.2. The Procuring Entitybés Representative
to extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entit)
after fully submitting all supporting information. If the Contractor has failed
to give early warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in assessing the new
Intended Completion Da.

Right to Vary

27.1. The Procuring Entityods Representati v
Procuring Entity may instruct Variations, up to a maximum cumulative
amount of ten percent (10%) of the original contract cost.

27.2. Variations shall be valued as follows:
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(@)
(b)
()

(d)

At a lump sum price agreed between the parties;
where appropriate, at rates in this Contract;

in the absence of appropriate rates, the rates in this Contract shall be used
as the basis for valuation; or failing which

at appropriate new rates, equal to awdo than current industry rates and
to be agreed upon by both parties and approved by the Head of the
Procuring Entity.

28. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events G@€rClausel3, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

29. Dayworks

29.1.

29.2.

29.3.

Subject toGCC Clause43 on Variation Order, and if applicable as indicated
intheSCC, t he Dayworks rates in the Contr
additional amounts of work only when
has given written instructions in advance for additional work to be paid for in

that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entit
form shall be verifed and signed by the Procuri
within two days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

30. Early Warning

30.1.

30.2.

The Contractor shall war nivetatlthe eaRiegso c ur i r
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price, or delay

the execution of the Works. The Pro
require the Cotractor to provide an estimate of the expected effect of the

future event or circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate withthe ocur i ng Enti tyds Re
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and

i n carrying out any resul ting i nstr
Representative.

31. Program of Work

31.1.

Within the time stated in th&CC, the Contractor shall submit to the
Procuring Entitydés Representative for
the general methods, arrangements, order, and timing ftrealictivities in

the Works.

49



31.2. An update of the Program of Work shall the show the actual progress
achieved on each activity and the effect of the progress achieved on the timing
of the remaining work, including any changes to the sequence of the activities.

313. The Contractor shall Ssubmit to the P
approval an updated Program of Work at intervals no longer than the period
stated in thesCC. If the Contractor does not submit an updated Program of
Workwi t hin this period, the PROCURI NG |
withhold the amount stated in tCC from the next payment certificate and
continue to withhold this amount until the next payment after the date on
which the overdue Bgram of Work has been submitted.

314. The Procuring Entityds Representative
shall not alter the Contractoroés obli
Program of Work and submit it @o the
at any time. A revised Program of Work shall show the effect of any
approved Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the
Procuring Entityds Representative wit
cash flow forecds shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

32. Management Conferences

32.1. Eitherthe ProcurinEnt i t yds Representative or th
other to attend a Management Conference. The Management Conference
shall review the plans for remaining work and deal with matters raised in
accordance with the early warning procedure.

32.2. The Procum g Entityods Representative shal
Management Conferences and provide copies of the record to those attending
the Conference and to the Procuring Entity . The responsibility of the parties
for actions to be taken shall be decided hyet PROCURI NG ENTI T
Representative either at the Management Conference or after the Management
Conference and stated in writing to all who attended the Conference.

33. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construgtion
installation, testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor
is paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent
(25%) of the original quantity, provided the aggregate changes for all items do
not exceed ten pencet (10 %) of the Contract pri
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.
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34.

35.

36.

37.

33.4.

| f requested by the Procuring aEntitydad
provide the Procuring Entityds Represe

of any rate in the Bill of Quantities.

Instructions, Inspections and Audits

34.1.

34.2.

34.3.

The Procuring Entityds personnel s ha

Concreting ofthe Work be eriled to examine, inspect, measure and test the
materials and workmanship, and to check the progress of the construction.

I f the Procuring Entityds Representat.

test not specified in the Specification to check thbe any work has a defect
and the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a Compensation Event.

The Contractor shall permit the Funding Source named i@ to inspect

t he Contractor 6s account s and recor ds

Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The

Procusi RgpEasentyadti ve shalll check the
Contractor of any defects that are found.
responsibilities. The Procuring Entityads
search unco e r defects and test any work that

considers below standards and defective.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defectsbiliy Periods shall be remedied by the
Contractor at the Contractorés cost if t
or omissions.

Correction of Defects

37.1.

37.2.

37.3.

37.4.

The Procuring Entityds Representat.
any defectdefore the end of the Defects Liability Period, whichOise (1)
yearfrompr oj ect completion up to final

Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length fo t i me speci fied i n t
Representativeds notice.

The Contractor shall correct the defects which he notices himself before the
end of the Defects Liability Period.

The Procuring Entity shall certify that all defects have been corredtédue |
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction
in the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding chamrgn the SCC is a Variation.
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38. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days
notice of his intention to use a third party to correct a Defect. If the Contractor
does not correct the Defect himself within theriod, the Procuring Entity
may have the Defect corrected by the third party. The cost of the correction
will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relievehe Contractor of its liabilities and
warranties under the Contract.

39. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which
shall be submitted as a contract document, make an advance payment to the
contractor in an amounot exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum or, at the most two, installments
according to a schedule specified in 8C.

39.2. The advance payment shall be made only upon the submissi@mdto
acceptance by the Procuring Entity of an irrevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed
by the Insurance Comission and confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit aragiiee instrument
by the amounts refunded by the Monthly Certificates in the advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price
as stipulated in the Conditions of Contract, subject to the maximum amount
stated inSCC Clause39.1

40. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished.
Such request for payment shall be verified and certified by the Procuring
Enttyp s Representative/ Project Engineer.
the SCC, materials and equipment delivered on the site but not completely put
in place shall not be included for payment.

40.2. The Procuring Entity shall deductethfollowing from the certified gross
amounts to be paid to the contractor as progress payment:

€)) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance wiktetcondition of contract.

(d)  Amount to cover third party liabilities.

(e)  Amount to cover uncorrected discovered defects in the works.
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40.3. Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shajl th@ Contractor the
amounts <certified by the Procuring E
eight (28) days from the date each certificate was issued. No payment of
interest for delayed payments and adjustments shall be made by the Procuring
Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has been
accomplished as certified by the Procu

405. 't ems of t he Wor ks zEro)ihas been entaredavill pot i ¢ e
be paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

41. Payment Certificates

411. The Contractor shall submit to the Pr
statements of thesemated value of the work executed less the cumulative
amount certified previously.

412. The Procuring Entityds Representative
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:
€) be determined by the Procuring Entit

(b)  comprise the value of the quantities of the items in the Bill of Quantities
completed; and

(c) include the valuations of approved variations.

414. The Procuring Entityds Reprrdiedama ati ve
previous certificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

42. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a pemtage thereof using the rate as specifietiid Sub
Clause42.2

42.2. Progress payments are subject to retention of ten percent (10%), referred to as
the Aretention money. 0 S u tadmounteluee nt i o
to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of Works, as
determined by the Procuring Entity, are completed. If, after fifty percent
(50%) completion, the Wt is satisfactorily done and on schedule, no
additional retention shall be made; otherwise, the ten percent (10%) retention
shall again be imposed using the rate specified therefor.

423. The tot al Airetention moneyo s heaadf | be
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby letters of
credit from a commercial bank, bank guarantees or surety bonds callable on
demand, of amounts equleat to the retention money substituted for and
acceptable to the Procuring Entity, provided that the project is on schedule
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and is satisfactorily undertaken. Otherwise, the ten (10%) percent retention
shall be made. Said irrevocable standby lettersreditc bank guarantees
and/or surety bonds, to be posted in favor of the Government shall be valid for
a duration to be determined by the concerned implementing office/agency or
Procuring Entity and will answer for the purpose for which the ten (10%)
percent retention is intendedge., to cover uncorrected discovered defects and
third partyliabilities.

42.4. On completion of the whole Works, the Contractor may substitute retention
money with an fAon demando Bank guar at
Procuring Efity.

43. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items
that ae either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the fAas stak
prepared after a joint survey llye Contractor and the Procuring Entity after
award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general saoipthe project
as bid and awarded. The scope of works shall not be reduced so as to
accommodate a positive Variation Order. A Variation Order may either be in
the form of a Change Order or Extra Work Order.

43.2. A Change Order may be issued by the Procurimgitfe to cover any
increase/decrease in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the projecwhich were not included as items of Work in the
original contract, such as, where there are subsurface or latent physical
conditions at the site differing materially from those indicated in the contract,
or where there are duly unknown physical condgiahthe site of an unusual
nature differing materially from those ordinarily encountered and generally
recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be sulbject o
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the Head of the Procuring Entity may authorize a
positive Variation Order @ beyond ten percent (10%) but not more than
twenty percent (20%) of the original contract price, subject to the guidelines
to be determined by the GPPBrovided, howevefThat appropriate sanctions
shall be imposed on the designer, consultant or offreigponsible for the
original detailed engineering design which failed to consider the Variation
Order beyond ten percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7)
calendar days after such work has been commencaiteortthe circumstances
leading to such condition(s) leading to the extra cost, and within tvesgity
(28) calendar days deliver a written communication giving full and detailed
particulars of any extra cost in order that it may be investigated dirtreat
Failure to provide either of such notices in the time stipulated shall constitute
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44.

45.

a waiver by the contractor for any claim. The preparation and submission of
Variation Orders are as follows:

€)) | f the Procuring Entityo0slievesdhptraes ent
Change Order or Extra Work Order should be issued, he shall prepare the
proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of the
additional works involved pdatem indicating the specific stations where
such works are needed, the date of his inspections and investigations
thereon, and the log book thereof, and a detailed estimate of the unit cost
of such items of work, together with his justifications for thechef such
Change Order or Extra Work Order, and shall submit the same to the Head
of the Procuring Entity for approval.

(b)  The Head of the Procuring Entity or his duly authorized representative,
upon receipt of the proposed Change Order or Extra Work Oradir s
I mmedi ately instruct the technical
conduct an o#the-spot investigation to verify the need for the Work to be
prosecuted. A report of such verification shall be submitted directly to the
Head of the Procuring Entityr his duly authorized representative.

(c) The, Head of the Procuring Entity or his duly authorized representative,
after being satisfied that such Change Order or Extra Work Order is
justified and necessary, shall review the estimated quantities and prices
ard forward the proposal with the supporting documentation to the Head
of Procuring Entity for consideration.

(d) If, after review of the plans, quantities and estimated unit cost of the items
of work involved, the proper office of the procuring entity empoweoed
review and evaluate Change Orders or Extra Work Orders recommends
approval thereof, Head of the Procuring Entity or his duly authorized
representative, believing the Change Order or Extra Work Order to be in
order, shall approve the same.

(e)  The timeframdor the processing of Variation Orders from the preparation
up to the approval by the Head of the Procuring Entity concerned shall not
exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety five (95%)dbtal contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a pundtkt to the Contractor in preparation for the final turnover

of the project. Said pundist will contain, among others, thremaining Works, Work
deficiencies for necessary corrections, and the specific duration/time to fully complete the
project considering the approved remaining contract time. This, however, shall not
preclude the claim of the Procuring Entity for liquidatissnages.

Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeureor any fortuitous events or for failure on the part of the
Contactor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
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field conditions as foundatessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/actwiéiong the critical path
of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer/regional director/consultant
or equivalent official, as the case may be, due to the following:

(@) Ther exist rightof-way problems which prohibit the Contractor from
performing work in accordance with the approved construction schedule.

(b) Requisite construction plans which must be ownenished are not
iIssued to the contractor precluding any work calgdl such plans.

(c) Peace and order conditions make it extremely dangerous, if not possible,
to work. However, this condition must be certified in writing by the
Philippine National Police (PNP) station which has responsibility over the
affected area and cbmmed by the Department of Interior and Local
Government (DILG) Regional Director.

(d)  There is failure on the part of the Procuring Entity to deliver government
furnished materials and equipment as stipulated in the contract.

(e) Delay in the payment of Contract 6s cl ai m f or progr es
forty-f i ve (45) cal endar days from the
been certified to by the procuring
the documents are complete unless there are justifiable reasons thereof
which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effective order of suspending opeaoatiand the order to resume work shall be
allowed the Contractor by adjusting the contract time accordingly.

46. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, t he abBveshalluissuermgertiicatd i t y O
for the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage to
apply to the value of the work not completed, as indicated inSGE.

Additional Liquidated Damages shall not apply. If the total amount due to the
Procuring Entity exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procurifgnt i t y 6 s conveni
because of a fundamental breach of Contract by the Procuring Entity, the
Procuring Entityds Representative shal
work done, Materials ordered, the reasonable cost of removal of Equipment,
remt riation of the Contractords person
the Contractorés costs of protecting e
payments received up to the date of the certificate.

46.3. The net balance due shall be paid or repaid withenty eight (28) days from
the notice of termination.
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46.4.

If the Contractor has terminated the Contract urGl€C Clausesl?7 or 18,
the Procuring Entity shall promptleturn the Performance Security to the
Contractor.

47. Extension of Contract Time

47.1.

47.2.

47.3.

47.4.

47.5.

Should the amount of additional work of any kind or other special
circumstances of any kind whatsoever occur such as to fairly entitle the
contractor to an extension of contradiné, the Procuring Entity shall
determine the amount of such extension; provided that the Procuring Entity is
not bound to take into account any claim for an extension of time unless the
Contractor has, prior to the expiration of the contract time andnwiiiirty

(30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time. Failure
to provide such nate shall constitute a waiver by the Contractor of any
claim. Upon receipt of full and detailed particulars, the Procuring Entity shall
examine the facts and extent of the delay and shall extend the contract time
completing the contract work when, intheoRrur i ng Entityds
findings of facts justify an extension.

No extension of contract time shall be granted the Contractor due to (a)
ordinary unfavorable weather conditions and (b) inexcusable failure or
negligence of Contractor to provide thequeed equipment, supplies or
materials.

Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT/CPM network.

No extension of contract time shall be granted when the reason given to
support therequest for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on
the actual conditions obtained at the site, in excess of the number of
rainy/unworkable days preetermined by the Pecoring Entity in relation to

the original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection, and/or for equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such asdsbwery on time of materials,
working drawings, or written information to be furnished by the Procuring
Entity, nonacquisition of pemit to enter private properties within the right
of-way resulting in complete paralyzation of construction activities, and other
meritorious causes as determined by
and approved by the Head of the Procuring Entityoraige of construction
materials, general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be considered
as additional grounds for extension of contract time provided they are publicly
felt and certified by appropriate government agencies such as DTI, DOLE,
DILG, and DND, among others. The written consent of bondsmen must be
attached to any request of the Contractor for extension of contract time and
submitted to the Procuring Entity famonsideration and the validity of the
Performance Security shall be correspondingly extended.
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48.

49.

50.

51.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price adjustment shall be allowed. Neverthelessases where the cost of

the awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GOP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall béegjpgh a no losso gain basis.

Completion
The Contractor shall request the Procuring
Compl etion of t he Wor ks, and the Procurin

deciding that the work is completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date the Procuring Entityés Represent a

Operating and Maintenance Manuals

51.1. | f ias buil to D r a wandnngagtenamce dnmapuals avep e r a t
required, the Contractor shall supply them by the dates stated3Cthe

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the
SCC, orthey @ not receive the Procuring Entity
Procuring Entityds Representati BECTfrem al I W |
payments due to the Contractor.
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Section V. Special Conditions of
Contract

Concreting of
Araceli -Dumaran Road
O0BO
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Special Conditions of Contract

GCC Clause

1ThelIntended Completion Dateis within three hundred(300)

1.16 calendar daygrom start date. Inclusive of calendar days
allotted for unworkable conditions.
121 The Procuring Entityis Provincial Government of Palawan
The Procuring Entityo6s address
ENGR. SAYLITO M. PURISIMA
Headi Infrastructure/Engineering
1.22 Office of the Governor,
2nd floor, Capitol Building,
Brgy. Tanglaw, Puerto Princesa City, Palawan, 5300
(048) 4332987
1.23 TheSiteis located aDumaran, Palawanand is defined inmwings No
1-33
127 The Start Date is seven (7) calendar daydter the receipt of Notice to
' Proceed.
1.30 TheWorks consistof Concreting of 4.60kmsoad and instdlation of
' RCPS6s with End Protection
51 TheProcuring Entity shall give possession of all parts of the Site to
' Contractorafter the receipt of Notice to Proceed.
6.5 The Contractor shall employ the follavg Key Personnel:
Please see Bid Data Sheet (BDS) Clause 12.1 (b) (ii2)
7.4(c) No further instructions
7.7 No further instructions
8.1 No furtherinstructions.
10 The site investigation reports aione
12.3 No further instructions.
12.5 In case of permanent structures, such as buildings of types 4 an

classified under the National Building Code of the Philippines and
structures made of steelon, or concrete which comply with relev;
structural codes (e.g., DPWH Standard Specifications), such as, [
limited to, steel/concrete bridges, flyovers, aircraft movement g
ports, dams, tunnels, filtration and treatment plants, seweragensy)
power plants, transmission and communication towers, railway s
and other similar permanent structurdsfteen (15) years.

In case of serpermanent structures, such as buildings of types 1, 2
3 as classified under the National Building Codk the Philippines
concrete/asphalt roads, concrete river control, drainage, irrigation |
canals, river landing, deep wells, rock causeway, pedestrian ove
and other similar serpermanent structure$ive (5) years.

In case of other structuresuch as Bailey and wooden bridges, sha
wells, spring developments, and other similar structufeg (2) years.
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If the Contractor is a joint venturdll partners to the joint venture sha
be jointly and severally liable to the Procuring Entity.

18.3(h)(i) No further instructions.
212 The Arbiter is
Construction Industry Arbitration Commission, Manila
29.1 No dayworks are applicable to the contract.
The Contractor shall submit the ProgramWdrk to theProcuring
31.1 E n t i RepreSentativevithin ten (10) calendadaysfrom date of
receipt of Notice of Award.
The period between Program of Work updasesirty (30) days.
313 The amount to be withhefdr late submission of an updated Progran
Work isone percent (1%) of the progress billing
343 The Funding Source iBrust Fund (Fund Code: TF 41&alsada
' Program)
39.1 No further instructions.
Materials and equipment delivered on the site but not completely pt
40.1 .
place shall be included for payment.
511 Thedatesbywhi ch fias b uirebuired is:dlB&ofrdaysg 9
' from Completion Date as defined under GCC 1.1.3.
0 The amount to be withheld for

the date required i4% of tre final contract amount

61



Section VI. Specifications

Concreting of
Araceli -Dumaran Road
O0BO
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SPECIFICATIONS

Refer to applicable provision of the latest Department of Public Works and Highways (DPWH)
Blue Book.
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Section VII. Drawings

Concreting of
Araceli -Dumaran Road
O0BO
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Republic of the Philippines
Pl’OVinCia| Government Of and Local Governmen‘
PALAWAN

KALSADA PROGRAM

TECHNICAL DRAWINGS

NCRETIN F ARACELI - DUMARAN
ROAD "B", DUMARAN, PALAWAN
(INTERMITTENT SECTIONS)

65




TABLE OF CONTENTS

SHEET CONTENTS SHEET NO.
COVER PAGE
TABLE OF CONTENTS
ROAD LAYOUT PLAN / LOCATION MAP | KEY MAP 1/33
GERERAL NOTES AND SPECIFICATIONS 2/33
TYPICAL PCCP SECTION / SCHEDULE OF DRANAGE 3/33
DETAILS OF R.C. CATCH BASIN AND FLARED HEADWALL FOR /33
SINGLE LINE 610mmB RCPC
DETAILS OF RC. CATCH BASIN AND FLARED HEADWALL FOR 5/33
SINGLE LINE S10mmD RCPC
DETAIL OF REINFORCED CONCRETE BOX CULVERT 6-38/33
ROAD TRAVERSE AND PROFILE, STA. 28 +000 TO 34+000 6-10/33

ROAD CROSS SECTIONS. STA. 1 +8640 TO 54420

ROAD TRAVERSE AND PROFILE, STA. 15+540 TO 17 +520

ROAD CROSS SECTIONS, STA, 154640 TO 17 +520

ROAD TRAVERSE AND PROFILE, §TA. 20 +300 T0 22+490

ROAD CROSS SECTIONS, STA. 20300 TO 224460

66




ARACELI - DUMARAN
ADAD "B". DUMARAN

N
A
Mg/

- ) S STA. 28 + 100

LOCATION MAP

MUNCIPALITY OF DINAARAN (1SLAND)

STA. 35 + &20

ROAD LAYOUT PLAN

ROAD KEY MAP

—— o WA - - manw e

ERROVINGEAL GOVERNMENT | commme o wacr - masam wae W' MUY V. MDD | O -
INTEH) AL GO AN VRS SRR | DNGL_SNTD U RS £ D Aug LCAEN WP d,w (g}
2 oMU Prvces Ote Pataven PSS G 1 T ——— ] R
- T —— L P —

67



GENERAL NOTES (ROADS

GENERAL NOTES (ROADS) 2
[ Length of Porobclic Curve

1.1. DIMENSIONS SYMBOLS AND ABBREVIATIONS

A STATONE ANE GVEN I KLOUETERS MTHON MIMOUT CECMALS

8 PPE CLLVENT DAL TERS AND [XMONSKITE SHE VBT M NETERS 1.7. DESIGN FEATURES ON PLANS

€ AASHAND CLEVETON £ ARE SN I METENS STH OF MTHUT P — B .
secans [veniag ol

T 40CZSE OTRENASE SADWN ALL STANCES ARE I ASTRNS ’ E——;“T—o -

i GG o =
oG et | |

1.2 STATIONING "":;: SINATE = —

A MEADADSTRNON AND ELAVENT OF GSRVES ARE MELATVE T2 ThE
CENTERLIE OF THE LD

B ALSETAONS ALONE THE ROAD CEMTERLIE SPE RECHIGED FAOV FPYR

1.8. DESIGN FEATURES ON PROFILE —

1.3, ELEVATIONS AND GRADES TR TR e —— =N VERTICAL PARABCLIC CURNE
ELEMPOM GREN ¥ THE COLUAM SBRSHED SAADE ELERA XN RETER 10 THE {STTENAD B2 |- | \ » glu;w‘-lt[{
oG L0 O A A0 v € F OO S e, | ey '

o = —
CITLID PROTLE FON 2 SCAD CEN ERLAE HORIZONTAL CURVE {CIRCULAR)
1.4. VERTICAL CONTROLS 1.9, ABBREVIATIONS R
R A
AL EURVITAONS AT RECRISED 0N THE ELEWAION OF BN K JARs. 45 Le =
-mam-mmmumumuunu.". PR T
" AT OF TRAGINCY
' MWL Ay B g LEGEND:

1.5. EMBANKMENT PROTECTION g s T i o ow LENET S0 VERITAL DURNE
BB TPRETEL TON 15 AONRALLY PROAED I\ THE BRERILE OF TR | SOIAMD A - LA A ne BT OF VERTIGA, CLUBWATHHE
STRETFES ~ 7,08 VENTICAL TANEZACY

w UG OF anT = ol SRATES 13 PRSCENT
AEND: ]
1.6, CULVERTS - bz " T o8 MRS 300
aw LLEA n
SRAAGE SCHEDULE SO QUL VEATE A THOWY OH B PLASS BT 05 VENDER MEBSECTIN [ PTG RTINS
LOGATION CF EX8T0 DRAHAGE STRUCTINES, IIVER T ELEATION, B2E ST " T o TREINY
SITAES SAALL BE ERIBED AMD AN STED TO SUAT ACTI F
COMNTORG. SSATATONS OF DRMAGE STRUCTURES T0 BE EXTINDID MaST GasEmy | HFEAEEC BN ANLE KENTRAL AEL.8
S OHECHED AON (E1E 75, ALL DRYEC TS SHALL B2 REPAREY BIPORE " ROACEIIN. MODS
DOENENS AE e 0 LESGTS OF TR
€ CEVERTS DAL B2 PUONTED ATH QAL BDOSK ' T -
- o AT — - e - Im' - el - -
ERROVINGEAL GOVERNMENT | commme o mcr - masain woae Y BILLY V. WA | O -
INTEH) AL GOYFTMERT AN ] DNGL_SNTD U AT £ mmaa o @
3 oMU Trrce Oty Puaver L T ——— - N —w%
> W ecas MNTA 5. RINT0 £~ " e

68



AZIE A N | e - P
st e 'y T ——
! =3
203w THCK (EM 211 (PORTLAMD CENENT DORCRETE PAVEMENT) o . |
150 HICK ITEN 208 (ABSREGATE SUB BASE COLRSE P UG Y ——
FNSHED SUBGRATE Py C————p——

r— e T - T o |mean | soosewn & e~ il s e |
LRROYNEAL GOVERANMENT | (M3 Of WAL - Dasiv A1 W FELLY ¥ ARS8 £~ 0P TYREAL (RSN SECTON DETae
~ AL P PR AN PRROY S0 s s 4 Aecu K5 o1 oty STMIULE OF DRRWGE @
e e ) r e . .
5 >

69



g

Am

PP

2@ VAT A son
BASGE N0 0C

— 10 AN AR Oy

SECTION THRU "8"
S L

fvent) ST 8 IR 2488 o ;

a0

SECTION THRU "A"
oo e
CATCH BASIN FOR 1 LINE- 0.61m@ RCCP

,

p

12l VAT & NOR 5003 0

a{ w0 Py

= N
QITCH LINE - ]

03500 C DOURLE LOTR Qj

CIRMERS SRR i

fdmidc

)
.

|

——

Aty

SECTION THRU “C"
L5 S
2%

061m0 nazpd

— PN

R

e Gazvac

13w DO BRS

R.C FLARED HEADWALL FOR 1 _LINE- 0.61m@ RCCP

120 G 8 259 00 JOTWENS —4L]

— 0.6 i@ RCCP

ELEVATION

scar [E]

1 »

120

PRETRE Y S

-t

SECTION DETAIL OF WINGWALL
BouE Tt WS

{

LONGITUDINAL SECTION
= o =3 S
- PROVINCIAL DETNL FOR CATCH BASN
i - g | TSR

70




g \
O:
=
N &)
>
o aa
‘ | = | @
la} ha-H I -
i I @
N
=Y { | o — | ‘
.
PLAN
)
2% 18 2%
b ey o 1p
: \/
- |
N~ |
y—m 0 AATON RATLRAL DITCH
*
- b T VR L 100 B8
FE T
£
\

SECTION THRU "8
STALL (=] VLER:

- A0 - 1"/ {:I 12 4%
8\»~ 1 T B DO ,.,I 7=?
- 0.61m@ RCCP
T2ud FENT 4O NS .
® #2500C ONSU AR 8 g
; a6imo
12000 ¥ERT A BOR BARS \
| 12voe ‘ & V4
a"‘ - i )
- -
SECTION THRU "A" SECTION THRU “C"
=iE (5] (15359 ]
CATCH BASIN FOR 1 LINE- 0.91m@ RCCP 2y
= N
el 0 0 2S00 BONINYS ek =l

Cud 0 0 250 0.0 BOTHYS —

Do SR SRS

— 0.91md RCCP

ELEVATION
e VETIRS

ur

R.C FLARED HEADWALL FOR 1 LINE- 0.91m@ RCCP

) AN l= —— I“ D A D s -
COMNING OF MAZL - S LY w o - 1
b |EN{%&D§”‘M - PROVINCIAL WWJENT DETNL FOR CATCH BASN
B e S— : Mastamy - | & e, oo o
ey — i R e

1l

12900 i3 0250 0.0 SOTRArS -
7’

1% ,y}f

LONGITUDINAL SECTION

71



e\ s
— - wesTREA
h m
& GENERALIPLAN
SCNE Ly VEERS
§ .
r " (o o I o o } oamnmery
8 = =
|
) 2 ! 100 O SN S8 i
] [ g |
7 #71:-; — i —'r%
LEFT SDE ELEVATION
sz 10 METERE
REINFORCED CONCRETE BOX CULVERT (M=4m}, 3TA. 2+ 0100
Project Tor CONSTRUCTION OF 4-BARREL RCBC | oo | #ois i wasmscen e
haaprshndon-ond (4.0m Ht) oo
Provaeckl Gevanneal of Pdaam — = s $
OFFICE OF THE PROVINGIAL ENGINEER Locaton:  5ta 23+ 5208 X-310 Brirset | tewia s mwos SAYLITO M, PURISIMA HON. JOSE CH. ALVAREZ
Faedo Frinossa Oy \bseg Arao! - Cumaran Road '8 o PO WAL FIIRBE O - MGPEN N p




|

a2

3
MO0F 105 048 ——

JOV (F SUTTOM SAR

0P 0¥ AN

10l BARS SPACED
S0l BN

T L/ ]

LONGITUDINAL SECTION

T (L] eEs

i r\

“

15

Deodl LAS SPALED
“,’— PG T T TIRRNE

i

0 AR5 SPACED
‘l / '..n- 00 WIS -

an

LS

[
[

O’ n«

DETAIL OF CENTER HEADWALL
SChE 1%

VETHRY

Ll S SPAZED  I50wm
O saMARME

P

1 2nwed SPACER g Siwen 0.€.
\

Am

%
: Dendl S5 ) MdanoC
B - ¥ 1 1 - Qumsd MRS \
h & \
N DETAIL OF CUT-OFF WALL REINFORCEMENT = \
- H S\ W VRS s ;I Tt ﬁ#—l‘ . Cu— g_;
s o o T \\\ -~ o et
ES A
ol \\> S
PLAN DETAIL OF APRON REINFORCEMENT
o e o REINFORCEMENT DETAL OF WINGWALL
Pregect Tl CONSTRUCTION OF 4-BARREL RCBC | omgwe | hovir w wasasces ST
Fupetdc of B PYigpRes (4.0m Ht | e
Provaeckl Gevanneal of Pdaam 7
OFFICE OF THE PROVINCIAL ENGINEER Locatin:  Sta 235208 33310 Brived | SEWT s SWOS SAYLITO M, PURISIMA HON. JOSE CH. ALVAREZ
Paedo Frincesa Oy Wseg Aracl - Dumaran Road ) o PO IMASFIRAE O - HGPEN G

73




SEE DETAL

v‘[
-~

7

&
&)
ey

@ Q—p¢—@

~

e

]

e (G 00 VIRTCAL BANG SPRIID & M0am a2 C
e Twwd TANTERSE JARS PAZD & 1an 0 L

[]

U

—
[ O | —
3 REINFORCEMENT DETAIL {ELEV.) OF MAIN BARREL WALL
1 - Ty " TR
@
@ QD @ @ @ @ GD @ ISemiiSemcrigtn T —R%
\
= —t 2 12ma 'l

¥ L % | =] b [T
4 — &B‘ J a8 _an_. ia o

REINFORCEMENT DETAIL (SECTION) OF MAIN BARREL

ALt [E%) METERS
BAR SCHEDULE
BAR 0. 1 BAANO 2 SR KO3 B KO 4 BAR N0 5 SR KO 6 AN A8, M. an, e,
0 Ismacmc| o [seacma]l o [seacme] o0 [seacme] 8 (sPaemG] 0 [ SPACKG T T.
Wm | 150mm | 1Gon | 200mm | 20mn | 250mn | Zon | 50nm| Dam | 250me | 1@an | 250mn ;___.._J “:L R L n
X X o T .: ¥y ".:','- .(: .
& ” _-'_'4.3.4__:
 S— ,’._'
B ..; s PAVING NOTCH DETAIL D’SFIL OF G'U:RDBLO.?'(E FLE'I".JF. DETAIL‘(‘),F GJARDBL?.CYIS
12900 STREPS 4 1198 0.0 = RAE 130 weTiE
Pregect Tt CONSTRUCTION OF 4-BARREL RCBC | omewe | rowis w wamasces JAfPocuEn T
Fupetde of Be PYigoRey (4ml HL) Sen
Provaeckl Gevanneal of Pdaam s ’
OFFICE OF THE PROVINCIAL ENGINEER Locatin:  Sta 335208 X3~ 310 Brived | SEWT s SWOS SAYLITO M, PURISIMA HON. JOSE CH. ALVAREZ
Paedo Frincesa Oy Wseg Aracl - Dumaran Road ) o PO IMASFIRAE O - HGPEN GHEN . 3

74




|mn

A PROFLE
W/l VO T 14000 @

U e
Imwu
N 5A
—

=

T
=

orom
[- 3
o -1

FELLY W, MADMRCOS

NENWA S AT

1C3

COUNTNG OF SACL - Do WO W
(NERTIN SN

TERPGEINGIAL COVERNMENT
SCAL GOURRAEANT AN
% Mm Avarn 0Ly Aueses LT N

Y Sy
- @

75



PRLE
23+000 T0 SW 30+000 @

L

Ty
Im
FRU STR
—

ul

orom
& -
o -1

J 3

-y

FELLY W, MADARCOE

L2
NN S RO

ey
=T T
.. sl
: —~t—
v
=fe
-
e
= (o
I
-
v e
*
L
B B
v v
==t

GOUFAIEINT AN
i Svees Sty e e

76



77



