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Republic of the Philippines

PROVINCIAL GOVERNMENT OF PALAWAN
PROVINCIAL ECONOMIC ENTERPRISE
DEVELOPMENT OFFICE

April 22, 2024 =

ATTY. JETHRO M. PALAYON
Provincial Administrator
Province of Palawan

THRU: JOYLIN VICENTE
Admin Officer V

Dear Sir,

Respectfully forwarding to your esteemed office the following Consolidated Quarterly Report
on Government Projects, Program or Activities for your information and appropriate action.

1. Construction of Filantropea Water System Phase II
2. Construction of Macagua Water System Phase II
3. Construction of Cabinbin Water System Phase II

Thank you.

Yours sincerely,

 ——
CHIEROSS ISIDRO P. AUSTRIA
icer-In-Charge, PEEDO

TRANSMITTAL REFERENCE NUMBER: PEEDO-2024-04-111
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 4
CITY/MUNICIPALITY:
Program or Target Project Status No. of
. Location Total Cost Date Started Completion % of Total Cost Incurred | Extensions, Remarks
Project Date Completion to Date if

work construction suspended

Construction of Filantropea | Bgy. Maasin, Brooke's Point, multiple times due to

0,
e e Phace 1 o Broo 252165421 | October 24,2016 | October 31,2024 | 76% 1,148,709.50| none | mTPE TS B vered
by LGU's supplier
work construction suspended
Construction of Macagua | Bgy. Saraza, Brooke's Point, | 941 64874 | October 25,2016 | October 31,2024 | 58% 1,006,193.91| none muttiple Himes due to

Water System Phase II Palawan insufficient materials delivered

by LGU's supplier

work construction suspended

1,934,325.98 | October 4,2017 | October 31,2024 | 45% 727,586.85| none | _ Multiple times due to
insufficient materials delivered

by LGU's supplier

Construction of Cabinbin Bgy. Mainit, Brooke's Point,
Water System Phase II Palawan

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

CHIEROSS ISIDRO P. AUSTRIA V. DENNIS M. SOCRATES
Officer-In-Charge Governor

Provincial Economic Enterprise Development Office
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES
REGION: MIMAROPA CALENDAR YEAR: 2023
PROVINCE: PALAWAN QUARTER: 4
CITY/MUNICIPALITY:
n BrOGEIN OF Target Project Status No. of
..wn sact Location Total Cost Date Started Completion % of Total Cost Incurred | Extensions, Remarks
roj Date Completion to Date if
work construction suspended
Construction of Filantropea | Bgy. Maasin, Brooke's Point, | 5 554 65459 | October 24,2016 | October 31,2024 | 76% 1,148,70050| none | _ Multipie times dueto
Water System Phase II Palawan insufficient materials delivered
by LGU's supplier
work construction suspended
Construction of Macagua | Bgy. Saraza, Brooke's Point, | 4 g4 64854 | October 25,2016 | October 31,2024 | 58% 1006,193.91| none | _ Multiple times due to
Water System Phase II Palawan insufficient materials delivered
by LGU's supplier
. work construction suspended
Construction of Cabinbin Bgy. Mainit, Brooke's Point, 1,934,325.98 October 4, 2017 October 31, 2024 45% 727,586.85 — . Bi_ﬂ_n_m ﬁ_Bm.m due n.o
Water System Phase II Palawan insufficient materials delivered
by LGU's supplier

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of tha data or information contained in this document.

RICHIEROSS ISIDRO P. AUSTRIA

v_.os:nwm\_ﬂm

conomic Enterprise Development Office

I~N—

Officer-In-Charge

\[o-

V. DENNIS M. SOCRATES

Governor
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CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: MIMAROPA CALENDAR YEAR: 2024
PROVINCE: PALAWAN QUARTER: 1sT
CITY/MUNICIPALITY:
Program or Project Project Status
Total Cost Incurred to

Location Total Cost Date Started Target Completion Date % of Completi Date No. of i if any Remarks
1. Construction of Tubbataha Ranger Station (Main Tubbataha, Cagayan
Module, Research Module and Transportation Module) vm_.wimm:< 58,375,080.00 4/18/2023 4/17/2024 75.65% s b On Going
Phase Il
N.xwz.o_‘m:o:\zmum: of Roxas Medicare Hospital & Roxas 4,527,738.54 i s 100% - . Completed
Facilities
3 xm%osn_o:\zmum: of Northern Palawan Provincial Taytay 2,602,202.98 - - 100% e o Completed
Hospital & Fac
4., zm.w.ﬁoqmzo:\xmg: of San Vicente District Hospital & sahVicahta 1,872,951.35 - i 90% - . On Going
Facilities
5. Repair/Rehabilitation of El Nido Community Hopsital £l Nido 1,710,672.20 - i 100% &% - Completed

Dumaran 1,104,052.30 o . 0% . b Recently Awarded
Faci Coron 2,621,259.36 " Loy 0% A b Recently Awarded

Cuyo 561,123.27 *e Lo 0% . e Recently Awarded

9. Construction of Sheltered Port Phase Il Kalayaan 220,670,124.57 6/11/2021 7/6/2022 100% 220,569,081.30 6 Completed
10. Construction of Sheltered Port Phase Il Kalayaan 470,687,046.57 6/30/2022 12/22/2023 84.39% A 2 On Going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ENGR. AIREEN C. LAGUISMA
OIC,PEOC
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iE

V.DENNIS M. SOCRATES
Governor







